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1       Videotaped deposition of ALLYN POWELL, taken by

2 the Defendants, at Haynsworth Sinkler Boyd, P.A.,

3 1201 North Main Street, 22nd Floor, Columbia, South

4 Carolina, on the 26Th day of October, 2018, at

5 9:00 a.m., before Rebecca L. Arrison, Notary Public

6 and Court Reporter.
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1                     THE VIDEOGRAPHER:  This is the

2      videotaped deposition of Allyn Powell, taken by

3      the defendant, in the matter of Richard Lightsey,

4      et al., versus South Carolina Electric & Gas

5      Company, et al., filed in the Court of Common

6      Pleas, State of South Carolina, Hampton County.

7      Case Number is 2017-cp-25-00335.

8                     This deposition is being held at

9      the law firm of Haynsworth Sinkler Boyd,

10      1201 Main Street, the 24th Floor, in Columbia,

11      South Carolina, on Friday, October 26, 2018.

12                     My name is Michael Arrison, your

13      videographer; the court reporter is Rebecca

14      Arrison; and we are here with CSI Global

15      Deposition Services.

16                     Going on the record at 9:15 a.m.

17      Counsel will now state their appearances for the

18      record.

19                     MR. KEEL:  Brandon Keel of King &

20      Spalding, on behalf of SCE&G and SCANA.

21                     MR. CHALLY:  Jon Chally, also of

22      King & Spalding, on behalf of SCANA and SCE&G.

23                     MS. MOODY:  Leah Moody, on behalf

24      of SCANA and SCE&G.

25                     MR. WILLIAMS:  Blake Williams of
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1      Nelson Mullins for South Carolina Public Service

2      Authority.

3                     MR. BELL:  Kevin Bell on behalf of

4      Central Electric Power Cooperative.

5                     MR. PATTERSON:  Tim Patterson with

6      Mcguire Woods on behalf of Dominion Energy.

7                     MS. FICKLING:  Jessica Fickling

8      with the Strom Law Firm on behalf of the customer

9      plaintiffs.

10                     MR. KOLB:  Wade Kolb from the

11      Wyche Law Firm on behalf of the Office of

12      Regulatory Staff.

13                     MR. HAMM:  Steve Hamm with the

14      Office of Regulatory Staff.

15                     THE VIDEOGRAPHER:  Counsel on the

16      phone?

17                     MR. SOLOMONS:  Gibson Solomons,

18      Customer Class.

19                     THE VIDEOGRAPHER:  The court

20      reporter will now swear in the witness.

21                         -  -  -

22                      ALLYN POWELL,

23      being first duly sworn, testified as follows:

24                         -  -  -

25
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1                       EXAMINATION

2 BY MR. KEEL:

3      Q.   Please state your name for the record.

4      A.   My name is Allyn Powell.

5      Q.   And, Ms. Powell, my name is Brandon Keel.

6  We met just prior to your deposition, but I represent

7  SCE&G and SCANA in connection with these proceedings.

8           Have you ever given a deposition before?

9      A.   No.

10      Q.   So let's go over a few ground rules.  I will

11  be asking you a series of questions today about your

12  background, about the circumstances giving rise to

13  these proceedings.

14           We have a court reporter here today.  She's

15  going to take down all of my questions and all of

16  your responses.  Okay?

17      A.   (Witness nodded head.)

18      Q.   Yes?

19      A.   Yes.

20      Q.   And because she's taking down everything,

21  all of your answers have to be oral, so you can't --

22  no nods of the head or uh-huh or huh-uh, things of

23  that nature.

24      A.   I understand.

25      Q.   Also, she can only take down one of us at a
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1  time.  Even though you may know where I'm going with

2  some of my questions, if you could please just wait

3  until I've finished completely before you give your

4  answer, and I will try to wait until you finish your

5  answer before I ask another question.  Okay?

6      A.   Okay.

7      Q.   And if you need to take a break at any

8  moment, just let us know, we're happy to do that.

9      A.   Thank you.

10      Q.   Are you currently taking any medications

11  that impact your memory?

12      A.   No.

13      Q.   Is there anything you're aware of that would

14  prevent you from giving true and complete testimony

15  here today?

16      A.   No.

17      Q.   What did you do to prepare for your

18  deposition?

19      A.   I briefly looked over my testimony from

20  2016-223-E, and I met with my attorneys.

21      Q.   How many times did you meet with your

22  counsel?

23      A.   Once.

24      Q.   And for how long did you meet?

25      A.   Hour and a half, two hours.
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1      Q.   When did you meet?

2      A.   Yesterday.

3      Q.   Did you review any other documents aside

4  from your testimony in the 2016 proceeding?

5      A.   No.

6      Q.   Throughout your testimony here today, I am

7  going to be using the term "project" to refer to the

8  effort to build Units 2 and 3. V.C. Summer Nuclear

9  Station.  Okay?

10      A.   Okay.

11      Q.   When I use that term, you will understand

12  that's what I'm referring to?

13      A.   Yes.

14      Q.   Where are you currently employed?

15      A.   I work for the Office of Revenue and Fiscal

16  Affairs for the state.

17      Q.   What is your position?

18      A.   I'm the director of budget development.

19      Q.   What are your responsibilities in that role?

20      A.   I coordinate the budget process, so when the

21  legislature decides what they want to do with the

22  budget and what they want to fund, our office takes

23  that and turns it into a document you can run the

24  state off of.  We also do fiscal impact statements.

25      Q.   For how long have you been in that position?
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1      A.   Almost a year.

2      Q.   Have you had the same responsibilities over

3  that time period?

4      A.   When I started, I was primarily doing fiscal

5  impact statements and working with K through 12

6  education budget.

7      Q.   And where were you prior to accepting your

8  current position?

9      A.   I was at ORS.

10      Q.   When did you first join ORS?

11      A.   I was with ORS from 2011 to 2013, and then

12  late October of 2015 through October of 2017.

13      Q.   Okay.  So let's start when you first joined

14  ORS in 2011.

15      A.   Yes.

16      Q.   What was your position at that time?

17      A.   I was an associate program manager.

18      Q.   And what were your responsibilities as an

19  associate program manager at ORS in 2011?

20      A.   I worked with the nuclear case, I assisted

21  Anthony with document review and with pulling

22  together quarterly reports.  I also worked on demand

23  side management energy efficiency, I was responsible

24  for the review of all cases related to demand side

25  management energy efficiency programs.  I also helped
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1  with general rate cases for all utilities.  The big

2  rate case at that time we had going on was Duke.

3      Q.   And for how long were you the associate

4  program manager at the ORS?

5      A.   About two years.

6      Q.   Were your responsibilities roughly the same

7  during that two-year period?

8      A.   Yes, yes.

9      Q.   And you said that you worked with the

10  nuclear case; is that referred to as the V.C. Summer

11  project?

12      A.   Yes.

13      Q.   And when you say you worked with Anthony on

14  the nuclear project, are you referring to Anthony

15  James?

16      A.   Yes.

17      Q.   And what was Anthony James' role when you

18  joined ORS in 2011?

19      A.   I can't remember if he was the manager or if

20  he was already the deputy director of the division at

21  that time.  He might have -- I think he was program

22  manager when I started and then he was promoted to

23  deputy director at some point during that two years,

24  I don't exactly remember.

25      Q.   And what was Mr. James' responsibilities
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1  with respect to the nuclear project at that time when

2  you joined ORS?

3      A.   Before I had joined or after I joined?

4      Q.   When you joined.

5      A.   So Anthony, when I joined, Anthony was in

6  charge of coordinating the monthly reviews for V.C.

7  Summer.  I started out helping him and going to the

8  site doing site visits.  Anthony, at times, visited

9  the site less, since I was in charge of coordinating

10  the quarterly reports.

11      Q.   Now, did you report to Mr. James?

12      A.   Yes.

13      Q.   And you also mentioned that when you were

14  associate program manager for ORS, you were involved

15  with reviewing documents in connection with the

16  nuclear project.

17      A.   Yes.

18      Q.   What documents would you be reviewing in

19  that initial time period when you joined ORS in 2011?

20      A.   We had documents available out at the site.

21  There were all sorts of documents; we had binders, A

22  through O.  There were -- there would be monthly

23  project meeting notes, there would be documentation

24  related to the BLRA milestone schedule compliance,

25  all sorts of documents.
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1      Q.   At that time, were the documents that you

2  were reviewing in connection with the project limited

3  to those materials that were made available at the

4  site?

5      A.   Yes, primarily.  Occasionally -- we had a

6  case during that time, and I think there was some

7  Interrogatories, and I would review those as well.

8      Q.   And so the documents made available at the

9  site, were they always in hard copy binders?

10      A.   There was also an electronic document room.

11      Q.   Okay.

12      A.   I can't remember when exactly that started.

13  I think that started right around the time I started.

14  We didn't regularly review electronic documents

15  off-site.

16      Q.   Was it your understanding that the same

17  materials that you had in hard copy were made

18  available in the E-room?

19      A.   Yes.

20      Q.   And was there -- were there additional

21  materials made available in the E-room that you did

22  not have in hard copy?

23      A.   I don't -- I feel like they all would have

24  had a hard copy somewhere.  I do remember one or two

25  occasions someone saying they would put that in the
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1  E-room for Gary to look at.

2      Q.   Spreadsheets, there is things of that nature

3  that maybe wouldn't print out that would be available

4  in the E-room?

5      A.   It would have been unusual.

6      Q.   And when you first joined ORS in that period

7  2011 to 2013, associate program manager, was the

8  primary purpose of you reviewing of these materials

9  to help prepare the ORS's quarterly reports?

10      A.   Yes.

11      Q.   Were you reviewing these materials for any

12  other purpose during that 2011, 2013 time period?

13      A.   For the quarterly reports and when we had a

14  case in 2012.

15      Q.   So during the course of the project, SCE&G,

16  at times, would file petitions with the PSC for

17  updated rates or schedules or costs, right?

18      A.   Uh-huh, yes.

19      Q.   And part of your responsibilities at the ORS

20  would include helping to evaluate those petitions and

21  determine whether the ORS would support them?

22      A.   Yes.

23      Q.   And so when SCE&G would file a petition

24  during the project, would you typically review the

25  petition itself, and testimony, things of that nature
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1  that the company would file in support of its

2  petition?

3      A.   Yes.

4      Q.   Were you involved in actually drafting the

5  ORS's quarterly reports in that 2011, 2013 time

6  period?

7      A.   Yes.

8      Q.   Was anybody involved in drafting those

9  materials with you?

10      A.   Anthony would assist me by reviewing them.

11  Gene occasionally helped.  It just -- it depended on

12  the workload.  I think that Michael may have helped

13  once or twice.  And I don't recall anybody else.  I

14  don't recall anybody else.

15      Q.   Who is Michael?

16      A.   Seaman-Huyn, Michael S-E-A-M-A-N dash

17  H-U-Y-N.

18      Q.   So focusing first on this time period when

19  you were associate program manager in 2011 to 2013,

20  could you describe for me what the structure of the

21  ORS team was that was involved in the project?

22      A.   Yeah, sure.  So we worked in the electric

23  department.  Anthony was over -- Anthony was -- well,

24  at the end, Anthony was the deputy director.  Anthony

25  was my direct supervisor, so he oversaw NND
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1  activities.

2           We had several other employees in the

3  department.  Gene Soult was working on the energy

4  assurance plan.  He, at some point during that time

5  frame, shifted over to working with nuclear and

6  assisted us with document reviews.  And Gary Jones

7  was our consultant.  I think Gary started on the

8  project about the same time that I did.

9      Q.   So we have got Anthony James, I understand

10  was the supervisor of the ORS team monitoring the

11  project?

12      A.   Uh-huh.

13      Q.   Yes?

14      A.   Yes.

15      Q.   And then assisting or reporting to Anthony

16  was Gene Soult, yourself, and Gary Jones acting as a

17  consultant for the ORS?

18      A.   Yes.

19      Q.   Was anybody else from the ORS involved in

20  the activities to monitor the project during that

21  2011 to 2013 time period?

22      A.   Michael Seaman-Huyn assisted us with the

23  transmission items primarily.  I can't say for sure

24  he never did anything else, but I know he primarily

25  did transmission.
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1      Q.   At that time, that 2011 to '13 time period,

2  were there also auditing personnel from the ORS staff

3  involved?

4      A.   Yes.

5      Q.   Who was involved from the auditing

6  personnel?

7      A.   Jay was the director of the audit

8  department, and then Henry was the primary auditor.

9  I apologize, I can't remember Henry's last name at

10  the moment.  It will come to me.

11      Q.   What about Jay's last name?

12      A.   Jashinsky.

13      Q.   Could you spell that?

14      A.   J-A-S-H-I-N-S-K-Y.

15      Q.   Thank you.

16           Anybody else from the auditing personnel

17  involved in the project other than Jay and Henry that

18  you recall?

19      A.   Audits, like electric people would get

20  pulled in occasionally, but I don't recall anybody

21  else regularly working with Henry.  No, that was

22  later, so --

23      Q.   Okay.  So let's move on then.

24           What was your next position with the ORS --

25  or actually, excuse me.  You mentioned that you left
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1  the ORS in 2013.

2      A.   I did.

3      Q.   And why did you leave the ORS at that time?

4      A.   I had an opportunity to become the director

5  of capital budgeting for the state, and it was a good

6  career move.

7      Q.   And you did that for approximately two

8  years?

9      A.   I did.

10      Q.   And then you decided to return to the ORS in

11  what month of 2015?

12      A.   October, the end of October.

13      Q.   And why did you decide to go back to the ORS

14  at that point?

15      A.   Nanette and I had kept in touch.  She

16  mentioned that there was a vacancy, and we talked

17  about it, and she wanted me back on her team

18  specifically to help with the energy office.

19           In 2015, there was a bill that restructured

20  state government.  I had previously worked at the

21  energy office before I came to ORS the first time;

22  that's how I met Dukes and Nanette.  I had worked

23  there on energy assurance, and also with the Eastern

24  Interconnection States' Planning Council.

25           So in 2015, the energy office was
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1  restructured into ORS by the legislature.  And

2  Nanette was looking for the -- the person in charge

3  of it was planning to retire in a few years and

4  Nanette was looking for someone to help with that.

5      Q.   So when you rejoined the ORS in October of

6  2015, what was your title?

7      A.   Manager of nuclear programs.

8      Q.   And did that remain your title until you

9  left the ORS in 2017?

10      A.   Yes, it did.

11      Q.   And what were your responsibilities as the

12  manager of nuclear program?

13      A.   I coordinated Gene and Gary's activities.  I

14  coordinated Interrogatories in cases.  I attended

15  monthly meetings.  I did some document review.  I

16  would say, at that point, that was primarily Gene and

17  Gary, but I did some.

18           I was also responsible for the radioactive

19  waste disposal program for the state.  That was

20  another, like, separate job duty that's unrelated to

21  V.C. Summer.  I also assisted with a number of energy

22  office projects.  I worked on the state energy plan

23  and, at one point, we were without a finance

24  director, and a team of us kind of helped out at the

25  agency until we found a new one.
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1      Q.   From October of 2015 through the time that

2  you left the ORS, what percentage of your time would

3  you say was dedicated to the V.C. Summer project?

4      A.   It depended on the -- it depended on the

5  point in time.  There were times when it was more,

6  and there were times when it was less.  Maybe an

7  average would be around 50 percent, maybe a little

8  less.

9      Q.   And when you say that you coordinated Gene

10  and Gary's activities with respect to the V.C. Summer

11  project, what do you mean by that?

12      A.   Well, Gene and I was responsible for -- the

13  best way to explain this.  So a lot of our activities

14  had to take place on-site because we weren't allowed

15  to have confidential information back at our office.

16  And so I kind of served often as a liaison between

17  the site and the office.  I also -- you know, Gene

18  would ask me, should I go attend this lift, and I

19  would figure out whether we needed to do that

20  activity or not.

21           When we were -- when we had cases, I would

22  assist with coming up with the questions for

23  discovery and reviewing documents and, you know,

24  figuring out, like, whose assignments were what in

25  the case, like, you know, I'm -- you know, I'm on
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1  transmission in this case and, you know, Gene's on

2  this site and then Gary's on that item.

3      Q.   Would Gary and Gene provide regular reports

4  to you on their activities with respect to the V.C.

5  Summer project?

6      A.   Gene and I talked regularly.  Gary and I

7  talked a few times a month.

8      Q.   Were there any sort of written summaries or

9  work products that they put together for you to show

10  you what they were doing with respect to the project?

11      A.   Not regularly.

12      Q.   On occasion, they would be?

13      A.   They would usually -- no -- well, I'm trying

14  to think.  I can't say that there was never anything.

15  Nothing sticks out in my mind.

16      Q.   What about -- did you have --

17      A.   When we were -- when we were reviewing --

18  let me think.  Gene would often call and point things

19  out.  During, during a case -- during a proceeding,

20  I'm sure there would have been some written

21  documents, but that would have been in the context of

22  reviewing a proceeding.  I don't think it would have

23  been like our regular reviews.

24           Gene's regular work product was the agenda

25  for the monthly meeting.  His process of putting
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1  together that agenda and Gary's process of putting

2  together that agenda was typically when they talked

3  to me about what they were doing with their reviews.

4      Q.   And that's referring to a monthly meeting

5  that ORS staff had with SCE&G personnel about the

6  project; is that right?

7      A.   Uh-huh, yes.

8      Q.   And so part of Gene's responsibilities was

9  to put that agenda together on a regular basis?

10      A.   Yes.

11      Q.   So if there were edits made to the agenda,

12  he would be making them?

13      A.   Yes.

14      Q.   If things were removed from the agenda, Gene

15  would be removing them?

16      A.   Maybe.  So the process -- and again, it was

17  a complicated process because the agenda had

18  confidential information on it that we were not

19  allowed to retain.  When I was at ORS the first time,

20  the agendas were non-confidential, and those agendas

21  we would have worked on at the office.

22           But my understanding is that SCE&G requested

23  agendas that were more comprehensive.  It got to a

24  point where they wanted to know what specific page

25  and line number are you asking your question about.
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1  And so the only way to create that kind of agenda was

2  to have confidential information embedded in the

3  agenda.  And so those agendas were produced on-site

4  on SCE&G's media.  The process was that Gene would

5  produce the agenda on SCE&G's media, he would give it

6  to an SCE&G employee, and then that agenda would be

7  reviewed by Gene, Gary, and that employee, and they

8  would print them out.

9      Q.   And did you understand the confidentiality

10  obligations related to materials on the agenda was

11  derived from the EPC agreement that the owners had

12  with the consortium?

13      A.   We had a confidentiality agreement with

14  SCE&G and with Westinghouse, Toshiba, I can't

15  remember.  There were lots of different names for

16  them, but we had an agreement with the consortium and

17  we had an agreement with SCE&G.  And my understanding

18  is it did derive from the confidentiality required by

19  the EPC contract.

20      Q.   So throughout your time from October 2017

21  through the end of the project, were you typically

22  working out of the ORS's offices here as opposed to

23  on-site?

24      A.   I was primarily here.  I was on-site some,

25  but I was here much more than I was on-site.
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1      Q.   How often were you on-site?

2      A.   I was on-site -- it just depended on the --

3  what was going on with the project and the level of

4  information we had to review.  Sometimes it would be

5  two or three days a month, sometimes it would be much

6  more than that.

7      Q.   And Gene would be on-site on a weekly basis?

8      A.   Yes.

9      Q.   How often, how many days a week would he

10  regularly be on-site?

11      A.   Two, two to three.  Three, when we were in a

12  time period where we had more data to review,

13  sometimes four.  He worked part-time.

14      Q.   And what about Gary Jones when he would make

15  his regular visits, would he work from the site?

16      A.   Yes.

17      Q.   And that was on a monthly basis; is that

18  right?

19      A.   Yes.

20      Q.   Getting back to that agenda for the regular

21  monthly meetings with SCE&G and the ORS.

22           So as a typical practice, that agenda was

23  created by Gene from the site; is that right?

24      A.   Yes.  I think that -- I don't know, I think

25  that -- I shouldn't say.  You would have to ask Gene
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1  that question.

2      Q.   Were you involved in editing the agenda?

3      A.   Gene would ask my opinion about things

4  sometimes, but I didn't typically physical edit the

5  agenda myself.

6      Q.   As a typical process, were you seeking to

7  put items on the agenda that ORS wanted to address

8  with SCE&G on a monthly basis?

9      A.   Yes.

10      Q.   If you had open questions that you wanted

11  answered, those were the type things you would put on

12  the agenda for the next meeting?

13      A.   Yes.  The agendas were primarily driven by

14  document review, so we would leave things on the

15  agenda.  I know that, at points, SCE&G would ask for

16  things to be removed from the agenda because they

17  thought that that question was old or outdated or

18  didn't matter or wasn't relevant anymore.

19      Q.   Do you recall any specific instances where

20  SCE&G asked for an item to be removed from the

21  agenda?

22      A.   I can't tell you a specific one.

23      Q.   And why did you leave the ORS in 2017?

24      A.   Well, I didn't think that I could regulate

25  effectively anymore.  I didn't trust anything that --
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1  I didn't trust anything that SCE&G was saying, and as

2  a regulator, you need to have a certain amount of

3  objectivity, and I didn't have that anymore.

4      Q.   And why do you say that you felt that you

5  could not trust SCE&G anymore?

6      A.   The revelations that happened regarding --

7  in August and September of 2017.

8      Q.   And what revelations are you referring to?

9      A.   The Bechtel report.

10      Q.   Is there anything else other than the

11  Bechtel report that led you to believe that you could

12  no longer trust SCE&G?

13      A.   I think that I will say that was the primary

14  item.  It just -- that was the primary item.

15      Q.   Sitting here today, is there anything else

16  that you can identify that caused you to believe that

17  you could no longer trust SCE&G?

18      A.   I can't give you a specific item right now.

19  I felt like -- I'm going to add to that.

20           So our review process depended on a certain

21  amount of goodwill.  If I don't know to ask for

22  something, then I can't ask for it.  And in the

23  context of what happened with Bechtel and remembering

24  how SCE&G had gotten about, well, what page and line

25  number were you referring to for that question, we'll
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1  we need a page and line number and the agenda in

2  order to be able to answer your question, I started

3  to feel like I didn't know what else I was missing.

4      Q.   But you were, at least by October of 2015,

5  you were aware from conversation with Gene Soult that

6  Bechtel had conducted some work on the project,

7  right?

8      A.   Bechtel has been on the project since 2009

9  doing various things.

10      Q.   On October of 2015, Gene Soult came to you

11  and he told you that during a plan-of-the-day

12  meeting, someone from -- wearing a Bechtel hat

13  stepped up or stood up and thanked people for their

14  help on the assessment, made some comments about

15  productivity and design, and he relayed that

16  conversation to you in October of 2015, right?

17      A.   I recall Gene mentioning that he had seen

18  Bechtel people on-site doing some work.  I do not

19  recall any statement about an assessment

20  specifically.

21                (Exhibit No. 1 was marked for

22                identification.)

23      Q.   Ms. Powell, I have just handed you what's

24  been marked as Exhibit Number 1 to your deposition.

25  Do you recognize this document?
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1      A.   No.

2      Q.   So this is the ORS's Answers to the First

3  Set of Request For Admission, Second Set of

4  Interrogatories and Second Set of Request for

5  Production of Documents, Amended, in connection with

6  the PSC proceeding referenced at the top.

7           Do you see that?

8      A.   Yes.

9      Q.   And if you could turn to page nine --

10      A.   Okay.

11      Q.   -- of that document, please.  And you'll see

12  in Interrogatory Number 1-1, page nine, the Request

13  states, says, "State with specificity the date on

14  which you first learned that Bechtel was conducting a

15  review of the NND project."

16           Do you see that?

17      A.   Yes.

18      Q.   And then after some objections, in the

19  middle of the page, two sentences, the first one

20  starts at, "At the NND," and it says, "At the NND/ORS

21  monthly meeting on August 25th, 2015, Gene Soult was

22  only informed that SCE&G's legal office was handling

23  an external review, and at that time he did not know

24  the identity of the external reviewer or any

25  information about the scope of the review.  On
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1  October 15th, 2015, Mr. Soult attended a

2  plan-of-the-day meeting session in which an unknown

3  individual made comments that indicated he had

4  participated in an assessment of the project."

5           Do you see that?

6      A.   Yes.

7      Q.   And the next sentence says, "As the

8  individual finished his statement, he and another

9  unknown individual picked up hats which were labeled

10  with Bechtel.  This event made Mr. Soult think that

11  Bechtel may have conducted some type of review of the

12  project."

13           Do you see that?

14      A.   Yes.

15      Q.   And Mr. Soult relayed that his observations

16  from that October 15, 2015 meeting to you in

17  October 2015; did he not?

18      A.   I think that -- well, Gene definitely talked

19  to me about seeing Bechtel on-site.  It was probably

20  the first week that I came back.  I know he talked to

21  me about seeing Bechtel on-site.  My recollection is

22  that we weren't really sure what Bechtel was doing or

23  who Bechtel was working for.  So Gary made up a

24  question to try to draw out what Bechtel was doing.

25      Q.   But as of October 2015, you have no reason
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1  to dispute that, as it's reflected here, Gene Soult

2  had an indication that Bechtel had conducted a review

3  of the project, correct?

4      A.   I don't remember the word "assessment," and

5  I don't specifically remember "review."  I remember

6  Gene said that there were Bechtel people on-site.  I

7  do remember Gene saying that one of them had spoken

8  up in a plan-of-the-day meeting.  I don't deny that

9  Gene might have said it, but that's just not what I

10  remember.  I don't remember that.

11      Q.   Sitting here today, you don't have any

12  reason to doubt that these statements that we have

13  just read from the ORS's sworn Interrogatory

14  responses are accurate; is that fair?

15                     MR. KOLB:  Object to the form.

16                     THE WITNESS:  Can you re-ask the

17      question?

18 BY MR. KEEL:

19      Q.   Sure.  Sitting here today, do you have any

20  reason to believe that these sentences that we just

21  read from ORS's sworn Interrogatory Responses are

22  inaccurate?

23      A.   No.

24      Q.   And so you referenced --

25      A.   The only reason I have to believe that it is
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1  inaccurate is that -- is the way you characterized

2  it.

3      Q.   Well, you don't need to worry about my

4  characterization.  I'm asking you:  The words, as

5  they're written on this page, the three sentence that

6  I just read to you, do you have any reason to

7  believe, sitting here, that those statements are

8  inaccurate?

9      A.   Let me read them again, let me make sure.

10           I don't remember Gene using the word

11  specifically "assessment" of the project, but I don't

12  think that Gene would not -- I mean, Gene would tell

13  the truth, so I --

14      Q.   You don't recall one way or the other?

15      A.   Right.

16      Q.   So as you mentioned just a minute ago, you

17  had some communication following this plan-of-the-day

18  meeting involving Gene Soult and Gary Jones about

19  Bechtel; is that right?

20      A.   What I remember is Gary and Gene talking to

21  each other, and they said that we'll just put

22  something on the agenda and try to see what's going

23  on.

24      Q.   But you were present for that communication,

25  right?

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber29
3:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
33

of367



DEPOSITION OF ALLYN POWELL
October 26, 2018

972-719-5000
CSI GLOBAL DEPOSITION SERVICES

34

1      A.   I don't know if I was present when they were

2  making the plan to do it or if I was present at

3  the -- or if that conversation happened at the

4  monthly review meeting the day we were going over it.

5           This would have been the very first monthly

6  meeting where I was back --

7      Q.   Okay.

8      A.   -- on the project.  I wasn't -- I

9  wasn't heavily -- I don't even -- I don't think I was

10  involved in the creation of that agenda.  I wouldn't

11  have reviewed any documents.  I wouldn't have known

12  anything to put on an agenda.

13      Q.   Fair enough.  Do you recall what day in

14  October 2015 you came back to the ORS?

15      A.   October, it was late October.  It was

16  before -- I know it was before the CB&I announcement

17  and before the October monthly meeting.  I'm sorry, I

18  don't remember the specific day right now.

19      Q.   Before the announcement of the EPC

20  amendment?

21      A.   Correct.  But it was not long.  I think I

22  had been back a week at that point.

23      Q.   Do you recall how much earlier you had come

24  back to the ORS prior to that monthly meeting in

25  October 2015?
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1      A.   I said I think it was -- it was around a

2  week, it might have been slightly more.

3      Q.   And so the conversation about -- do you

4  recall being present for a conversation with Gene

5  Soult or Gary Jones about adding an item to the

6  agenda for this October 2015 monthly meeting about

7  Bechtel?

8      A.   I think that I remember before the monthly

9  meeting started them mentioning they were putting

10  something -- they had put something about Bechtel on

11  the agenda.  I'm trying to remember a conversation

12  from two years ago.  I don't -- I think I just don't

13  remember it well enough to -- I know there was a

14  conversation about, well, we'll stick something on

15  the agenda and we'll see what we find out, but I

16  don't remember what it -- I don't -- I probably

17  don't -- I think my answer probably is I don't know.

18      Q.   The reason for putting that item on the

19  agenda was because there was some indication that

20  Bechtel was involved in something on the project and

21  you wanted to find out what it was?

22      A.   There were Bechtel people on-site talking in

23  a -- well, as Gene just said here, talking and

24  meeting.  I should be careful because I don't want to

25  mix my memory up with Gene's, based on what you just
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1  showed me.  Would you repeat the question?

2                     MR. KEEL:  Could you read that

3      back, please.

4                (The record was read as requested.)

5                     THE WITNESS:  We were interested

6      in what Bechtel was doing.  I think -- I don't

7      recall that conversation specifically.  I do

8      recall Gene mentioning to me the Bechtel people

9      were there.  I think I recall something, and me

10      asking about it at the monthly meeting and -- but

11      I don't recall specifically.

12                (Exhibit No. 2 was marked for

13                identification.)

14 BY MR. KEEL:

15      Q.   Ms. Powell, I'm handing you what's been

16  marked as Exhibit 2 for your deposition, which I will

17  represent to you is an e-mail from October 22nd,

18  2015, attaching the final October ORS agenda.

19           Do you see that?

20      A.   Yes.

21      Q.   And if you flip to the agenda that's

22  attached to this e-mail, this looks like the agenda

23  that would have been prepared by ORS for that

24  October 2015 meeting, right?

25      A.   Yes, that's typical.
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1      Q.   And if you turn to page five of the agenda.

2      A.   Yep.

3      Q.   Are you with me?

4      A.   Uh-huh.

5      Q.   Under item IV, d, it states, "Discuss the

6  status of the Bechtel assessment and the top ten

7  issues noted thus far."

8           Do you see this?

9      A.   Yes.

10      Q.   Does that refresh your recollection that

11  there was some indication at that time to ORS that

12  Bechtel had conducted an assessment of the project?

13      A.   That's what's on the agenda.

14      Q.   But sitting here today, you don't have a

15  recollection one way or the other whether there was a

16  discussion amongst Gene or Gary about adding --

17      A.   I remember -- I remember a mention of

18  Bechtel.  I wasn't -- I don't -- my recollection is I

19  wasn't involved in the creation of this agenda.

20      Q.   But your recollection is that this item

21  discusses the status of the Bechtel assessment and

22  the top ten issues noted thus far was added to the

23  agenda by the ORS staff, correct?

24      A.   Yes.

25      Q.   Just as a reminder, we're starting to talk
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1  over each other a little bit.

2      A.   All right.

3                     MR. KOLB:  Just wait to let him

4      finish.

5                     THE WITNESS:  I'm sorry.

6 BY MR. KEEL:

7      Q.   And you were present for this October 2015

8  monthly meeting, correct?

9      A.   Yes.

10      Q.   What do you recall being discussed about

11  this item on the agenda, status of the Bechtel

12  assessment, top ten issues noted thus far?

13      A.   I can't remember exact wording from three

14  years ago.  What I remember is, and I can't remember

15  if this was October or if it was November or if it

16  was December.  I remember at some point somebody

17  saying they didn't have information on that, or there

18  wasn't any information available on that or something

19  to that effect.

20      Q.   Did somebody ask a question during the

21  October 2015 meeting about Bechtel?

22      A.   I couldn't tell you.

23      Q.   And you don't recall, sitting here today,

24  what anybody said during this October 2015 meeting

25  about Bechtel?
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1      A.   No.  I know that at --

2      Q.   Go ahead.

3      A.   At one point I had reviewed -- this was --

4  at one point I had reviewed some of Gene's notes.  I

5  remember there was some things that had three or four

6  words in it, but I don't remember what it was,

7  because I was trying to figure out a timetable of

8  what we knew about Bechtel or what was going on with

9  Bechtel.

10      Q.   Okay.

11      A.   But I can't -- I can't specifically say that

12  I remember any conversation or result or any question

13  that anybody asked at that meeting.

14      Q.   Since you had just gotten back a week before

15  this meeting, is it fair to say that if somebody from

16  the ORS staff was raising an issue about Bechtel

17  during this meeting, it would have been Gene or Gary?

18      A.   Yes.

19      Q.   You wouldn't have been asking the questions

20  about Bechtel?

21      A.   No.

22      Q.   It wouldn't have been your responsibility?

23  Yes?

24      A.   Yes.

25      Q.   All right.  And sitting here today, do you
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1  understand that the ORS removed this item agenda from

2  the next monthly meeting for November of 2015?

3      A.   It's not on the -- I don't -- I don't recall

4  from my review of the documents previously, and this

5  happened over a year -- well, a year ago.  I don't

6  recall it being on the November agenda.  I think I

7  recall seeing something in October and December.

8      Q.   Okay.

9      A.   Who removed it or why they removed it, I

10  couldn't tell you.

11      Q.   One other thing, as we're sitting here

12  looking at this agenda, if you turn back to page two

13  of the agenda.

14      A.   Uh-huh.  Okay.

15      Q.   And I want to point out two items to you on

16  page two and I have a question about them.

17      A.   Sure.

18      Q.   First, under b, i, there's an item that

19  says, "Discuss the schedule and status of completion

20  welding CAO1 to the embedment plates.  (Repeat from

21  the September meeting)."

22           Do you see that?

23      A.   Yes.

24      Q.   And then similarly, down at the bottom under

25  j, i, "Shield Building, Discuss the status and
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1  schedule of the NNI mitigation plan for accelerated

2  delivery of the SP panels.   (Repeat from previous

3  meeting)."

4           Do you see that?

5      A.   Yes.

6      Q.   And it was typical for the ORS to include

7  this sort of language when it had an open item --

8                     MR. HAMM:  Object to the form.

9                     MR. KEEL:  Hold on, let me finish

10      my question.

11 BY MR. KEEL:

12      Q.   It was typical for the ORS to use language

13  like this for the agenda when it had an open item

14  that it wanted to discuss again at the subsequent

15  meeting, correct?

16                     MR. HAMM:  Object to the form.

17                     THE WITNESS:  I can't say that

18      that was always our practice.  I know that

19      sometimes SCE&G, after they got the agenda back,

20      would add those notations so that their people

21      knew which items were repeated and which items

22      were not.

23 BY MR. KEEL:

24      Q.   Was it -- it is fair to say that, as a

25  matter of practice, if the ORS had an open item they
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1  wanted to discuss at the subsequent meeting, they

2  would leave it on the agenda; is that fair?

3      A.   If we thought that there would be some

4  information at the next meeting, it would be on the

5  agenda.

6      Q.   If you wanted to discuss an item?

7      A.   If we thought there would be some

8  information in three months or six months or some

9  other time period, it wouldn't just live on an agenda

10  forever.

11      Q.   But at some point, if you had an open item

12  you wanted to discuss with SCE&G that had not been

13  addressed, you would put it on the agenda?

14      A.   Yes.  We would put it on the agenda or we

15  might ask them about it in a meeting.

16      Q.   Sitting here today, do you have any

17  recollection of any discussion about Bechtel from

18  October 2015 through abandonment of the project?

19      A.   That's a long period of time.  I'm thinking.

20  Can you clarify the question?  Are you asking about

21  discussions with Gary and Gene or --

22      Q.   I'm asking about any discussions with

23  anybody, from October 2015 through abandonment of the

24  project, do you have any recollection of being

25  present for any discussions, communications, where
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1  the word Bechtel was mentioned?

2                     MR. KOLB:  Object to the form.

3                     THE WITNESS:  Yes.

4 BY MR. KEEL:

5      Q.   And when did those communications occur?

6      A.   So a number of things I can't put a date on.

7  I can -- I can remember a conversation or an item,

8  but I can't remember where it lives in time.

9      Q.   Okay.

10      A.   So I remember that -- I remember Gene

11  discussing Bechtel, or that the Bechtel people were

12  doing something, we weren't sure what they were

13  doing.  I remember -- I think I remember Gary and

14  Gene following up on this item in December.  And I

15  think that I remember it was the same sort of, like,

16  you know, hey, did anything ever happen with Bechtel

17  or with, you know, that thing that we were talking

18  about or -- I don't remember the form of the

19  question.  I remember that there was no, no result

20  from that.

21           I remember that, as we were creating

22  Interrogatories for next year in the case, we didn't

23  really know -- I remember that we asked for

24  engineering reports and assessments and things like

25  that.  I think that -- at least I didn't know exactly
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1  what -- I had a limited understanding -- well, based

2  on what I know now, I had very limited understanding

3  of what Bechtel might be doing.

4           I know that -- I remember any discussions

5  about Bechtel with anybody?  I remember telling

6  someone that I thought that Bechtel must have been

7  doing some, some kind of work related to, you know,

8  their -- I know they've had engineers for years.

9  After it came out that the project was -- CB&I was

10  being released, I was wondering if Bechtel was being

11  auditioned to see if they would take over the

12  project.  I remember I speculated that.  I

13  remember -- I don't remember who that conversation

14  was with.  I remember -- but it could also have been

15  any other kind of engineering work they were doing.

16           Bechtel, honestly, was just not that

17  important to me.  Like, I did not, like, in the level

18  of problems associated with the project, anything

19  related to Bechtel was of very low significance to me

20  at that time.  I remember thinking that, well, all of

21  these reports that we have been asking for, we put

22  out a set of Interrogatories, and it should have

23  covered anything that we knew about or anything that

24  we didn't know about.

25           I was very -- I mean, I remember -- I
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1  remember there was a later point where Dukes asked me

2  about, do you know anything about Bechtel or what's

3  going on or have you heard anything about Bechtel.  I

4  can't remember the exact wording of the question, but

5  Dukes definitely asked me something related to

6  Bechtel and what Bechtel was.  And I think my

7  response to Dukes was, Bechtel's doing lots of things

8  in the project, I'm not quite sure what you -- what

9  you're asking about but we'll ask the question.

10           And I remember mentioning that to Gary.  I

11  remember Gary asking a question at a meeting,

12  whatever happened with Bechtel.  And I remember at

13  some point, Alan Torres saying that Bechtel told him

14  he should talk more in meetings.

15           I believe there was a response to Gary's

16  question, and I believe the response was in the

17  negative.  I think -- I wish I could remember

18  exactly, I wish I could remember the exact words.

19      Q.   So, now, is that everything that you recall,

20  sitting here today, every communication you may have

21  been present for related to Bechtel from October 2015

22  through abandonment?

23      A.   I think that at one point, I think that at

24  one point -- you said being present for?

25      Q.   Any communication you are aware of.
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1      A.   I think that at one point we discussed

2  something related to Bechtel with Mike Couick.

3      Q.   Anything else that you recall?

4      A.   October, November, some other point in time,

5  that Alan -- I think that that's all I recall.

6      Q.   So let's walk through those a little bit,

7  just make sure I understand it.

8      A.   Okay.

9      Q.   The first thing you mentioned was a

10  conversation with Gene where he relayed what he

11  observed at that plan-of-the-day meeting, right?

12      A.   Uh-huh.

13      Q.   Yes?

14      A.   Yes.

15      Q.   And we have already discussed what you

16  recall about that conversation, correct?

17      A.   Yes.

18      Q.   And then we have this October agenda for the

19  meeting between ORS and SCE&G, right?

20      A.   Yes.

21      Q.   And as reflected in that agenda, at least

22  somebody within the ORS staff, as of October 2015,

23  had an indication that Bechtel had conducted an

24  assessment on the project, as it states on the

25  agenda.
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1      A.   I can't tell you why the question was worded

2  the way it was.

3      Q.   And then you mentioned you recall a

4  follow-up conversation that Gary or Gene, that you

5  believe was in December of 2015; is that right?

6      A.   Uh-huh.

7      Q.   Yes?

8      A.   Yes.

9      Q.   And what do you recall about that

10  conversation; what was asked, what was the response?

11      A.   All, all I remember, and this is partly

12  prompted by -- I just -- all I remember is that

13  someone, I can't remember if it was Gene or if it was

14  Gary, basically said, is there, you know, is there --

15  did anything ever, like, come out of that or

16  something to that effect.  Did anything ever come out

17  of what Bechtel was -- what Bechtel, or something to

18  that effect.

19      Q.   And who do you recall Gary posing that

20  question to?

21      A.   Skip.

22      Q.   And was this during a monthly meeting?

23      A.   Yes.

24      Q.   Who else was present during that meeting,

25  that you recall?
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1      A.   It would have been Gary and Gene and --

2  which of the NND folks present is -- Shirley was

3  probably there.  I can't -- I can't tell you

4  specifically who else was in the room.

5      Q.   And what did Skip say in response to Gary's

6  question?

7      A.   I don't remember exactly.  I remember it was

8  a negative response.  It wasn't an, oh, there is

9  information response.

10      Q.   Do you remember any specific words that he

11  said, that Skip said in response to Gary's question?

12      A.   I don't recall that.

13      Q.   And then you mentioned --

14      A.   That memory is mostly prompted by an entry

15  from Gene's notes from December of 2015 that I

16  reviewed in late 2017.  There was a notation, I do

17  remember there was a mention of Bechtel; I can't

18  remember what the exact conversation was.

19      Q.   And you're referring to review you conducted

20  in connection with preparing to provide testimony for

21  South Carolina Senate or House?

22      A.   I can't remember if it was before or after

23  that.

24      Q.   So is that communication from December of

25  2015, was that something that you actually were
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1  present for and have personal knowledge of, or is it

2  something that you're just getting from Gary's notes?

3      A.   It was Gene's notes, not Gary's notes.

4      Q.   I'm sorry, Gene's notes.

5      A.   I'm not 100 percent sure.  As I mentioned,

6  I -- I'm not 100 percent sure.  I think that -- I

7  don't have a personal memory of that.  I think that

8  my memory is from the notes.  I would not have

9  remembered it had I not gone back and looked at

10  Gene's notes.

11      Q.   Do you know where those notes are, by

12  chance?

13      A.   Last time I saw them, they were out at the

14  site.

15      Q.   Did he have a notebook that maintained all

16  of his notes about the project?

17      A.   These were on a little flippy pad, a steno

18  book.

19      Q.   And what did you do with those notes after

20  you reviewed them?

21      A.   I left them where they were.  We were not

22  allowed to take confidential information back to the

23  office.  I took a specific trip out on to the site to

24  look at them.

25      Q.   And what prompted you to think that you
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1  should go look at Gene's notes in 2017?

2      A.   It was after, it was after the Bechtel

3  report was posted in the Post & Courier, and we

4  remembered that -- I remembered that Gene had said

5  something about Bechtel the first week I was back,

6  and I wanted to go try to see what, what was going on

7  because it just seemed unreal.

8      Q.   Okay.

9      A.   I think that at some point later, our legal

10  staff asked me to --

11      Q.   Hold on.

12      A.   Okay.

13      Q.   I don't want to know what your lawyers asked

14  you to do.

15      A.   Okay.

16      Q.   So when I ask you about communications that

17  you have had about Bechtel, only tell me

18  communications you have had with people other than

19  just your lawyers.

20      A.   Okay.

21      Q.   Okay.

22                     MR. KOLB:  Thanks for that

23      clarification.  I was getting ready to make it

24      myself.

25

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber29
3:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
50

of367



DEPOSITION OF ALLYN POWELL
October 26, 2018

972-719-5000
CSI GLOBAL DEPOSITION SERVICES

51

1 BY MR. KEEL:

2      Q.   So set aside the lawyer conversation.

3           The third thing you mentioned was, in the

4  process of preparing Interrogatories for the next

5  petition, which I assume you're referring to the 2016

6  petition; is that right?

7      A.   Uh-huh.

8      Q.   Yes?

9      A.   Yes.  Well, no, this was a different set of

10  Interrogatories.  We had issued a set of

11  Interrogatories -- well, this was in 2015, or 2016,

12  in the beginning, we had issued a set of

13  Interrogatories that were specific to this whole,

14  like, CB&I leaving issue that were separate from the

15  case.

16      Q.   And you mentioned, I believe, that in those

17  Interrogatories you asked for engineering reports and

18  assessments and things of that nature; is that right?

19      A.   Uh-huh, yeah.

20      Q.   And you never issued an Interrogatory or a

21  Request for Information, written Request for

22  Information, to SCE&G specifically asking for

23  anything about Bechtel, correct?

24      A.   Correct.

25      Q.   So this conversation, these communications
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1  you're talking about with respect to these

2  Interrogatories in 2015 or 2016, were those

3  communications specifically about Bechtel, or

4  engineering assessments broadly?

5      A.   Well, engineering assessments broadly.  But

6  you told me now not to -- I mean, some of those

7  questions were -- involved our legal staff, so now I

8  don't know about how I should answer your question.

9      Q.   Fair enough.

10           My initial question was to relay any

11  communication you recall or you're aware of that

12  mentioned Bechtel from October 2015 through the

13  assessment, right?

14      A.   Uh-huh, yes.

15      Q.   And then we walked -- you walked through a

16  number of things.  And the third thing you mentioned

17  was this Interrogatory process in 2015, 2016, where

18  you recall asking for engineering reports and

19  assessments, but none of those requests specifically

20  asked or used the term Bechtel, right?

21      A.   No, I don't believe so.

22      Q.   So the answer is yes, that's correct?

23      A.   Yes.

24      Q.   So what is it about the communications with

25  respect to those Interrogatories -- or strike that.
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1           Were there any communications with respect

2  to those Interrogatories in which the word Bechtel

3  was used?

4      A.   I think that there were a lot of outstanding

5  items, and we figured that was a blanket question

6  that should cover anything that was going on.

7      Q.   Okay.

8      A.   I -- yeah.

9      Q.   Sitting here today, do you have any specific

10  recollection of any communication in connection with

11  those Interrogatories where the word Bechtel was

12  used?

13      A.   I remember talking about outstanding items

14  and that the request should cover any outstanding

15  items.  I can't remember if I specifically used the

16  word Bechtel or not.

17      Q.   The fourth thing that you mentioned, I

18  believe, was you recall telling someone that you

19  thought Bechtel must have been auditioning to replace

20  CB&I, something to that effect; is that right?

21      A.   Uh-huh.  Or do work for CB&I or something

22  like that.

23      Q.   When do you recall that communication

24  occurring, roughly?

25      A.   That was probably right after the -- right
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1  after the news came out about CB&I, I mean the CB&I

2  exiting the partnership, the consortium.

3      Q.   Okay.

4      A.   Because Gene had mentioned that those

5  Bechtel people were -- there were some Bechtel people

6  on-site, and then I think that my impression, based

7  on what I had heard from Gene, is that there were

8  some sort of -- they were part of some sort of -- I

9  thought that it was somehow related to somebody

10  wanted them to do work on the site, like, somebody

11  wanted them to be their engineer or to do more

12  engineering work for them or to step in as a builder

13  or something like that, or that they were yet another

14  one of the project's constant efforts to improve

15  themselves.

16      Q.   Do you recall who this communication was

17  with?

18      A.   I don't remember.

19      Q.   Would it have been with somebody from ORS?

20      A.   Sure.

21      Q.   Now, do you recall that the announcement

22  about CB&I leaving the project also indicated that

23  Fluor was going to come in as the new project

24  contractor?

25      A.   Yes.
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1      Q.   So were you speculating that Bechtel must

2  have been auditioning but not -- didn't get the job?

3      A.   Yes.

4      Q.   The fifth thing you mentioned, was it your

5  understanding that Santee wanted Bechtel to come in

6  to the project?

7      A.   No.

8      Q.   Did you have any -- scratch that.  Go ahead.

9      A.   No.

10      Q.   The fifth item you mentioned was that you

11  said you had a conversation with Dukes Scott where he

12  had asked you about Bechtel, right?

13      A.   Uh-huh.

14      Q.   Yes?

15      A.   Yes.  Sorry.

16      Q.   When did that conversation occur?

17      A.   It was not in 2015, and I don't -- I don't

18  remember the date.

19      Q.   But it was sometime prior to the abandonment

20  of the project?

21      A.   Yes.

22      Q.   And what was the context of that

23  conversation you had with Dukes Scott?

24      A.   He asked me if I knew, you know, what -- or

25  something to the lines of what, you know, do you know
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1  about any work Bechtel is doing on the site, do you

2  know about any, you know, what Bechtel is -- he asked

3  me about Bechtel.  That's the most, that's the most

4  specific I can get.

5      Q.   Was it -- was that the only thing he asked

6  you about or was there communication with a broader

7  meaning?

8      A.   I think that it was prompted by a question

9  that Dukes got from Mike Couick.

10      Q.   Do you know what question Dukes received

11  from Mike Couick?

12      A.   I don't.

13      Q.   So did Dukes call you and ask you

14  specifically the one item, you know, what do you know

15  about Bechtel?

16      A.   Yes.

17      Q.   And what did you say to Dukes in response?

18      A.   What my understanding was.

19      Q.   And what was your understanding as of that

20  time?

21      A.   That I knew that Bechtel was on-site doing

22  engineering work, had periodically been doing lots of

23  different kinds of work throughout the project.  I

24  mentioned that we would ask a question to SCE&G.

25      Q.   Did you tell Dukes that Gene Soult had an
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1  indication as of October 2015 that Bechtel had

2  conducted some sort of assessment of the project?

3      A.   I think that I told Dukes that Gene had

4  mentioned seeing some Bechtel people on-site.  But

5  that's my recollection and my conversation with Gene.

6      Q.   Did you tell Dukes that the ORS had added an

7  item to the October 2015 --

8      A.   No, I didn't remember that at that time.

9      Q.   What was Dukes' response after you relayed

10  this information about Bechtel to him?

11      A.   Something along the lines of, okay, thank

12  you.

13      Q.   And then you said you would ask a question

14  of SCE&G.  Did you ask a question of SCE&G about

15  Bechtel after that conversation with Dukes?

16      A.   I relayed -- I relayed it to Gary.  I think

17  Gary is the one that asked the follow-up question.

18      Q.   And were you present for any follow-up

19  question that Gary had with Bechtel -- or with SCE&G

20  about Bechtel after that conversation with Dukes?

21      A.   Yes.

22      Q.   Okay.

23      A.   I remember Gary asked a question.

24      Q.   And when did that communication occur?

25      A.   I wish I could tell you.
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1      Q.   Sometime prior to abandonment of the

2  project?

3      A.   Yes.

4      Q.   Sometime in 2016?

5      A.   I can't tell you if it was '16 or '17.  I

6  think it was '16, but I'm not sure.

7      Q.   And where did that communication occur?

8      A.   I think that actually might have been later.

9  That might have been in '17.  I don't know.  I can't

10  place it in time.

11      Q.   Where did this communication occur?

12      A.   At a monthly meeting.

13      Q.   And what did Gary ask in that monthly

14  meeting?

15      A.   I remember the very specific words, whatever

16  happened with Bechtel.

17      Q.   And whom did he ask that question to?

18      A.   It was a general question at the meeting.

19      Q.   And who was at the meeting?

20      A.   Skip and Shirley, and I can't even -- I

21  don't -- I don't remember who -- people would rotate

22  in and out of the room throughout our monthly

23  meetings, so I can't tell you exactly who was where.

24      Q.   Was there any response to Gary's question?

25      A.   The response was a negative response; that
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1  they didn't have anything; that I -- well, let me

2  think about this.  I think somebody said that they

3  might have seen a slide that mentioned Bechtel.  But

4  I don't remember -- you have to remember, Bechtel was

5  doing lots of things at the project at that time, so

6  that would not have sounded unusual to me.  It didn't

7  sound like -- a slide doesn't sound like a -- a slide

8  doesn't sound like anything.  I mean, a slide that

9  mentioned Bechtel engineering stuff wouldn't have

10  been unusual.

11      Q.   But Gary was asking something specific,

12  right?  If Bechtel was doing a lot of things on the

13  project, he wouldn't just ask a question, whatever

14  happened with Bechtel.

15                     MR. KOLB:  Object to the form.

16 BY MR. KEEL:

17      Q.   Right?  I mean, he was asking for something

18  specific, whatever happened to the Bechtel

19  assessment, right?

20                     MR. KOLB:  Object to the form.

21                     THE WITNESS:  I'm telling you the

22      wording that I remember.

23 BY MR. KEEL:

24      Q.   So did anybody say, what are you talking

25  about, Bechtel's all over the project doing a lot of
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1  things?

2      A.   No.

3      Q.   Okay.

4      A.   I don't remember that.  That's not -- that's

5  not -- I don't think so.

6      Q.   But you said you had a very specific

7  recollection about what Gary asked.

8      A.   Yes.

9      Q.   And what exactly did Gary ask?

10      A.   I remember -- the words I specifically

11  remember are, whatever happened with Bechtel.  I'm

12  sure there was some other communication aside from

13  that.  I remember those words very specifically.  I

14  remember -- I remember that.

15      Q.   And your understanding was that he was

16  referring to something specific, some sort of review

17  or assessment, some work that Bechtel had done that

18  was first raised in that October 2015 meeting; is

19  that right?

20                     MR. KOLB:  Object to the form.

21                     THE WITNESS:  Would you repeat the

22      question?  He was asking about what --

23 BY MR. KEEL:

24      Q.   When he said the words, whatever happened

25  with Bechtel --
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1      A.   Uh-huh.

2      Q.   -- he was referring to something specific he

3  wanted asked about work that Bechtel had conducted on

4  the project, right?

5      A.   Right.

6      Q.   And it wasn't miscellaneous work that

7  Bechtel had been doing on the project here and there,

8  right?  He was asking about something specific?

9      A.   Yes.

10      Q.   And what he was asking about is, whatever

11  happened with the Bechtel review or assessment that

12  would be told --

13      A.   I'm sure there --

14      Q.   Hold on, let me finish.

15           -- was the item that was added to that

16  October 2015 agenda, right?  That's what he was

17  asking about?

18                     MR. KOLB:  Object to the form.

19                     THE WITNESS:  I don't know how to

20      answer your question because I'm -- I guess my

21      understanding of the item from the agenda and

22      yours is different.

23 BY MR. KEEL:

24      Q.   Well, the agenda says, "Discuss the status

25  of the Bechtel assessment and the top ten issues
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1  noted thus far," right?

2      A.   Right.

3      Q.   And then you're saying you recall a

4  subsequent monthly meeting --

5      A.   Yep.

6      Q.   -- where Gary Jones asked the question,

7  whatever happened with Bechtel --

8      A.   Or about Bechtel or something -- it was,

9  whatever happened with Bechtel, those were the words.

10  I don't remember the rest of the conversation.  I

11  just -- that sentence sticks out in my mind.

12      Q.   But it was your understanding at the time

13  that he was asking about this same issue that was

14  noted in the October 2015 monthly agenda, right?

15                     MR. KOLB:  Object to the form.

16                     THE WITNESS:  Honestly, I had

17      forgotten the item in that agenda for -- until I

18      started going back and reviewing data in 2017.

19      So I don't -- there could -- it's likely there is

20      more to Gary's question.  I'm just trying to --

21 BY MR. KEEL:

22      Q.   At the time, did you have an understanding

23  of what Gary was asking?

24      A.   I understood that Dukes wanted us to ask

25  them about what Bechtel was doing on the site, and my
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1  understanding is that Gary was doing that.

2      Q.   But your understanding was that Bechtel had

3  done a lot of different things on the project.

4      A.   Yes.

5      Q.   But Gary's question was for something

6  specific that Bechtel had done.

7      A.   Yeah, and I think there was more than that

8  but I just -- like, that's just what sticks out in

9  my, my mind.

10      Q.   And you said that all that you recall from

11  the response was that it was a negative response; is

12  that right?

13      A.   Yes.

14      Q.   Do you recall any specific words that anyone

15  said in response to Gary's question?

16      A.   I think, as I previously -- I think -- I

17  think somebody said something to the effect of, I

18  might have seen a slide that mentioned Bechtel, or

19  something like that.  But I'm not -- that's all I

20  know.

21      Q.   Was there any other discussion during that

22  meeting about that issue?

23      A.   No.

24      Q.   So you say that it was a negative response.

25  Can you -- what do you mean by that?  I mean, you
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1  don't mean that somebody specifically said the words

2  "negative," right?

3      A.   No.

4      Q.   What do you mean by "negative response"?

5      A.   What I mean is that the response was to the

6  effect -- I don't remember anything coming out of,

7  like, I don't remember that there was a -- I have

8  told you what you remember.

9      Q.   If you don't -- if you don't recall any

10  words that anybody said other than, I think I saw

11  Bechtel on a slide, how do you recall that the

12  response was negative, is kind of what I'm asking?

13      A.   Well, I think -- I mean the -- my

14  recollection is that -- well, Dukes seemed to be

15  asking about something that was not just a slide, and

16  it didn't sound like anything that they might be

17  talking about was anything we were looking for or

18  that Dukes was asking about.

19      Q.   You had -- your impression from the call

20  that Dukes had with you was that he was looking for

21  something more than a slide, right?

22      A.   Right.

23      Q.   He was asking for something specific that

24  Bechtel had done on the project, right?

25      A.   Uh-huh.
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1      Q.   Yes?

2      A.   Yes.

3      Q.   And what was your understanding as to why

4  Dukes called you and asked for you -- asked what you

5  knew about something specific Bechtel had done on the

6  project?

7      A.   I don't know.

8      Q.   How did you gain the understanding that you

9  think it was prompted by a conversation he had with

10  Mike Couick?

11      A.   Because Mike Couick asked about it later.

12      Q.   We'll get to that.

13           Did you have any other understanding as to

14  why Dukes was calling you and asking you about

15  something specific Bechtel had done on the project?

16      A.   No.

17      Q.   Did anybody ever tell you to refer to the

18  response from that meeting as a negative response?

19      A.   No.

20      Q.   So the sixth thing you mentioned --

21      A.   Okay.

22      Q.   -- was something that Alan Torres said,

23  Bechtel had recommended that he talk more during

24  meetings.

25      A.   Yep.
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1      Q.   When did that conversation occur?

2      A.   I remember the statement, I don't remember

3  the context.

4      Q.   Was it during another monthly meeting?

5      A.   Yes.  I don't remember when, I just remember

6  that statement.

7      Q.   Did anybody have any response to Alan's

8  statement?

9      A.   I think that -- I remember snip-its of

10  conversations.  I'm sorry, I don't have a more

11  specific memory.

12      Q.   I am only asking what you recall.

13      A.   Okay.

14      Q.   Did you have any reaction to Torres' comment

15  that Bechtel recommended he talk more during

16  meetings?

17      A.   I'm trying to replay the conversation in my

18  head but I'm coming up blank.

19      Q.   Were you ever present in any meetings in

20  which both someone from Bechtel and Alan Torres was

21  present?

22      A.   Not to my knowledge.

23      Q.   Do you recall wondering why Bechtel was

24  telling Alan Torres he should talk more in meetings?

25      A.   No.  Well, a number -- I know that a number
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1  of entities -- I know that a number of entities that

2  worked at the site were very frustrated with the

3  project for various reasons, in particular with CB&I.

4  I wouldn't have been -- I wouldn't have been

5  surprised if somebody said, hey, you need to, you

6  know, you need to speak up more, you need to do more.

7  That would not have been a surprising -- that would

8  not have been a surprising thing.

9           I think Gary and Gene had even been -- I

10  know that was a point of observation for us that

11  SCE&G attempted to limit risk by absenting themselves

12  at times from the decision-making process.  Towards

13  the end of the project, they started to become a lot

14  more involved.

15      Q.   We'll talk about that later.  I'm talking

16  about this communication here.

17           Alan Torres is in a monthly meeting and says

18  to you, or says to the meeting, Bechtel recommended

19  that he talk more during meetings.  You had never

20  been in any meeting in which Bechtel was present and

21  Alan Torres was, too.  Do you recall wondering, I

22  wonder why Bechtel was giving recommendations to Alan

23  Torres?

24      A.   Part of nuclear safety culture is, like, is,

25  like, catching other, like, is helping each other
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1  and, like, being, like, good neighbors to each other.

2  Like, one of the things that, like, Gary always told

3  us is that if you are being a good, like, nuclear,

4  like, if you have good nuclear safety culture,

5  everybody is happy to raise thoughts or objections or

6  things like that at any time.  But that's part of

7  good nuclear safety culture.

8      Q.   Were you aware of any meeting that Alan

9  Torres ever had in which Bechtel was present?

10      A.   I recall him saying that -- I recall him

11  saying he talked to Bechtel on several occasions.  I

12  don't --

13      Q.   And when do you recall Alan Torres saying

14  that he talked to Bechtel on several occasions?

15      A.   Bechtel was all over the project.  They were

16  doing lots of engineering work, they were doing lots

17  of things.  We talked to Alan about his conversations

18  with Bechtel, and I'm sure there's probably at least

19  several mentions in agendas of what Bechtel was

20  doing.

21      Q.   Now, this is something different from all

22  the conversations you recalled about Bechtel that we

23  went through earlier; are you recalling something new

24  now?

25      A.   Well, Bechtel, like I said, Bechtel was a
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1  contractor on the project.  I know that -- I know

2  that they were mentioned at various points.  I

3  don't -- I don't know.

4      Q.   The final thing -- we'll move on from that.

5  The final thing you mentioned was a conversation, a

6  communication you're aware of with Mike Couick about

7  Bechtel.

8      A.   Yes.

9      Q.   Do you recall roughly when that

10  communication occurred?

11      A.   I don't remember the date.

12      Q.   Do you recall what year it occurred?

13      A.   It was 2016 or 2017.

14      Q.   Was it an in-person communication?

15      A.   Yes.

16      Q.   Where did it occur?

17      A.   At Mike's office.

18      Q.   And why were you at Mike's office?

19      A.   We talked to Mike regularly, especially

20  after the settlement agreement.

21      Q.   Was this part of the monthly meetings that

22  ORS began having with ECSC?

23      A.   I think -- I think this was -- sorry.

24      Q.   Was this part -- as of December of 2015, my

25  understanding is that ORS had regular meetings with
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1  ECSC and Mike Couick; is that right?

2      A.   Uh-huh.

3      Q.   Yes?

4      A.   I wouldn't say that they were every, every

5  month, at least not at first.

6      Q.   But they were regularly-occurring meetings

7  from December 2015 through abandonment?

8      A.   Yes.

9      Q.   Yes?

10      A.   Yes.

11      Q.   And did this conversation that you mentioned

12  about Bechtel at Mike's office occur in one of those

13  regular meetings?

14      A.   Yes.

15      Q.   And what do you recall being discussed about

16  Bechtel in that communication?

17      A.   I remember -- I remember him asking if, you

18  know, if Bechtel had done any kind of big -- I don't

19  remember the exact words, but I think that Mike was

20  asking, has Bechtel done any sort of, you know, what

21  kind of work has Bechtel done for the project, has

22  Bechtel done any sort of, like, big, you know, any

23  sort of large-scale project.

24      Q.   Was he asking if Bechtel had done any sort

25  of review of the project?
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1      A.   Well, I don't remember if the word "review"

2  was specifically used.

3      Q.   Did he ask if Bechtel had done any sort of

4  assessment of the project?

5      A.   I don't remember if the word was

6  specifically used.

7      Q.   Did he ask if Bechtel had done any sort of

8  evaluation of the project?

9      A.   I don't remember that word was specifically

10  used.

11      Q.   Do you recall him specifically using the

12  words -- any particular words?

13      A.   What I remember is that, what it sounded

14  like he was looking for was a large scale -- was

15  asking us if they had done any sort of a large-scale

16  look at the project.  I don't know -- and that's

17  what -- I mean, I don't remember any specific words.

18      Q.   Now, by the term "look" there, you're

19  thinking some sort of independent review of the

20  project, right?

21      A.   I don't -- I wish I could remember the

22  specific words.

23      Q.   I mean, he wasn't asking if they were

24  building the units, right?

25      A.   No.
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1      Q.   He knew they were not building the units,

2  right?

3      A.   Right.

4      Q.   He was asking, did they do some sort of big

5  evaluation of this project?

6                     MR. KOLB:  Object to the form.

7 BY MR. KEEL:

8      Q.   Is that fair?

9      A.   I'm trying to remember that conversation.  I

10  don't remember the details of that conversation.  I'm

11  trying to remember.  If I remember anything, I will

12  come back to it.

13      Q.   Okay.  Please do.

14           Was there any response to Mr. Couick's

15  question?

16      A.   Yes.

17      Q.   And who responded?

18      A.   I don't remember if it was Gary or I.

19      Q.   And what was the response?

20      A.   I think it was Gary, but I'm not 100 percent

21  certain.  Our response was that it didn't, like,

22  the -- we hadn't seen anything that sounded like what

23  he was talking about.

24      Q.   Okay.  Did --

25      A.   Or that we hadn't seen anything that
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1  sounded -- that -- that we didn't -- I wish I could

2  remember exactly.

3      Q.   Do you recall any specific words that were

4  used in the response?

5      A.   I remember that the response was -- I

6  remember the response was that there was -- that -- I

7  think that I mentioned that.  I can't remember.

8      Q.   Did Gary or you tell Mike Couick during this

9  conversation that ORS had an indication as of

10  October 2015 that Bechtel had conducted an assessment

11  of the project?

12      A.   I would disagree with the characterization

13  of at least what I knew in October of 2017.

14      Q.   I'm simply asking:  Did Gary or you tell

15  Mike Couick that ORS had an indication that Bechtel

16  had conducted an assessment as of October 2015?

17      A.   I don't -- I don't recall saying that.  I

18  can't recall, I don't recall.

19      Q.   Did you relay what Gene Soult had told you

20  from that plan-of-the-day meeting to Mr. Couick in

21  this meeting?

22      A.   I told Dukes, but I can't remember what I

23  told Mike.

24      Q.   Do you remember anything else about the

25  communication with Mike Couick about Bechtel?
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1      A.   No.

2                     MR. KEEL:  Okay.  All right.

3      Let's take a break.

4                     THE VIDEOGRAPHER:  This marks the

5      end of video number one in the deposition of

6      Allyn Powell.  Off the record at 11:08 a.m.

7                (A recess was taken.)

8                     THE VIDEOGRAPHER:  This is the

9      continuation of the deposition of Ms. Allyn

10      Powell.  This is video number two.  We're on the

11      record at 11:24 a.m.

12 BY MR. KEEL:

13      Q.   Ms. Powell, are you ready to proceed?

14      A.   Yes.

15      Q.   At the time that you had this communication

16  with Mike Couick about Bechtel, you knew who Mike

17  Couick was, correct?

18      A.   Yes.

19      Q.   You knew that Mike Couick was a

20  politically-connected guy in South Carolina, right?

21      A.   I knew he was the director of the Electric

22  Cooperatives.

23      Q.   And you knew that he had previously served

24  South Carolina, within the South Carolina Senate; is

25  that right?
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1      A.   Yes.

2      Q.   You knew that Mike Couick was close to your

3  boss, Dukes Scott, right?

4      A.   I knew that they had worked together for a

5  long time.

6      Q.   Do you know that they were friends?

7      A.   I would not say that I knew they were

8  personal friends.

9      Q.   And Mike Couick, during this meeting, was

10  asking you and Gary Jones what you knew about

11  Bechtel?

12      A.   Uh-huh.

13      Q.   Right?

14      A.   Well, he was -- yes.

15      Q.   And you didn't tell Mike Couick that Gene

16  Soult was aware, as of October 2015, that Bechtel had

17  conducted an assessment on the project; is that

18  right?

19      A.   I can't remember exactly what we told Mike

20  at that meeting.

21      Q.   And you can't recall one way or the other

22  whether you told Mike Couick that ORS had put on an

23  agenda for a monthly meeting with SCE&G to discuss

24  the status of the Bechtel assessment and the top ten

25  findings from that assessment, correct?
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1      A.   I don't recall that.  I don't -- I certainly

2  don't recall that because I didn't -- I don't recall

3  that.  And number one, I don't think anything that we

4  had said to him would have been that specific.

5  Number two, I -- my understanding of what Gene had

6  seen was not -- I think my understanding of what

7  Bechtel was doing is very different than what it was,

8  so I would not have made that statement, no.

9      Q.   You didn't tell Mike Couick that Gary had

10  followed up with requests of SCE&G about the status

11  of the Bechtel assessment, right?

12      A.   Oh, I think we did tell him that.

13      Q.   You did tell him that?

14      A.   (Witness nodded head.)

15      Q.   And did you tell him that you had not

16  received information about the Bechtel assessment?

17      A.   I think we did tell him that.

18      Q.   And what was Mike Couick's response?

19      A.   I think he -- I don't recall that there was

20  a verbal response.

21      Q.   Do you recall a non-verbal response?

22      A.   I remember him pushing back his chair from

23  the table and I think he said, okay, but I can't

24  remember that for sure.

25      Q.   So you told Mike Couick that Gary Jones had
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1  asked for information about the Bechtel assessment

2  from SCE&G; is that what you're saying?

3      A.   I believe we did.  I believe that we did.

4      Q.   And you told Mike Couick that you had not

5  received information from SCE&G about the Bechtel

6  assessment; is that right?

7      A.   Yes.

8      Q.   And was there any further discussion about

9  Bechtel in that communication with Mike Couick?

10      A.   Not that I recall.

11      Q.   I just want to wrap up this Bechtel issue.

12           From what you have testified today, you

13  would agree that from the time period of 2015 to

14  2016, you knew that Bechtel had conducted some sort

15  of work on the project, correct?

16      A.   I knew that Bechtel employees were working

17  on the project.

18      Q.   And Gary Jones knew that Bechtel had done

19  work on the project, correct?

20      A.   We knew that Bechtel employees were working

21  on the project.

22      Q.   And Gene Soult knew that Bechtel had done

23  work on the project, correct?

24      A.   Yes, we knew that Bechtel employees were

25  doing work on the project.
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1      Q.   And Dukes Scott knew that Bechtel had done

2  work on the project, correct?

3      A.   Yes.

4      Q.   And Mike Couick knew that Bechtel had done

5  work on the project, right?

6      A.   Yes.

7      Q.   And the ORS lawyers knew that Bechtel had

8  done work on the project?

9      A.   I can't recall a specific conversation.  I

10  think I have made myself clear that my understanding

11  of what Bechtel was doing was drastically different

12  from what was actually going on.

13      Q.   And Anthony James knew that Bechtel had done

14  work on the project, right?

15      A.   I think that Gene -- I can't say what

16  Anthony knew.

17                     MR. HAMM:  Are you asking if they

18      knew about it at the site?  That's what it sounds

19      like you're asking.

20                     MR. KEEL:  What?

21                     MR. HAMM:  Your question is very

22      open-ended.  I'm just asking:  Are you talking

23      about they knew they were working at the site,

24      Bechtel.

25                     MR. KEEL:  The question was what
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1      it said.

2                     MR. CHALLY:  She answered that

3      question.

4                     MR. KEEL:  She's answered the

5      question.  If you have an objection, you can

6      state it.

7 BY MR. KEEL:

8      Q.   All right.  So we started this inquiry --

9      A.   Well, let me add to that.  Like, as I

10  previously mentioned, I was aware that Gene had

11  mentioned he had seen Bechtel people on-site.  My

12  understanding of what was going on was drastically

13  different from what was actually happening.

14      Q.   And you have mentioned that?

15                     MR. KEEL:  And, Counsel, there is

16      no need for you to try to prompt your client --

17                     MR. HAMM:  I wasn't trying to, and

18      I apologize.

19 BY MR. KEEL:

20      Q.   So we started this discussion with your

21  departure from ORS, right?

22      A.   Yes.

23      Q.   And you testified that you left ORS because

24  you didn't think you could trust SCE&G anymore; is

25  that correct?
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1      A.   I didn't think I could objectively regulate

2  anymore.

3      Q.   And the only reason you have identified as

4  to why you couldn't do that was because of the

5  Bechtel assessment; is that right?

6      A.   The Bechtel assessment and the questions in

7  my mind that it raised.

8      Q.   So what is it that you came to learn about

9  the Bechtel assessment that you believe you didn't

10  know during the project?

11      A.   So are you asking me about the report that

12  was in the Post -- that we downloaded from the Post &

13  Courier website?

14      Q.   I'm asking you what it is that you learned

15  subsequently after abandonment that Bechtel had done

16  for the project that you claim you didn't know during

17  the project.

18      A.   Well, there was that whole report that we

19  downloaded from the Post & Courier website that had

20  extensive reviews by Bechtel.  I would say that many

21  of the items in there were items that -- many of the

22  items in there were items that we had previously

23  raised.  I would say that Bechtel's assessment of

24  those items was of a much higher magnitude.

25           I think that if I had had the Bechtel
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1  report, I would have made some very different

2  decisions.  And then I started wondering about what

3  other reports and information I didn't have.  And I

4  started remembering how they got so specific about,

5  well, if you want to know about this, you have to

6  give me the page and line number of that request or

7  that question or the page and line number you're

8  referring to when you ask that question.  And I

9  started to think that I just -- I just didn't trust

10  anything else that they had said.

11      Q.   Okay.  Ms. Powell, is there anything, other

12  than the Bechtel assessment, that you can stand here

13  today and identify as a reason for why you couldn't

14  trust SCE&G?

15      A.   I have given you my reasons.

16      Q.   Nothing other than what you have identified

17  today, right?

18      A.   (Witness nodded head.)

19      Q.   And the only thing you have identified that

20  you believe should have been provided to you and

21  wasn't provided to you was the Bechtel report, right?

22      A.   Yes.

23      Q.   Okay.

24      A.   I think that --

25      Q.   That's the answer to the question.
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1      A.   Well, hold on.  I'm thinking.  Around the

2  time I was leaving, there was a lot of other data

3  that was starting to come out.  I'm sitting back and

4  I'm thinking, I can recall at least one other item

5  but I don't remember exactly what it was.  I can

6  recall at least one other item that was brought to my

7  attention that SCE&G had not provided.

8      Q.   And what is that item?

9      A.   I wish I could -- I can't remember the name

10  of it right now.  It was -- it was another assessment

11  of some kind, not like a Bechtel assessment but it

12  was -- it was something to do with the schedule.

13      Q.   Was it a document?

14      A.   It was -- yes.

15      Q.   And who was it a document from?

16      A.   I don't remember.  It was brought to my

17  attention by the FBI.

18      Q.   What did the document say?

19      A.   I don't remember.  I'm not -- the FBI told

20  me not to talk about it.

21      Q.   Why do you believe that document was not

22  made available to ORS during the course of the

23  project?

24      A.   Because SCE&G was not being truthful.

25      Q.   No.  Do you know that the document was not
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1  made available to anybody from ORS during the course

2  of the project, this document that you don't recall

3  what it said or who it was from?

4      A.   I don't know.  I remember that I hadn't been

5  aware of it.

6      Q.   Is there any issue, standing here today,

7  that you can tell me was identified in the Bechtel

8  report that you were not aware of during the course

9  of construction of the project?

10      A.   I haven't reviewed the Bechtel report

11  lately.

12      Q.   Well, you're testifying here today that

13  SCE&G withheld something that you believe you should

14  have known.  What is it that was in that document

15  that you believe ORS did not know?

16      A.   If I had had that document, that independent

17  assessment of how the project was being managed, with

18  that list of things with the order of that magnitude,

19  with the record of magnitude of all of those things

20  in there, with the -- I know -- I remember there were

21  some things in there that we didn't know, I just -- I

22  don't remember.  It's been a year.  It was a really

23  stressful month.

24      Q.   Is there anything --

25      A.   I don't remember.  But I remember thinking
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1  that -- I'm sorry, but you need to let me finish.

2      Q.   Go ahead.

3      A.   I remember thinking that -- I'm trying to

4  remember, because I had specific examples of last

5  year.  I haven't looked at in a year.  I don't

6  remember what they are.

7      Q.   Sitting here today, there is no specific

8  issue that was identified in the Bechtel report that

9  you can say the ORS was not aware of during the

10  course of construction of the project, correct?

11      A.   I didn't do an extensive review of Bechtel.

12  I mean, I -- the fact that it was -- that it existed,

13  the fact that it identified all those problems, the

14  fact that SCE&G wasn't forthcoming about its

15  existence.  You can't -- you can't regulate somebody

16  that's going to make you go and search out all of

17  the -- you can't regulate somebody that's not just

18  going to be forthcoming.  Like, how -- I mean, how --

19  how -- I mean, what do I know -- I don't -- how do

20  you know things -- how do you know that there aren't

21  things that you don't know that exist that you should

22  be asking about.  It's a huge project.  How do you

23  regulate somebody like that?  I don't know the answer

24  to that question.  I don't know the answer to that

25  question.
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1      Q.   Ms. Powell, each year that SCE&G filed a

2  petition for the Public Service Commission asking for

3  updated approval of revised rates or schedules or

4  costs, ORS requested information from SCE&G to

5  evaluate those petitions, correct?

6      A.   We did.

7      Q.   You submitted written requests --

8      A.   We did.

9      Q.   -- for information to SCE&G, correct?

10      A.   We did.

11      Q.   And you never submitted a written request to

12  SCE&G asking for the Bechtel report or the Bechtel

13  assessment, correct?

14      A.   There seems to be a pretty specific request

15  on this piece of paper.

16      Q.   You mean the agenda that says discuss the

17  status of the Bechtel assessment?

18      A.   Yes.  And if there had been a report, if

19  there had been a thing, if there had been a something

20  that we should be asking about, we should have been

21  our response here or to one of our Interrogatories

22  asking for engineering reports and assessments and

23  all of the things.

24      Q.   But you knew that Bechtel had done some sort

25  of assessment on the project as of October 2015; you
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1  had an indication that that had occurred, right?

2      A.   My -- I think we have already gone over my

3  understanding of October 2015.

4      Q.   Yes.  And it was right there in ORS's

5  Interrogatories, Gene Soult had an indication as of

6  October 2015 that Bechtel had done an assessment on

7  the project, right?  We read that earlier.

8      A.   Uh-huh.

9      Q.   Yes?

10      A.   Yes.

11      Q.   Okay.

12      A.   Well, that's what's on the paper, yes.

13      Q.   Correct.

14      A.   I don't know that -- I don't know that --

15  the way that you're characterizing it doesn't really

16  seem to be to my actual memory, but I agree that's

17  what's on the paper.

18      Q.   And then you have testified that there were

19  follow-up discussions in which Gary asked, what's the

20  status of the Bechtel report or assessment, right?

21      A.   Right.

22      Q.   You never received that assessment or report

23  during the course of the project; is that what you're

24  saying?

25      A.   Yes.
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1      Q.   And you never submitted a written request to

2  SCE&G saying, provide us the Bechtel assessment?

3                     MR. KOLB:  Object to the form.

4                     THE WITNESS:  And/or should have

5      produced any such report that we could get to.

6 BY MR. KEEL:

7      Q.   You never submitted a request --

8      A.   If Bechtel had been doing work for CB&I or

9  someone else, it would have been difficult for us to

10  get to it.

11      Q.   Just answer my question.  You never

12  submitted a request, a written request, to SCE&G

13  asking for them to provide you the Bechtel

14  assessment?

15                     MR. KOLB:  Object to the form.

16                     THE WITNESS:  I think we submitted

17      several written requests that should have

18      included the Bechtel assessment.

19 BY MR. KEEL:

20      Q.   You never submitted a single written request

21  to SCE&G that used the word Bechtel?

22      A.   I don't recall one.

23      Q.   You never went to --

24      A.   Other than what's in the two meeting

25  agendas.
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1      Q.   And you never went to the PSC and said,

2  don't approve SCE&G's next petition because we

3  believe Bechtel had conducted an assessment on the

4  project and we haven't received that assessment?

5      A.   No.

6      Q.   You never went to your boss at ORS and said,

7  we cannot support the next petition for approved

8  rates or costs or schedule updates because we believe

9  Bechtel conducted an assessment on the project and we

10  haven't received that assessment, right?

11      A.   No.

12      Q.   Instead, in 2016, ORS agreed to a settlement

13  supporting approval of the request for updated

14  schedule and costs for SCE&G for the project, right?

15      A.   Yes, uh-huh.  Yes.

16      Q.   And you supported that decision to enter

17  into that settlement, right?

18      A.   I did.

19      Q.   And you believed at the time that you had

20  sufficient information for you to make a

21  determination that ORS should agree to that

22  settlement, right?

23      A.   I believed at the time that the settlement

24  was reasonable.

25      Q.   And my question is:  You believed you had
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1  sufficient information to make a determination that

2  ORS should enter into that settlement, right?

3      A.   In the context of the fixed price, both the

4  fixed price that was guaranteed by Westinghouse and

5  the fixed price agreement with SCE&G.

6      Q.   You believed you had sufficient information

7  to make a determination that ORS should enter into

8  the settlement agreement that it did for the 2016

9  petition, correct?

10      A.   Correct.

11      Q.   Ms. Powell, did you actually resign from the

12  ORS?

13      A.   I did.

14      Q.   I want to switch gears for a little bit.  I

15  don't think I asked you earlier, but could you

16  describe for us a little bit about your educational

17  background, starting with where you went to college.

18      A.   Sure.  No problem.  I have a degree in -- a

19  bachelor's degree, a bachelor of science in physics

20  from the University of South Carolina Honors College

21  with a minor in math.  I have a master's degree in

22  physics with a specialization in nuclear and particle

23  physics from the College of William and Mary.

24      Q.   And could you generally describe for me your

25  employment history prior to joining ORS in 2011?
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1      A.   Sure.  I worked for the House Ways and Means

2  Committee of the General Assembly for a number of

3  years, from 2002 to I think it was 2009.  I left Ways

4  and Means to go to work for the Energy Office when

5  Bill Newberry retired.  He ran the Rad Waste Disposal

6  Program at the Energy Office.  I worked at the Energy

7  Office from 2009 to 2011.  I worked on energy

8  assurance issues, a little bit of Demand Side

9  Management Energy Efficiency, and I worked with the

10  Eastern Interconnections States' Planning Council,

11  and that's how I met Dukes; our two agencies worked

12  together on that issue.

13      Q.   And is that the last employment you had

14  prior to joining ORS?

15      A.   Yes.

16      Q.   And we talked about earlier one of the

17  things that you had done in your role at ORS in

18  monitoring the V.C. Summer project was providing

19  testimony during some of the petitions.

20      A.   Yes.

21      Q.   Mark this as 3, I believe.

22                (Exhibit No. 3 was marked for

23                identification.)

24      Q.   All right.  Ms. Powell, I have just handed

25  you what's been marked as Exhibit 3 to your
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1  deposition.

2      A.   Sure.

3      Q.   Do you recognize this?

4      A.   Yes.

5      Q.   What do you recognize this to be?

6      A.   This is my testimony in 2012-203-E.

7      Q.   And this was the first time you submitted

8  testimony to the South Carolina Public Service

9  Commission?

10      A.   Yes, it was.

11      Q.   If you turn to page three of the testimony

12  for me, please.

13      A.   Sure.

14      Q.   You will see towards the bottom of the page

15  there is a question that reads, "What are the primary

16  focus areas of ORS's oversight activities?"

17           Do you see that?

18      A.   Yes, I do.

19      Q.   And then there is a paragraph and the answer

20  there, and the last sentence of the paragraph that's

21  over on page four, states that, "ORS's oversight

22  activities primarily focus on the company's ability

23  to adhere to the approved construction schedule and

24  the improved capital cost estimates."

25           Do you see that?
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1      A.   Yes.

2      Q.   And that was your understanding of the focus

3  of ORS's oversight activities throughout the time of

4  the project, right?

5      A.   Yes.

6      Q.   It was focused on evaluating the ability to

7  adhere to the schedule and approved cost, right?

8      A.   Yes.

9      Q.   And you understand that the approved

10  schedule for the project was the BLRA milestone

11  schedule, right?

12      A.   That's correct.

13      Q.   And turning back to page four of your

14  testimony, you can see during the next Q&A, the

15  second sentence in the answer reads, "The BLRA

16  milestone schedule consists of 146 milestone

17  activities."

18      A.   Yes.

19      Q.   "ORS verifies the status of each milestone

20  activity to ensure the activity is in accordance with

21  the previous commission's orders related to this

22  matter."

23           Do you see that?

24      A.   Yes.

25      Q.   And what did ORS in an effort to verify the
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1  status of each milestone activity on the approved

2  schedule?

3      A.   We reviewed documents on-site.  There was a

4  monthly report that was produced by -- well, at

5  various points, Shaw, CB&I and Westinghouse, that

6  tracked their compliance with the BLRA milestones.

7  There were other schedules; there were lookahead

8  schedules.  We also looked at the payment of invoices

9  for milestone activities.  Occasionally we went to

10  observe key activities.  And we had Gary -- we had

11  Gary helping us with our review.

12      Q.   Is it fair to say that, throughout the time

13  that you were working with ORS in monitoring this

14  project, you attempted to collect whatever

15  information you could to evaluate the ability of the

16  company to adhere to the approved BLRA milestone

17  schedule?

18      A.   Yes.

19      Q.   And ORS, throughout that time, had access to

20  information about the project through the different

21  sources, right?

22      A.   Yes.

23      Q.   And one of the ways that the ORS collected

24  information about the project was through regular

25  site visits to the project, right?
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1      A.   Yes.

2      Q.   And during the site visits, the ORS would

3  review various documents about the status of the

4  project, right?

5      A.   Yes.

6      Q.   And if you look at the bottom of page four

7  there, there is a Q&A that discusses this issue.

8      A.   Yes.

9      Q.   And second sentence from the bottom of the

10  page four, says, "During these visits, ORS meets with

11  SCE&G's New Nuclear Deployment personnel and reviews

12  numerous documents that relate to the approved

13  construction schedule.  These documents include, but

14  are not limited to, the weekly construction

15  activities report, detailed construction schedules,

16  milestone comparison activities reports, milestone

17  schedule recovery plans, major component fabrication

18  status log, and meeting minutes."

19           Do you see that?

20      A.   Yep.

21      Q.   And the meeting that's referred to at the

22  end of that, that's referring to the monthly project

23  review meeting minutes?

24      A.   Uh-huh, PRM, yes.

25      Q.   Now, this statement -- so this is an
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1  accurate reflection of documents that the ORS

2  reviewed in an effort to perform its activities or

3  its responsibilities of evaluating the schedule?

4      A.   Yes.

5      Q.   The testimony, your testimony here says,

6  "The documents the ORS would review would include,

7  but are not limited to, this list."

8           What other documents would the ORS review in

9  the site visits?

10      A.   It just depended on what SCE&G would provide

11  to us.  Sometimes they would have an additional

12  handout about a specific issue.  One that comes to

13  mind from this case specifically had to do with the

14  wells and whether they were double fillet wells or

15  full thickness wells.  Occasionally, we would ask a

16  question and there would be some additional document

17  that would support the question.

18      Q.   And the ORS would also physically observe

19  the status of the site during its visits?

20      A.   Yes.

21      Q.   In addition to the regular site visits and

22  the review of the documents we just went through, ORS

23  staff would attend plan-of-the-day meetings on a

24  regular basis, correct?

25      A.   Yes.
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1      Q.   And we have already talked about ORS had

2  monthly meetings with SCE&G personnel; is that right?

3      A.   Plan-of-the-day meetings, can you go back to

4  that one?

5      Q.   Sure.  ORS staff, particularly Gene Soult,

6  would attend plan-of-the-day meetings on a weekly

7  basis?

8      A.   That was not true in 2012.  That was true

9  later in the project.

10      Q.   And ORS had the monthly meetings that we

11  have been talking about where ORS prepared the agenda

12  in advance, right?

13      A.   Yes.

14      Q.   And you recall that at some of those monthly

15  meetings, members of the consortium would also

16  attend?

17      A.   Yes.

18      Q.   And you recall there were times in which ORS

19  would go make visits to Westinghouse at their

20  location and would provide, get information about the

21  status of the project?

22      A.   By their location, do you mean their

23  location on the construction are site or their

24  location --

25      Q.   On the site, I believe.
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1      A.   Yes.

2      Q.   And that would include information about the

3  status of the schedule for the project, right?

4      A.   Yes.  We also conducted site visits to

5  vendors at various points during the project.

6      Q.   Okay.  And which vendors did ORS visit

7  during the course of the project?

8      A.   I'm trying to remember, because most of them

9  was while I was not with the project; it was in the

10  two years that I was gone.

11      Q.   NNI?

12      A.   NNI, yes.  And CB&I, Lake Charles, or

13  whatever it was called before that.

14      Q.   Do you recall any others?

15      A.   I know that Gary went to one up near where

16  he lives in 2015.  I can't remember the name of it

17  though.

18      Q.   Any others from those three?

19      A.   Those are the ones I recall.

20      Q.   The ORS also had quarterly meetings with the

21  consortium.  Do you recall that?

22      A.   Yes.

23      Q.   Where would those quarterly meetings be

24  held?

25      A.   So at different points in the project it was
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1  different.  Are you interested in like 2011 -- like

2  2011 through 2013 or 2015 through 2017?

3      Q.   Let's start first with the 2011 through 2013

4  time period.

5      A.   Sure.

6      Q.   If you had quarterly meetings with the

7  consortium during that time period, what did they

8  consist of?

9      A.   They came to ORS offices.

10      Q.   Okay.  And --

11      A.   So during that time period, SCE&G personnel

12  regularly came down to the ORS offices for our

13  monthly meetings.  We would have meetings on-site,

14  and then we would have meetings at the office.  And

15  the Westinghouse personnel would usually come to the

16  portion of the meeting that was at the office.  Later

17  in the project, we visited them at their trailer on

18  the construction site.

19      Q.   And that would be the 2015 to 2017 time

20  period?

21      A.   Yes.

22      Q.   And the personnel --

23      A.   I don't know how they did meetings in

24  between when I was there.

25      Q.   Fair enough.
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1           The personnel from the consortium that would

2  attend these quarterly meetings, did it include Terry

3  Elam from Westinghouse?

4      A.   Sometimes.

5      Q.   He was the lead scheduler on the project,

6  right?

7      A.   Yes.

8      Q.   What about Dan Magnarelli from Westinghouse,

9  did he attend these meetings?

10      A.   Sometimes.

11      Q.   What about personnel from CB&I?

12      A.   Sometimes.  We sort of had a rotating -- it

13  wasn't the same people every single time.

14      Q.   Was there an agenda prepared for the

15  quarterly meetings with the consortium?

16      A.   We usually provided SCE&G with the a list of

17  questions.  It was -- anything we had for the

18  consortium was typically on our agenda, our site

19  visit agenda.

20      Q.   And would you ask SCE&G to provide that list

21  of questions to the consortium or would ORS provide

22  it directly?

23      A.   We would ask SCE&G to provide it.  We didn't

24  have any regulatory authority over the consortium.

25      Q.   But you did have access to the consortium?
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1      A.   To the extent that they allowed us to, yes.

2      Q.   I mean, they met with you on a quarterly

3  basis?

4      A.   Yes.

5      Q.   You would go to these meetings.  ORS staff,

6  I assume, would ask questions of the consortium?

7      A.   Yes.

8      Q.   And I assume the consortium would provide

9  responses to those questions?

10      A.   Yes.

11      Q.   And ORS was free to ask whatever questions

12  they wanted of the consortium during these meetings?

13      A.   Yes.

14      Q.   In addition to the meetings we have already

15  gone through and the documents that you discussed

16  would be reviewed during the site visits, the ORS had

17  access to various other reports about the project?

18      A.   Yes.

19      Q.   And those would be the reports made

20  available in the hard copy binders you discussed

21  earlier as well as in the E-room, correct?

22      A.   Yes.

23      Q.   And those reports would include a BLRA

24  milestone tracking report?

25      A.   Yes.
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1      Q.   And that would show how the status of the

2  project compared to the BLRA milestones, right?

3      A.   That's correct.

4      Q.   Would it include a commercial issues log?

5      A.   Yep.

6      Q.   It would include weekly status reports on

7  the project?

8      A.   That's correct.

9      Q.   Would it include status reports from the

10  consortium about the project?

11      A.   The ones they provided, yes.

12      Q.   Those are the ones you were talking about

13  earlier that would come from CB&I or Westinghouse?

14      A.   Correct.

15      Q.   Okay.

16      A.   They were very cautious about information

17  that they released to us when -- they tended to not

18  give us anything that -- well, shouldn't say it that

19  way.  They were very cautious about giving us

20  anything that was not final, final, final.  So if it

21  was something that they were still working on, we

22  wouldn't have access to it.

23      Q.   So if they were working on an updated

24  schedule, they wouldn't give it to you if it wasn't

25  complete, something like that?  Yes?
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1      A.   Yes.

2      Q.   Scheduling reports were also made available

3  to the ORS that were produced from the consortium's

4  software system, the Primavera?

5      A.   Yes.

6      Q.   The ORS has also -- risk mitigation reports

7  were made available to the ORS?

8      A.   Yes.

9      Q.   The information that was made available to

10  the ORS overall would reflect how the status of the

11  project compared to the approved schedule, correct?

12      A.   Yes.

13      Q.   The information made available to the ORS

14  would also reflect, among other things, the

15  performance factor for construction on the project?

16      A.   You're talking about productivity and

17  production?

18      Q.   Yes.  There is a -- you're familiar with the

19  term the performance factor?

20      A.   Yes.

21      Q.   And --

22      A.   Sort of.  It's productivity, production, are

23  the ones that I typically would talk about.

24      Q.   And you understand that those performance

25  and productivity factors were part of the information
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1  made available to the ORS, correct?

2      A.   Yes.

3      Q.   And the information --

4      A.   I do know that at several points there

5  were -- they re-baselined the project several times

6  and there were several points where they were working

7  on those factors, and they were in -- they were

8  revising their methodologies.

9      Q.   But as a general matter, when those metrics

10  were complete, they were provided to the ORS as part

11  of this regular information?

12      A.   Typically, yes.

13      Q.   The information made available to the ORS

14  during the project also reflected the indirect,

15  direct craft ratio?

16      A.   Yes.

17      Q.   The information made available to the ORS

18  also reflected the non-field manual direct craft

19  ratio, correct?

20      A.   I don't specifically recall that, but I

21  don't doubt that it probably was there.

22      Q.   In addition to the site visits,

23  plan-of-the-day meetings, quarterly meetings with the

24  consortium, monthly meetings with SCE&G, and the

25  various reports made available in the E-room and in
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1  hard copy to the ORS, were there any other sources

2  through which ORS received information about the

3  status of the project?

4      A.   You listed audit information requests and

5  NND requests?

6      Q.   I did not.

7      A.   Okay.

8      Q.   So through audit information requests and

9  NND requests?

10      A.   Uh-huh.

11      Q.   Are there any other sources through which

12  the ORS would obtain information about the project,

13  other than the ones we have already discussed?

14      A.   I think those are the main ones.

15      Q.   Now --

16      A.   I can't promise I didn't occasionally Google

17  something.

18      Q.   Fair enough.  And could you describe for

19  me how -- well, for a period of time of the project,

20  you were involved in document review to assess sort

21  of the status of the project, right?

22      A.   Yes.

23      Q.   How would you report that information within

24  ORS?

25      A.   We were -- so we would go -- how would I
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1  report that information within ORS?  Well, it was

2  difficult because of the confidentiality restrictions

3  with where we could keep information.  So we would

4  typically review information at the construction

5  site.  If you look -- I'm sure that if you look in

6  the binder with the invoices, you'll see a number of

7  my highlights and notes and things like that.  That's

8  just the specific place I remember that I would have

9  written on SCE&G's documents.  I'm sure there's

10  probably other ones.  And then we would have to

11  verbally relay that information back to the office.

12      Q.   Okay.

13      A.   Because we couldn't take it away from the

14  site.

15      Q.   So the primary way in which you would

16  communicate your analysis of documents you reviewed

17  to other people in the ORS would be through meetings?

18      A.   Yes.

19      Q.   What about, is the same true for Gene and

20  Gary, when they would review documents, how would

21  they report their analysis to you or others?

22      A.   It would typically be through meetings.

23  Gene and Gary would occasionally -- well, with the

24  monthly, monthly agendas, if that was part of their

25  document review -- I know Gene and Gary had a process
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1  where they would often have phone calls to

2  communicate about things that they had found or where

3  they were or things like that.

4      Q.   What about work product, materials that are

5  created by ORS in connection with the V.C. Summer

6  project, can you describe for me where those

7  materials would be stored within ORS?

8      A.   At the construction site.

9      Q.   So if you created notes on a Word document

10  from your computer at the office, how would you store

11  it?

12      A.   I would do it.

13      Q.   Okay.

14      A.   If it had anything confidential in it, I

15  wouldn't do it.

16      Q.   What if it didn't have anything confidential

17  in it?

18      A.   If it didn't have anything confidential in

19  it, it would have been in our -- in our files.  But

20  the vast majority of anything that was relevant to

21  anything had confidential information in it.

22      Q.   So the ORS produced a quarterly report that

23  was made publicly available?

24      A.   Oh, that's true, that's right, yes, yes.

25  But that's not me communicating it back to the office
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1  though.

2      Q.   Right.

3      A.   That was what you asked about.

4      Q.   I'm asking about work product that ORS

5  crates from its monitoring of the project.

6      A.   Oh, okay, yes.

7      Q.   Where would those materials be stored within

8  ORS?

9      A.   So, like, our quarterly reports or --

10      Q.   Anything.  Anything that ORS personnel

11  created, work product they created about the project,

12  how would it be stored; what was your system?

13      A.   We had an electronic -- we had a drive that

14  had data on it.

15      Q.   What was the drive called?

16      A.   This was from '11 through '13.  It was NND.

17  I think was the name of the drive, NND.  It was in

18  our file sharing site.

19      Q.   Okay.

20      A.   Not our sharing site but it was in our inner

21  office file site, the NND drive.

22      Q.   And was everything on the NND drive related

23  to the V.C. Summer project?

24      A.   It had two folders; it had one for V.C.

25  Summer, it had one for Duke.
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1      Q.   Are there any other places where work

2  product created by ORS personnel would be stored in

3  ORS's systems in that '11 to '13 time frame?

4      A.   Well, this was even later, too.  It's just

5  that in '11 and '13, the activities were in the

6  electric department, and then we got moved to energy

7  policy, so it would have been in a different location

8  in the file structure.

9      Q.   It was the same system of anything related

10  to the project would be stored in a particular folder

11  on the sharing site?

12      A.   Right.

13      Q.   And during '15 to '17, what was that folder

14  called?

15      A.   It was NND.

16      Q.   Was it on a different drive?

17      A.   I think that we had one -- I think there was

18  one that was still in the electric drive, and I think

19  I recall at one point it was split out.  I can't

20  remember.

21      Q.   Did you have a laptop that you used?

22      A.   I did have a laptop.

23      Q.   Did you store anything on your laptop

24  related to V.C. Summer?

25      A.   Occasionally.
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1      Q.   And where would you store the documents

2  related to V.C. Summer on your laptop?

3      A.   Usually on the desktop.

4      Q.   Did you have a folder for V.C. Summer on

5  your desktop?

6      A.   Yes.  I think so, yeah.  I had a folder for

7  NND.  I don't remember if it was called V.C. Summer

8  or not.

9      Q.   Are you aware of whether Gary Jones or Gene

10  Soult also had laptops that they used?

11      A.   Gene had a laptop.

12      Q.   Do you know if Gene stored documents related

13  to V.C. Summer on his laptop?

14      A.   Probably.

15      Q.   Do you have any personal knowledge about how

16  he stored documents related to V.C. Summer?

17      A.   No.

18      Q.   Same question for Gary Jones:  Do you know

19  how or where Gary Jones stored information related to

20  V.C. Summer?

21      A.   I don't have any personal knowledge of that.

22      Q.   I want to shift to another topic.

23      A.   Sure.

24      Q.   Another part of the ORS's responsibilities

25  was to evaluate how costs being incurred for the

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber29
3:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
109

of367



DEPOSITION OF ALLYN POWELL
October 26, 2018

972-719-5000
CSI GLOBAL DEPOSITION SERVICES

110

1  project compared to the approved budget; is that

2  right?

3      A.   Yes.

4      Q.   And could you walk me through that process?

5  What did the ORS do to evaluate whether the project

6  was proceeding on budget?

7      A.   We would look at the budget consumption

8  versus where the project was with respect to its

9  payment milestones.  And I would say that's the

10  primary.  With respect to where it was with respect

11  to its payment milestones, and also, like, in a case,

12  we would do a deep, extensive dive.  There were,

13  like, 20 or 30 Excel spreadsheets that we would go

14  through, we would look at staffing, we would look at

15  all of the different factors to figure out, you know,

16  if those factors were reasonable.  And then we would

17  figure out, you know -- and then, you know, shortly

18  after a case, you have done the monetary evaluation

19  based on all those staffing plans, so then you can

20  evaluate, you know, what they have paid out versus

21  the contract and look at where you are in the

22  schedule to sort of get an idea of where you are.

23      Q.   You referenced the term budget consumption.

24  What do you mean by analyzing the project's budget

25  consumption?  Would you be reviewing invoices and
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1  payment records?

2      A.   Uh-huh.  Remember that notebook that I

3  mentioned that was out at the site, it had a listing

4  of, like, all of the invoices per the EPC contract,

5  and we would look at what items had been completed.

6  We would look, like, on the -- because there is a,

7  like a milestone payment schedule in the EPC

8  contract, we would look at milestones that had been

9  completed and then compare those invoices to it.

10           The audit department also would, like, would

11  have -- would sort of regularly look at what the

12  spend-to-date was.  They would do that

13  approximately -- approximately monthly.  It lagged a

14  little bit, and there were times when they were

15  working on other cases.

16      Q.   And you also mentioned, I think, 20 to 30

17  spreadsheets of different information, cost-related

18  information that you would evaluate as part of

19  monitoring the budget for project, right?

20      A.   Well, that was part of -- we would use the

21  information from the most recent rate case or rate --

22  or not rate case because, I'm sorry, my terminology

23  is wrong -- from the most recent BLRA update docket,

24  because we got all that specific information.

25      Q.   So those for those 20, 30 spreadsheets, were
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1  those spreadsheets that were provided to ORS from the

2  company?

3      A.   Uh-huh.

4      Q.   Did ORS have any model or spreadsheet that

5  it created to analyze how the project was proceeding

6  in comparison to the budget?

7      A.   I didn't have a specific spreadsheet.

8      Q.   Did anybody within the ORS, to your

9  knowledge, have a model that was used to evaluate how

10  the company was proceeding in comparison to the

11  budget?

12      A.   I mentioned all the items that we evaluated

13  together.  We would also look at SCE&G's quarterly

14  reports.  SCE&G's quarterly reports would show where

15  the project was with the budget and completion

16  percentages and all of that.

17      Q.   Okay.

18      A.   And that was a primary way that we evaluated

19  the project budget, I would say, would be the

20  quarterly reports provided by SCE&G.

21      Q.   My question is just a little different:  Are

22  you aware of anybody within ORS who had a model that

23  was used to evaluate how the project was proceeding

24  with respect to cost?

25      A.   We didn't have any sort of, like, computer
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1  model.

2      Q.   Did you -- did anybody within ORS have its

3  own sort of spreadsheet set up where it would plug in

4  information provided by the company to do an analysis

5  on how the project was proceeding in comparison to

6  the budget?

7      A.   Why would you do that?  Because it's in the

8  quarterly report.

9      Q.   So I'm asking you:  Did anybody do that that

10  you're aware of?  Anybody create their own documents,

11  their own spreadsheets, that they used to analyze

12  whether the company was proceeding on budget?

13      A.   I'm sure that there were various things we

14  created at different points to look at the budget and

15  schedule.  But there was not a master document like

16  you're referring to.

17      Q.   There may have been times where people

18  within the auditing department or elsewhere within

19  ORS created their own documents to help analyze

20  whether the project was proceeding on budget, right?

21      A.   Right.

22      Q.   If those documents, or when those documents

23  were created, would they be stored in that same NND

24  share drive folder?

25      A.   Or in the audit folder.
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1      Q.   There was a separate drive for the auditing

2  information?

3      A.   Uh-huh.

4      Q.   What was that drive called?

5      A.   I'm not familiar with audit's drive.

6      Q.   Would that be a question for Jay?  Who would

7  we ask that?

8      A.   I guess Jay would be the person to ask.

9                     MR. KEEL:  Let's go off the record

10      for a minute.

11                     THE VIDEOGRAPHER:  Off the record

12      at 12:19 p.m.

13                (A recess was taken.)

14                     MR. KEEL:  On the record at

15      1:12 p.m.

16 BY MR. KEEL:

17      Q.   Ms. Powell, are you ready to continue?

18      A.   Sure.

19      Q.   We talked about earlier one of the things

20  the ORS did with respect to the project was produce

21  for a time period its own quarterly reports

22  evaluating the status of the project.

23      A.   Yes.

24      Q.   Do you recall that at some point you changed

25  that -- at some point in time, that process changed
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1  and the ORS no longer produced quarterly reports?

2      A.   We weren't producing them when I came back.

3      Q.   Sometime between 2013 and October 2015 that

4  process stopped?

5      A.   Yes.

6      Q.   And instead of producing quarterly reports,

7  do you understand that the ORS began sending letters

8  to SCE&G from Dukes Scott with its concerns about the

9  project?

10      A.   We did begin sending letters.

11      Q.   And were you involved in that process?

12      A.   Yes.

13      Q.   Do you know why the decision was made to

14  stop producing quarterly reports?

15      A.   They had stopped before I came back.

16      Q.   So you don't know why that decision was

17  made?

18      A.   No.

19      Q.   And what was your involvement in preparing

20  the letters that would be sent from Dukes Scott to

21  SCE&G after the time you came in 2015?

22      A.   So Gary would typically do a first, a first

23  draft, and then I would look at a paper copy of it

24  and make any edits I had or any additional comments I

25  had.
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1      Q.   And then where would the letter go after you

2  provided your comments?

3      A.   It would go to -- well, it would go to

4  Dukes, ultimately.

5      Q.   And then Dukes, I presume, would review and

6  sign it?  Yes?

7      A.   Yes.

8      Q.   And to whom would the ORS distribute those

9  letters other than to SCE&G?

10      A.   I'm not aware of Dukes' distribution list.

11      Q.   Would Dukes himself send those letters out?

12      A.   It wasn't me.

13      Q.   Do you have any understanding as to whether

14  those letters were sent to the governor of South

15  Carolina?

16      A.   I know that Dukes sent periodic

17  communications to the governor.  I'm not sure if it

18  was exactly the same thing.

19      Q.   You're aware that Dukes Scott sent periodic

20  communications to the governor about the V.C. Summer

21  project?

22      A.   I don't know that it was -- I know he

23  communicated with the governor about the project.

24  I'm not aware of distribution lists for the letters.

25      Q.   Do you have any understanding as to whether
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1  the letters were sent to people other than SCE&G?

2      A.   I know that Dukes sent -- Dukes sent some

3  updates to the PERK.  I don't believe he sent -- the

4  letters he sent to SCE&G to the PERK.

5      Q.   But you don't know what he did with his

6  distribution, right?  Yes?

7      A.   Yes.

8      Q.   I want to talk a little bit about the 2015

9  PSC petition.

10           Do you recall that in March of 2015, SCE&G

11  filed a petition speaking approval by the Public

12  Service Commission of an updated schedule and cost

13  for the project?

14      A.   Yes.

15      Q.   And after SCE&G submitted that petition, the

16  ORS requested information from SCE&G for the purpose

17  of evaluating the petition, right?

18      A.   Yes.

19      Q.   And the ORS received information from SCE&G

20  in response to those requests?

21      A.   Yes.

22      Q.   And then you were involved, I assume, in

23  evaluating that information to determine whether or

24  not ORS would support the petition?

25      A.   Yes.
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1      Q.   And ultimately, ORS came to the conclusion

2  that it would enter into a settlement agreement with

3  SCE&G seeking for the PSC to approve the requested

4  update?

5      A.   Yes, and the settlement agreement.

6      Q.   And you supported that decision entering the

7  settlement agreement, correct?

8      A.   Yes.

9      Q.   And you believed that the terms of that

10  settlement agreement and approval of the petition was

11  in the best interest of the ratepayers at that time,

12  correct?

13      A.   I thought the settlement agreement was

14  reasonable.

15      Q.   You wouldn't have supported it if you didn't

16  think it was in the best interest of the ratepayers,

17  correct?

18      A.   Yes.

19                (Exhibit No. 4 was marked for

20                identification.)

21      Q.   Ms. Powell, you have just been handed what

22  is marked as Exhibit Number 4 to your deposition.  Do

23  you recognize this document?

24      A.   Yes, the Settlement Agreement.

25      Q.   This is the Settlement Agreement that ORS
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1  entered into with SCE&G, and the South Carolina

2  Energy Users Committee for that 2015 petition,

3  correct?

4      A.   Yeah.  I wasn't part of that Settlement

5  Agreement.

6      Q.   Okay.  But that's what the document says on

7  this paper?

8      A.   Yes.

9      Q.   Have you ever seen this document before?

10      A.   I don't specifically remember it but I am

11  sure I have.

12      Q.   Would you typically be involved in the

13  process of reviewing filings for the petition during

14  the time you were working with ORS?

15      A.   Yes, but this wasn't during that time

16  period.

17      Q.   This was entered into before you came back;

18  is that right?

19      A.   Yes.

20           I'm sorry, were your previous questions

21  about 2015 or 2016?

22      Q.   They were about the 2015 petition.

23      A.   I need to revise my answers then.  I

24  misheard.  I thought you were talking about 2016.

25      Q.   Okay.  So all the comments you made
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1  previously about supporting the settlement, you were

2  referring to the 2016 petition?

3      A.   The one in which I testified, yes.

4      Q.   And didn't have any involvement in

5  evaluating the 2015 petition for ORS?

6      A.   No, none.

7      Q.   Okay.  Well, let's turn the 2016 petition.

8  Now, you understand that after SCE&G entered into the

9  EPC amendment with Westinghouse, it filed another

10  petition with the PSC seeking approval of updated

11  costs and schedule for the project, right?

12      A.   Yes.

13      Q.   And that's the proceeding that you were

14  involved with?

15      A.   Yes.

16      Q.   And that was the proceeding in which SCE&G

17  sought approval of the updated cost and schedule --

18      A.   Yes.

19      Q.   -- per the terms of the EPC amendment,

20  right?

21      A.   Yes.

22      Q.   Which included SCE&G's election of a fixed

23  price option for the remaining costs of the project?

24      A.   Yes.

25      Q.   After SCE&G submitted that petition, you
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1  were involved in the process of evaluating it to

2  determine whether the ORS would support it, correct?

3      A.   Yes.

4      Q.   And the ORS submitted requests for

5  information to SCE&G in connection with that

6  petition?

7      A.   Yes.

8      Q.   And the ORS received information from SCE&G

9  in response to this request?

10      A.   Yes.

11      Q.   And then after evaluating the information

12  provided, ORS ultimately decided to enter into a

13  settlement agreement seeking for the PSC to approve

14  the petition per the terms of that agreement?

15      A.   Yes.

16      Q.   And you supported the decision to enter into

17  that settlement agreement?

18      A.   Yes.

19      Q.   And then you submitted testimony in support

20  of the PSC approving the petition per the terms of

21  the settlement agreement, right?

22      A.   Yes.

23                (Exhibit No. 5 was marked for

24                identification.)

25      Q.   Ms. Powell, you have just been handed what
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1  is marked Exhibit Number 5 to your deposition.  Do

2  you recognize this document?

3      A.   Yes.

4      Q.   And what do you recognize this to be?

5      A.   This was my testimony in the -- in 2016

6  223E, the baseload review case in 2016.

7      Q.   And if you turn to page four of your

8  testimony.

9      A.   Uh-huh.

10      Q.   You see in the middle of the page there is a

11  question that reads, "Please describe ORS's

12  activities in response to SCE&G's petition."

13           Do you see that?

14      A.   Yes.

15      Q.   And then your answer states that, "ORS has

16  been actively reviewing documentation related to the

17  amendment since October 2015, and much of the

18  information in the petition was covered by several

19  rounds of continuing information requests related to

20  that review.  ORS asked the company to update its

21  responses to these requests in light of the petition.

22  In addition, ORS met frequently with representatives

23  from SCE&G's construction, business and finance

24  department to discuss the details of the petition and

25  supporting documentation."
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1           Do you see that?

2      A.   Yes.

3      Q.   Okay.  And that's consistent with what you

4  recall the ORS did in connection with evaluating the

5  2016 petition?

6      A.   Yes.

7      Q.   And the reference to amendments in the first

8  sentence there is to the EPC amendment; is that

9  right?

10      A.   Yes, that's the finding at the top of the

11  page.

12      Q.   The last sentence says -- of that same

13  answer, "ORS also interviewed several SCE&G,

14  Westinghouse Electric Company technical experts and

15  Fluor Corporation technical experts to fully

16  understand the various components of the petition."

17           Do you see that?

18      A.   Yes.

19      Q.   Do you recall meeting with Westinghouse and

20  Fluor representatives in connection with --

21      A.   Yes.

22      Q.   -- evaluating whether or not ORS would

23  support the 2016 petition?

24      A.   Yes.

25      Q.   And specifically, do you recall a meeting
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1  occurring in August of 2016 in which the ORS met with

2  representatives of Westinghouse and Fluor?

3      A.   Yes.

4                (Exhibit No. 6 was marked for

5                identification.)

6      Q.   I'm handing you what's been marked Exhibit 6

7  to your deposition, Ms. Powell.  Do you recognize

8  this document?

9      A.   Yes.

10      Q.   And what do you recognize this document to

11  be?

12      A.   This is a list of questions that were

13  provided for Westinghouse at that meeting.

14      Q.   Provided by the ORS?

15      A.   Yes.

16      Q.   And were you involved in putting together

17  this list of questions to discuss with Westinghouse

18  for that meeting?

19      A.   Yes.

20      Q.   I want to turn to a few of the -- well,

21  actually, if you look on the first page here after

22  the Introduction there is a statement, says, "Please

23  give me your full name and identity of your position

24  with Westinghouse."  And then in handwriting, it

25  says, "Jeff Benjamin."
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1           Do you see that?

2      A.   Yes.

3      Q.   Do you remember Jeff Benjamin was present at

4  this meeting on August 5th, 2016?

5      A.   Yes.

6      Q.   And he provided responses to the questions

7  that ORS had relating to the 2016 petition; is that

8  fair?

9      A.   Yes.

10      Q.   If you turn to page three of Exhibit 6.

11      A.   Yes.

12      Q.   If you look down about three-quarters down

13  the page there is a bullet point that reads, "What

14  does Westinghouse believe their additional and final

15  costs would be to complete the project?"

16           Do you see that?

17      A.   Yes.

18      Q.   And do you recall Westinghouse providing

19  information about what it believed the final cost for

20  the project would be during this August 2016 meeting?

21      A.   I don't remember exactly what they were but

22  I remember them answering questions.

23      Q.   And what do you remember them saying in

24  response to the issue of what the final cost for the

25  project would be?
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1      A.   I don't recall specifically.

2      Q.   Do you recall Westinghouse stating that it

3  believed it could complete the project for the fixed

4  price amount?

5      A.   I don't recall.  I recall something else but

6  not related to Westinghouse's statement.

7      Q.   What is that you recall?

8      A.   I remember Gary Jones asking them if they

9  were willing to lose money to complete the project

10  and demonstrate that the AP 1,000 was viable, and

11  they said yes.

12      Q.   And that relates to the bullet point below

13  that as a question in this list, you know, "Is

14  Westinghouse prepared to accept these losses in order

15  to complete the project with the fixed price option

16  value?"

17      A.   Uh-huh.

18      Q.   And you're saying you recall Westingthouse

19  saying, yes, it was committed to completing this

20  project even if it lost money on it?

21      A.   Yes.

22      Q.   And Jeff Benjamin made that representation

23  from Westinghouse?

24      A.   I don't know if it was Jeff or Jeff's

25  boss -- Dave?
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1      Q.   Danny Roderick?

2      A.   It was one of the two.

3      Q.   And you turn to the next page of Exhibit 6.

4  And the very first bullet point at the top of page

5  four of six here states, "Has Westinghouse ever

6  abandoned or failed to complete a project?  If so,

7  please describe the circumstances surrounding this

8  project."

9           Do you see that?

10      A.   Yes.

11      Q.   Do you recall ORS having concerns at this

12  time in August of 2016 about whether Westinghouse

13  might abandon the project if the fixed price option

14  were approved?

15      A.   No.

16      Q.   Do you recall any discussion during the

17  August 5th, 2016 meeting about whether Westinghouse

18  had ever previously abandoned a project?

19      A.   It's on the -- it's on the agenda, so I'm

20  sure we talked about it.

21      Q.   And do you recall Westinghouse providing any

22  representation to ORS about its commitment to finish

23  and not abandon this project?

24      A.   Westinghouse repeatedly stated that they

25  were committed to the project, that they were
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1  committed to finishing the project, and that it was a

2  key part of -- the AP 1,000 was a key part of their

3  business model and that they were committed to having

4  the AP 1,000 project be successful and completed so

5  that they could sell more AP 1,000s going forward.

6      Q.   And at the time of August 2016, that was an

7  important representation for the purpose of ORS

8  evaluating whether it would support the 2016

9  petition, right?

10      A.   Yes.

11      Q.   You wanted to make sure that Westinghouse

12  was committed to finishing this project, correct?

13      A.   Yes.

14      Q.   And they, in no uncertain terms, committed

15  to ORS that they intended to do so?

16      A.   Yes.

17      Q.   Even if it resulted in losing money?

18      A.   Yes.

19      Q.   In the middle of this page four of six,

20  there is a question, "Do you believe that the

21  schedule is achievable?"

22           Do you recall any discussion during this

23  meeting in August of 2016 whether Westinghouse

24  believed the schedule that would be approved in the

25  2016 petition was achievable?
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1      A.   I recall a statement but I don't recall who

2  made it or whether Westinghouse made it.

3      Q.   What is the statement that you recall?

4      A.   What I recall is a statement that the

5  schedule was aggressive but achievable.

6      Q.   And is it -- do you believe that that

7  statement was made either by Westinghouse or Fluor

8  representatives who were at the meeting?

9      A.   I don't remember.  I'm sorry.

10      Q.   Okay.

11      A.   If you -- can I add to my response?

12      Q.   Go for it.

13      A.   If you keep reading down, is the schedule

14  achievable with current productivity and staffing

15  trends.  The answer to that, I'm sure was -- I

16  remember the answer to that was, no, and they talked

17  about things that they would need to do to improve

18  their productivity and efforts they had in place to

19  improve staffing to meet those goals in order to

20  achieve their schedule.

21      Q.   As of this time in August 2016, ORS

22  understood that the schedule could only be achieved

23  if productivity on the project was improved from

24  where it had been historically, right?

25      A.   If they -- if -- yes.
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1      Q.   And if you turn to the last page of this

2  exhibit, I think there is one more, page six of six.

3      A.   Uh-huh.

4      Q.   You will see in the middle of the page

5  there, there is a question, "Describe your

6  productivity metrics and historic productivity

7  levels."  And then three questions below there.

8           Do you recall a discussion during this

9  August 5th, 2016 meeting about the historical

10  productivity metrics for the project in comparison to

11  what was necessary to meet the projected schedule?

12      A.   I remember discussions about productivity.

13  I can't place it to the specific meeting, other than

14  I -- we were constantly -- we were constantly raising

15  concerns about their productivity.

16      Q.   And it was understood the productivity had

17  to improve to meet the schedule?

18      A.   And they had concrete plans in place to do

19  that.

20      Q.   And you believed those plans, those plans to

21  improve productivity, were reasonable as of

22  August 2016?

23      A.   Yes.

24      Q.   You can set that aside.

25                (Exhibit No. 7 was marked for
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1                identification.)

2      Q.   Ms. Powell, you have just been handed what

3  is marked Exhibit 7 to your deposition.  Do you

4  recognize this document?

5      A.   These are questions from Fluor from the same

6  meeting.

7      Q.   And do you recall who from Fluor attended

8  the meeting in August 2016?

9      A.   I am sorry, I don't recall.  Flowers?

10      Q.   Would jeff Hawkins sound familiar?

11      A.   That is someone with Fluor that sounds

12  familiar.

13      Q.   Do you recall whether he was in attendance

14  at this August 2016 meeting?

15      A.   I can't say with certainty.

16      Q.   And if you turn to the very last page of

17  Exhibit 7.

18      A.   Okay.

19      Q.   The final question on the list of questions

20  to discuss with Fluor on August 5th, 2016 was, "Does

21  Fluor expect to complete construction of both units."

22           Do you see that?

23      A.   Yes.

24      Q.   And do you recall a discussion about whether

25  Fluor expected to complete the units during that
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1  meeting in August 2016?

2      A.   Yes.

3      Q.   And what did Fluor say about whether it was

4  expected to complete construction of both units?

5      A.   I recall Fluor saying that they could --

6  expected to complete both units.

7      Q.   And did you believe that was another

8  important representation for purposes of ORS's

9  evaluation of the 2016 petition?

10      A.   Absolutely.

11      Q.   And the ORS viewed the addition of Fluor to

12  the project as a positive change, correct?

13      A.   Yes.

14      Q.   And if you could turn back to your

15  September 2016 testimony, please.

16      A.   All right.

17      Q.   And if you could turn to page nine of that

18  testimony.

19      A.   Sure.

20      Q.   And the question in the middle of the page

21  here asks you to, "Please summarize ORS's analysis of

22  the petition."

23           Do you see that?

24      A.   Yes.

25      Q.   And there is a subheading there with respect
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1  to schedule.

2      A.   Yes.

3      Q.   And the second sentence underneath the

4  subheading for the schedule states, "Westinghouse has

5  further indicated that the current construction

6  schedule cannot be met without substantial

7  improvement in current production and productivity

8  rates."

9           Do you see that?

10      A.   Yes.

11      Q.   And that's consistent with what you recall

12  from your discussions with Westinghouse?

13      A.   Yes.

14      Q.   And then you skip the following sentence,

15  the next one down says, "Meeting the current

16  construction schedule will require substantial

17  improvement to both productivity and production."

18      A.   Yes.

19      Q.   So ORS also understood, separate from

20  Westinghouse's representation, that there would have

21  to be substantial improvements in order to meet the

22  projected schedule, right?

23      A.   I would say that that statement is based on

24  Westinghouse's representation and historical data.

25      Q.   It was based on everything you knew about
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1  the project at that point in time, right?

2      A.   Yes.

3      Q.   And in the middle of page ten there --

4      A.   Yes.

5      Q.   -- about halfway down on the right-hand side

6  there is a sentence that starts with, "The."

7           Do you see that?

8      A.   On the right-hand side with the --

9      Q.   It's nine lines down.

10      A.   Yes, I see it.

11      Q.   Okay.  That sentence reads, "The GSCDs in

12  the petition accurately reflect the GSCSs in the

13  amendment; that is GSCDs of August 31st, 2019 for

14  Unit 2 and August 31st, 2020 for Unit 3.  ORS

15  believes that it will take at least this long to

16  complete the units, and in fact it is likely to take

17  longer."

18           Do you see that?

19      A.   Yes.

20      Q.   So as of the time of this settlement in

21  September of 2016, ORS believed that it was likely

22  that the plants would not be completed by the

23  projected completion dates in the EPC amendment,

24  correct?

25      A.   Yes.  At least Unit 3.  It doesn't
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1  specifically say that.

2      Q.   That's your recollection, at least concerned

3  about Unit 3 making it, and this document indicates

4  maybe both Units 2 and 3?

5      A.   Yes.

6      Q.   And despite knowing that the current

7  schedule couldn't be met without substantial

8  improvements and believing that the units would not

9  be completed per the guaranteed substantial

10  completion dates, you supported ORS entering into

11  this settlement requesting the PSC to approve the

12  petition with the updated schedule and cost, right?

13                     DEFENSE ATTORNEY:  Object to the

14      form.

15                     THE WITNESS:  I would like to read

16      the next sentence from my testimony.

17 BY MR. KEEL:

18      Q.   Well, first answer my question.

19      A.   I think it will answer your question.

20      Q.   Well, let's answer my question then you can

21  read your testimony.

22      A.   Repeat your question.

23                     MR. KEEL:  Read that back, please.

24                (The record was read as requested.)

25                     THE WITNESS:  We believe that the
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1      settlement agreement was reasonable.  And then I

2      want to read my next sentence.

3 BY MR. KEEL:

4      Q.   Hold on a second.  I don't think that

5  answers my question.  Let me restate the question.

6      A.   Okay.

7      Q.   So at the time of entering into this

8  settlement in September of 2016, ORS was aware that

9  the projected substantial completion dates could not

10  be met without substantial improvement on the

11  project, correct?

12      A.   Substantial productivity improvement, yes.

13      Q.   And as of September 1st, 2016, ORS was of

14  the opinion that the plants were not likely to be

15  completed by the guaranteed substantial completion

16  dates, correct?

17      A.   Yes.

18      Q.   Despite that knowledge and belief, the ORS

19  entered into this settlement agreement which you

20  supported?

21      A.   Yes.

22      Q.   And the ORS was recommending that the

23  petition be approved, correct?

24      A.   Yes.

25      Q.   Now go ahead and read your statement.
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1      A.   "At this time, ORS is still of the opinion

2  that the units can be completed within the 18-month

3  window from the guaranteed substantial completion

4  dates allowed under the order."

5      Q.   And then the following sentence says,

6  "However, even a relatively small delay in Unit 3

7  would jeopardized the ability of SCE&G to obtain the

8  production tax credits for that unit."

9      A.   That's correct.  "ORS does not object to the

10  approval of revised BLRA milestone schedule and GSCDs

11  as ORS believes it will take at least this long to

12  complete the units.  The ORS is concerned regarding

13  level of uncertainty in the schedule at this time."

14      Q.   So it's fair to say that at the time of this

15  settlement, the ORS was concerned that the plants

16  wouldn't be completed per the projected schedule,

17  right?

18      A.   Yes.

19      Q.   And the ORS knew that there were no

20  guarantees that those plants would be completed by

21  those dates?

22      A.   Yes.

23      Q.   But based on the meetings with Westinghouse

24  and all the information you had reviewed by the time

25  of September 2016, you believed you had sufficient
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1  information to make the determination that the ORS

2  had entered into this settlement agreement, correct?

3      A.   In the context of all the other things in

4  the settlement agreement, yes.

5                (Exhibit No. 8 was marked for

6                identification.)

7      Q.   If you turn to page -- first of all, do you

8  recognize what's been handed to you as Exhibit 8 to

9  your deposition, Ms. Powell?

10      A.   This looks like a transcript from the 2016

11  hearing.

12      Q.   And do you recall testifying live at the

13  2016 hearing?

14      A.   I do.

15      Q.   And if you turn to page 748.  And if you

16  could just read to yourself the back-and-forth

17  between you and Mr. Guild from 748 through 750,

18  please.

19      A.   Uh-huh.  Yes.

20      Q.   Is it fair to say that this back-and-forth

21  that you just read through, Mr. Guild was raising

22  concerns about the possibility of Westinghouse simply

23  walking away from the project; he's asking you

24  questions about that, correct?

25      A.   Yes.
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1      Q.   And you responded to him referring to

2  commitments that you had received from Westinghouse?

3      A.   Yes.

4      Q.   That they were committed to finishing the

5  project and this was important to their brand, right?

6      A.   Yes.

7      Q.   So at the time of this hearing, October 12,

8  2016, you believed, based on the representations that

9  had been made by Westinghouse, that the risk of them

10  walking away from the project was not something that

11  should prevent ORS from entering into the settlement

12  agreement, right?

13      A.   Yes.

14      Q.   You can set that aside.

15           Ms. Powell, since the time of abandonment of

16  the project, have you had any communications with

17  anybody who you believed represented the plaintiffs

18  in the litigation that we're here discussing today?

19      A.   Who are the plaintiffs?

20      Q.   They are the -- the plaintiffs are a class

21  of ratepayers.  Have you ever had any discussions

22  with any lawyers who you believed represented

23  plaintiffs in this litigation?

24      A.   No.

25      Q.   Since the time of abandonment, have you ever
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1  talked with anybody from Santee Cooper?

2      A.   I may have said hello to someone at a

3  meeting, shaking someone's hand.  I don't recall any

4  substantial conversations.

5      Q.   Have you ever had any discussions with

6  anyone from Santee Cooper since abandonment about the

7  V.C. Summer project?

8      A.   I don't recall any.

9      Q.   Have you ever had any discussions about the

10  V.C. Summer project with any attorneys that you

11  understood represented Santee Cooper?

12      A.   Since the abandonment, there is someone that

13  I can't remember who they represent that was present

14  at a meeting once.  I don't think they were with

15  Santee Cooper though.

16      Q.   And what meeting are you referring to?

17      A.   There were all sorts of meetings going on in

18  September of 2017.  I don't -- I can't remember.  I

19  don't recall talking to anyone from Santee Cooper.

20      Q.   Or anyone you believed represented Santee

21  Cooper?

22      A.   No.

23      Q.   Aside from your own attorneys, have you ever

24  had any discussions with anyone about, since

25  abandonment, about the proceedings relating to the
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1  V.C. Summer project?

2      A.   The FBI.

3      Q.   Anybody other than the FBI?

4      A.   No.

5      Q.   Did you reach out to the FBI or did they

6  reach out to you?

7      A.   They reached out to me.

8      Q.   When did that occur?

9      A.   September of 2017.

10      Q.   Did you meet with them in person?

11      A.   Yes.

12      Q.   What month did you meet with them?

13      A.   I think it was -- it was either September or

14  October, I can't remember.  It was the end of

15  September or beginning of October.

16      Q.   This yellow sheet that you have had in front

17  of you here today, you have been jotting down notes

18  to yourself?

19      A.   You're welcome to keep it.

20      Q.   Let's go ahead mark that as Exhibit 9 to her

21  deposition.

22                     MR. HAMM:  Will you hand it to me

23      first, please?

24                     THE WITNESS:  Sure.

25                (Exhibit No. 9 was marked for
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1                identification.)

2 BY MR. KEEL:

3      Q.   Ms. Powell, earlier today you had made a

4  reference to Interrogatories that you served on SCE&G

5  that you believed would have required production of

6  Bechtel report; is that right?

7      A.   Yes.

8      Q.   Can you identify any specific Interrogatory,

9  sitting here today, you believe required production

10  of the Bechtel report?

11      A.   I haven't looked at those in a long time.  I

12  do recall there was one specific Interrogatory from

13  our 2016 questions.  I think that there are things

14  looking -- I wasn't involved in the 2016 case, but I

15  think that there are some Interrogatories in that

16  case that would have required it as well.

17           We asked for -- it was engineering reports

18  and assessments, I think it was, or -- I don't

19  remember the specific Interrogatory number or the

20  wording.

21      Q.   What's the specific one that comes to mind

22  that you said you do recall?

23      A.   It's the 2015 case, and I think it was one

24  dash -- I can't remember.  It was something like 1-6

25  to 1-16.  It was one of the early ones, and the
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1  question asked specifically for assessments and

2  engineering or engineering reports.

3      Q.   You believe that was one of the early

4  Interrogatories served in the 2015 petition?

5      A.   I think this was 2016.  We asked for any

6  outside -- I don't have it with me.  I'm sorry.

7      Q.   This Interrogatory that you're referring to,

8  is it from a petition that you were part of the

9  review for?

10      A.   This was from a petition that I was part of

11  the review for.  It was the 2016 -- it was not the

12  petition.  This the AIR that we served in March of

13  2016 when we were reviewing the EPC contract.

14      Q.   And this is an AIR that you recall requested

15  production of engineering reports?

16      A.   I think that was the terminology.

17      Q.   Is there any other Interrogatory that you

18  can recall, sitting here today, that you believe

19  required production of the Bechtel report?

20      A.   I haven't looked at those Interrogatories in

21  several years specifically.

22      Q.   So the answer is no?

23      A.   No.

24      Q.   Is AIR-132 from the 2016 petition the one

25  that you're referring to?
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1      A.   It could be.  If you let me read it, I

2  will --

3      Q.   Bear with me here for a second.

4      A.   Sure, no problem.

5                (Exhibit No. 10 was marked for

6                identification.)

7      Q.   Ms. Powell, you have just been handed what

8  has been marked Exhibit 10 to your deposition.  Do

9  you recognize this document?

10      A.   Yes.

11      Q.   And is this the Interrogatory you referred

12  to earlier today?

13      A.   I believe so, yes.

14      Q.   So if you read the title of this document,

15  it states that it is "South Carolina Electric & Gas

16  Company, Office of Regulatory Staff's First Audit

17  Information Request, October 15 Amendments to the

18  Engineering Procurement and Construction Contract

19  Related to the Construction of a Nuclear Baseload

20  Generation Facility at Jenkinsville, South Carolina."

21           Do you see that.

22      A.   Yes.

23      Q.   So these are requests that were submitted

24  about the October 15 EPC amendments, right?

25      A.   Yes.
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1      Q.   And the Request 1-32, the first sentence

2  states, "Has SCE&G decided to retain the services of

3  a project consultant as allowed in the agreement?"

4           Do you see that?

5      A.   Yes.

6      Q.   And you understand that to be a reference to

7  the EPC amendment agreement as reflected in the

8  overall purpose of the request?

9      A.   Yes.

10                     MR. KEEL:  I have no further

11      questions, Ms. Powell.  Thank you very much for

12      your time.

13                     THE WITNESS:  Okay.

14                     MR. KEEL:  These gentlemen may ask

15      you some question, and lady.

16                     MR. KOLB:  Can we take a

17      five-minute break?

18                     MR. KEEL:  Sure.

19                     THE VIDEOGRAPHER:  Off the record

20      at 2:00 p.m.

21                (A recess was taken.)

22                     THE VIDEOGRAPHER:  On the record

23      at 2:02 p.m.

24                     MR. KOLB:  Wade Kolb on behalf of

25      the ORS.  No questions from us.
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1                     MS. FICKLING:  Jessica Fickling on

2      behalf of the Plaintiff Class.  No questions from

3      us.

4                     MR. KEEL:  And then I think we're

5      done here.  Ms. Powell, thank you very much for

6      your time.

7                     THE WITNESS:  All right.  Thank

8      you.

9                     THE VIDEOGRAPHER:  This concludes

10      today's deposition of Allyn Powell.  We're off

11      the record at 2:02 p.m.

12                (The deposition concluded at 2:02 p.m.)

13
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23

24
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1 STATE OF SOUTH CAROLINA

2 COUNTY OF GREENVILLE

3                  REPORTER'S CERTIFICATE

4      I, Rebecca L. Arrison, a Notary Public in and for

5 the State of South Carolina, do hereby certify that

6 there came before me on the 26th day of October, 2018,

7 the person hereinbefore named, who was by me duly

8 sworn to testify to the truth and nothing but the

9 truth of his knowledge concerning the matters in

10 controversy in this cause; that the witness was there

11 upon examined under oath, the examination reduced to

12 typewriting under my direction, and the deposition is

13 a true record of the testimony given by the witness.

14      I further certify that I am neither attorney or

15 counsel for, nor related to or employed by, any

16 attorney or counsel employed by the parties hereto or

17 financially interested in the action.

18      IN WITNESS WHEREOF, I have hereto set my hand,

19 this 5th day of November, 2018.

20

21

22      ___________________________________

23      Rebecca L. Arrison, Notary Public

24      My Commission Expires:  3/28/2027
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1                  A-T-T-E-S-T-A-T-I-O-N

2 In Re:  Lightsey, et al. v. SCE&G, et al.

3 Deposition of:  Allyn Powell

4 Date Taken:  October 26, 2018

5 Taken Before:  Rebecca Arrison

6

7 Having read my statement, no changes are necessary.

8 Signed: _______________________________________

9 Having read my statement, I make these corrections.

10 Page _____Line_____Correction_______________________

11 Page _____Line_____Correction_______________________

12 Page _____Line_____Correction_______________________

13 Page _____Line_____Correction_______________________

14 Page _____Line_____Correction_______________________

15 Page _____Line_____Correction_______________________

16 Page _____Line_____Correction_______________________

17 Page _____Line_____Correction_______________________

18 Page _____Line_____Correction_______________________

19 Page _____Line_____Correction_______________________

20 Page _____Line_____Correction_______________________

21 Page _____Line_____Correction_______________________

22 Sworn to and subscribed before me this _____ day of

23 _______________, _______________County, South

24 Carolina.  My commission expires _________________.
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T H E  P U B L I C  S E R V I C E  C O M M I S S I O N  

O F  

S O U T H  C A R O L I N A  

D O C K E T  N O S .  2 0 1 7 - 2 0 7 - E ,  2 0 1 7 - 3 0 5 - E ,  AND 2 0 1 7 - 3 7 0 - E  

In Re: Friends of the Earth and Sierra Club, 
Complainants/Petitioners v. South Carolina 
Electric & Gas Company, 
Defendant/Respondent 

In Re: Request of the Office of Regulatory 
Staff for Rate Relief to South Carolina 
Electric & Gas Company's Rates Pursuant to 
S.C. Code Ann.§ 58-27-920 

In Re: Joint Application and Petition of South 
Carolina Electric & Gas Company and 
Dominion Energy, Inc., for review and 
approval of a proposed business combination 
between SCANA Corporation and Dominion 
Energy, Inc., as may be required, and for a 
prudency determination regarding the 
abandonment of the V.C. Summer Units 2 & 
3 Project and associated customer benefits 
and cost recovery plan. 

ORS'S ANSWERS TO FIRST SET OF 
REQUESTS FOR ADMISSION, SECOND 

SET OF INTEROGATORIES, AND 
SECOND SET OF REQUESTS FOR 
PRODUCTION OF DOCUMENTS 

(AMENDED) 

TO: ATTORNEYS FOR SOUTH CAROLINA ELECTRIC & GAS COMPANY: 

GENERAL OBJECTIONS TO THE REQUESTS FOR ADMISSIONS BELOW 

1. The South Carolina Office of Regulatory Staff ("ORS"~ objects to the requests for admission 

because they purport to require the identification of a "responsible person" in response to each 

request for admission. Rule 36 of the SCRCP does not require a party to identify a "responsible 

person" in response to each request for admission. 

2. The ORS objects to the definition of the ORS as including its "predecessors, subsidiaries, 

related entities" and former directors and former employees as unwarranted and beyond the 

discovery obligations of the SCRCP. 
! 
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BEFORE
THE PUBLIC SERVICE COMMISSION

OF
SOUTH CAROLINA

DOCIMT NOS. 2017-207-E, 2017-305-E, AND 2017-370-E

In Re: Friends of the Earth and Sierra Club,
Complainants/Petitioners v. South Carolina
Electric & Gas Company,
Defendant/Respondent

In Re: Request of the Office of Regulatory
Staff for Rate Relief to South Carolina
Electric & Gas Company's Rates Pursuant to
S.C. Code Ann. tj 58-27-920

In Re: Joint Application and Petition ofSouth
Carolina Electric & Gas Company and
Dominion Energy, Inc., for review and
approval of a proposed business combination
between SCANA Corporation and Dominion
Energy, Inc., as may be required, and for a
prudency determination regarding the
abandonment of the V.C. Summer Units 2 &,

3 Project and associated customer benefits
and cost recovery plan.

ORS'S ANSWERS TO FIRST SET OF
REQUESTS FOR ADMISSION, SECOND

SET OF INTKROGATORIKS, AND
SECOND SET OF REQUESTS FOR
PRODUCTION OF DOCUMENTS

(AMENDED)

TO: ATTORNEYS FOR SOUTH CAROLINA ELECTRIC & GAS COMPANY:

GENERAL OBJECTIONS TO THE RE UESTS FOR ADMISSIONS BELOW

1. The South Carolina Office of Regulatory Staff ("ORS'") objects to the requests for admission

because they purport to require the identification of a "responsible person" in response to each

request for admission. Rule 36 of the SCRCP does not require a party to identify a "responsible

person" in response to each request for admission.

2. The ORS objects to the definition of the ORS as including its "predecessors, subsidiaries,

related entities" and former directors and former employees as unwarranted and beyond the

discovery obligations of the SCRCP.
I



ORS o b j e c t s  to the r e q u e s t s  for admission b e c a u s e  t h e y  d e m a n d  a r e s p o n s e  w i t h i n  20 days 

o f  service. C o m m i s s i o n  r e g u l a t i o n s  do not reference requests for admission, thus, requests for 

admission are governed b y  S C R C P  36, w h i c h  p e r m i t  3 0  days to respond. 

RESPONSES TO REQUESTS FOR ADMISSION 

Request for Admission 1-1: Admit that during August 2015, you were aware that Bechtel 

was assessing the NND Project. 

Response to Request for Admission 1-1: Denied. 

Requestfor Admission 1-2: Admit that during September 2015, you were aware that Bechtel 

was conducting an assessment of the NND Project. 

Response to Request for Admission 1-2: Denied. 

Request for Admission 1-3: Admit that you knew about the existence of the 2015 Bechtel 

Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-3: Denied. 

Request for Admission 1-4: Admit that you had been informed of some or all of the findings 

set forth in the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-4: ORS objects to this Request for Admission because 

the phrase "some or all of the findings" is vague, ambiguous, and imprecise. ORS cannot answer 

the request because it is not clear what "findings" the request refers to and whether the admission 

is for knowledge of some or all of such findings. Denied as to the 2015 Bechtel Report. 

Reguest for Admission 1-5: Admit that you knew about the existence of the 2016 Bechtel 

Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-5: Denied. 
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3. The ORS objects to the requests for admission because they demand a response within 20 days

of service. Commission regulations do not reference requests for admission, thus, requests for

admission are governed by SCRCP 36, which permit 30 days to respond.

RESPONSES TO RE UESTS FOR ADMISSION

Re uest for i ': Admit that during August 2015, you were aware that Bechtel

was assessing the NND Project.

on e R uest for 1-1: Denied.

o A 'ion 1-: Admit that during September 2015, you were aware that Bechtel

was conducting an assessment of the NND Project.

es o se to e ue t dmis 1-2: Denied,

Re uest for Ad 'o - Admit that you knew about the existence of the 2015 Bechtel

Report prior to the hearing held in the 2016 NND Update Docket.

es ons uest for A 's on 1-3: Denied.

e est for Ad 'on 1-4: Admit that you had been informed of some or all of the findings

set forth in the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

R n e to e t for A 'o -4: ORS objects to this Request for Admission because

the phrase "some or all of the findings" is vague, ambiguous, and imprecise. ORS cannot answer

the request because it is not clear what "findings" the request refers to and whether the admission

is for knowledge of some or all of such findings. Denied as to the 2015 Bechtel Report.

e uest for Admi s'5: Admit that you knew about the existence of the 2016 Bechtel

Report prior to the hearing held in the 2016 NND Update Docket.

n e t e es for A iss'on -5: Denied,



Request for Admission 1-6: Admit that you knew about some or all of the findings set forth 

in 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-6; ORS objects to this Request for Admission because 

the phrase "some or all of the findings" is vague, ambiguous, and imprecise. ORS cannot answer 

the request because it is not clear what "findings" the request refers to and whether the admission 

is for knowledge of some or all of such findings. Denied as to the 2016 Bechtel Report. 

Request for Admission 1-7: Admit that you were aware of each of the challenges to the NND 

Project that are set forth in the 2016 Bechtel Report prior to the hearing held in the 2016 NND 

Update Docket. 

Response to Reqyest for Admission 1-7: ORS objects to this Request for Admission because 

the phrase "each of the challenges" is vague, ambiguous, and imprecise. ORS cannot answer the 

request because-it-is-not-clear-what "challenges" the request refers to and whether the admission is 

for awareness of some or all of such "challenges." Denied as to the 2016 Bechtel Report. 

Request for Admission 1-8; Admit that Santee Cooper informed you about the existence of 

the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-8; Denied. 

Request for Admission 1-9: Admit that Santee Cooper informed you of the findings set forth 

in the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-9: Denied. 

Request for Admission 1-10: Admit that Santee Cooper informed you about the existence of 

the 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-10: Denied. 
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e t f ' 1- Admit that you knew about some or all of the findings set forth

in 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

es o e e u for mi sion 1- 'RS objects to this Request for Admission because

the phrase "some or all of the findings" is vague, ambiguous, and imprecise. ORS cannot answer

the request because it is not clear what "findings" the request refers to and whether the admission

is for knowledge of some or all of such findings. Denied as to the 2016 Bechtel Report.

R uest f dm'ion 1-: Admit that you were aware of each of the challenges to the NND

Project that are set forth in the 2016 Bechtel Report prior to the hearing held in the 2016 NND

Update Docket.

e s to e es f r Ad is 'o 1-7: ORS objects to this Request for Admission because

the phrase "each of the challenges" is vague, ambiguous, and imprecise. ORS cannot answer the

request because-it-is-not-clear-what "challenges" the request refers to and whether the admission is

for awareness of some or all of such "challenges." Denied as to the 2016 Bechtel Report.

e uest f r A mission - Admit that Santee Cooper informed you about the existence of

the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

es o se st for A mi - Denied.

Re ue t f m'- Admit that Santee Cooper informed you of the findings set forth

in the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

Re o se to e st f 'i 1-9: Denied.

Re uetf 'io 1-10: Admit that Santee Cooper informed you about the existence of

the 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket,

es o se to e r mi sio -1 Denied.



S a n t e e  C o o p e r  i n f o r m e d  you o f t h e . f i n d i n g s  s e t  f o r t h  

i n  t h e  2016 B e c h t e l  R e p o r t  p r i o r  to t h e  h e a r i n g  h e l d  i n  the 2016 NND U p d a t e  D o c k e t .  

Response to Reguest for Admission 1-11: ORS objects to this Request for Admission because 

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because 

it is not clear what "findings" the request refers to and whether the admission is for information of 

some or all of such findings. Denied as to the 2016 Bechtel Report. 

Reguest for Admission 1-12: Admit that ECSC informed you about the existence of the 

2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-12: Denied. 

Reguest for Admission 1-13; Admit that ECSC informed you of the findings set forth in the 

2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-13; ORS objects to this Request for Admission because 

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because 

it is not clear what "findings" the request refers to and whether the admission is for information of 

some or all of such findings. Denied as to the 2015 Bechtel Report. 

Reguest for Admission 1-14: Admit that ECSC informed you about the existence of the 2016 

Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Regpest for Admission 1-14: Denied. 

Request for Admission 1-15: Admit that ECSC infotmed you of the findings set forth in the 

2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-15: ORS objects to this Request for Admission because 

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because 
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R Admi io 1-11 Admit that Santee Cooper informed you of the findings set forth

in the 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

n for A iss' ORS objects to this Request for Admission because

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because

it is not clear what "findings" the request refers to and whether the admission is for information of

some or all of such findings. Denied as to the 2016 Bechtel Report,

Re ues for Adm'ssion 1-12: Admit that ECSC informed you about the existence of the

2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

es on o es f r iss on -: Denied.

e s o A '
— Admit that ECSC informed you of the findings set forth in the

2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

R s ense to Re ue t for Admissio 1-1 ORS objects to this Request for Admission because

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because

it is not clear what "findings" the request refers to and whether the admission is for information of

some or all of such findings. Denied as to the 2015 Bechtel Report.

e t for Admi 'o 1-14: Admit that ECSC informed you about the existence of the 2016

Bechtel Report prior to the hearing held in the 2016 NND Update Doclcet.

Res o e Re iss' Denied.

e uest ss'on - Admit that ECSC infotmed you of the findings set forth in the

2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

Re to e nest Ad i sion -15 ORS objects to this Request for Admission because

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because



" f i n d i n g s "  t h e  r e q u e s t  r e f e r s  to and w h e t h e r  the a d m i s s i o n  is for i n f o r m a t i o n  o f  

s o m e  o r  all o f  s u c h  findings. D e n i e d  as to t h e  2 0 1 6  B e c h t e l  Report. 

Reguest for Admission 1-16: Admit that Central Electric informed you about the existence of 

the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-16: Denied. 

Reguest for Admission 1-17: Admit that Central Electric informed you of the findings set 

forth in the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-17: ORS objects to this Request for Admission because 

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because 

it is not clear what "findings" the request refers to and whether the admission is for information of 

some or all of such findings. Denied as to the 2015 Bechtel Report. 

Reguest for Admission 1-18: Admit that Central Electric informed you about the existence of 

the 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-18: Denied. 

Request for Admission 1-19: Admit that Central Electric informed you of the findings set 

forth in the 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket. 

Response to Request for Admission 1-19: ORS objects to this Request for Admission because 

the tetm "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because 

it is not clear what "findings" the request refers to and whether the admission is for information of 

some or all of such findings. Denied as to the 2016 Bechtel Report. 

Request for Admission 1-20: Admit that that at SCE&G's request, you were reviewed and 

proposed changes to a draft of the BLRA before it was introduced before the General Assembly 

of the State of South Carolina. 
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it is not clear what "findings" the request refers to and whether the admission is for information of

some or all of such findings. Denied as to the 2016 Bechtel Report.

t f dmi 'on 1- 6 Admit that Central Electric informed you about the existence of

the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

Re se to est for dmissi -16: Denied.

e uest for dm'ssio 1-17: Admit that Central Electric informed you of the findings set

forth in the 2015 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

to e uest for dmission -17: ORS objects to this Request for Admission because

the term "findings" is vague, ambiguous, and imprecise. ORS cannot answer the request because

it is not clear what "findings" the request refers to and whether the admission is for information of

some or all of such findings. Denied as to the 2015 Bechtel Report.

e ue t f r dmi 'on 1- 8 Admit that Central Electric informed you about the existence of

the 2016 Bechtel Report prior to the hearing held in the 2016 NND Update Docket.

ense to e u t fo d 'on - 8'enied.

e u t for dm'ion -19: Admit that Central Electric informed you of the findings set

forth in the 2016 Bechtel Repute prior to the hearing held in the 2016 NND Update Docket.

es n Re ues or ission 1-19 ORS objects to this Request for Admission because

the term "findings" is vague, atnbiguous, and imprecise. ORS cannot answer the request because

it is not clear what "findings" the request refers to and whether the admission is for information of

some or all of such findings. Denied as to the 2016 Bechtel Report.

e uest for d is
' 1-20: Admit that that at SCE&G's request, you were reviewed and

proposed changes to a draft of the BLRA before it was introduced before the General Assembly

of the State of South Carolina.



1 - 2 0 :  O R S  o b j e c t s  to t h i s  R e q u e s t  for A d m i s s i o n  b e c a u s e  

t h e  p h r a s e  " y o u  w e r e  r e v i e w e d "  i s  v a g u e ,  a m b i g u o u s ,  u n c l e a r  a n d  i m p r e c i s e .  O R S  a s s u m e s  t h e  

r e q u e s t  m e a n s  " y o u  r e v i e w e d "  r a t h e r  than " y o u  w e r e  r e v i e w e d . "  S u b j e c t  to t h i s  c l a r i f i c a t i o n ,  

a d m i t t e d .  

R e q u e s t  f o r  A d m i s s i o n  1 - 2 1 :  A d m i t  t h a t  t h a t  y o u  w e r e  a c t i v e l y  i n v o l v e d  i n  t h e  d r a f t i n g  a n d  

r e v i e w  o f  t h e  B L R A  w h i l e  i t  w a s  b e i n g  p r o p o s e d  a n d  c o n s i d e r e d  b y  t h e  G e n e r a l  A s s e m b l y  o f  

t h e  S t a t e  o f  S o u t h  C a r o l i n a .  

R e s p o n s e  t o  R e q u e s t  f o r  A d m i s s i o n  1 - 2 1 :  O R S  o b j e c t s  a n d  w i l l  n o t  r e s p o n d  to t h i s  r e q u e s t  o n  

t h e  g r o u n d  t h a t  S o u t h  C a r o l i n a  R u l e  o f  C i v i l  P r o c e d u r e  3 6( c) p r o v i d e s  t h a t ,  " t h e  t o t a l  n u m b e r  o f  

a l l  r e q u e s t s  [ f o r  a d m i s s i o n ]  to o n e  p a r t y  s h a l l  n o t  e x c e e d  t w e n t y  r e q u e s t s ,  i n c l u d i n g  s u b p a r t s ,  

e x c e p t  b y  l e a v e  o f  c o u r t  u p o n  g o o d  c a u s e  s h o w n . "  O R S  a l s o  o b j e c t s  to t h i s  R e q u e s t  f o r  A d m i s s i o n  

b e c a u s e  t h e  p h r a s e  " a c t i v e l y  i n v o l v e d "  i s  v a g u e ,  a m b i g u o u s ,  u n c l e a r  a n d  i m p r e c i s e ,  and o p e n  to 

m u l t i p l e  s u b j e c t i v e  i n t e r p r e t a t i o n s .  

R e g u e s t  f o r  A d m i s s i o n  1 - 2 2 :  A d m i t  t h a t  t h a t  y o u  p r o p o s e d  a n u m b e r  o f  p r o v i s i o n  a n d  

a m e n d m e n t s  t o  t h e  d r a f t  o f  t h e  B L R A  w h i c h  w e r e  i n c o r p o r a t e d  i n t o  t h e  final d r a f t  o f  t h e  B L R A .  

R e s p o n s e  to R e g u e s t  f o r  A d m i s s i o n  1 - 2 2 :  O R S  o b j e c t s  a n d  w i l l  n o t  r e s p o n d  to t h i s  r e q u e s t  o n  

t h e  g r o u n d  t h a t  S o u t h  C a r o l i n a  R u l e  o f  C i v i l  P r o c e d u r e  3 6 ( c )  p r o v i d e s  t h a t ,  " t h e  t o t a l  n u m b e r  o f  

all r e q u e s t s  [ f o r  a d m i s s i o n ]  to o n e  p a r t y  s h a l l  n o t  e x c e e d  t w e n t y  r e q u e s t s ,  i n c l u d i n g  s u b p a r t s ,  

e x c e p t  b y  l e a v e  o f  c o u r t  u p o n  g o o d  c a u s e  s h o w n . "  O R S  a l s o  o b j e c t s  to t h i s  R e q u e s t  f o r  A d m i s s i o n  

b e c a u s e  t h e  r e q u e s t  r e g a r d i n g  " a  n u m b e r  o f  p r o v i s i o n  a n d  a m e n d m e n t s "  is v a g u e ,  a m b i g u o u s ,  

u n c l e a r ,  i m p r e c i s e ,  a n d  o p e n  to m u l t i p l e  s u b j e c t i v e  i n t e r p r e t a t i o n s .  
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e on e est for Admis i 1-2: ORS objects to this Request for Admission because

the phrase "you were reviewed" is vague, ambiguous, unclear and imprecise. OKS assumes the

request means "you reviewed" rather than "you were reviewed." Subject to this claidfication,

admitted.

e uest fo Ad 'ss'o 1-21 Admit that that you were actively involved in the drafting and

review of the BLRA while it was being proposed and considered by the General Assembly of

the State of South Carolina,

Res o eus mis ' -2 ORS objects and will not respond to this request on

thc ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,

except by leave of court upon good cause shown." ORS also objects to this Request for Admission

because the phrase "actively involved" is vague, ambiguous, unclear and imprecise, and open to

multiple subjective interpretations.

Re u for Admi io -22: Admit that that you proposed a number of provision and

amendments to the draft of the BLRA which were incorporated into the final draA of the BLRA.

es n e to Re e fo ''22: ORS objects and will not respond to this request on

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,

except by leave ofcourt upon good cause shown." ORS also objects to this Request for Admission

because the request regarding "a number of provision and ainendments" is vague, ambiguous,

unclear, imprecise, and open to multiple subjective interpretations.



ORS objects and will not respond to this request on 

the ground that South Carolina Rule of Civil Procedure 36( c) provides that, "the total number of 

all requests [for admission] to one party shall not exceed twenty requests, including subparts, 

except by leave of court upon good cause shown." ORS also objects to this Request for Admission 

because the phrase "key leaders of the General Assembly" is vague, ambiguous, unclear and 

imprecise. 

Request for Admission 1-24: Admit that that the changes you proposed to the draft of the 

BLRA which were incorporated into the final draft of the BLRA included additional protections 

for customers, additional resources for your oversight of projects, and provisions imposing clear 

burdens of proof on the utility. 

Response to Request for Admission 1-24: ORS objects and will not respond to this request on 

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of 

all requests [for admission] to one party shall not exceed twenty requests, including subparts, 

except by leave of court upon good cause shown." 

Request for Admission 1-25: Admit that that you publicly spoke in favor of the adoption of 

the BLRA before committees and subcommittees of the General Assembly of the State of 

South Carolina. 

Response to Reguest for Admission 1-25: ORS objects and will not respond to this request on 

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of 

all requests [for admission] to one party shall not exceed twenty requests, including subparts, 
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u t for d ' n - 3 Admit that that key leaders of the General Assembly indicated

that the BLRA would not advance through committee and subcommittee without your approval

as to its terms.

Res on to e uest for dmission 1-23 ORS objects and will not respond to this request on

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,

except by leave ofcourt upon good cause shown." ORS also objects to this Request for Admission

because the pltrase "key leaders of the General Assembly" is vague, ambiguous, unclear and

imprecise.

u t for Admi -24'dmit that that the changes you proposed to the dratt of the

BLRA which were incorporated into the final draft of the BLRA included additional protections

for customers, additional resources for your oversight ofprojects, and provisions imposing clear

burdens of proof on the utility.

on uest for d issi 1-2 ORS objects and will not respond to this request on

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,

except by leave of court upon good cause shown."

e missio -25 Admit that that you publicly spoke in favor of the adoption of

the BLRA before committees and subcommittees of the General Assembly of the State of

South Carolina.

ense t e r 'on -25: ORS objects and will not respond to this request on

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,



s h o w n . "  ORS also objects to this R e q u e s t  for A d m i s s i o n  

b e c a u s e  the p h r a s e  " y o u  p u b l i c l y  s p o k e "  is vague, ambiguous, unclear, imprecise, and o p e n  to 

m u l t i p l e  interpretations. 

Reguest for Admission 1-26: Admit that that you never raised any concerns about the 

constitutionality of the BLRA while it was being considered by the General Assembly of the 

State of South Carolina. 

Response to Reguest for Admission 1-26: ORS objects and will not respond to this request on 

the ground that South Carolina Rule of Civil Procedure 36( c) provides that, "the total number of 

all requests [for admission] to one party shall not exceed twenty requests, including subparts, 

except by leave of court upon good cause shown." ORS also objects to this Request for Admission 

because the phrase "raised any concerns" is vague, ambiguous, unclear, imprecise, and open to 

multiple interpretations. 

Reguest for Admission 1-27: Admit that that you never raised any concerns about the 

constitutionality of the BLRA prior to March 28, 2017. 

Response to Reguest for Admission 1-27: ORS objects and will not respond to this request on 

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of 

all requests [for admission] to one party shall not exceed twenty requests, including subparts, 

except by leave of court upon good cause shown." ORS also objects to this Request for Admission 

because the phrase "key leaders of the General Assembly" is vague, ambiguous, unclear, 

imprecise, and open to multiple interpretations. ORS also objects to this Request for Admission 

because the phrase "raised any concerns" is vague, ambiguous, unclear, imprecise, and open to 

multiple interpretations. 
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except by leave of court upon good cause shown." ORS also objects to this Request for Admission

because the phrase "you publicly spolce" is vague, ambiguous, unclear, imprecise, and open to

multiple interpretations,

Re uest for Ad ssion 1-26: Admit that that you never raised any concerns about the

constitutionality of the BLRA while it was being considered by the General Assembly of the

State of South Carolina.

Re se t e t est for Ad ' 1- ORS objects and will not respond to this request on

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,

except by leave ofcourt upon good cause shown." ORS also objects to this Request for Admission

because the phrase "raised any concerns" is vague, ambiguous, unclear, imprecise, and open to

multiple interpretations,

Re est f r dmission 1-: Admit that that you never raised any concerns about the

constitutionality of the BLRA prior to March 28, 2017.

es ense to e t for A -2 ORS objects and will not respond to this request on

the ground that South Carolina Rule of Civil Procedure 36(c) provides that, "the total number of

all requests [for admission] to one party shall not exceed twenty requests, including subparts,

except by leave ofcourt upon good cause shown." ORS also objects to this Request for Admission

because the phrase "key leaders of the General Assembly" is vague, ambiguous, unclear,

imprecise, and open to multiple interpretations. ORS also objects to this Request for Admission

because the phrase "taised any concerns" is vague, ambiguous, unclear, imprecise, and open to

multiple interpretations.



O B J E C T I O N S  T O  T H E  I N T E R R O G A T O R I E S  B E L O W  

1. The South Carolina Office of Regulatory Staff ("ORS") interprets the request for identification 

of a "responsible person" as a request that the responses be "subscribed by an appropriate 

verification." See 10 S.C. Ann. Regs. 103-833(C). Thus, the ORS has provided appropriate 

verification at the end of these responses. 

2. The ORS objects to the definition of the ORS as including its "predecessors, subsidiaries, 

related entities" and fonner directors and fonner employees as unwarranted and beyond 

discovery obligations. 

INTERROGATORY RESPONSES 

Interrogatory 1-1; State with specificity the date on which you first learned that Bechtel was 

conducting a review of the NND Project. 

Response to Interrogatory 1-1: ORS objects to this interrogatory because the tenn "you first 

learned" is ambiguous and open to multiple interpretations in this context. Subject to and without 

waiver of the foregoing objections, ORS states that in early 2015 Gary Jones learned from Skip 

Smith that SCE&G was considering candidates to perfonn an independent overall assessment. 

However, Mr. Jones was never informed that SCE&G had decided to go forward with the 

assessment. At the NND/ORS monthly meeting on August 26,2015, Gene Sault was only 

informed that SCE&G's legal office was handling an external review; and at that time, he 

did not know the identity of the external reviewer or any information about the scope of the 

review. On October 15, 2015, Mr. Soult attended a plan of the day ("POD") session in 

which an unknown individual made comments that indicated he had participated in an 

assessment of the project. As the individual finished his statement, he and another unknown 
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GENERAL OBJECTIONS TO THE INTERROGATORIES BELOW

1, The South Carolina Office ofRegulatory Staff("ORS") interprets the request for identification

of a "responsible person" as a request that the responses be "subscribed by an appropriate

verification." See 10 S.C. Ann. Regs. 103-833(C). Thus, the ORS has provided appropriate

verification at the end of these responses.

2. The ORS objects to the definition of the ORS as including its "predecessors, subsidiaries,

related entities" and former directors and former employees as unwarranted and beyond

discovery obligations.

INTERROGATORY RESPONSES

State with specificity the date on which you first learned that Bechtel was

conducting a review of the NND Project.

e on o nterr I- ORS objects to this interrogatory because the term "you first

learned" is ambiguous and open to multiple interpretations in this context. Subject to and without

waiver of the foregoing objections, ORS states that in early 2015 Gary Jones learned )rom Skip

Smith that SCE&G was considering candidates to perform an independent overall assessment.

However, Mr. Jones was never informed that SCE&G had decided to go forward with the

assessment. At the NND/ORS monthly meeting on August 26, 2015, Gene Soult was only

informed that SCE&G's legal office was handling an external review; and at that time, he

did not know the identity of the external reviewer or any information about the scope of the

review. On October 15, 2015, Mr. Sault attended a plan of the day ("POD") session in

which an unknown individual made comments that indicated he had participated in an

assessment of the project. As the individual finished his statement, he and another unknown



" B e c h t e l . "  T h i s  e v e n t  m a d e  Mr. S a u l t  

t h i n k  t h a t  B e c h t e l  m a y  h a v e  c o n d u c t e d  s o m e  t y p e  o f  r e v i e w  o f  t h e  p r o j e c t .  

Mr. S o u l t  m e n t i o n e d  t h e  s t a t e m e n t  a t  t h e  P O D  s e s s i o n  to O R S  s t a f f ,  w h i c h  l e d  M r .  

J o n e s  to m a k e  t h e  f o l l o w i n g  e n t r y  o n  t h e  a g e n d a  f o r  t h e  O c t o b e r  2 7 ,  2 0 1 5  O R S / N N D  

m e e t i n g :  " D i s c u s s  the Status o f  the Bechtel Assessment and the top ten issues noted thus f a r "  

a n d  to r e q u e s t  a c o p y  o f  t h e  w r i t t e n  r e p o r t  f r o m  t h e  a s s e s s m e n t .  I n  r e s p o n s e ,  s o m e  S C E & G  

r e p r e s e n t a t i v e s  s t a t e d  t h a t  t h e y  " d o n ' t  k n o w  a n y t h i n g "  a n d  w e r e  " n o t  b r i e f e d  b y  

M a n a g e m e n t . "  M r .  S m i t h  a d v i s e d  Mr. J o n e s  t h a t  B e c h t e l  h a d  p e r f o r m e d  a h i g h - l e v e l  

o v e r v i e w ,  h a d  o n l y  d i s c u s s e d  t h e  r e v i e w  w i t h  s e n i o r  e x e c u t i v e s ,  a n d  t h a t  h e  w a s  n o t  a w a r e  

o f  t h e  s c o p e  o r  r e s u l t s  o f  B e c h t e l ' s  a s s e s s m e n t  a n d  w o u l d  p r o b a b l y  n o t  b e c o m e  p r i v y  t o  t h a t  

i n f o r m a t i o n .  Mr. S m i t h  a l s o  s t a t e d  t h a t  t h e r e  w e r e  no w r i t t e n  r e p o r t s  a n d  t h a t  n o n e  w e r e  

p l a n n e d .  

T h e  t o p i c  w a s  a g a i n  b r o u g h t  u p  a t  t h e  N o v e m b e r  17, 2 0 1 5  C o m m e r c i a l  R e v i e w  

S e s s i o n ,  a n d  S C E & G  r e p r e s e n t a t i v e s  a g a i n  s t a t e d  t h e y  w e r e  n o t  i n v o l v e d  a n d  h a d  n o  n e w s  

r e g a r d i n g  a n y  s u c h  a s s e s s m e n t .  O R S  a g a i n  a s k e d  a b o u t  a r e p o r t  o r  a s s e s s m e n t  at a l a t e r  

ORS/NND meeting, and the NND-GM stated " i t  was not S C E & G ' s  report, i t  belonged to Santee 

Cooper." 

On March 4, 2016, ORS s e n t  the following Audit Information Request pursuant to S.C. 

Code A n n . §  58-4-55, 58-27-160, 58-27-1570, 58-33-230, and 58-33-277 to SCE&G that should 

have caused B e c h t e l ' s  work and reports to b e  identified, b u t  i t  was not: 

Request 1-32: Has SCE&G decided to retain the services o f  a P r o j e c t  Consultant as 

allowed in the Agreement? What are the costs associated with these services? Are 

these costs included in the current estimate o f  the Owner's Cost? Has a contract 

been awarded? I f  so, to whom? I f  this decision has not yet b e e n  made, p l e a s e  advise 

the t a r g e t  schedule for making a decision o r  implementing this service. 

On March 24, 2016, S C E & G  responded to Request 1-32: 
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individual picked up hats which were labeled with "Bechtel." This event made Mr. Soult

think that Bechtel may have conducted some type of review of the project.

Mr. Soult mentioned the statement at the POD session to ORS staff, which led Mr.

Jones to make the following entry on the agenda for the October 27, 2015 ORS/NND

meeting: "Discuss the Status of the Bechtel Assessment and the top ten issues noted thus far"

and to request a copy of the written report from the assessment, In response, some SCE&G

representatives stated that they "don't know anything" and were "not briefed by

Management." Mr. Smith advised Mr. Jones that Bechtel had performed a high-level

overview, had only discussed the review with senior executives, and that he was not aware

of the scope or results of Bcchtel's assessment and would probably not become privy to that

information. Mr. Smith also stated that there were no written reports and that none were

planned.

The topic was again brought up at the November 17, 2015 Commercial Review

Session, and SCE&G representatives again stated they were not involved and had no news

regarding any such assessment. ORS again asked about a report or assessment at a later

ORS/NND meeting, and the NND-GM stated "it was not SCE&G's report, it belonged to Santee

Cooper."

On March 4, 2016, ORS sent the following Audit Information Request pursuant to S.C.

Code Ann. tj 58-4-55, 58-27-160, 58-27-1570, 58-33-230, and 58-33-277 to SCE&G that should

have caused Bechtel's work and reports to be identified, but it was not:

Request 1-32: Has SCE&G decided to retain the services of a Project Consultant as
allowed in the Agreement? What are the costs associated with these services? Are
these costs included in the current estimate of the Owner's Cost? Has a connact
been awarded? If so, to whom? If this decision has not yet been made, please advise
the target schedule for making a decision or implementing this service.

On March 24, 2016, SCE&G responded to Request 1-32:

10



S C E & G  has d e c i d e d  to retain the services o f  at l e a s t  two p r o j e c t  c o n s u l t a n t s  

f o r  c o n s u l t a t i o n  as to t h e  process for the s e l e c t i o n  o f  c o n s t r u c t i o n  p a y m e n t  

m i l e s t o n e s .  One o f  t h e  consultants, W o r k  M a n a g e m e n t ,  Inc., h a s  a l r e a d y  p e r f o r m e d  

i t s  s e r v i c e s ,  and S C E & G  expects t h a t  the c o s t  o f  t h o s e  services will b e  less t h a n $  

5,000. T h e  second c o m p a n y  has n o t  yet signed a c o n t r a c t  o r  p r o v i d e d  a n y  services, 

b u t  the costs should n o t  exceed $25,000. T h e r e  are s u f f i c i e n t  funds i n  the O w n e e s  

C o s t  c a t e g o r y  to c o v e r  t h e s e  amounts. 

On J u n e  24, 2 0 1 6 ,  SCE&G p r o v i d e d  a s u p p l e m e n t a l  r e s p o n s e  to R e q u e s t  1-32: 

S C E & G  retained the c o n s u l t i n g  services o f  W o r k  M a n a g e m e n t ,  Inc., c o n c e r n i n g  

t h e  s e l e c t i o n  o f  c o n s t r u c t i o n  p a y m e n t  milestones. T h e s e  c o n s u l t i n g  services were 

p r o v i d e d  at no cost to SCE&G. W i t h  regard to t h e  s e c o n d  c o n s u l t a n t  c o m p a n y  

r e f e r e n c e d  i n  Response 1-32, SCE&G has e l e c t e d  n o t  to p u r s u e  the hiring o f  this 

c o m p a n y .  

A l t h o u g h  the objectives stated i n  all k n o w n  v e r s i o n s  o f  the B e c h t e l  R e p o r t  show t h a t  

B e c h t e l  was o p e r a t i n g  as a p r o j e c t  consultant, B e c h t e l  w a s  n o t  i n c l u d e d  i n  t h e  a n s w e r  to these 

requests. O n  o r  a b o u t  A u g u s t  22, 2017, S C A N A  a n d  S a n t e e  C o o p e r  officials admitted p u b l i c l y  

for t h e  first t i m e  t h a t  Bechtel p e r f o r m e d  an a s s e s s m e n t  a n d  a r e p o r t  w a s  prepared. A S C A N A  

r e p r e s e n t a t i v e  t h e n  stated t h a t  the B e c h t e l  r e p o r t  w a s  c o n f i d e n t i a l  and p r i v i l e g e d .  

Interro~atory 1-2; Identify the person(s) from whom you first learned about the existence of 

Bechtel's review of the NND Project. 

Response to Interro~atory 1-2: See Response to Interrogatory 1-1. 

Interro~atory 1-3: State with specificity the date on which you first learned about the existence 

of the 2015 Bechtel Report. For purposes of this Interrogatory and the interrogatories that follow 

it, the 2015 Bechtel Report refers specifically to "Project Assessment Report" written by Bechtel 

and dated November 9, 2015, not the fact that Bechtel was conducting a review of the NND 

Project. 

Response to Interro~atory 1-3: See Response to Interrogatory 1-1. ORS first learned of the 

existence of the 2015 Bechtel Report during interviews with the Federal Bureau oflnvestigation, 

which occurred after September 2017. 
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Yes. SCE&G has decided to retain the services of at least two project consultants
for consultation as to the process for the selection of construction payment
milestones. One of the consultants, Work Management, Inc., has already performed
its services, and SCE&G expects that the cost of those services will be less than $
5,000. The second companyhas not yet signed a contract or provided any services,
but the costs should not exceed $25,000, There are sufficient funds in the Owner's
Cost category to cover these amounts.

On June 24, 2016, SCE&G provided a supplemental response to Request 1-32:

SCE&G retained the consulting services of Work Management, Inc., concerning
the selection of construction payment milestones. These consulting services were
provided at no cost to SCE&G. With regard to the second consultant company
referenced in Response 1-32, SCE&G has elected not to pursue the hiring of this
company.

Although the objectives stated in all known versions of the Bechtel Report show that

Bechtel was operating as a project consultant, Bechtel was not included in the answer to these

requests. On or about August 22, 2017, SCANA and Santee Cooper officials admitted publicly

for the first time that Bechtel performed an assessment and a report was prepared. A SCANA

representative then stated that the Bechtel report was confidential and privileged.

Identify the person(s) from whom you first learned about the existence of

Bechtel's review of the NND Project.

R s se oI terre a or -2: See Response to Intenogatory 1-1,

Jg~er glair-3: State with specificity the date on which you first learned about the existence

of the 2015 Bechtel Report. For purposes of this Interrogatory and the interrogatories that follow

it, the 2015 Bechtel Report refers specifically to "Project Assessment Report" written by Bechtel

and dated November 9, 2015, not the fact that Bechtel was conducting a review of the NND

project.

e se o I terre at r 1-3 See Response to Interrogatory 1-1. ORS first learned of the

existence of the 2015 Bechtel Report during interviews with the Federal Bureau of Investigation,

which occurred after September 2017.

11



See Response to Interrogatory 1-1 and 1-3. 

Interrogatory 1-5: Identify the manner in which you learned about the existence of the 2015 

Bechtel Report (e.g., phone call, e-mail, in-person meeting). 

Response to Interrogatory 1-5: See Response to Interrogatory 1-1 and 1-3. 

Interrogatory 1-6: State with specificity the date on which you first learned about the existence 

of the 2016 Bechtel Report. For purposes ofthis Interrogatory and the interrogatories that follow 

it, the 2016 Bechtel Report refers specifically to "Project Assessment Report" written by Bechtel 

and dated February 5, 2016, not the fact that Bechtel was conducting a review of the NND 

Project. 

Response to Interrogatory 1-6: See Response to Interrogatory 1-1. Upon information and 

belief, ORS first learned of the existence of the 2016 Bechtel Report, and ultimately obtained the 

2016 Bechtel Report, after the Senate hearing in which SCE&G was first asked about the report. 

ORS asked SCE&G counsel for the report but was told it was privileged and would not be 

provided. ORS obtained the 2016 Bechtel report by downloading it from the Post and Courier 

newspaper website on or about September 4, 2017. 

Interrogatory 1-7: Identify the person(s) from whom you first learned about the existence of the 

2016 Bechtel Report. 

Response to Interrogatory 1-7: See Response to Interrogatory 1-1 and 1-6. 

Interrogatory 1-8: Identify the manner in which you learned about the existence of the 2016 

Bechtel Report (e.g., phone call, e-mail, in-person meeting). 

Response to Interrogatory 1-8: See Response to Interrogatory 1-1 and 1-6. 
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~~er gator~1-4: Identify the person(s) from whom you first learned about the existence of

the 2015 Bechtel Report.

Res on o t rr ator 1-4: See Response to Interrogatory 1-1 and 1-3.

,ttt«« ttttt--6d: td tify th 1 li I y 1 d b t tl i t f th 2011

Bechtel Report (e.g., phone call, e-mail, in-person meeting).

se I t r or 1- 'ee Response to Interrogatory 1-1 and 1-3.

~tt« 1-6:dtt ith 0 ifiityth dt hihy f tl d b tth it

of the 2016 Bechtel Report. For purposes of this Interrogatory and the interrogatories that follow

it, the 2016 Bechtel Report refers specifically to "Project Assessment Report" written by Bechtel

and dated February 5, 2016, not the fact that Bechtel was conducting a review of the NND

project.

Re n to n err t 1-6 See Response to Interrogatory 1-1. Upon information and

belief, ORS first learned of the existence of the 2016 Bechtel Report, and ultimately obtained the

2016 Bechtel Report, after the Senate hearing in which SCE&G was first asked about the report.

ORS asked SCE&G counsel for the report but was told it was privileged and would not be

provided. ORS obtained the 2016 Bechtel report by downloading it froin the Post and Courier

newspaper website on or about Septembei 4, 2017.

Lit~terr at~or -: Identify the person(s) from whom you first learned about the existence of the

2016 Bechtel Report.

Re n e to I terre t 1-7: See Response to Interrogatory 1-1 and 1-6.

fdttt 12..80: ld tify th 1 hi h y 1 d b t th «i t f tl 2016

Bechtel Report (e.g., phone call, e-mail, in-person meeting).

Re e to Interro t r 1-8: See Response to Interrogatory 1-1 and 1-6.

12



2015 Bechtel R e p o r t .  

Response to Interrogatory 1-9: ORS objects to this Interrogatory because the phrase "any of the 

findings" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS 

cannot answer the Interrogatory without specification of what "findings" SCE&G is referring to. 

Interrogatory 1-10: Identify the person(s) from whom you first learned about any of the 

findings set forth in the 2015 Bechtel Report. 

Response to Interrogatory 1-10: See objections to Interrogatory 1-9. As to the Report, see 

Response to Interrogatory 1-1, 1-3 and 1-6. 

Interrogatory 1-11" Identify the manner in which you learned about any of the findings set 

forth in the 2015 Bechtel Report (e.g., phone call, e-mail, in-person meeting). 

Response to Interrogatory 1-11: See objections to Interrogatory 1-9. As to the Report, see 

Response to Interrogatory 1-1, 1-3 and 1-6. 

Interrogatory 1-12: State with specificity the date on which you were first informed of any of 

the findings set forth in 2016 Bechtel Report. 

Response to Interrogatory 1-12: See objections to Interrogatory 1-9. As to the Report, see 

Response to Interrogatory 1-1, 1-3 and 1-6. 

Interrogatory 1-13: Identify the person(s) from whom you first learned about any of the findings 

set forth in the 2016 Bechtel Report. 

Response to Interrogatory 1-13: See objections to Interrogatory 1-9. As to the Report, see 

Response to Interrogatory 1-1, 1-3 and 1-6. 

Interrogatory 1-14: Identify the manner in which you learned about any of the findings set 

forth in the 2016 Bechtel Report (e.g, phone call, e-mail, in-person meeting). 
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~lt ~ 1.9:Stt ith p lfi yyth dt hihy 9 t' d f y f

the findings set forth in the 2015 Bechtel Report.

es onse to I o - ORS objects to this Interrogatory because the phrase "any of the

findings" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS

cannot answer the Interrogatory without specification of what "findings" SCE&G is referring to.

: Identify the person(si fiom whom you first learned about any of the

findings set forth in the 2015 Bechtel Report.

e se o ator 1-10: See objections to Interrogatory 1-9. As to the Report, see

Response to Interrogatory 1-1, 1-3 and 1-6.

Int o tor 1-11" Identify the manner in which you learned about any of the findings set

forth in the 2015 Bechtel Report (e.g., phone call, e-mail, in-person meeting).

Res o e to Interr ator - See objections to Interrogatory 1-9. As to the Report, see

Response to Interrogatory 1-1, 1-3 and 1-6.

: State with specificity the date on which you were first informed of any of

the findings set forth in 2016 Bechtel Report.

es r 1-1: See objections to Interrogatory 1-9. As to the Report, see

Response to Interrogatory 1-1, 1-3 and 1-6.

set forth in the 2016 Bechtel Report.

se Interro ator 1-13: See objections to Interrogatory 1-9. As to the Report, see

Response to Interrogatory 1-1, 1-3 and 1-6.

: Identify the manner in which you learned about any of the findings set

forth in the 2016 Bechtel Report (e.g, phone call, e-mail, in-person meeting).

13



S e e  o b j e c t i o n s  to IntelTOgatory 1-9. As to t h e  R e p o r t ,  s e e  

R e s p o n s e  to I n t e r r o g a t o r y  1-1, 1-3 and 1-6. 

I n t e r r o g a t o r y  1-15: S t a t e  w i t h  s p e c i f i c i t y  t h e  date on w h i c h  you first r e v i e w e d  a n y  p o r t i o n  o f  

the 2015 B e c h t e l  R e p o r t .  

R e s p o n s e  to I n t e r r o g a t o r y  1 - 1 5 :  See R e s p o n s e  to I n t e r r o g a t o r y  1-1 and 1-3. 

I n t e r r o g a t o r y  1 - 1 6 ;  S t a t e  w i t h  s p e c i f i c i t y  the date o n  which you first r e v i e w e d  a n y  p o r t i o n  

o f  the 2016 B e c h t e l  Report. 

R e s p o n s e  t o  I n t e r r o g a t o r y  1 - 1 6 ;  See R e s p o n s e  to I n t e r r o g a t o r y  1-1 and 1-6. On M a y  16, 2018, 

ORS r e q u e s t e d  the s t a n d a l o n e  B e c h t e l  S c h e d u l e  R e p o r t  and was told it was p r i v i l e g e d .  (See NND 

Request; RCT -06). 

Interrogatory 1-17: Describe with particularity the source of information and the manner in 

which you obtained the information which lead you to include as part of your "SCE&G VC 

Summer Units 2 & 3 October 27 & 28, 2015 Site Visit11 the following: "Discuss the Status of the 

Bechtel Assessment and the top ten issues noted thus far." 

Response to Interrogatory 1-17: See Response to Interrogatory 1-1. 

Interrogatory 1-18: Describe with particularity why the following entry, "Discuss the Status of 

the Bechtel Assessment and the top ten issues noted thus far 11 was removed from the ORS/SCE&G 

monthly agenda for the monthly oversight meeting between SCE&G and ORS that followed the 

October 27 & 28, 2015 Site Visit monthly meeting. 

Response to Interrogatory 1-18; See Response to Interrogatory 1-1. 

Interrogatory 1-19: Describe with particularity why you did not pursue the further inquiry 

concerning 11 the Status of the Bechtel Assessment11 after it was removed from the ORS/SCE&G 

.monthly agenda. 
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Res n e to terra ator 1-14'ee objections to Interrogatory 1-9. As to the Report, see

Response to Interrogatory l-l, 1-3 and 1-6.

: State with specificitythe date on which you firstreviewed any portion of

the 2015 Bechtel Report.

nse to In ator I- See Response to Interrogatory 1-1 and 1-3.

State with specificity the date on which you first reviewed any portion

of the 2016 Bechtel Report.

Res ons Interro t -1 See Response to Interrogatory 1-1 and 1-6. On May 16, 2018,

ORS requested the standalone Bechtel Schedule Report and was told it was privileged. (See NND

Request; RCT-06).

: Describe with particularity the source of information and the manner in

which you obtained the information which lead you to include as part of your "SCE&G VC

Summer Units 2 & 3 October 27 & 28, 2015 Site Visit" the following Discuss the Status of thc

Bechtel Assessment and the top ten issues noted thus far."

es ense t rro ator -I See Response to Interrogatory 1-1.

the Bechtel Assessment and the top ten issues noted thus far" was removed from the ORS/SCE&G

monthly agenda for the monthly oversight meeting between SCE&G and ORS that followed the

October 27 & 28, 2015 Site Visit monthly meeting.

R e to te o ator 1-1 See Response to Interrogatory 1-1.

concerning "the Status of the Bechtel Assessment" after it was removed from the ORS/SCE&G

.monthly agenda.

14



InterroKatory 1-19; See Response to Interrogatory 1-1. 

Interrogatory 1-20: Did anyone who was present in the October 27 & 28, 2015 Site Visit 

monthly oversight meeting between ORS and SCE&G ever raise the issue of the Bechtel 

Assessment with C. Dukes Scott? If so, when? Describe with particularity his response. 

Response to Interrogatory 1-20; ORS does not know. 

Interrogatory 1-21: Did anyone who was present in the October 27 & 28, 2015 Site Visit 

monthly oversight meeting between ORS and SCE&G ever raise the issue of the Bechtel 

Assessment with Nanette S. Edwards? If so, when? Describe with particularity his response. 

Response to Interroeatory 1-21: Not prior to preparation in this litigation, subject to attorney

client privilege and work product protection. 

Interroeatory 1-22: To the extent that you deny Request for Admission 1-5, please set forth 

with particularity each and every challenge faced by the NND Project, as set forth in the 2016 

Bechtel Report, that was not known to you prior to the hearing held in the 2016 NND Update 

Docket. 

Response to Interroeatory 1-22: ORS objects to this Interrogatory because the phrase "each and 

every challenge" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. 

ORS cannot answer the Interrogatory without specification of what "challenges" SCE&G is 

referring to. 

Interroeatory 1-23: State with specificity the dates on which you met with Santee Cooper 

between January 1, 2015, and December 31, 2016. 

Response to Interroeatory 1-23: ORS objects to this Interrogatory because the phrase "met 

with" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to 

and without waiver of the foregoing objections, ORS states that ORS records show that officials 
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es o e o I terr tor 1-19'ee Response to Interrogatory 1-1,

Interro ator 1-20: Did anyone who was present in the October 27 & 28, 2015 Site Visit

monthly oversight meeting between ORS and SCE&G ever raise the issue of the Bechtel

Assessment with C. Dukes Scott? If so, when? Describe with particularity his response.

s e to n t 1- 0 ORSdoesnotknow.

monthly oversight meeting between ORS and SCE&G ever raise the issue of the Bechtel

Assessment with Nanette S. Edwards? If so, when? Describe with particularity his response.

es o to err a 1-21: Not prior to preparation in this litigation, subject to attorney-

client privilege and work product protection.

I terro to 1-ZZ: To the extent that you deny Request for Admission 1-5, please set forth

with particularity each and every challenge faced by the NND Project, as set forth in the 2016

Bechtel Report, that was not known to you prior to the heaidng held in the 2016 NND Update

Docket.

R n er o or -22: ORS objects to this Interrogatory because the phrase "each and

every challenge" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations.

ORS cannot answer the Interrogatory without specification of what "challenges" SCE&G is

referring to.

: State udth specificity the dates on which you met with Santee Cooper

between January 1, 2015, and December 31, 2016.

Res o se to I terre or 1-23: ORS objects to this Interrogatory because the phrase "met

with" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to

and without waiver of the foregoing objections, ORS states that ORS records show that officials

15



ORS d i d  n o t  h a v e  a n y  i n - p e r s o n  m e e t i n g s  with S a n t e e  C o o p e r  b e t w e e n  J a n u a r y  1, 2015, and 

D e c e m b e r  31, 2016, r e g a r d i n g  the BLRA o r  the N N D  Project. 

Interroeatory 1-24: Please identify the persons who attended each of your meetings with 

Santee Cooper between January 1, 2015, and December 31, 2016. 

Response to Interrogatory 1-24: ORS objects to this Interrogatory because the phrase 

"meetings" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject 

to and without waiver of the foregoing objections, ORS states that ORS records show that ORS 

did not have any in-person meetings with Santee Cooper between January 1, 2015, and December 

31, 2016, regarding the BLRA or the NND Project. 

Interroeatory 1-25: State with specificity the dates on which you met with ECSC between 

January 1, 2015, and December 31,2016. 

Response to Interroeatory 1-25: ORS objects to this Interrogatory because the phrase "met 

with" is vague, ambiguous, unclear, imprecise, and open to multiple subject interpretations. 

Subject to and without waiver of the foregoing objections, ORS states that ORS records show that 

officials from ORS had in-person meetings with officials from ECSC regarding the NND Project 

generally every month. 

Interrogatory 1-26: Please identify the persons who attended each of your meetings with 

ECSC in 2015 between January 1, 2015, and December 31, 2016. 

Response to Interroeatory 1-26: ORS objects to this Interrogatory because the phrase 

"meetings" is vague, ambiguous, unclear, imprecise, and open to multiple subjective 

interpretations. Subject to and without waiver of the foregoing objections, ORS states generally 

the following ORS officials were present at in-person meetings regarding the NND Project with 
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from ORS did not have any in-person meetings with Santee Cooper between January 1, 2015, and

December 31, 2016, regarding the BLRA or the NND Project.

Santee Cooper between January 1, 2015, and December 31, 2016.

R on e to Interro ator 1-24: ORS objects to this Interrogatory because the phrase

"meetings" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject

to and without waiver of the foregoing objections, ORS states that ORS records show that ORS

did not have any in-person meetings with Santee Cooper between January 1, 2015, and December

31, 2016, regarding the BLRA or the NND Project.

: State with specificity the dates on which you met with ECSC between

January 1, 2015, and December 31, 2016.

e se Inte ator -25: ORS objects to this Interrogatory because the phrase "met

with" is vague, ambiguous, unclear, imprecise, and open to multiple subject interpretations.

Subject to and without waiver of the foregoing objections, ORS states that ORS records show that

officials Irom ORS had in-person meetings with officials from ECSC regarding the NND Project

generally every month.

: Please identify the persons who attended each of your meetings with

ECSC in 2015 between January 1, 2015, and December 31, 2016.

ons to Interro ator - ORS objects to this Interrogatory because the phrase

"meetings" is vague, ambiguous, unclear, imprecise, and open to multiple subjective

interpretations. Subject to and without waiver of the foregoing objections, ORS states generally

the following ORS officials were present at in-person meetings regarding the NND Project with

16



E C S C :  Dukes S c o t t ,  G a r y  J o n e s ,  a n d  A l l y n  P o w e l l .  O n  an i r r e g u l a r  b a s i s ,  N a n e t t e  

E d w a r d s ,  A n t h o n y  James, a n d  S h a n n o n  H u d s o n  also a t t e n d e d  for ORS. 

Interrogatory 1-27: State with specificity the date on which you met with Central Electric 

between January 1, 2015, and December 31, 2016. 

Response to Interrogatory 1-27; ORS objects to this Interrogatory because the phrase "met 

with" is vague, ambiguous, unclear, imprecise, and open to multiple subjective interpretations. 

Subject to and without waiver of the foregoing objections, ORS states that ORS records show that 

officials from ORS had in-person meetings with officials fi:om Central Electric regarding the NND 

Project generally every month. 

Interrogatory 1-28: Please identify the persons who attended each of your meetings with 

Central Electric between January 1, 2015, and December 31, 2016. 

Response to Interrogatory 1-28: ORS objects to this Interrogatory because the phrase 

"meetings" is vague, ambiguous, unclear, imprecise, and open to multiple subjective 

interpretations. Subject to and without waiver of the foregoing objections, ORS states generally 

the following ORS officials were present at in-person meetings regarding the NND Project with 

officials from Central Electric: Dukes Scott, Gary Jones, and Allyn Powell. On an irregular basis, 

Nanette Edwards, Anthony James, and Shannon Hudson also attended for ORS. 

Interrogatory 1-29: State with specificity the date on which Santee Cooper first informed 

you of the findings set forth in the 2015 Bechtel Report. 

Response to Interrogatory 1-29: ORS objects to this Interrogatory because the term "findings" 

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and 

without waiver of the foregoing objections, see Response to Interrogatory 1-1 and 1-3. 
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officials Irom ECSC: Dukes Scott, Gary Jones, and Allyn Powell. On an irregular basis, Nanette

Edwards, Anthony James, and Shannon Hudson also attended for ORS.

Int ro ato 1-27: State with specificity the date on which you met with Central Electric

between January I, 2015, and December 31, 2016.

e nse t Inte o a or -2 ORS objects to this Interrogatory because the phrase "met

with" is vague, ambiguous, unclear, imprecise, and open to multiple subjective interpretations.

Subject to and without waiver of the foregoing objections, ORS states that ORS records show that

officials from ORS had in-person meetings with officials from Central Electric regarding the NND

Project generally every month.

I 1 2: Please identify the persons who attended each of your meetings with

Central Electric between January 1, 2015, and December 31, 2016.

es on e to Interro ato 1- 8: ORS objects to this Interrogatory because the phrase

"meetings" is vague, ambiguous, unclear, imprecise, and open to multiple subjective

interpretations. Subject to and without waiver of the foregoing objections, ORS states generally

the following ORS officials were present at in-person meetings regarding the NND Project with

officials from Central Electric: Dukes Scott, Gary Jones, and Allyn Powell. On an irregular basis,

Nanette Edwards, Anthony James, and Shannon Hudson also attended for ORS.

: State with specificity the date on which Santee Cooper first informed

you of the findings set forth in the 2015 Bechtel Report.

s e to I te ro tor 1- 9: ORS objects to this Interrogatorybecausetheterm "findings"

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and

without waiver of the foregoing objections, see Response to Interrogatory 1-1 and 1-3.

17



w i t h  s p e c i f i c i t y  the d a t e  on w h i c h  S a n t e e  C o o p e r  f i r s t  i n f o r m e d  

y o u  o f  t h e  findings s e t  f o r t h  i n  t h e  2 0 1 6  B e c h t e l  Report. 

Response to Interroflatory 1-30: ORS objects to this Interrogatory because the term "findings" 

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and 

without waiver of the foregoing objections, see Response to Interrogatory 1-1 and 1-6. 

Interroflatory 1-31: State with specificity the date on which ECSC first informed you of the 

findings set forth in the 2015 Bechtel Report. 

Response to Interroflatory 1-31: ORS objects to this Interrogatory because the term "findings" 

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and 

without waiver of the foregoing objections, ECSC did not inform ORS of any information in the 

2015 Bechtel Report. See Response to Interrogatory 1-1 and 1-3. 

Interroflatory 1-32: State with specificity the date on which ECSC first informed you of the 

findings set forth in the 2016 Bechtel Report. 

Response to Interroflatory 1-32: ORS objects to this Interrogatory because the term "findings" 

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and 

without waiver of the foregoing objections, ECSC did not inform ORS of any information in the 

2016 Bechtel Report. See Response to Interrogatory 1-1 and 1-6. 

Interroflatory 1-33: State with specificity the date on which Central Electric first informed 

you of the findings set forth in the 2015 Bechtel Report. 

Response to Interroflatory 1-33: ORS objects to this Interrogatory because the term "findings" 

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and 

without waiver of the foregoing objections, Central Electric did not inform ORS of any information 

in the 2015 Bechtel Report. See Response to Interrogatory 1-1 and 1-3. 
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: State with specificity the date on which Santee Cooper first informed

you of the findings set forth in the 2016 Bechtel Report,

on e terre ator - 0 ORS objects to this Interrogatory because the term "findings"

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and

without waiver of the foregoing objections, see Response to Interrogatory 1-1 and 1-6.

findings set forth in the 2015 Bechtel Report.

e to ato - ORS objects to this Interrogatory because the term "findings"

is vague, ambiguous, unclear, iinprecise, and open to multiple interpretations. Subject to and

without waiver of the foregoing objections, ECSC did not inform ORS of any information in the

2015 Bechtel Report. See Response to Interrogatory 1-1 and 1-3.

: State with specificity the date on which ECSC first informed you of the

findings set forth in the 2016 Bechtel Report.

e to Int r to 1-32: ORS objects to this Interrogatory because the tenn "findings"

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and

without waiver of the foregoing objections, ECSC did not inform ORS of any information in the

2016 Bechtel Report. See Response to Interrogatory 1-1 and 1-6.

: State with specificity the date on which Central Electric first informed

you of the findings set forth in the 2015 Bechtel Report.

Res o e to I o ato 1-: ORS objects to this Interrogatory because the term "findings"

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and

without waiver of the foregoing objections, Central Electric did not inform ORS ofany information

in the 2015 Bechtel Report. See Response to Interrogatory 1-1 and 1-3.

18



1-34: State with specificity the date on which Central Electric first informed 

you of the findings set forth in the 2016 Bechtel Report. 

Response to Interrogatory 1-34: ORS objects to this Interrogatory because the term "findings" 

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and 

without waiver of the foregoing objections, Central Electric did not inform ORS of any information 

in the 2016 Bechtel Report. See Response to Interrogatory 1-1 and 1-6. 

lnterroKatory 1-35: Identify every party with whom you contend you have, or have had, a joint 

defense agreement or a common interest agreement with respect to any of the following actions: 

1. The Prudency of Abandonment Case 

2. The Prudency Determination Case 

3. The Rate Relief Case 

4. The Merger Approval Case 

Response to Interrogatory 1-35: ORS objects because the interrogatory seeks information not 

relevant to the issues in these proceedings. Subject to and without waiver of the foregoing 

objections, ORS states that it believes it has a common interest with every party in the identified 

proceedings except for SCE&G, Dominion Energy, and Santee Cooper. 

InterroKatory 1-36: State with specificity the date on which you contend each joint defense 

agreement or common interest agreement identified in response to Interrogatory 1-29 was 

entered into. 

Response to InterroKatory 1-36: ORS objects because the interrogatory seeks information not 

relevant to the issues in these proceedings. ORS objects because Interrogatory 1-29 does not 

reference any joint defense agreement or common interest agreement. Subject to and without 

waiver of the foregoing objections and assuming the Interrogatory intends to reference 
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you of the findings set forth in the 2016 Bechtel Report.

es ense to I tc r - ORS objects to this Interrogatory because the term "findings"

is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. Subject to and

without waiver of the foregoing objections, Central Electric did not inform ORS of any information

in the 2016 Bechtel Report. See Response to Interrogatory 1-1 and 1-6.

defense agreement or a common interest agreement with respect to any of the following actions:

1. The Prudency of Abandonment Case

2. The Prudency Determination Case

3. The Rate Relief Case

4. The Merger Approval Case

o se o Interro ator 1- 'RS objects because the interrogatory seelrs information not

relevant to the issues in these proceedings. Subject to and without waiver of the foregoing

objections, ORS states that it believes it has a common interest with every party in the identified

proceedings except for SCE&G, Dominion Energy, and Santee Cooper.

agrecmcnt or common interest agreement identified in response to Interrogatory 1-29 was

entered into.

Res o 1-3: ORS objects because the interrogatory seeks information not

relevant to the issues in these proceedings. ORS objects because Interrogatory 1-29 does not

reference any joint defense agreement or common interest agreement. Subject to and without

waiver of the foregoing objections and assuming the Interrogatory intends to reference

19



O R S  s t a t e s  t h a t  i t  b e l i e v e s  t h e  c o m m o n  i n t e r e s t  h a s  e x i s t e d  s i n c e  a b a n d o n m e n t  

and t h e  o u t s e t  o f  t h e  l i t i g a t i o n .  

Interrogatory 1-37: Identify and describe every presentation that you made to the SCEUC at 

a;ny time between January 1, 2005, and the present that in any way concerned the BLRA or the 

NND Project. 

Response to Interrogatory 1-37: ORS objects to this Interrogatory because the phrase 

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS 

also objects because the interrogatory is overbroad and unduly burdensome. Subject to and 

without waiver of the foregoing objections and pursuant to SCRCP 33(c), see PowerPoint 

presentations enclosed. 

Interrogatory 1-38: Identify and describe every presentation that you made to the PURC at any 

time between January 1, 2005, and the present that in any way concerned the BLRA or the NND 

Project. 

Response to Interrogatory 1-38; ORS objects to this Interrogatory because the phrase 

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS 

also objects because the interrogatory is overbroad and unduly burdensome. Subject to and 

without waiver of the foregoing objections and pursuant to SCRCP 33(c), ORS is searching its 

records for any presentations made to PURC. 

Interrogatory 1-39: Identify and describe every presentation that you made to the Energy 

Advisory Council at any time between January 1, 2005, and the present that in any way 

concerned the BLRA or the NND Project. 

Response to Interrogatory 1-39: ORS objects to this Interrogatory because the phrase 

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS 
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Interrogatory 1-35, ORS states that it believes the common interest has existed since abandonment

and the outset of the litigation.

any time between January I, 2005, and the present that in any way concerned the BLRA or the

NND Project.

s on e o at -: ORS objects to this Interrogatory because the phrase

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS

also objects because the interrogatory is overbroad and unduly burdensome. Subject to and

without waiver of the foregoing objections and pursuant to SCRCP 33(c), see PowerPoint

presentations enclosed.

: Identify and describe every presentation that you made to the PURC at any

time between January I, 2005, and the present that in any way concerned the BLRA or the NND

project.

Res o ter o a I-3S ORS objects to this Interrogatory because the phrase

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS

also objects because the interrogatory is overbroad and unduly burdensome. Subject to and

without waiver of the foregoing objections and pursuant to SCRCP 33(c), ORS is searching its

records for any presentations made to PURC.

Identify and describe every presentation that you made to the Energy

Advisory Council at any time between January I, 2005, and the present that in any way

concerned the BLRA or the NND Project,

R se to nterro r 1-39: ORS objects to this Interrogatory because the phrase

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS

20



ORS is n o t  c u r r e n t l y  a w a r e  o f  a n y  s u c h  p r e s e n t a t i o n s  

b u t  will s u p p l e m e n t  this r e s p o n s e  i f  i t  b e c o m e s  aware o f  a n y  s u c h  p r e s e n t a t i o n s .  

Interro2atory 1 ~40: Identify and describe every presentation that you made to the LCI 

Committee or any of its subcommittees at any time between January 1, 2005, and the present 

that in any way concerned the BLRA or the NND Project. 

Response to Interro2atory 1~40: ORS objects to this Interrogatory because the phrase 

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS 

also objects because the interrogatory is overbroad and unduly burdensome. Subject to and 

without waiver of the foregoing objections, ORS is not currently aware of any such presentations 

but will supplement this response if it becomes aware of any such presentations. 

Interro2atory 1~41: Identify and describe every report, letter, briefing paper, or other 

communication that you made or sent to the PURC at any time between January 1, 2005, 

and the present that in any way concerned the BLRA or the NND Project. 

Response to Interro2atory 1-41: ORS objects to this Interrogatory on the ground that it is 

overbroad and unduly burdensome. Subject to and without waiver of the foregoing objections and 

pursuant to SCRCP 33(c), ORS will produce non-privileged and public accountability reports, 

PURC reports and Review letters that reference the NND Project. 

Interro2atory 1~42: Identify and describe every report, letter, briefing paper, or other 

communication that you made or sent to the Energy Advisory Council at any time between 

January 1, 2005, and the present that in any way concerned the BLRA or the NND Project. 

Response to Interro2atory 1-42: ORS objects to this Interrogatory on the ground that it is 

overbroad and unduly burdensome. Subject to and without waiver of the foregoing objections, 
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also objects because the interrogatory is overbroad and unduly burdensome. Subject to and

without waiver of the foregoing objections, ORS is not currently aware of any such presentations

but will supplement this response if it becomes aware of any such presentations.

Committee or any of its subcommittees at any time between January 1, 2005, and the present

that in any way concerned the BLRA or the NND Project.

Re e r o t r -4 ORS objects to this Interrogatory because the phrase

"presentation" is vague, ambiguous, unclear, imprecise, and open to multiple interpretations. ORS

also objects because the interrogatory is overbroad and unduly burdensome. Subject to and

without waiver of the foregoing objections, ORS is not currently aware of any such presentations

but will supplement this response if it becomes aware of any such presentations.

: Identify and describe every report, letter, briefing paper, or other

conuuunication that you made or sent to the PURC at any time between January I, 2005,

and the present that in any way concerned the BLRA or the NND Project.

es t e r 1- 'RS objects to this Interrogatory on the ground that it is

overbroad and unduly burdensome. Subject to and without waiver of the foregoing objections and

pursuant to SCRCP 33(c), ORS will produce non-privileged and public accountability reports,

PURC reports and Review letters that reference the NND Project,

: Identify and describe every report, letter, briefing paper, or other

communication that you made or sent to the Energy Advisory Council at any time between

January I, 2005, and the present that in any way concerned the BLRA or the NND Project.

e n t I ter o a r - 2: ORS objects to this Interrogatory on the ground that it is

overbroad and unduly burdensome. Subject to and without waiver of the foregoing objections,

21



is n o t  currently aware o f  any such reports b u t  will supplement this response i f  i t  b e c o m e s  

aware o f  any s u c h  reports. 

Interro~atory 1-43: Identify and describe every report, letter, briefing paper, or other 

communication that you made or sent to the LCI Committee or any of its subcommittees at 

any time between January 1, 2005, and the present that in any way concerned the BLRA or the 

NND Project. 

Response to Interro~atory 1-43: ORS objects to this Interrogatory on the ground that it is 

overbroad and unduly burdensome. Subject to and without waiver of the foregoing objections, 

ORS is not currently aware of any such reports but will supplement this response if it becomes 

aware of any such reports. 

Interro~atory 1-44: Identify and describe every report, letter, briefing paper, or other 

communication that you made or sent to the Governor's Office or the Governor of the State 

of South Carolina at any time between January 1, 2005, and the present that in any way 

concerned the BLRA or the NND Project. 

Response to Interrog-atory 1-44: ORS objects to this Interrogatory on the ground that it is 

overbroad and unduly burdensome. ORS further objects on the ground of the common interest 

extension of the attorney-client privilege and the work product doctrine. ORS further objects that 

on the ground that SCRCP 33(b)(9) provides that "the total number of general interrogatories to 

any one party shall not exceed fifty questions including subparts, except by leave of court upon 

good cause shown." SCE&G's prior interrogatories (including the eight interrogatories in its first 

set) exceeds this limit. Based on these objections, ORS will not respond to the request. 

Interro~atory 1-45: Identify and describe every communication that you have had with any of 

the following regarding the Prudency of Abandonment Case: 
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ORS is not currently aware of any such reports but will supplement this response if it becomes

aware of any such reports.

: Identify and describe every report, letter, briefing paper, or other

communication that you made or sent to the LCI Committee or any of its subcommittees at

any time between January I, 2005, and the present that in any way concerned the BLRA or the

NND Project.

e to ter ator 1-43: ORS objects to this Interrogatory on the ground that it is

overbroad and unduly burdensome. Subject to and without waiver of the foregoing objections,

ORS is not currently aware of any such reports but will supplement this response if it becomes

aware of any such reports,

: Identify and describe every report, letter, briefing paper, or other

communication that you made or sent to the Governor's Office or the Governor of the State

of South Carolina at any time between January I, 2005, and the present that in any way

concerned the BLRA or the NND Project.

es on to Interro - 4: ORS objects to this Interrogatory on the ground that it is

overbroad and unduly burdensome, ORS further objects on the ground of the common interest

extension of the attorney-client privilege and the work product doctrine. ORS further objects that

on the ground that SCRCP 33(b)(9) provides that "the total number of general interrogatories to

any one party shall not exceed fifty questions including subparts, except by leave of court upon

good cause shown." SCEIkG's prior interrogatories (including the eight interrogatories in its first

set) exceeds this limit. Based on these objections, ORS will not respond to the request.

I 1 45; Identify and describe every communication that you have had with any of

the following regarding the Prudency of Abandonment Case:

22



S o u t h  C a r o l i n a  

2. T h e  O f f i c e  o f  t h e  A t t o r n e y  G e n e r a l  o f  S o u t h  C a r o l i n a  

3. A n y  m e m b e r  o r  s t a f f  m e m b e r  o f  t h e  S o u t h  C a r o l i n a  General A s s e m b l y  

4. T h e  S C E U C  

5. D H E C  

6. E P A  

7. P U R C  

8. T h e  E n e r g y  A d v i s o r y  C o u n c i l  

9. 

T h e  LCI C o m m i t t e e  

Response to Interrogatory 1-45: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Based on these objections, ORS will not respond to the 

request. 

Interrogatory 1-46: Identify and describe every communication that you have had with any of 

the following regarding the Prudency Determination Case: 

1. The Governor of South Carolina 
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1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9, The LCI Committee

0 Interro -45 ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) proiddes that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Based on these objections, ORS will not respond to the

request.

: Identify and describe every communication that you have had with any of

the following regarding the Prudency Determination Case:

1. The Governor of South Carolina

23



Office o f  t h e  A t t o r n e y  General o f  South C a r o l i n a  

3. A n y  m e m b e r  o r  s t a f f  m e m b e r  o f  t h e  South C a r o l i n a  G e n e r a l  A s s e m b l y  

4. 

T h e  S C E U C  

5. D H E C  

6. E P A  

7. 

P U R C  

8. 

T h e  E n e r g y  A d v i s o r y  C o u n c i l  

9. 

T h e  LCI C o m m i t t e e  

Response to Interro&atory 1-46; ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections, 

ORS will not respond to the request. 

Interro&atory 1-47: Identify and describe every communication that you have had with any of 

the following regarding the Rate Relief Case: 

1. The Governor of South Carolina 

2. The Office ofthe Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 
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2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

es n e to terre ator -4 'RS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks infoimation not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) pro~ddes that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request.

: Identify and describe every communication that you have had with any of

the following regarding the Rate Relief Case:

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

24



ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the grounq of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Based on these objections, ORS will not respond to the 

request. 

Interrogatory 1-48: Identify and describe every communication that you have had with any of 

the following regarding the Merger Approval Case: 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 

6. EPA 
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6. EPA

7. PURC

8. Thc Energy Advisory Council

9. The LCI Committee

es o se t Inter o tor 1-47: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one patty shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Based on these objections, ORS will not respond to the

request.

1 4; Identify and describe every coimnunication that you have had with any of

the following regarding the Merger Approval Case:

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

25



P U R C  

8. T h e  E n e r g y  Advisory Council 

9. T h e  LCI C o m m i t t e e  

Resnonse to Interrogatory 1~48: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections, 

ORS will not respond to the request. . 

Interrogatory 1~49: Identify and describe every communication that you have had with any of 

the following regarding the NND Project: 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staffmember of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 

6. EPA 

7. PURC 

8. The Energy Advisory Council 

9. The LCI Committee 
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7. PURC

8. The Energy Advisory Council

9. The LCI Committee

Res ense to nt o ato 1-48: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on thc ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE8.G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request..

: Identify and describe every communication that you have had with any of

the following regarding the NND Project:

I. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

26



ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Based on these objections, ORS will not respond to the 

request. 

Interrogatory 1-50: Identify and describe every communication that you have had with any of 

the following regarding the Act No. 285 and the bills: 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 

6. EPA 

7. PURC 

8. The Energy Advisory Council 

9. The LCI Committee 
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e o ator 1-49: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty quesfions including

subparts, except by leave of court upon good cause shown." SCEdrG's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Based on these objections, ORS will not respond to the

request.

: Identify and describe every communication that you have had with any of

the following regarding the Act No. 285 and the bills:

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

27



1-50: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Based on these objections, ORS will not respond to the 

request. 

Interrogatory 1-51: Identify and describe each and every presentation that you made to each of 

the following between March 30, 2009, and the present, in which the NND Project was 

discussed. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

Response to Interrogatory 1-51: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 
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es e to terra ato 1- 0: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Based on these objections, ORS will not respond to the

request.

: Identify and describe each and every presentation that you made to each of

the following between March 30, 2009, and the present, in which the NND Project was

discussed.

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

e o se nterro ator -51 ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories
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ORS o b j e c t s  o n  t h e  g r o u n d  

t h a t  w h e n  a m e m b e r  o f  t h e  GA o r  s t a f f  m e m b e r  o f  t h e  GA c o n t a c t s  an e x e c u t i v e  a g e n c y  t h e r e  is 

an e x p e c t a t i o n  o f  p r i v a c y  o n  t h e i r  p a r t  and t h a t  w o u l d  b e  v i o l a t e d  b y  t h e  c o m m i s s i o n  i f  t h o s e  

c o m m u n i c a t i o n  w e r e  to b e  p r o d u c e d .  B a s e d  on t h e s e  o b j e c t i o n s l  ORS w i l l  n o t  r e s p o n d  to t h e  

r e q u e s t .  

Interrogatory 1-52: Identify and describe each and every presentation that you made to each 

of the following between January ll 2008l and the presentl in which the BLRA was discussed. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

Response to Interrogatory 1-52: ORS objects to this Interrogatory on the ground that it is 

overbroadl unduly burdensomel and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subpartsl except by leave of comt upon good cause shown.ll SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections, 

ORS will not respond to the request. 

Interrogatory 1-53: Identify and describe each and every presentation that you made to each 

of the following between January 1, 2015, and the present, in which the Clean Power Plan was 

discussed. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 
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(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced, Based on these objections, ORS will not respond to the

request.

: Identify and describe each and every presentation that you made to each

of the following between January 1, 2008, and the present, in which the BLRA was discussed.

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

on to In o -52: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCEAG's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request.

: Identify and describe each and every presentation that you made to each

of the following between January I, 2015, and the present, in which the Clean Power Plan was

discussed.

1. The Govetriorof South Carolina

2. The Office of the Attorney General of South Carolina

29



S o u t h  C a r o l i n a  G e n e r a l  A s s e m b l y  

4. 

T h e  S C E U C  

5. 

D H E C  

6. 

E P A  

7. 

P U R C  

8. 

T h e  E n e r g y  A d v i s o r y  C o u n c i l  

9. 

T h e  L C I  C o m m i t t e e  

Response to Interrogatory 1-53; ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Based on these objections, ORS will not respond to the 

request. 

Interrogatory 1-54: Identify and describe every communication in which you raised any 

concerns about the constitutionality of the BLRA prior to March 28, 2017. 

Response to Interrogatory 1-54; ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 
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3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

es ense to I te o t r I- 'RS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Based on these objections, ORS will not respond to the

request.

: Identify and describe every communication in which you raised any

concerns about the constitutionality of the BLRA prior to March 28, 2017.

Res o s terre -54: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of thc attorney-client privilege and the work

30



ORS further objects that on the ground that SCRCP 33(b)(9) provides that " t h e  

t o t a l  number o f  general interrogatories to any one p a r t y  shall not exceed fifty questions i n c l u d i n g  

s u b p a r t s ,  except b y  leave o f  court u p o n  good c a u s e  shown." S C E & G '  s p r i o r  interrogatories 

( i n c l u d i n g  the eight interrogatories in its first set) exceeds this limit. B a s e d  on these objections, 

ORS will not r e s p o n d  to the request. 

Interroz:atory 1-55: Identify and describe every communication in which you stated that 

completion of the Project would not be in customers' best interest prior to March 28, 2017. 

Response to Interroz:atory 1-55: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections, 

ORS will not respond to the request. 

Interroz:atory 1-56: Identify and describe every communication in which you stated that 

completion of the Project would be in customers' best interest before or after March 28, 2017. 

Response to Interroz:atory 1-56: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one pruty shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 
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product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fiity questions including

subparts, except by leave of court upon good cause shown." SCEAG's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request.

: Identify and describe every communication in which you stated that

completion of the Project would not be in customers'est interest prior to March 28, 2017,

Re o se to Int rro ato 1-55: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCEdiG's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request,

: Identify and describe every communication in which you stated that

completion of the Project would be in customers'est interest before or after March 28, 2017.

es ons t I ro ato 1-5: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings, ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories
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ORS will n o t  r e s p o n d  to t h e  r e q u e s t .  

Interrogatory 1-57: Identify and describe every communication in which you identify or 

describe the benefits of the Project for SCE&G's customers or the State of South Carolina. 

Response to Interrogatory 1-57: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections, 

ORS will not respond to the request. 

Interrogatory 1-58: Identify and describe every communication in which you identify or 

describe the benefits of the BLRA for electric customers or the State of South Carolina. 

Response to Interrogatory 1-58: ORS objects to this Interrogatory on the ground that it is 

overbroad, unduly burdensome, and seeks information not relevant to the issues in these 

proceedings. ORS further objects on the ground of the attorney-client privilege and the work 

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the 

total number of general interrogatories to any one party shall not exceed fifty questions including 

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories 

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections, 

ORS will not respond to the request. 
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(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request.

: Identify and describe every communication in which you identify or

describe the benefits of the Project for SCEdrG's customers or the State of South Carolina.

Res on te : ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE&G's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request.

describe the benefits of the BLRA for electric customers or the State of South Carolina.

ons nte ro -58: ORS objects to this Interrogatory on the ground that it is

overbroad, unduly burdensome, and seeks information not relevant to the issues in these

proceedings. ORS further objects on the ground of the attorney-client privilege and the work

product doctrine. ORS further objects that on the ground that SCRCP 33(b)(9) provides that "the

total number of general interrogatories to any one party shall not exceed fifty questions including

subparts, except by leave of court upon good cause shown." SCE8cG's prior interrogatories

(including the eight interrogatories in its first set) exceeds this limit. Based on these objections,

ORS will not respond to the request.
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O B J E C T I O N S  TO T H E  R E Q U E S T S  F O R  P R O D U C T I O N  B E L O W  

1. The South Carolina Office of Regulatory Staff ("ORS") interprets the request for identification 

of a "responsible person" as a request that the responses be "subscribed by an appropriate 

verification." See 10 S.C. Ann. Regs. 103-833(C). Thus, the ORS has provided appropriate 

verification at the end of these responses. 

2. The ORS objects to the definition of the ORS as including its "predecessors, subsidiaries, 

related entities" and former directors and former employees. The rules provide that a party is 

only required to produce documents "which are in the possession, custody or control of the 

party upon whom the request is served." SCRCP 34(a). 

In addition to these general objections, ORS does not intend by producing any documents 

or information to waive by production any privilege or protection associated with documents that 

are otherwise privileged or protected. In the event that documents ORS deems privileged or 

otherwise protected are produced, the production, unless otherwise expressly stated to the contrary 

in writing at the time of production, is inadvertent and shall be deemed to be null, void, and of no 

legal consequence. In addition, SCE&G's and Dominion's attorneys are directed to refrain from 

reading or copying any such document if they have been advised of the nature of the document by 

ORS, or, if they have not been so advised, are directed to refrain from reading or copying any such 

document beyond the point of discovery or reasonably should know of the privileged or protected 

nature of such document. SCE&G's and Dominion's attorneys are further directed to return each 

such document without making copies or divulging the contents to any person, including but not 

limited to SCE&G and Dominion. 

No disclosure of documents or information protected by the attorney-client privilege, the 

work product doctrine, or any other privilege or protection from disclosure is intended to or shall 
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GENERAL OBJECTIONS TO THE RE UESTS FOR PRODUCTION BELOW

1. The South Carolina Office ofRegulatory Staff("ORS") interprets the request for identification

of a "responsible person" as a request that the responses be "subscribed by an appropriate

verification." See 10 S.C. Ann. Regs. 103-833(C). Thus, the ORS has provided appropriate

verification at the end of these responses.

2. The ORS objects to the definition of the ORS as including its "predecessors, subsidiaries,

related entities" and former directors and former employees. The rules provide that a party is

only required to produce documents "which are in the possession, custody or control of the

party upon whom the request is served," SCRCP 34(a).

In addition to these general objections, ORS does not intend by producing any documents

or information to waive by production any privilege or protection associated with documents that

are otherwise privileged or protected. In the event that documents ORS deems privileged or

otherwise protected are produced, the production, unless otherwise expressly stated to the contrary

in writing at the time ofproduction, is inadvertent and shall be deemed to be null, void, and of no

legal consequence, In addition, SCE&G's and Dominion's attorneys are directed to refrain from

reading or copying any such document if they have been advised of the nature of the document by

ORS, or, if they have not been so advised, are directed to refrain from reading or copying any such

document beyond the point ofdiscovery or reasonably should know of the privileged or protected

nature of such document. SCE&G's and Dominion's attorneys are further directed to return each

such document without making copies or divulging the contents to any person, including but not

limited to SCE&G and Dominion.

No disclosure of documents or information protected by the attorney-client privilege, the

work product doctrine, or any other privilege or protection from disclosure is intended to or shall
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S C R C P  

2 6 ( b ) ( 5 ) ( B )  and F e d e r a l  R u l e  o f  Evidence 502. In the e v e n t  o f  any u n i n t e n t i o n a l  o r  i n a d v e r t e n t  

d i s c l o s u r e  o f  m a t e r i a l  s u b j e c t  to a claim o f  p r i v i l e g e  o r  p r o t e c t i o n  from disclosure, t h e  p a r t i e s  a g r e e  

t h a t  all p a p e r  a n d  e l e c t r o n i c  copies o f  s u c h  m a t e r i a l  ( i n c l u d i n g  p a p e r  o r  e l e c t r o n i c  c o p i e s  o f  s u c h  

m a t e r i a l  p r o v i d e d  to t h e  r e c e i v i n g  p a r t y ' s  counsel, experts, consultants, or v e n d o r s )  s h a l l  b e  

d e s t r o y e d  or r e t u r n e d  to t h e  p a r t y  who p r o d u c e d  i t  w i t h i n  ten (1 0) b u s i n e s s  days after r e c e i v i n g  

w r i t t e n  n o t i c e  from the p r o d u c i n g  p a r t y  o f  the u n i n t e n t i o n a l  o r  i n a d v e r t e n t  disclosure. 

RESPONSES TO REQUESTS FOR PRODUCTION 

Subject to these objections and preservation of inadvertent disclosure of protected and 

privileged documents, ORS responds to SCE&G's Request for Productions as follows: 

Request for Production 1-1: Produce copies of every joint defense agreement or common 

interest agreement that you entered into with at least one of the following: 

1. Friends of the Earth 

2. Sierra Club 

3. Central Electric 

4. ECSC 

for the period between January 1, 2015, and the present, related to the Prudency of 

Abandonment Case, the Prudency Determination Case, the Rate Relief Case, or the Merger 

Approval Case. 

Response to Request for Production 1-1: ORS objects because the request is overbroad, unduly 

burdensome, and seeks information not relevant to the issues in these proceedings. ORS objects 

on the ground that the request seeks information protected by attorney-client privilege and the 

work product doctrine. ORS objects on the basis of the common interest doctrine extension of the 
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result in a waiver of the privilege or protection except under the circumstances provided in SCRCP

26(b)(5)(B) and Federal Rule of Evidence 502. In the event of any unintentional or inadvertent

disclosure ofmaterial subject to a claim ofprivilege or protection from disclosure, the parties agree

that all paper and electronic copies of such material (including paper or electronic copies of such

material provided to the receiving party's counsel, experts, consultants, or vendors) shall be

destroyed or returned to the party who produced it within ten (10) business days after receiving

written notice from the producing party of the unintentional or inadvertent disclosure.

RESPONSES TO RE UESTS FOR PRODUCTION

Subject to these objections and preservation of inadvertent disclosure of protected and

privileged documents, ORS responds to SCE&G's Request for Productions as follows:

Re est for Produ ': Produce copies of every joint defense agreement or common

interest agreement that you entered into with at least one of the following:

1. Friends of the Earth

2. Sierra Club

3. Central Electric

4. ECSC

for thc period between January 1, 2015, and the present, related to the Prudency of

Abandonment Case, the Prudency Determination Case, the Rate Relief Case, or the Merger

Approval Case.

R s ense toRe est f r rod ct'on I-: ORSobjectsbecausetherequestisoverbroad,unduly

burdensome, and seeks information not relevant to the issues in these proceedings. ORS objects

on the ground that the request seeks information protected by attorney-client privilege and the

work product doctrine. ORS objects on the basis of the common interest doctrine extension of the

34



ORS objects on the ground that a common interest agreement does not 

need to b e  reduced to writing. Based o n  these objections, ORS will not produce documents i n  

response to the request. 

Request for Production 1-2: Produce all documents and communications, including e-mails, 

that you contend evidence the existence of a joint defense agreement or a common interest 

agreement between you and at least one of the following: 

1. Friends of the Earth 

2. Sierra Club 

3. Central Electric 

4. ECSC 

for the period between January 1, 2015, and the present, related to the Prudency of 

Abandonment Case, the Prudency Determination Case, the Rate Relief Case, or the Merger 

Approval Case. 

Response to Request for Production 1-2: See Response to Request 1-1. 

Request for Production 1-3: Produce copies of every joint defense agreement or common 

interest agreement that you entered into with any party related to at least one of the following: 

1. The Prudency of Abandonment Case 

2. The Prudency Determination Case 

3. The Rate Relief Case 

4. The Merger Approval Case 

for the period between January 1, 2015, and the present. 

Response to Request for Production 1-3: See Response to Request 1-1. 
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attorney-client privilege. ORS objects on the ground that a common interest agreement does not

need to be reduced to writing, Based on these objections, ORS will not produce documents in

response to the request.

e st for rodt ction 1-2: Produce all documents and communications, including e-mails,

that you contend evidence the existence of a joint defense agreement or a common interest

agreement between you and at least one of the following:

1. Friends of the Earth

2. Sierra Club

3. Central Electric

4. ECSC

for the period between January 1, 2015, and the present, related to the Prudency of

Abandonment Case, the Prudency Determination Case, the Rate Relief Case, or the Merger

Approval Case.

es ense to e ue or Produc ' 1- See Response to Request 1-1.

uest for rodu tlon 1-: Produce copies of every joint defense agreement or common

interest agreement that you entered into with any party related to at least one of the following:

1. The Prudency of Abandonment Case

2. The Pmdency Determination Case

3. The Rate Relief Case

4. The Merger Approval Case

for the period between January 1, 2015, and the present.

e se t e u t fo rodu t'on 1-3: SeeResponseto Request 1-1.

35



P r u d e n c y  D e t e r m i n a t i o n  C a s e  

3. T h e  R a t e  R e l i e f  C a s e  

4. T h e  M e r g e r  A p p r o v a l  C a s e  

f o r  t h e  p e r i o d  b e t w e e n  J a n u a r y  1, 2 0 1 5 ,  a n d  t h e  p r e s e n t .  

Response to Request for Production 1-4: See Response to Request 1-1. 

Request for Production 1-5: Produce copies of all documents related to any communications 

between you and Friends of the Earth that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. The BLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 

6. The 2016 Bechtel Report 

7. The Prudency of Abandonment Case 

8. The Prudency Determination Case 

9. The Rate Relief Case 

10. The Merger Approval Case 

11. Act No. 285 

for the period between January 1, 2015, and the present. 
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e e t for Producti n -4: Produce all documents and communications, including e-mails,

that you contend evidence the existence of a joint defense agreement or a common interest

agreement between you and any other party related to at least one of the following:

1. The Prudency of Abandonment Case

2. The Prudency Determination Case

3. The Rate Relief Case

4. The Merger Approval Case

for the period between January 1, 2015, and the present.

s on e uest r ction -O'ee Response to Request 1-1,

Re u t for Product': Produce copies of all documents related to any communications

between you and Friends of the Eatth that relate to any of the following issues:

1. SCE&G

2. The NND Project

3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

36



Production 1-5: See Response to Request 1-1. ORS also objects on 

the ground that the request is vague and ambiguous in seeking "documents related to any 

communications between you and any member of the Friends of the Earth that relate to" any of 11 

different issues. Based on the foregoing objections, ORS will not respond to this request. 

Request for Production 1-6: Produce copies of all documents related to any communications 

between you and Sierra Club that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 

6. The 2016 Bechtel Report 

7. The Prudency of Abandonment Case 

8. The Prudency Determination Case 

9. The Rate Relief Case 

10. The Merger Approval Case 

11. Act No. 285 

for the period between January 1, 2015, and the present. 

Response to Request for Production 1-6: See Response to Request 1-5. 

Request for Production 1-7: Produce copies of all documents related to any commtmications 

between you and ECSC that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 
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es on e to Re s o r uctio - 'ee Response to Request 1-1. ORS also objects on

the ground that the request is vague and ambiguous in seeldng "documents related to any

communications between you and any member of the Friends of the Earth that relate to" any of 11

different issues. Based on the foregoing objections, ORS will not respond to this request.

e ues or Pr duct'-6: Produce copies of all documents related to any communications

between you and Sierra Club that relate to any of the following issues:

1. SCEkG

2. The NND Project

3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudencyof Abandonment Case

8. The Prudency Determination Case

9, The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

es se oR uest for Pro ction 1-6: See ResponsetoRequest1-5.

e uest for Prod ': Produce copies of all documents related to any communications

between you and ECSC that relate to any of the following issues:

1. SCE&G

2. The NND Project

37



2015 B e c h t e l  R e p o r t  

6. T h e  2016 B e c h t e l  R e p o r t  

7. T h e  P r u d e n c y  o f  A b a n d o n m e n t  Case 

8. T h e  P r u d e n c y  D e t e r m i n a t i o n  Case 

9. T h e  Rate R e l i e f  C a s e  

1 0. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 2 8 5  

for the p e r i o d  b e t w e e n  J a n u a r y  1, 2015, and the p r e s e n t .  

Response to Request for Production 1-7; See Response to Request 1-5. 

Request for Production 1-8: Produce copies of all documents related to any communications 

between you and Central Electric that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 

6. The 2016 Bechtel Report 

7. The Prudency of Abandomnent Case 

8. The Prudency Determination Case 

9. The Rate Relief Case 

10. The Merger Approval Case 
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3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

Re o e uest for Pr duc 'on 1- 'ee Response to Request 1-5.

R Production -8: Produce copies of all documents related to any communications

between you and Central Electric that relate to any of the following issues:

1. SCE&G

2. The NND Project

3. The BLRA

4. The Abandomnent Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

38



2 0 1 5 ,  a n d  t h e  p r e s e n t .  

Response to Request for Production 1-8: See Response to Request 1-5. 

Request for Production 1-9: Produce copies of all documents related to any communications 

between you and PURC or any of its members that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. The BLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 

6. The 2016 Bechtel Report 

7. The Prudency of Abandonment Case 

8. The Prudency Determination Case 

9. The Rate Relief Case 

10. The Merger Approval Case 

11. Act No. 285 

for the period between January 1, 2015, and the present. 

Response to Req,uest for Production 1-9: See Response to Request 1-5. Subject to the 

objections, ORS is producing non-privileged documents. 

Request for Production 1-10: Produce copies of all documents related to any communications 

between you and Santee Cooper that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 
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11. Act No. 285

for the period between January 1, 2015, and the present.

e o to Re t f r Production -8: See Response to Request 1-5.

e ue t rod tio -: Produce copies of all documents related to any communications

between you and PURC or any of its members that relate to any of the following issues:

1. SCE&G

2. The NND Project

3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Ptudency Determination Case

9, The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

se Re ue t for oductio 1-9 See Response to Request 1-5. Subject to the

objections, ORS is producing non-privileged documents.

e uest for Produc ion -: Produce copies of all documents related to any communications

between you and Santee Cooper that relate to any of the following issues:

1. SCE&G

2. The NND Project

39



2 0 1 5  B e c h t e l  R e p o r t  

6. 

T h e  2 0 1 6  B e c h t e l  R e p o r t  

7. 

T h e  P r u d e n c y  o f  A b a n d o n m e n t  C a s e  

8. 

T h e  P r u d e n c y  D e t e r m i n a t i o n  C a s e  

9. 

T h e  R a t e  R e l i e f  C a s e  

10. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 2 8 5  

f o r  t h e  p e r i o d  b e t w e e n  J a n u a r y  1, 2 0 1 5 ,  a n d  t h e  p r e s e n t .  

Response to Reguest for Production 1-10: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. Based on the foregoing objections, ORS will not respond to this 

request. 

Reguest for Production 1-11: Produce copies of all documents related to any communications 

between you and any member of the South Carolina General Assembly that relate to any of the 

following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 
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3. The BLRA

4, The Abandonment Decision

5. The 2015 Bechtel Rcport

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11, Act No. 285

for the period between January 1, 2015, and the present.

s e to e u s for ro u tion 1-10 ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings, ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine. Based on the foregoing objections, ORS will not respond to this

request.

e uest for P : Produce copies of all documents related to any communications

between you and any member of the South Carolina General Assembly that relate to any of the

following issues:

1. SCE&G

2. The NND Project

3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

40



2016 B e c h t e l  R e p o r t  

7. T h e  Prudency o f  A b a n d o n m e n t  Case 

8. T h e  P r u d e n c y  D e t e n n i n a t i o n  C a s e  

9. T h e  R a t e R e l i e f C a s e  

10. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 285 

f o r  t h e  p e r i o d  b e t w e e n  A u g u s t  1, 2017, and t h e  p r e s e n t .  

Response to Request for Production 1-11: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in 

seeking "documents related to any communications between you and any member of the South 

Carolina General Assembly that relate to" any of 11 different issues. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Subject to and without waiver of the foregoing objections 

see PowerPoint presentation enclosed. 

Request for Production 1-12: Produce copies of all documents related to any communications 

between you and anyone employed by the South Carolina General Assembly that relate to any of 

the following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 
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6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate ReliefCase

10. The Merger Approval Case

11. Act No. 285

for the period between August 1, 2017, and the present.

es nse to e uest r Pr ct'o -11 ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in

seeking "documents related to any communications between you and any member of the South

Carolina General Assembly that relate to" any of 11 different issues, ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Subject to and without waiver of the foregoing objections

see PowerPoint presentation enclosed,

e uest f r Pr uc ion - 2: Produce copies of all documents related to any communications

between you and anyone employed by the South Carolina General Assembly that relate to any of

the following issues:

1. SCE&G

2. The NND Project

3. The BLRA

41



Prudency o f  Abandonment Case 

8. 

T h e  P r u d e n c y  Determination C a s e  

9. 

T h e  R a t e  R e l i e f  C a s e  

10. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 285 

for t h e  p e r i o d  b e t w e e n  A u g u s t  1, 2017, and t h e  p r e s e n t .  

Response to Reguest for Production 1-12: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in 

seeking "documents related to any communications between you and any member of the South 

Carolina General Assembly that relate to" any of 11 different issues. ORS objects on the ground 

that when a member of the GA or staff member of the GA contacts an executive agency there is 

an expectation of privacy on their part and that would be violated by the commission if those 

communication were to be produced. Subject to and without waiver of the foregoing objections 

see PowerPoint presentation enclosed. 

Reguest for Production 1-13: Produce copies of all documents related to any communications 

between you and the South Carolina Governor that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 
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4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate ReliefCase

10. The Merger Approval Case

11. Act No. 285

for the period between August 1, 2017, and the present.

e on R uest fo Production 1-12: ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in

seeking "documents related to any communications between you and any member of the South

Carolina General Assembly that relate to" any of 11 different issues. ORS objects on the ground

that when a member of the GA or staff member of the GA contacts an executive agency there is

an expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced. Subject to and without waiver of the foregoing objections

see PowerPoint presentation enclosed,

est oduc io -:Producecopies of all documentsrelatedto any communications

between you and the South Carolina Governor that relate to any of the following issues:

1. SCERG

2. The NND Project

42



2 0 1 6  B e c h t e l  R e p o r t  

7. 

T h e  P r u d e n c y  o f  A b a n d o n m e n t  C a s e  

8. 

T h e  P r u d e n c y  D e t e r m i n a t i o n  C a s e  

9. 

T h e  R a t e  R e l i e f  C a s e  

10. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  N o .  2 8 5  

f o r  t h e  p e r i o d  b e t w e e n  A u g u s t  1, 2 0 1 7 ,  and t h e  p r e s e n t .  

Response to Request for Production 1-13: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in 

seeking "documents related to any communications between you and the South Carolina Governor 

that relate to" any of 11 different issues. Based on the foregoing objections, ORS will not respond 

to this request. 

Request for Production 1-14: Produce copies of all documents related to any communications 

between you and Scott Elliott that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 

4. The Abandomnent Decision 
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3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between August 1, 2017, and the present.

es se to Re uest for roduction 1-13: ORS objects because the request is ovcrbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in

seeking "documents related to any communications between you and the South Carolina Governor

that relate to" any of 11 different issues. Based on the foregoing objections, ORS will not respond

to this request.

e est for P eduction 1-14: Produce copies of all documents related to any communications

between you and Scott Elliott that relate to any of the following issues:

1. SCEkG

2. The NND Project

3. The BLRA

4. The Abandonment Decision

43



2015 B e c h t e l  R e p o r t  

6. T h e  2016 Bechtel R e p o r t  

7. T h e  P r u d e n c y  o f  A b a n d o n m e n t  C a s e  

8. T h e  P r u d e n c y  D e t e r m i n a t i o n  C a s e  

9. T h e  Rate R e l i e f  C a s e  

10. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 2 8 5  

for the p e r i o d  b e t w e e n  J a n u a r y  1, 2015, a n d  the p r e s e n t .  

Response to Request for Production 1-14; ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the basis of the common interest doctrine extension of the attorney-client privilege. 

ORS objects on the ground that the request seeks information protected by attorney-client privilege 

and the work product doctrine. ORS objects on the ground that the request is vague and ambiguous 

in seeking "documents related to any communications between you and Scott Elliott that relate to" 

any of 11 different issues. Subject to and without waiver of the foregoing objections see 

PowerPoint presentation enclosed. 

Request for Production 1-15: Produce copies of all documents related to any communications 

between you and Gary Jones that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 
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5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Prudency of Abandornnent Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

es ons est o roducti - ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the basis of the common interest doctrine extension of the attorney-client privilege.

ORS objects on the ground that the request seeks information protected by attorney-client privilege

and the work product doctrine. ORS objects on the ground that the request is vague and ambiguous

in seeking "documents related to any communications between you and Scott Elliott that relate to"

any of 11 different issues. Subject to and without waiver of the foregoing objections see

PowerPoint presentation enclosed.

Re e for Producti n -15: Produce copies of all documents related to any communications

between you and Gary Jones that relate to any of the following issues:

1. SCE&G

2. The NND Project

3. The BLRA

4. The Abandomnent Decision

5. The 2015 Bechtel Report

44



P r u d e n c y  o f  A b a n d o n m e n t  C a s e  

8. T h e  P r u d e n c y  D e t e r m i n a t i o n  C a s e  

9. T h e  R a t e  R e l i e f  C a s e  

1 0. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 2 8 5  

f o r  t h e  p e r i o d  b e t w e e n  J a n u a r y  1, 2015, and t h e  p r e s e n t .  

Response to Request for Production 1-15j ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. ORS objects on the ground of SCRCP 26(b)(4). ORS objects on the 

ground that the request is vague and ambiguous in seeking "documents related to any 

cmmmmications between you and Gary Jones that relate to" any of 11 different issues. Based on 

the foregoing objections, ORS will not respond to this request. 

Reguest for Production 1-16: Produce copies of all documents related to any communications 

between you and Bechtel that relate to any of the following issues: 

1. SCE&G 

2. The NND Project 

3. TheBLRA 

4. The Abandonment Decision 

5. The 2015 Bechtel Report 

6. The 2016 Bechtel Report 

7. The Prudency of Abandonment Case 
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6, The 2016 Bechtel Report

7. The Prudency of Abandonment Case

8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

to e uest for P od 'on 1-15'RS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine. ORS objects on the ground of SCRCP 26(b)(4). ORS objects on the

ground that the request is vague and ambiguous in seeking "documents related to any

communications between you and Gary Jones that relate to" any of 11 different issues. Based on

the foregoing objections, ORS will not respond to this request.

e ue t o Product'on 1-16: Produce copies of all documents related to any commtmications

between you and Bechtel that relate to any of the following issues:

1. SCE&G

2. The NND Project

3. The BLRA

4. The Abandonment Decision

5. The 2015 Bechtel Report

6. The 2016 Bechtel Report

7. The Pmdency of Abandonment Case
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P r u d e n c y  D e t e r m i n a t i o n  C a s e  

9. T h e  R a t e  R e l i e f  C a s e  

10. T h e  M e r g e r  A p p r o v a l  C a s e  

11. A c t  No. 2 8 5  

for t h e  p e r i o d  b e t w e e n  J a n u a r y  1, 2015, a n d  t h e  p r e s e n t .  

Response to Request for Production 1-16: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. ORS objects on the ground that the requestis vague and ambiguous in 

seeking "documents related to any communications between you and Bechtel that relate to" any 

of 11 different issues. Based on the foregoing objections, ORS will not respond to this request. 

Request for Production 1-17: Produce copies of all documents and communications related to 

Bechtel's involvement with, and analysis of, issues regarding the NND Project. 

Response to Request for Production 1-17: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request has no temporal limits. ORS objects on the basis of the common interest 

doctrine extension of the attorney-client privilege. ORS objects on the ground that the request 

seeks information protected by attorney-client privilege and the work product doctrine. ORS has 

identified a written statement by Gene Soult and a written statement by Gary Jones that are 

responsive to this request, but are protected under the work product doctrine because they were 

written at the direction of counsel. Subject to the above objection, ORS has identified certain non

privileged documents that are enclosed. Additionally, ORS received documents from Santee 

Cooper that Santee Cooper considers confidential, and ORS has already offered SCE&G 
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8. The Prudency Determination Case

9. The Rate Relief Case

10. The Merger Approval Case

11. Act No. 285

for the period between January 1, 2015, and the present.

Res ense to R or od io 1- 6: ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine. ORS objects on the ground that the request is vague and ambiguous in

seeking "documents related to any communications between you and Bechtel that relate to" any

of 11 different issues. Based on the foregoing objections, ORS will not respond to this request.

Re uest f r t'-17: Produce copies of all documents and communications related to

Bechtel's involvement with, and analysis of, issues regarding the NND Project.

e e e uest for od ction 1-17: ORS objects because the request is ovcrbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request has no temporal limits. ORS objects on the basis of the common interest

doctrine extension of the attorney-client privilege. ORS objects on the ground that the request

seeks information protected by attorney-client privilege and the work product doctrine. ORS has

identified a written statement by Gene Soult and a written statement by Gary Jones that are

responsive to this request, but are protected under the work product doctrine because they were

written at the direction ofcounsel. Subject to the above objection, ORS has identified certain non-

privileged documents that are enclosed. Additionally, ORS received documents from Santee

Cooper that Santee Cooper considers confidential, and ORS has already offered SCE&G
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4 0 0 , 0 0 0  p a g e s  ORS r e c e i v e d  from S a n t e e  Cooper, w h i c h  are n o t  c o n s i d e r e d  b y  

S a n t e e  C o o p e r  to b e  confidential. ORS is c u r r e n t l y  s e a r c h i n g  for r e s p o n s i v e  documents and will 

s u p p l e m e n t  its p r o d u c t i o n  i f  i t  discovers a n y  n o n - p r i v i l e g e d  documents r e s p o n s i v e  to t h e  request. 

Reguest for Production 1-18: Produce all documents and communications related to any 

draft versions of the 2015 Bechtel Report that were created before November 9, 2015. 

Response to Reguest for Production 1-18; See Response to Request 1-5. ORS received 

documents from Santee Cooper that Santee Cooper considers confidential, and ORS has already 

offered SCE&G approximately 400,000 pages ORS received from Santee Cooper, which are not 

considered by Santee Cooper to be confidential. 

Request for Production 1-19: Produce all documents and communications related to any draft 

versions of the 2016 Bechtel Report that were created before February 5, 2016. 

Response to Request for Production 1-19: See Response to Request 1-5. ORS received 

documents from Santee Cooper that Santee Cooper considers confidential, and ORS has already 

offered SCE&G approximately 400,000 pages ORS received from Santee Cooper, which are not 

considered by Santee Cooper to be confidential. 

Request for Production 1-20: Produce all documents and communications 

concerning the Consortium's management, or purported mismanagement, of the NND 

Project. 

Response to Request for Production 1-20; ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request is overbroad because it does not have any temporal limit and is based on an 

incredibly broad and general topic. ORS objects on the ground that the request seeks information 

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground 
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approximately 400,000 pages ORS received from Santee Cooper, which are not considered by

Santee Cooper to be confidential. ORS is currently searching for responsive docmnents and will

supplement its production if it discovers any non-privileged documents responsive to the request.

e ue t for ro ucti -: Produce all documents and communications related to any

draft versions of the 2015 Bechtel Report that were created before November 9, 2015,

s ons t e est for r u io - See Response to Request 1-5. ORS received

documents from Santee Cooper that Santee Cooper considers confidential, and ORS has already

offered SCEdiG approximately 400,000 pages ORS received from Santee Cooper, which are not

considered by Santee Cooper to be confidential.

Re uest for r c '-: Produce all documents and communications related to any draft

versions of the 2016 Bechtel Report that were created before February 5, 2016.

es s o Re est f od cti n - 9 See Response to Request 1-5. ORS received

documents fiom Santee Cooper that Santee Cooper considers confidential, and ORS has already

offered SCE&G approximately 400,000 pages ORS received from Santee Cooper, which are not

considered by Santee Cooper to be confidential.

e u t for Product'20: Produce all documents and communications

c o n c e r n i n g t h e C on s o r t i um ' management, o r purported mismanagement, of the NND

project.

s se to e uest for roduct'on -20 ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request is overbroad because it does not have any temporal limit and is based on an

incredibly broad and general topic, ORS objects on the ground that the request seeks information

protected by attorney-client privilege and the work product doctrine, ORS objects on the ground
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i n  s e e k i n g  d o c u m e n t s  " c o n c e r n i n g  t h e  C o n s o r t i u m ' s  

m a n a g e m e n t  . . .  o f  t h e  N N D  P r o j e c t . ' '  N o t w i t h s t a n d i n g  t h e  a b o v e  o b j e c t i o n ,  O R S  h a s  a l r e a d y  

o f f e r e d  S C E & G  a p p r o x i m a t e l y  4 0 0 , 0 0 0  p a g e s  O R S  r e c e i v e d  f r o m  S a n t e e  C o o p e r .  

Reguest for Production 1-21: Produce all documents and communications concerning disputes 

in and among the members of the Consortium regarding issues related to the NND Project. 

Response to Reguest for Production 1-21: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request is overbroad because it does not have any temporal limit and is based on an 

incredibly broad and general topic. ORS objects on the ground that the request seeks information 

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground 

that the request is vague and ambiguous in seeking documents concerning "issues related to the 

NND Project." Notwithstanding the above objection, ORS has already offered SCE&G 

approximately 400,000 pages ORS received from Santee Cooper. 

Reguest for Production 1-22: Produce all documents and communications concerning disputes 

about the NND Project by and between any of the following parties: 

1. The Consortium 

2. Westinghouse 

3. CB&I 

4. SCE&G 

5. Santee Cooper 

for the period between January 1, 2015, and the present. 

Re§ponse to Request for Production 1-22: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 
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that the request is vague and ambiguous in seeking documents "concerning the Consortium's

management... of the NND Project." Notwithstanding the above objection, ORS has already

offered SCE&G approximately 400,000 pages ORS received from Santee Cooper.

e ues or Product'o - 1: Produce all documents and communications concerning disputes

in and among the members of the Consortium regarding issues related to the NND Project.

es se e ue t or P oduction -21'RS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request is overbroad because it does not have any temporal limit and is based on an

incredibly broad and general topic. ORS objects on the ground that the request seeks information

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground

that the request is vague and ambiguous in seeking documents concerning "issues related to the

NND Project." Notwithstanding the above objection, ORS has already offered SCE&G

approximately 400,000 pages ORS received from Santee Cooper.

e est f cti 1-22: Produce all documents and communications concerning disputes

about the NND Project by and between any of the following parties:

1. The Consortium

2. Westinghouse

3. CB&I

4. SCE&G

5. Santee Cooper

for the period between January I, 2015, and the present.

R ense o e ues for rod ction -: ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

48



ORS objects on the ground that the r e q u e s t  seeks i n f o r m a t i o n  

p r o t e c t e d  b y  a t t o m e y - c l i e n t  privilege and the work p r o d u c t  doctrine. ORS objects o n  t h e  ground 

t h a t  the r e q u e s t  is v a g u e  and ambiguous in s e e k i n g  documents " c o n c e m i n g  disputes about t h e  

N N D  P r o j e c t . "  N o t w i t h s t a n d i n g  t h e  above objection, ORS has a l r e a d y  offered SCE&G 

a p p r o x i m a t e l y  4 0 0 , 0 0 0  pages ORS received from Santee Cooper. 

Request for Production 1-23: Produce all documents and communications concerning any of 

the following issues at the NND Project site: 

1. Productivity 

2. Construction productivity 

3. Designs 

4. Constructability of designs 

5. Finalizing engineering designs 

6. Work packages 

7. SCE&G's oversight 

8. Santee Cooperts oversight 

9. Westinghouse's oversight 

10. CB&rs oversight 

11. The Consortium's oversight 

for the period between January 1, 2015, and the present. 

Response to Request for Production 1-23: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request is overbroad because it does not have any temporal limit and is based on an 
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notes that the request is overbroad because it docs not have any temporal limit and is based on an

incredibly broad and general topic. ORS objects on the ground that the request seeks information

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground

that the request is vague and ambiguous in seeking documents "concerning disputes about the

NND Project." Notwithstanding the above objection, ORS has already offered SCE&G

approximately 400,000 pages ORS received from Santee Cooper.

uest f Pr ducti n 1-23,'Produce all documents and communications concerning any of

the following issues at the NND Project site:

I. Productivity

2. Construction productivity

3. Designs

4. Constructability of designs

5. Finalizing engineering designs

6. Work packages

7. SCE&G's oversight

8. Santee Cooper's oversight

9. Westinghouse's oversight

10. CB&ps oversight

11. The Consortium's oversight

for the period between January 1, 2015, and the present.

Res o se to u or 'on 1-23: ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request is overbroad because it does not have any temporal limit and is based on an

49



O R S  o b j e c t s  o n  t h e  g r o u n d  t h a t  t h e  r e q u e s t  s e e k s  i n f o r m a t i o n  

p r o t e c t e d  b y  a t t o r n e y - c l i e n t  p r i v i l e g e  a n d  t h e  w o r k  p r o d u c t  d o c t r i n e .  O R S  o b j e c t s  o n  t h e  g r o u n d  

t h a t  t h e  r e q u e s t  is v a g u e  a n d  a m b i g u o u s  i n  s e e k i n g  d o c u m e n t s  " c o n c e r n i n g "  a l m o s t  a l l  f a c e t s  o f  

t h e  N N D  P r o j e c t .  N o t w i t h s t a n d i n g  t h e  a b o v e  o b j e c t i o n ,  O R S  h a s  a l r e a d y  o f f e r e d  S C E & G  

a p p r o x i m a t e l y  4 0 0 , 0 0 0  p a g e s  O R S  r e c e i v e d  f r o m  S a n t e e  C o o p e r .  

Request for Production 1-24: Produce all documents and communications concerning any of 

the following issues with respect to the NND Project: 

1. Pricing 

2. Engineering plans 

3. Procurement 

4. Construction plans 

5. Construction schedules 

6. Modular fabrication 

7. Forecasts for schedule durations 

8. Forecasts for productivity 

9. Forecasted manpower peaks 

10. Percent completed 

11. Delays in schedules 

12. Discrepancies between construction need dates and procurement delivery dates 

13. Disconnects between construction need dates and procurement delivery dates 

14. Testing 

15. Start-up 

16. Inspections, Tests, Analyses, and Acceptance Criteria ("ITAAC") 
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incredibly broad and general topic. ORS objects on the ground that the request seeks information

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground

that the request is vague and ambiguous in seeking documents "concerning" almost all facets of

the NND Project. Notwithstanding the above objection, ORS has already offered SCE&G

approximately 400,000 pages ORS received from Santee Cooper.

e ue for roduction 1-24: Produce all documents and communications concerning any of

the following issues with respect to the NND Project:

1. Pricing

2. Engineering plans

3. Procurement

4. Construction plans

5, Construction schedules

6. Modular fabrication

7. Forecasts for schedule durations

8. Forecasts for productivity

9. Forecasted manpower peaks

10. Percent completed

11. Delays in schedules

12. Discrepancies between construction need dates and procurement delivery dates

13. Disconnects between construction need dates and procuretnent delivery dates

14. Testing

15. Start-up

16. Inspections, Tests, Analyses, and Acceptance Criteria ("ITAAC")
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Production 1-24: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request is overbroad because it does not have any temporal limit and is based on an 

incredibly broad and general topic. ORS objects on the ground that the request seeks information 

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground 

that the request is vague and ambiguous in seeking documents "concerning" almost all facets of 

the NND Project. Notwithstanding the above objection, ORS has already offered SCE&G 

approximately 400,000 pages ORS received from Santee Cooper. 

Request for Production 1-25: Produce all documents and communications related to issues 

concerning the fixed price option for the NND Project. 

Response to Request for Production 1-25: ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request is overbroad because it does not have any temporal limit and is based on an 

incredibly broad and general topic. ORS objects on the ground that the request seeks information 

protected by attorney-client privilege and the work product doctrine. ORS objects on the ground 

that the request is vague and ambiguous in seeking documents "related to issues concerning" a 

certain topic. Notwithstanding the above objection, ORS has already offered SCE&G 

approximately 400,000 pages ORS received from Santee Cooper. 

Request for Production 1-26: Produce all documents and communications concerning 

ORS's review of SCE&G's attorneys' billing records from between January 1, 2015, and the 

present. 
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for the period between January 1, 2015, and the present.

s se e ue t o rod c ' -24 ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request is overbroad because it does not have any temporal limit and is based on an

incredibly broad and general topic. ORS objects on the ground that the request seeks information

protected by attorney-client privilege and the work product doctrine, ORS objects on the ground

that the request is vague and ambiguous in seeking documents "concerning" almost all facets of

the NND Project. Notwithstanding the above objection, ORS has already offered SCE&G

approximately 400,000 pages ORS received from Santee Cooper.

e s r o
'

5: Produce all documents and communications related to issues

concerning the fixed pidce option for the NND Project.

s se o e u for Pr duction -25 ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request is overbroad because it does not have any temporal limit and is based on an

incredibly broad and general topic. ORS objects on the ground that the request seeks information

protected by attorney-client privilege and the work product doctidne. ORS objects on the ground

that the request is vague and ambiguous in seeking docmnents "related to issues concerning" a

cettain topic. Notwithstanding the above objection, ORS has already offered SCE&G

approximately 400,000 pages ORS received from Santee Cooper,

e ue t for P eduction -26; Produce all documents and communications concerning

ORS's review of SCE&G's attorneys'illing records from between January 1, 2015, and the

present,
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ORS objects because the request is. overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

objects on the ground that the request seeks information protected by attorney-client privilege and 

the work product doctrine. 

Reguest for Production 1-27: Produce all documents and communications related to each 

and every presentation that you made to each of the following between March 30, 2009, and 

the present, in which the NND Project was discussed. 

4. The Governor of South Carolina 

5. The Office of the Attorney General of South Carolina 

6. Any member or staff member of the South Carolina General Assembly 

7. The SCEUC 

8. DHEC 

9. EPA 

10. PURC 

11. The Energy Advisory Council 

12. The LCI Committee 

Resoonse to Reguest for Production 1-27; ORS objects because the request is overbroad, 

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS 

notes that the request is overbroad based on time and is based on an incredibly broad and general 

topic. ORS objects on the ground that the request seeks information protected by attorney-client 

privilege and the work product doctrine. ORS objects on the basis of the common interest doctrine 

extension of the attorney-client privilege. ORS objects on the ground that the request is vague and 

ambiguous in seeking documents "related to" a broad topic. ORS objects on the ground that when 
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es o se t Re st f P etio 1-2 ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

objects on the ground that the request seeks information protected by attorney-client privilege and

the work product doctrine,

e ues cti 1-2: Produce all documents and communications related to each

and every presentation that you made to each of the following between March 30, 2009, and

the present, in which the NND Project was discussed.

4. The Governor of South Carolina

5. The Office of the Attorney General of South Carolina

6. Any member or staff member of the South Carolina General Assembly

7. The SCEUC

B. DHEC

9. EPA

10. PURC

11. The Energy Advisory Council

12. The LCI Committee

Res o se to uest or P o ction - ORS objects because the request is overbroad,

unduly burdensome, and seeks information not relevant to the issues in these proceedings. ORS

notes that the request is overbroad based on time and is based on an incredibly broad and general

topic. ORS objects on the ground that the request seeks information protected by attorney-client

privilege and the work product doctrine. ORS objects on the basis of the cormnon interest doctrine

extension of the attorney-client privilege. ORS objects on the ground that the request is vague and

ambiguous in seeking documents "related to" a broad topic. ORS objects on the ground that when
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exec1,1tive . a g e n c y  t h e r e .  is a n  

e x p e c t a t i o n  o f  p r i v a c y  on t h e i r  p a r t  and t h a t  w o u l d  b e  v i o l a t e d  b y  t h e  c o m m i s s i o n  i f  t h o s e  

c o m m u n i c a t i o n  w e r e  to b e  p r o d u c e d .  

Reguest for Production 1-28: Produce all documents and communications related to each 

and every presentation that you made to each of the following between January 1, 2008, 

and the present, in which the BLRA was discussed. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

· 3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 

6. EPA 

7. PURC 

8. The Energy Advisory Council 

9. The LCI Committee 

Response to Request for Production 1-28: See Response to Request 1-27. 

Reguest for Production 1-29: Produce all documents and communications related to each and 

every presentation that you made to each of the following between January 1, 2015, and the 

present, in which the Clean Power Plan was discussed. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 
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a member of the GA or staff member of the GA contacts an executive agency there is an

expectation of privacy on their part and that would be violated by the commission if those

communication were to be produced.

e st for ro uc '2: Produce all documents and communications related to each

and every presentation that you made to each of the following between J anu sry 1, 2008,

and the present, in which the BLRA was discussed.

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

es o se t t or o uc 'on -28: SeeResponsctoRequest1-27.

e est uct'o - 9: Produce all documents and communications related to each and

every presentation that you made to each of the following between January 1, 2015, and the

present, in which the Clean Power Plan was discussed.

1. The Governor of South Carolina

2, The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC
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E P A  

7. P U R C  

8. T h e  E n e r g y  A d v i s o r y  C o u n c i l  

9. T h e  L C I  C o m m i t t e e  

Response to Request for Production 1-29: See Response to Request 1-27. 

Request for Production 1-30: Produce all reports, memoranda, and correspondence provided 

to each of the following regarding the NND Project. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 

6. EPA 

7. PURC 

8. The Energy Advisory Council 

9. The LCI Committee 

Response to Request for Production 1-30: See Response to Request 1-27. 

Request for Production 1-31: Produce all reports, memoranda, and correspondence provided 

to each of the following regarding the Clean Power Plan. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 
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5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

es o se to e est f r ct'2: See Response to Request 1-27.

R s r Pr ductio 1-3: Produce all reports, memoranda, and correspondence provided

to each of the following regarding the NND Project.

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

s se to Re est f r uct' 0: See Response to Request 1-27.

es r rod etio 1-: Produce all reports, meinoranda, and correspondence provided

to each of the following regarding the Clean Power Plan.

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly
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S C E U C  

5. 

D H E C  

6. 

E P A  

7. 

P U R C  

8. 

T h e  E n e r g y  A d v i s o r y  C o u n c i l  

9. 

T h e  LCI C o m m i t t e e  

Response to Reqyest for Production 1-31; See Response to Request 1-27. 

Request for Production 1-32: Produce all reports, memoranda, and correspondence provided 

to each of the following regarding the Abandonment Decision. 

1. The Governor of South Carolina 

2. The Office of the Attorney General of South Carolina 

3. Any member or staff member of the South Carolina General Assembly 

4. The SCEUC 

5. DHEC 

6. EPA 

7. PURC 

8. The Energy Advisory Council 

9. The LCI Committee 

Response to Request for Production 1-32; See Response to Request 1-27. 

Request for Production 1-33: Produce copies of every presentation that you made to the 

SCEUC at any time between January 1, 2005, and the present that in any way concerned the 

BLRA or the NND Project. 

Response to Request for Production 1-33; See Response to Request 1-27. 
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4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

es ense o Re est or P etio - See Response to Request 1-27.

Re ue f r uc o I- 2: Produce all reports, memoranda, and correspondence provided

to each of the following regarding the Abandonment Decision.

1. The Governor of South Carolina

2. The Office of the Attorney General of South Carolina

3. Any member or staff member of the South Carolina General Assembly

4. The SCEUC

5. DHEC

6. EPA

7. PURC

8. The Energy Advisory Council

9. The LCI Committee

R s ense to e est or tio 1-32: See Response to Request 1-27.

uest for roduct'on - 3: Produce copies of every presentation that you made to the

SCEUC at any time between January 1, 2005, and the present that in any way concerned the

BLRA or the NND Project.

e o to e est for Pro tio 1-33: See Response to Request 1-27.
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for Production 1-34: Produce copies of every presentation that you made to the PURC 

at any time between January 1, 2005, and the present that in any way concerned the BLRA or 

the NND Project. 

Response to Request for Production 1-34: See Response to Request 1-27. 

Reguest for Production 1-35: Produce copies of every presentation that you made to the 

Energy Advisory Council at any time between January 1, 2005, and the present that in any 

way concerned the BLRA or the NND Project. 

Response to Reguest for Production 1-35: See Response to Request 1-27. 

Request for Production 1-36: Produce copies of every presentation that you made to the LCI 

Committee or any of its subcommittees at any time between January 1, 2005, and the present 

that in any way concerned the BLRA or the NND Project. 

Response to Request for Production 1-36: See Response to Request 1-27. 

Reguest for Production 1-37: Produce copies of every report, letter, briefing paper, or other 

communication that you made or sent to the PURC at any time between January 1, 2005, and 

the present that in any way concerned the BLRA or the NND Project. 

Response to Reguest for Production 1-37: See Response to Request 1-27. Subject to and 

without waiver of the foregoing objections, ORS will produce non-privileged and public 

accountability reports, PURC reports and Review letters that reference the NND Project. 

Request for Production 1-38: Produce copies of every report, letter, briefing paper, or other 

communication that you made or sent to the Energy Advisory Council at any time between 

January 1, 2005, and the present that in any way concerned the BLRA or the NND Project. 

Response to Reqyest for Production 1-38: See Response to Request 1-27. 
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R es r roduct'on 1-3: Produce copies of every presentation that you made to the PURC

at any time between January 1, 2005, and the present that in any way concerned the BLRA or

the NND Project.

R on e t for rod ction 1-34 See Response to Request 1-27.

e ue t fo Pro uctio 1-: Produce copies of every presentation that you made to the

Energy Advisory Council at any time between January 1, 2005, and the present that in any

way concerned the BLRA or the NND Project.

es o se t R uestf c 'on -35i See Response to Request 1-27,

ues fo rod tion -3: Produce copies of every presentation that you made to the LCI

Committee or any of its subcommittees at any time between January 1, 2005, and the present

that in any way concerned the BLRA or the NND Project.

R o t Re uest for reduction 1-36: See Response to Request 1-27.

e uest for Pr ductio -3: Produce copies of every report, letter, briefing paper, or other

communication that you made or sent to the PURC at any time between January 1, 2005, and

the present that in any way concerned the BLRA or the NND Project,

s onse t e u for rod etio 1-37: See Response to Request 1-27. Subject to and

without waiver of the foregoing objections, ORS will produce non-privileged and public

accountability reports, PURC reports and Review letters that reference the NND Project.

e t f Pr d etio -: Produce copies of every report, letter, briefing paper, or other

communication that you made or sent to the Energy Advisory Council at any time between

January 1, 2005, and the present that in any way concerned the BLRA or the NND Project.

st fo Production -3 See Response to Request 1-27.
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Production 1-39: Produce copies of every report, letter, briefing paper, or other 

communication that you made or sent to the LCI Committee or any of its subcommittees at any 

time between January 1, 2005, and the present that in any way concerned the BLRA or the NND 

Project. 

Response to Request for Production 1-39; See Response to Request 1-27. 

Request for Production 1-40: Produce copies of every report, letter, briefing paper, or other 

communication that you made or sent to the Governor's Office or the Governor of the State of 

South Carolina at any time between January 1, 2005, and the present that in any way concerned 

the BLRA or the NND Project. 

Response to Request for Production 1-40; See Response to Request 1-27. 

Request for Production 1-41: Produce copies of every document indicating that you raised 

concerns about the constitutionality of the BLRA while it was being considered by the General 

Assembly or thereafter. 

Response to Request for Production 1-41: See Response to Request 1-27. 

Request for Production 1-42: Produce copies of every document in which you stated that 

completion of the Project would not be in customers' best interest. 

Response to Request for Production 1-42; See Response to Request 1-27. 

Request for Production 1-43: Produce copies of every document in which you stated that 

completion of the Project would be in customers' best interest. 

Response to Request for Production 1-43: See Response to Request 1-27. 

Request for Production 1-44: Produce copies of every document in which you identify or 

describe the benefits of the Project for SCE&G's customers or the State of South Carolina. 

Response to Request for Production 1-44: See Response to Request 1-27. 
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e uest Product'39: Produce copies of every report, letter, briefing paper, or other

communication that you made or sent to the LCI Committee or any of its subcommittees at any

time between January I, 2005, and the present that in any way concerned the BLRA or the NND

project.

Res ense to r cti 1- See Response to Request 1-27,

est r ro ct'o - 0: Produce copies of every report, letter, briefing paper, or other

communication that you made or sent to the Governor's Office or the Governor of the State of

South Carolina at any time between January 1, 2005, and the present that in any way concerned

the BLRA or the NND Project.

e n etc e or du t'o 1-40: See Response to Request 1-27.

e st for Produ tion -4: Produce copies of every document indicating that you raised

concerns about the constitutionality of the BLRA while it was being considered by the General

Assembly or thereafter.

Res o t R etf c ion 1-41: See Response to Request 1-27.

e ues r P ucti -42: Produce copies of every document in which you stated that

completion of the Project would not be in customers'est interest.

se to e u f r etio -42 See Response to Request 1-27.

t for odu t'on 1-43: Produce copies of every document in which you stated that

completion of the Project would be in customers'est interest.

es o se Re ue t for Prod '43: See Response to Request 1-27.

t for Pr d t' -44: Produce copies of every document in which you identify or

describe the benefits of the Project for SCEdtG's customers or the State of South Carolina.

o se t for i 1-44 See Response to Request 1-27.
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Request for Production 1-45: Produce copies of every do~ument ·evyry ~ommuni~ation in 

which you identify or describe the benefits of the BLRA for electric customers or the State of 

South Carolina. 

Response to Request for Production 1-45: See Response to Request 1-27. 

August 24, 2018 

Respectfully submitted, 

s/Matthew Richardson 
Matthew T. Richardson, Esquire 
Wallace K. Lightsey, Esquire 
WYCHE,PA 
801 Gervais Street, Suite B 
Columbia, South Carolina 29201 
Phone: (803) 254-6542 
Fax: (803) 254-6544 
Email: mrichardson@wyche.com 
Email: wlightsey@wyche.com 

& 

Nanette Edwards, Esquire 
Jeffrey M. Nelson, Esquire 
Jenny R. Pittman, Esquire 
Andrew M. Bateman, Esquire 
OFFICE OF THE REGULATORY STAFF 
1401 Main Street, Suite 900 
Columbia, South Carolina 29201 
Phone: (803) 737-0889/0823/0794 
Fax: (803) 737-0801 
Email: nedwards@regstaff.sc.gov 
Email: jnelson@regstaff.sc.gov 
Email: jpitttnan@regstaff.sc.gov 
Email: abateman@regstaff.sc.gov 

Attorneys for the South Carolina Office of 
Regulatory Staff 
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est r Pr uc i -4: Produce copies of every document every communication in

which you identify or describe the benefits of the BLRA for electric customers or the State of

South Carolina.

es ense to e uest fo P uc '-45: See Response to Request 1-27.

Respectfully submitted,

s/Matthew Richardson
Matthew T. Richardson, Esquire
Wallace IC Lightsey, Esquire
WYCHE, PA
801 Gervais Street, Suite B
Columbia, South Carolina 29201
Phone: (803) 254-6542
Fax: (803) 254-6544
Email: mrichardson wyche,corn
Email: wlightsey@wyche.corn

Nanette Edwards, Esquire
Jeffrey M. Nelson, Esquire
Jenny R. Pittman, Esquire
Andrew M. Bateman, Esquire
OFFICE OF THE REGULATORY STAFF
1401 Main Street, Suite 900
Columbia, South Carolina 29201
Phone; (803) 737-0889/0823/0794
Fax: (803) 737-0801
Email: nedwards@regstaff. sc. gov
Email: jnelsongregstaff.sc.gov
Email: 'ttnan m staff.sc. ov
Email: abatemanr re staff sc, ov

Attorneys for the South Carolina Office of
Regulatory Staff

August 24, 2018
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S E R V I C E  C O M M I S S I O N  

O F  

S O U T H  C A R O L I N A  

D O C K E T  N O .  2 0 1 7 - 3 7 0 - E  

In Re: Joint Application and Petition of 
South Carolina Electric & Gas Company and 
Dominion Energy, Inc., for review and 
approval of a proposed business combination 
between SCAN A Corporation and Dominion 
Energy, Inc., as may be required, and for a 
prudency determination regarding the 
abandonment ofthe V.C. Summer Units 2 & 
3 Project and associated customer benefits 
and cost recovery plan. 

CERTIFICATE OF SERVICE 

This is to certify that I caused to be served on August 24, 2018 a copy of ORS's Answers to 
First set of Requests for Admission, Second Set of Interrogatories, and Second set of 
Requests for Production of Documents (Amended) to the persons named below at the 
addresses via electronic mail only: 

K. Chad Burgess 
chad. burgess@scana.co m 
Matthew W. Gissendanner 

matthew .gissendanner(mscana. com 
Belton T. Ziegler 

belton.zeigler@wbd-us.com 
Mitchell Willoughby 

rnwilloughby@willoughbyhoefer.com 
Attorneys for South Carolina Electric & Gas Company 

s/Matthew Richardson 
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BEFORE
THE PUBLIC SERVICE COMMISSION

OF
SOUTH CAROLINA

DOCKET NO. 2017-370-E

In Re: I
South Car
Dominion
approval o
between S

Energy, I
prudency
abandonm
3 Project
and cost r

CERTIFICATE OF SERVICE

This is to certify that I caused to be served on August 24, 2018 a copy of ORS's Answers to
First set of Requests for Admission, Second Set of Interrogatories, and Second set of
Requests for Production of Documents (Amended) to the persons named below at the
addresses via electronic mail only:

I&, Chad Burgess

Matthew W. Gissendanner
matthew. issenclanner coscana.com

Belton T. Ziegler
belton.zei der r tvbd-us.com

Mitchell Willoughby
mwillou~hb a.willou hb hoefer.com

Attorneysfor South Carolina Electric d'c Gas Company

s/Matthew Richardson
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S E R V I C E  C O M M I S S I O N  

O F  S O U T H  C A R O L I N A  

D O C K E T  N O S .  2 0 1 7 - 2 0 7 - E ,  2017-305-E, AND 2 0 1 7 - 3 7 0 - E  

I N  R E :  F r i e n d s  o f  t h e  E a r t h  a n d  S i e r r a  C l u b ,  ) 

C o m p l a i n a n t / P e t i t i o n e r  v. S o u t h  C a r o l i n a  ) 

E l e c t r i c  & Gas Company, ) 
Defendant/Respondent ) 

) 
IN RE: Request of the South Carolina Office of ) 
Regulatory Staff for Rate Relief to SCE&G ) 
Rates Pursuant to S.C. Code Ann. § 58-27-920 ) 

) VERIFICATION 
IN RE: Joint Application and Petition of South ) 
Carolina Electric & Gas Company and ) 
Dominion Energy, Incorporated for Review ) 
and Approval of a Proposed Business ) 
Combination between SCANA Corporation ) 
and Dominion Energy, Incorporated, as May ) 
Be Required, and for a Prudency ) 
Determination Regarding the Abandonment ) 
of the V.C. Smnmer Units 2 & 3 Project ) 
and Associated Customer Benefits and Cost ) 
Recovery Plans. ) 

I, A IAJ & ~ ll.-k__,l'<' o , being duly sworn and upon my oath, depose and say that I have 
reviewed the foregoing "ORS'S ANSWERS TO SOUTII CAROLINA ELECfRIC & GAS 
COMPANY'S FIRST SET OF REQUESTS FOR ADMISSION, SECOND SET OF 
INTEROGATORIES, AND SECOND SET OF REQUESTS FOR PRODUCTION OF 
DOCUMENTS (AMENDED)" dated August 24, 2018, and that the information and materials 
stated or provided in the foregoing documents is true as to my information and belief.. 

SWORN to and subscribed before me this.Zcpt-

~18. (L.S.) 

Notary ublic 

My Commission Expires: c;/cJ ( / 2.-ot--3 
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THE PUBLIC SERVICE COMMISSION
OF SOUTH CAROLINA

DOCKET NOS. 2017-207-E, 2017-305-E, AND 2017-370-E

IN RE: Friends of the Earth and Sierra Club,
Complainant/Petitioner v. South Carolina
Electric & Gas Company,
Defendant/Respondent

IN RE: Request of the South Carolina Office of
Regulatory Staff for Rate Relief to SCE&G
Rates Pursuant to S.C. Code Ann. $ 58-27-920

IN RE: Joint Application and Petition of South
Camlina Electric & Gas Company and
Dominion Energy, Incorporated for Review
and Appmval ofa Proposed Business
Combination between SCANA Corporation
and Dominion Energy, Incorporated, as May
Be Required, and for a Prudency
Determination Regarding the Abandonment
of the V.C. Summer Units 2 & 3 Project
and Associated Customer Benefits and Cost
Recovery Plans.

)
)
)
)
)
)
)
)
) VERIFICATION
)
)
)
)
)
)

)

)

)
)
)

I, being duly sworn and upon my oath, depose and say that I have
reviewed the foregoing "ORS'S ANSWERS TO SOUTH CAROLINA ELECIRIC & GAS
COMPANY'S FIRST SET OF REQUESTS FOR ADMISSION, SECOND SET OF
INTEROGATORIES, AND SECOND SET OF REQUESTS FOR PRODUCTION OF
DOCUMENTS (AMENDED)" dated August 24, 2018, and that the information and materials
stated or provided in the foregoing documents is true as to my information and belief..

SWORN to and subscribed before me this2V7

(L.S.)

My Commission Expires:



SMITH, ABNEY A JR[SASMITH@scana.com]; JOHNSON, SHIRLEY S[SWJOHNSON@scana.com); HUTSON, WILLIAM 
~ V[WHUTSON@scana.com); STEPHENS, MICHELE L[MICHELE.STEPHENS@scana.com]; LANIER, CYNTHIA 

B[CLANIER@scana.com]; WHATLEY, CAROLINE[CAROLINE.WHATLEY@scana.com] 
From: FELKEL, MARGARET SHIRK 
Sent: Thur 10/22/2015 10:35:55 AM 
Importance: Normal 
Subject: Final October ORS Agenda 
Received: Thur 10/22/2015 10:35:57 AM 
ORS Agenda October 2015.pdf 

Please see attached the final ORS Agenda for next week's site vis it. 

Margaret Felkel 
Senior Accountant, Contract Compliance & Controls 
SCANA Services- New Nuclear Deployment 
direct line: 803-941-9821 
margarct.fclkcl@sca.na.com 

Confidential ORS SCEG 0141 9688 
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To: SMITH, ABNEY A JR[SASMITH@scana.corn]; JOHNSON, SHIRLEY S[SWJOHNSON@scana.corn]; HUTSON, WILLIAM
1/[WHUTSONImscana.corn]; STEPHENS, MICHELE L[MICHELE.STEPHENS@scana.corn]; LANIER, CYNTHIA
B[CLANIEROscana.corn]; WHATLEY, CAROLINE[CAROLINE.WHATLEY@scana.corn]
From: FELKEL, MARGARET SHIRK
Sent: Thur 10/22/2015 10:35:55 AM
Importance: Normal
Subject: Final October ORS Agenda
Received: Thur 10/22/2015 10:35:57 AM
ORS A enda October 2015 df

Please see attached the final ORS Agenda for next week's site visit.

Margaret Felkel
Senior Accountant, Contract Compliance & Controls
SCANA Services - New Nuclear Deployment
direct line: 803-941-982 [

mar rarct.fclkcl r scana.corn

Confidential ORS SCFG 01419688



V C  S u m m e r  U n i t s  2 & 3 

O c t o b e r  2 7  & 2 8 ,  2 0 1 5  O R S  S i t e  V i s i t  A g e n d a  

(Tuesday & Wednesday) 
Cindy's fax (803) 933-7761 Shirley's fax (803) 933-7774 

tmiUI'IIIIittniiiiiiiUitnlntiii~~IIIILUIIIII'l~lfli•IBIIII,IRIIItmiiU:Imnblnttiii\BIUI'Int~I:IBIInlnt·lllllllmtlllltl·llllllllii~IIUintiUlfll·tlllnttmUIIIIII~IIl 111111111111111UI,IiiUIIntlll~l~l111iiiUIUI1Uii~IIII1BtnttUilli1UI~IIiiUIIilni111UI'IiiUI1iiUI'Iillll mtlllliiii11Uitnli11CIII11Uiiii~IU1·1Riil miUMitl; UIIUIInl'llnULIWfllliliiiUinlltlll~l~fl~lnlfll mtUIIIIIU mtUJIIut 1Hinl11ntnt lfllUtlmtUIIUIUIIBIUL'IIIIiiiUIIIL'IIIIIWinlllllll tnlfll mtlli1111DII116liUI!IIIIIUI1IIIIIIIIIIIIIliUIUIIIII1IfllnttmnltDIIII11lllllltlfllllltiUUIIInmmllltlnllll 

I. Tuesday October 27, 2015 Tour Comments- Main Feed Pump Alignments are in progress, a walk 

by would be helpful. 

8:00 am - 9:00am Construction (Alan Torres) 
9:00am - 10:30 am Tour (Kyle Young/Myra Roseborough) 

10:30 am- 11:00 am Commercial (Skip, Michele, Margaret, Cindy) 
11:00 am - 11:30 am Licensing (April Rice) 
11:30 am- 12:00 pm Training (Andy Barbee-Paul Mothena) 

Wednesday October 28. 2015 

9:30am - 10:00 am 
10:00 am- 11:00 am 

SCAN A 

Quality Assurance (Larry Cunningham) 
Engineering (Brad Stokes/Sheila Jean-Cyber Security) 

William Hutson, Cindy Lanier, Michele Stephens, Skip Smith, Caroline Whatley, Margaret Felkel 

ORS 

Allyn Powell, Gene Soult, Gaby Smith and Gary Jones 

II. Construction Progress 
a) Weekly Construction Metrics (to include discussion of critical work fronts & status of 

project relative to the revised integrated schedule) 

i. Discuss the apparent inconsistencies in the Unit 2 schedule in which the hydrotest 
and hot functional are delayed 5 months and the fuel load is delayed 6 months, 
but the substantial completion is only delayed 3 months. (BLRA Milestone Tracking 

for September 2015). 
ii. Discuss the apparent inconsistency in the Unit 3 schedule in which near term dates 

have slipped consistently for the past few months, but the substantial completion 

date has not changed. Note that the summary schedules indicate that Unit 3 
AS/Containment activities are up to 6 months late. (WS of 2015-10-12, Summary 

Schedule) 
iii. Discuss additional plans to improve the productivity of on-site construction labor. 

All areas continue to show productivity factors well above the stated goal of 1.15. 

1 

Confidential ORS SCEG 01419689 
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Cindy's fax (803) 933-7761

SCE&G VC Summer Units 2 & 3
October 27 & 28, 2015 ORS Site Visit Agenda

(Tuesday & Wednesday)
Shirley's fax (803) 933-7774

I. Tuesda 0 ober 27 2015 Tour Comments — Main Feed Pump Alignments are in progress, a walk

by would be helpful.

8:00 am — 9:00 am
9:00 am - 10:30 am

10:30 am — 11:00 am
11:00 am — 11:30 am
11:30 am — 12:00 pm

Construction (Alan Torres)
Tour (Kyle Young/Myra Roseborough)
Commercial (Skip, Michele, Margaret, Cindy)
Licensing (Aprtl Rice)
Training (Andy Barbee-Paul Mothena)

W dnesda 0 ber 28 2015

9:30 am - 10:00 am
10:00 am - 11:00 am

Quality Assurance (Larry Cunningham)
Engineering (Brad Stokes/Sheila Jean-Cyber Security)

SCANA

William Hutson, Cindy Lanier, Michele Stephens, Skip Smith, Caroline Whatley, Margaret Felkel

ORS

Allyn Powell, Gene Soult, Gaby Smith and Gary Jones

II. Construction Progress
a) Weekly Construction Metrics (to include discussion of critical work fronts & status of

project relative to the revised integrated schedule)
i. Discuss the apparent inconsistencies in the Unit 2 schedule in which the hydrotest

and hot functional are delayed 5 months and the fuel load is delayed 6 months,
but the substantial completion is only delayed 3 months. (BLRA Milestone Tracking
for September 2015).

ii. Discuss the apparentinconsistencyin the Unit 3 schedulein which near term dates
have slipped consistently for the past few months, but the substantial completion
date has not changed. Note that the summary schedules indicate that Unit 3
AB/Containment activities are up to 6 months late. (yyS of 2015-10-12, Summary
Schedule)

iii. Discuss additional plans to improve the productivity of on-site construction labor.
All areas continue to show productivity factors well above the stated goal of 1.15.

Confidential ORS SCEG 01418689



2015-09-17, S l i d e s  9- 15 and summary of the Construction Effectiveness and 

Efficiency program). 

iv. Discuss the decline in the overall construction staffing from 3278 in June to 2485 

in August and the impact on the schedule. (Consortium 2015-09-17 MSMM, dated 

2015-10-14, p. 79, Slide 134 ). 

b) Unit 2 Nuclear Island 

i. Discuss the schedule and status of completion of welding CA01 to the embedment 

plates. (Repeat from the September meeting). 

ii. Provide the schedules for completing the remaining in-situ work on CA20, CA04 

and CADS. (No specific reference). 

iii. Section III piping spools continue to be delivered late. At what point does this 

adversely impact the overall schedule and what mitigation measures are being 

pursued. (Consortium 2015-09-17 MSMM, dated 2015-10-14, p. 85, Slide 153). 

c) Unit 2 Turbine Building 

i. Discuss the schedule slippage in the TG concrete placement from 2015-11-18 to 

2015-12-11 and potential mitigation measures or additional controls put in place. 

(WCM of 2015-10-12, p.22) 

ii. Discuss the summary schedule that indicates that Condenser B is greater than 6 

months behind schedule. (WS of 2015-10-12, Summary Schedule) 

d) Unit 3 Nuclear Island, including the significant schedule slippages, especially of Line 1 

from 2015-09-24 to 2015-12-30 and any mitigation and/or recovery activities. (WCM 

of 2015-10-12, p. 20). 

e) Unit 3 Turbine Building 

i. Discuss the extent and duration of the work suspension due to lack of labor forces. 

(WCM of 2015-10-12, p. 35). 

ii. Discuss the overall plan to maintain sufficient resources to complete Unit TB. (No 

specific reference). 

iii. 10/15/15-POD- Pg. 20- CA04 out of tolerance issues appear to be similar to U2-

CA04, were "lessons learned" from U2 incorporated into U3, please explain. 

f) Cooling Towers 

g) Raw Water System 

h) Offsite Water System 

i) Containment Vesselsr including the schedule for ring sets 

j) Shield Buildings 

i. Discuss the status and schedule of the NNI mitigation plan for accelerating delivery 

of the SB panels. (Repeat from previous meetings). 
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Mitigation and improvement plans over the previous 6 months do not appear to
have resultedin any significantimprovement. (Commercial Review Meeting slides
of 2015-09-17, Slides 9 — 15 and summary of the Construction Effectiveness and
Efficiency program).

iv. Discuss the decline in the overall construction staffing from 3278 in June to 2485
in August and the impact on the schedule. (Consortium 2015-09-17 MSMM, dated
2015-10-14, p. 79, Slide 134).

b) Unit 2 Nuclear Island
i. Discuss the schedule and status of completion of welding CA01 to the embedment

plates. (Repeat from the September meeting).
ii. Provide the schedules for completing the remaining in-situ work on CA20, CA04

and CA05. (No specific reference).
iii. Section III piping spools continue to be delivered late. At what point does this

adversely impact the overall schedule and what mitigation measures are being
pursued. (Consortium Z015-09-17 MSMM, dated 2015-10-14, p. 85, Slide 153).

c) Unit 2 Turbine Building
i. Discuss the schedule slippage in the TG concrete placement from 2015-11-18 to

2015-12-11 and potential mitigation measures or additional controls put. in place.
(WCM of 2015-10-12, p.22)

ii. Discuss the summary schedule thatfndicates that Condenser 8 is greater than 6
months behind schedule. (WS of 2015-10-12, Summary Schedule)

d) Unit 3 Nuclear Island, including the significant schedule slippages, especially of Line 1

from 2015-09-24 to 2015-12-30 and any mitigation and/or recovery activities. (WCM

of 2015-10-12, p. 20).
e) Unit 3 Turbine Building

i. Discuss the extent and duration of the work suspension due to lack of labor forces.
(WCM of Z015-10-12, p. 35).

ii. Discuss the overall plan to maintain sufficient resources to compiete Unit TB. (No
speci fi c reference).

iii. 10/15/15-POD- Pg. 20- CA04 out of tolerance issues appear to be similar to UZ-

CA04, were "lessons learned" from UZ incorporated into U3, please explain.
f) Cooling Towers

g) Raw Water System
h) Offsite Water System
i) Containment Vessels, including the schedule for ring sets
j) Shield Buildings

i. Discuss the status and schedule of the NiVI mitigation plan for accelerating delivery
of the SB panels. (Repeat from previous meetings).
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SB r o o f  f a b r i c a t i o n .  ( R e p e a t  f r o m  t h e  

S e p t e m b e r  m e e t i n g ) .  

i i i .  C l a r i f y  t h e  s t a t u s  a n d  s c h e d u l e  o f  t h e  c o n c r e t e  p l a c e m e n t  i n  t h e  f i r s t  c o u r s e  o f  t h e  

SB p a n e l s  ( n o t  c l e a r  f r o m  c u r r e n t l y  a v a i l a b l e  i n f o r m a t i o n ) .  

i v .  C o n f i r m  t h a t  e r e c t i o n  o f  c o u r s e  2 of the SB panels has begun. (Consortium MSMM, 

p. 37, Slide 49 has it scheduled for 2015-10-10 and status on WCM is not clear). 

k) Onsite and offsite storage 

i. Discuss the status of storage at the airport storage facility and the availability for 

an ORS visit. (Repeat from previous meetings) 

if. WCM-10/19/15- Pg. 40/52- Please provide update of Storage and PM's on stored 

equipment (Report due in Oct) 
I) Structural & mechanical modules fabrication and schedule (delivery schedules for all 

fabrication vendors; include a discussion of Unit 3) 

i. Discuss the mitigation plans for the critical U2/U3 mechanical modules. Schedules 

continue to be delayed. (Repeat from September meeting). 

if. Discuss the mitigation plan for the critical Greenberry mechanical and floor 

modules. (Repeat from September meeting). Also include a discussion of the 

actions taken to resolve issues identified in the 2015-09-10 facilities visit. 
iii. Discuss the mitigation plan for the critical Dubose stair modules. (Repeat from 

September meeting). 

iv. Confirm that the final sub-module kit from SMCI is due on site 2015-10-21 

(Consortium 2015-09-17 MSMM, dated 2015-10-14, p. 50, Slide 76) 

v. Discuss the module scope of work being performed by TAN E. (Consortium 2015-

09-17 MSMM, dated 2015-10-14, p. 34, Slide 44}. 

vi. Address the impact of and resolution schedule for the recently identified issue that 

piping weld locations did not account for pipe support locations. (WCM o 2015-10-

12, p. 9). 
vii. Discuss the Toshiba/IHI mitigation and schedule improvement plan on Unit 3 CA01 

(Consortium 2015-09-17 MSMM, dated 2015-10-14, Item 1.6, p. 1) 

viii. Discuss possible dates for L Charles visit 

m)Annex Building 

Confidential 

i. Discuss the schedule and constraints for the mudmat placement due 2015-11-18 

and basement pour due 2016-01-21. (Consortium 2015-09-17 MSMM, dated 2015-

10-14, p. 52, Slide 80). 
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ii. Discuss the status and schedule for the SB roof fabrication. (Repeat from the
September meeting).

iii. Clarify the status and schedule of the concrete placement in the first course of the
SB panels (not clear from currently available information).

iv. Confirm that erection of course 2 of the SB panels has begun. (Consortium MSMN,

p. 37, Slide 49 has it scheduled for 201 5-10-10 and status on lIVCM is not clear).
k) Onsite and offsite storage

i. Discuss the status of storage at the airport storage facility and the availability for
an ORS visit. (Repeat from previous meetings)

ii. yyCM— 10/19/15- Pg. 40/52- Please provide update of Storage and PM's on stored
equipment (Report due in Oct)

I) Structural @mechanical modules fabrication and schedule (delivery schedules for all

fabrication vendors; include a discussion of Unit 3)

IV

VII

I.

II.

III.

V.

VI.

VIII.

Discuss the mitigation plans for the critical UZ/U3 mechanical modules. Schedules
continue to be delayed. (Repeat from September meeting).
Discuss the mitigation plan for the critical Greenberry mechanical and floor
modules. (Repeat from September meeting). Also include a discussion of the
actions taken to resolve issuesidentifiedin the 2015-09-10 facilities visit.
Discuss the mitigation plan for the critical Dubose stai r modules. (Repeat fI om
September meeting).
Confirm that the final sub-module kit from SNCI is due on site 2015-10-21
(Consortium 2015-09-17 MSMN, dated 2015-10-14, p. 50, Slide 76)
Discuss the module scope of work being performed by TANE. (Consortium 2015-
09-17 MSMM, dated 2015-10-14, p. 34, Slide 44).
Address the impact of and resolution schedule for the recently identified issue that
piping weld locations did not account for pipe support locations. (IVCM o 2015-10-
12, p 9).
Discuss the Toshiba/IHI mitigation and schedule improvement plan on Unit 3 CA01

(Consortium 2015-09-17 MSMM, dated 2015-10-14, Item I.6, p. 1)
Discuss possible dates for L. Charles visit

m) Annex Building
i. Discuss the schedule and constraints for the mudmat placement due 2015-11-18

and basement pour due 2016-01-21. (Consortium Z015-09-17 MSNM, dated 2015-
10-14, p. 52, Slide 80).
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P r e l i m i n a r y  A m e n d m e n t  R e q u e s t s  (PARs) 

i. Discuss the content of the supplement toLAR 111 submitted 2015-09-23 and the 
NRC reaction thus far. (WS of 2015-10-12, p. 31). 

ii. Discuss the status of LAR 30 and the results of the pre-submittal meeting held on 
2015-10-22. (WS of 2015-10-12, p. 31). 

iii. Discuss licensing status/schedule of CAS. (Follow up from previous meetings). 

What is meant by the redaction and affidavit? (MPSR for September, Item 10, p. 
24). 

iv. Discuss the changes resulting from the assessment plan update for regulatory 

compliance completed on 2015-07-31. (QESC of 2015-08-31, Slide 8). 

IV. Equipment 
a) Doosan 

i) Unit 3 Steam Generators 

ii) Unit 3 Reactor Vessel 

b) IBF/Tioga 

i) Unit 3 Reactor Coolant Pump Loop Piping 

c) Mangiarotti 

i) Unit 3 Pressurizer 

ii) Passive Residual Heat Removal (PRHR) Heat Exchangers (discuss the status and 

schedule of repairs) 

d) Curtiss Wright/EMD - Reactor Coolant Pumps, including the status of the root cause 

analysis on the pump impeller issue (repeat from July meeting). Is a new endurance 
test required? 

e) SPX Copes Vulcan - Squib Valves (to include status of EQ test) 

f) Switchyard 

i) Discuss the testing program on the capacitors and the status of the on-going 
investigation and resolution 

ii) Discuss the delivery schedule for the Unit 3 Tx and whether there is an adverse 
impact due to bridge damage from the recent flooding. (POD of 2015-10-15, p. 23) 

V. Engineering 
a) Discuss the results of the WEC/CB&I Engineering interface workshop held in Charlotte 

on 09/15 and 09/16. (MPSR for September, Item 4, p. 12). 

b) Explain the role and composition of the Design Change Implementation Board (DCIB) 

and identify when meetings are held. ( MPSR for September, Item 10, p. 23 ). 
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III. Licensing and Permitting
a) NRC visits/reviews
b) License Amendment Requests (LARs) and Preliminary Amendment Requests (PARs)

i. Discuss the content of the supplement to LAR 111 submitted 2015-09-23 and the
NRC reaction thus far. (yyS of 2015-10-12, p. 31).

ii. Discuss the status of LAR 30 and the results of the pre-submittal meeting held on
201S-10-22. (yyS of 2015-10-12, p. 31).

iii. Discuss licensing status/schedule of CAS. (Follow up from previous meetings).
yt/hat is meant by the redaction and affidavit? (MPSR for September, Item 10, p.
24).

iv. Discuss the changes resulting from the assessment plan update for regulatory
compliance completed on 2015-07-31. (QESC of 201 S-08-31, Slide 8).

IV. Equipment
a) Doosan

i) Unit 3 Steam Generators
ii) Unit 3 Reactor Vessel

b) IBF/Tioga

i) Unit 3 Reactor Coolant Pump Loop Piping

c) Mangiarotti
i) Unit 3 Pressurizer
ii) Passive Residual Heat Removal (PRHR) Heat Exchangers (discuss the status and

schedule of repairs)
d) Curtiss Wright/EMD — Reactor Coolant Pumps, including the status of the root cause

analysis on the pump impellerissue (repeat from July meeting). Is a new endurance
test required?

e) SPX Copes Vulcan — Squib Valves (to include status of EQ test)
f) Switchyard

i) Discuss the testing program on the capacitors and the status of the on-going
investigation and resolution

ii) Discuss the delivery schedule for the Unit 3 Tx and whether there is an adverse
impact due to bridge damage from the recent flooding. (POD of 2015-10-15, p. 23)

V. Engineering
a) Discuss the results of the i/i/EC/CB&I Engineering interface workshop held in Charlotte

on 09/15 and 09/16. (MPSR for September, Item 4, p. 12).
b) Explain the role and composition of the Design Change Implementation Board (DCIB)

and identify when meetings are held. (MPSR for September, Item 10, p. 23).
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3 0 ,  2 0 1 5  w h i c h  

was r e q u e s t e d  b y  SCE&G t h a t  WEC c o m p i l e .  ( C o n s o r t i u m  2 0 1 5 - 0 9 - 1 7  MSMM, d a t e d  

2 0 1 5 - 1 0 - 1 4 ,  I t e m  I I I ,  p. 3 ) .  

d )  D i s c u s s  t h e  r e s u l t s  f r o m  t h e  V e n d o r  S u m m i t .  ( C o n s o r t i u m  2 0 1 5 - 0 9 - 1 7  MSMM, d a t e d  

2 0 1 5 - 1 0 - 1 4 ,  t e r n  I V ,  p. 4 ) .  

e )  P O D - 1 0 / 1 5 - Pg 2 4 - E m e r g e n t  I s s u e s  l i s t  i t e m  3 4 - T u b e s h e e t  T h i c k n e s s  g e n e r i c  i s s u e .  

D o e s  t h i s  e f f e c t  S a f e t y  r e l a t e  H e a t  e x c h a n g e r s ?  I f  so, please identify affected 

equipment. 

f) 10/13/15-WCM Pg. 50- Toshiba/IHI behind on shipment of 18-U 3 CA01 Sub 

modules. What impact is this having on U 3 schedule? 

g) K-7-Monthly Progress Report dated 9/30/15-Pg. 12/68-Meeting held to discuss Master 

Equipment List- Is SCE&G satisfied with the direction and timing. Is equipment 

Identification and Labeling incorporated into this work? 

h) Pg. 52/68- Action ID- NPA-VS-02574- Requires formalizing the efficiencies between 

the 2 units. Please provide a copy for ORS to review. 

i) S-4 Box-10/13/15-Pg.3- CIRT results of Roof Components 

VI. Financial/Commercial 
a) Overall Status of Budget 

b) Status of Change Orders 

iii) Executed Change Orders 

iv) Pending/Potential Change Order 

(1) COL delay, design of shield buildings, design of structural modules, and 

Unit 2 rock condition (CO #16) (Schedule impact, changes to LT storage, 

any financial impacts?) 
(2) Commercial Settlement- resolves multiple outstanding issues, no increase 

to EPC costs (CO #17) 

(3) AP1000 Cyber Security remaining work scope 

(4) Site Layout Changes 

(5) Active Notices 

c) BLRA milestones 
d) Discuss the Status of the Bechtel Assessment and the top ten issues noted thus far. 

e) K-7-10/15/15- Pg. 3/13-CRM- Discuss Company's view of report. Discuss why current 

external cost forecast is the same as December 2014 forecast given the lack of 

productivity improvement. Please provide an update on Settlement discussions to 

resolve "deficient invoices". 
f) Please identify the changes that will be made to the CRM as a result of the PSC 

approval of the Petition and when these changes will be complete. 
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c) Discuss the findings from the summary of design changes since April 30, 2015 which
was requested by SCE81G that WEC compile. (Consortium 2015-09-17 MSMM, dated
2015-10-14, Item III, p. 3).

d) Discuss the results from the Vendor Summit. (Consortium 2015-09-17 MSMM, dated
2015-10-14, tern IV, p. 4).

e) POD-10/1 5- Pg 24- Emergent Issues list item 34- Tubesheet Thickness generic issue.
Does this effect Safety relate Heat exchangers? If so, please identify affected
equipment.

f) 10/13/15- WCM Pg. 50- Toshiba/IHI behind on shipment of 18-U 3 CA01 Sub
modules. What impact is this having on Ll 3 schedule?

g) K-7-Monthly Progress Report dated 9/30/15-Pg. 12/68-Meeting held to discuss Master
Equipment List- Is SCE&G satisfied with the direction and timing. Is equipment
Identification and Labeling incorporatedinto this work?

h) Pg. 52/68- Action ID- NPA-VS-02574- Requires formalizing the efficiencies between
the 2 units. Please provide a copy for ORS to review.

i) S-4 Box-10/13/15-Pg.3- CIRT results of Roof Components

VI. Financial/Commercial
a) Overall Status of Budget
b) Status of Change Orders

iii) Executed Change Orders
iv) Pending/Potential Change Order

(1) COL delay, design of shield buildings, design of structural modules, and
Unit 2 rock condition (CO 416) (Schedule impact, changes to LT storage,
any financial impacts?)

(2) Commercial Settlement — resolves multiple outstanding issues, no increase
to EPC costs (CO 417)

(3) AP1000 Cyber Security remaining work scope
(4) Site Layout Changes
(5) Active Notices

c) BLRA milestones
d) Discuss the Status of the Bechtel Assessment and the top ten issues noted thus far.

e) K-7-10/15/15- Pg. 3/13-CRM- Discuss Company's view of report. Discuss why current
external cost forecast is the same as December 2014 forecast given the lack of
productivity improvement. Please provide an update on Settlement discussions to
resolve "deficient invoices".

I) Please identify the changes that will be made to the CRM as a result of the PSC

approval of the Petition and when these changes will be complete.
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Assurance 

a) Discuss significant results of the 10/12 - 10/15 CB&I surveillance of CB&I-LC 

(September Consortium MSR, Item 3, p. 5) 

b) Discuss significant results of the 10/05- 10/08 CB&I surveillance of Cives 

(September Consortium MSR, Item 3, p. 6) 

c) Discuss significant results of the 10/19- 10/22 CB&I audit of AECON 

(September Consortium MSR, Item 3, p. 5) 

d) Discuss significant results of the 10/05 - 10/08 CB&I surveillance of Gerdau 

(September Consortium MSR, Item 3, p. 6) 

e) Discuss significant results of the 10/12- 10/15 CB&I audit of Dubose. 

(September Consortium MSR, Item 3, p. 6). 

f) Discuss significant results of the 09/28 - 10/01 CB&I surveillance of SMCI 

(September Consortium MSR, Item 3, p. 7) 

g) POD- 10/08/15- Procurement discussed the need to seek alternative supplier 
for CBI-Laurens Piping- Please discuss the issues surrounding this change. 

VIII. Operational Readiness 
a) Discuss the status of the following programs which were to be back on schedule 

by the date indicated (SCE&G June MSR, p. 32): 

i. EMI/RFI by 8/6 

ii. Pumps by 8/10 

iii. Breakers by 7/31 

iv. Motor Reliability by 8/10 

v. Batteries, Chargers and Support Systems by 7/23 

b) Discuss the status of the following programs that were to start by the indicated 

date (SCE&G June MSR, p. 34) 

i. lSI by 8/1 

ii. Electrical Cable Aging Management by 5/1/2013 

iii. Irradiated Fuel Inspection by 8/1 

c) Discuss the status of the labeling program (QESC of 2015-08-31, Slide 23). 

d) Discuss lessons learned from meeting with SNDPC and WANO on Haiyang 

startup test program.(QESC of 2015-08-31, Slide 22) 

IX. Training 

Confidential 

a) Discuss impact and mitigation plans for the training staff attrition (QESC of 

2015-08-31, Slides 25 and 28). 
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VII. Quality Assurance
a) Discuss significant results of the 10/1 2 — 10/1 5 CB&I surveillance of CB&I-LC

(September Consortium MSR, Item 3, p. 5)
b) Discuss significant results of the 10/05- 10/08 CB&I surveillance of Cives

(September Consortium MSR, Item 3, p. 6)
c) Discuss significant results of the 10/1 9 — 10/22 CB&I audit of AECON

(September Consortium MSR, Item 3, p. 5)
d) Discuss significant results of the 10/05 — 10/08 CB&I surveillance of Gerdau

(September Consortium MSR, Item 3, p. 6)
e) Discuss significant results of the 10/12 — 10/15 CB&I audit of Dubose.

(September Consortium MSR, Item 3, p. 6).
f) Discuss significant results of the 09/ZB — 10/01 CB&I surveillance of SMCI

(September Consortium MSR, Item 3, p. 7)

g) POD- 10/08/15- Procurement discussed the need to seek alternative supplier
for CBI-Laurens Piping- Please discuss the issues surrounding this change.

VIII. Operational Readiness
a) Discuss the status of the following programs which were to be back on schedule

by the date indicated (SCE&G June MSR, p. 32):
i. EMI/RFI by 8/6
ii. Pumps by 8/10

iii. Breakers by 7/31
iv. Motor Reliability by 8/10
v. Batteries, Chargers and Support Systems by 7/23

b) Discuss the status of the following programs that were to start by the indicated
date (SCE&G June MSR, p. 34)
i. ISI by 8/1

ii. Electrical Cable Aging Management by 5/1/Z013
iii. Irradiated Fuel Inspection by 8/1

c) Discuss the status of the labeling program (QESC of 2015-08-31, Slide 23).
d) Discuss lessons learned from meeting with SNDPC and IVANO on Haiyang

startup test program. (QESC of 201 5-08-31, Slide 22)

IX. Training
a) Discuss impact and mitigation plans for the training staff attrition (QESC of

2015-08-31, Slides 25 and 28).
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D I R E C T  T E S T I M O N Y  & E X H I B I T  
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A U G U S T  9, 2 0 1 2  

D O C K E T  N O .  2 0 1 2 - 2 0 3 - E  

P e t i t i o n  o f  S o u t h  C a r o l i n a  E l e c t r i c  & G a s  C o m p a n y  
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t h e  C o n s t r u c t i o n  o f  a N u c l e a r  B a s e  L o a d  

G e n e r a t i o n  F a c i l i t y  a t  J e n k i n s v i l l e ,  S o u t h  C a r o l i n a  
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THE OFFICE OF REGULATORY STAFF

DIRECT TESTIMONY dk EXHIBIT

OF

ALLYNH.POWKLL

AUGUST 9, 2012

DOCKET NO. 2012-203-E

Petition of South Carolina Electric 4 Gas Company
for Updates and Revisions to Schedules Related to

the Construction of a Nuclear Base Load
Generation Facility at Jenkinsville, South Carolina

(Redacted)



Powell 

Docket No. 2012-203-E 

South Carolina Electric & Gas Company 
August 9, 2012 (Redacted) Page 1 

1 DIRECT TESTIMONY & EXHIBIT OF 

2 ALLYN H. POWELL 

3 ON BEHALF OF 

4 THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF 

5 DOCKET NO. 2012-203-E 

6 

7 IN RE: PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY FOR 

8 UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE CONSTRUCTION 

9 OF A NUCLEAR BASE LOAD GENERATION FACILITY AT 

10 JENKINSVILLE, SOUTH CAROLINA 

11 

12 Q. PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION. 

13 A. My name is Allyn Powell. My business address is 1401 Main Street, Suite 900, 

14 Columbia, South Carolina 29201. I am employed by the State of South Carolina as 

15 Associate Program Manager in the Electric Department of the Office of Regulatory Staff 

16 ("ORS"). 

17 Q. PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE. 

18 A. I hold a Bachelor's Degree in Physics from the University of South Carolina and a 

19 Master's Degree in Physics from the College of William and Mary. My research focus 

20 while at the College of William and Mary was experimental nuclear and particle physics, 

21 and I am credited as co-author on several professional publications resulting from my 

22 research. I have been employed as Director of State Budgeting and Finance with the 

THE OFFICE OF REGULATORY STAFF 
1401 Main Street, Suite 900 

Columbia, SC 29201 
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Direct Testimony ofAllyn H. Powell

August 9, 2012
Docket No. 2012-203-E

(Redacted)
South Carolina Electric & Cras Company

Page 1

DIRECT TESTIMONY etc EXHIBIT OF

ALLYN H. POWELL

ON BEHALF OF

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF

DOCKET NO. 2012-203-E

7 IN RE: PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY FOR

8 UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE CONSTRUCTION

9 OF A NUCLEAR BASE LOAD GENERATION FACILITY AT

10 JENKINSVILLEs SOUTH CAROLINA

12 Q. PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION.

My name is Allyn Powell. My business address is 1401 Main Street, Suite 900,

14 Columbia, South Carolina 29201. I am employed by the State of South Camlina as

15 Associate Program Manager in the Electric Department of the Office of Regulatory Staff

16 ("ORS").

17 Q. PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE.

18 A.

19

20

21

22

I hold a Bachelor's Degree in Physics 6om the University of South Carolina and a

Master's Degree in Physics from the College of William and Mary. My research focus

while at the College of William and Mary was experimental nuclear and particle physics,

and 1 am credited as co-author on several professional publications resulting trom my

research. I have been employed as Director of State Budgeting and Finance with the
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Q. 

A. 

Ways and Means Committee of the South Carolina House of Representatives ("WMC"). 

I joined WMC in 2002 as a Research Analyst, focusing on sales tax, income tax, higher 

education and cultural issues. I was responsible for providing background research, 

summarizing legislation before WMC and drafting portions of the Appropriations Act. 

Throughout my career at WMC I served as lead staff for a variety of issue areas, 

including K-12 education, property tax, and budget policy. I was promoted to Director of 

State Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was 

responsible for overseeing the State budget process for WMC and the production of the 

Appropriations Act. In 2009, I joined the South Carolina Energy Office at the South 

Carolina Budget and Control Board as a Program Manager. There, I worked with issues 

relating to radioactive waste disposal and energy assurance planning. I also served as 

lead staff for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined 

ORS as an Associate Program Manager. As Associate Program Manager my 

responsibilities include supporting senior management in reviewing Base Load Review 

Act ("BLRA") plant applications, managing efforts relating to energy assurance planning 

and serving as ORS's lead contact for demand side management and energy efficiency 

programs. 

HAVE YOU TESTIFIED BEFORE THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA ("COMMISSION") ON BEHALF OF ORS? 

No. However, I did present a briefing to the Commission regarding energy 

emergency planning in South Carolina while I was employed by the South Carolina 

Energy Office. 
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1 Ways and Means Committee of the South Carolina House of Representatives ("WMCo).

2 I joined WMC in 2002 as a Research Analyst, focusing on sales tax, income tax, higher

3 education and cultural issues. I was responsible for providing background research,

4 sununarizing legislation before WMC and drafiing portions of the Appropriations Act.

5 Throughout my career at WMC I served as lead staff for a variety of issue areas,

6 including K-12 education, property tax, and budget policy. I was promoted to Director of

7 State Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was

8 responsible for overseeing the State budget process for WMC and the production of the

9 Appropriations Act. In 2009, I joined the South Carolina Energy Offiice at the South

10 Carolina Budget and Control Board as a Program Manager. There, I worked with issues

11 relating to radioactive waste disposal and energy assurance planning. I also served as

12 lead staff for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined

13 ORS as an Associate Program Manager. As Associate Program Manager my

14 responsibilities include supporting senior management in reviewing Base Load Review

15 Act ("BLRA") plant applications, managing efforts relating to energy assurance planning

16 and serving as ORS's lead contact for demand side Inanagement and energy efficiency

17 progi'arns.

18 Q. HAVE YOU TESTIFIED BEFORE THE PUBLIC SERVICE COMMISSION OF

19 SOUTH CAROLINA ("COMMISSION") ON BEHALF OF ORS?

20 A. No. However, I did present a briefing to the Commission regarding energy

21

22

emergency planning in South Carolina while I was einployed by the South Carolina

Energy Office.
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Q. 

A. 

Q. 

A. 

Q. 

A. 

WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING? 

The purpose of my testimony is to summarize ORS' s regulatory oversight 

activities with regard to the construction of a nuclear base load facility at Jenkinsville, SC 

(the "Project" or "Facility") by South Carolina Electric & Gas Company (the "Company" 

or "SCE&G"). I will also provide a technical review of specific areas in SCE&G's 

Petition ("Petition") for updates and revisions to its capital cost schedule and construction 

schedule for V. C. Summer Units 2 & 3 ("Units") as delineated in Docket No. 2012-203-

E. I will address proposed changes to the Company's Engineering, Procurement and 

Construction Contract ("EPC Contract") in the areas of health care costs and waste water 

discharge piping, as well as updates to transmission costs. The other areas of change 

included in this Petition will be addressed in the testimony ofORS witness Jones. 

WHAT ESTABLISHES ORS'S OVERSIGHT RESPONSIBILITIES? 

Section 58-33-277(8) of the Base Load Review Act ("BLRA") states that "[t]he 

Office of Regulatory Staff shall conduct on-going monitoring of the construction of the 

plant and expenditure of capital through review and audit of the quarterly reports under 

this article, and shall have the right to inspect the books and records regarding the plant 

and the physical progress of construction upon reasonable notice to the utility." 

WHAT ARE THE PRIMARY FOCUS AREAS OF ORS'S OVERSIGHT 

ACTIVITIES? 

Section 58-33-275(A) of the BLRA states, " ... capital costs are prudent utility 

costs and expenses and are properly included in rates so long as the plant is constructed 

or is being constructed within the parameters of: (1) the approved construction schedule 
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1 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING?

2 A. The purpose of my testimony is to summarize ORS's regulatory oversight

3 activities with regard to the construction of a nuclear base load facility at Jenkinsville, SC

4 (the "Project" or "Facility") by South Carolina Electric & Gas Company (the "Company"

5 or "SCE&G"). I will also provide a technical review of specific areas in SCE&G's

6 Petition ("Petitionn) for updates and revisions to its capital cost schedule and construction

7 schedule for V. C. Summer Units 2 & 3 ("Units") as delineated in Docket No. 2012-203-

8 E. I will address proposed changes to the Company's Engineering, Procurement and

9 Construction Contract ("EPC Contract") in the areas ofhealth care costs and waste water

10 discharge piping, as well as updates to transmission costs. The other areas of change

11 included in this Petition will be addressed in the testimony of ORS witness Jones.

12 Q. WHAT ESTABLISHES ORS'S OVERSIGHT RESPONSIBILITIES?

13 A. Section 58-33-277(B) of the Base Load Review Act ("BLRA") states that "[t]he

14 Office of Regulatory Staff shall conduct on-going monitoring of the construction of the

15 plant and expenditure of capital through review and audit of the quarterly reports under

16 this article, and shall have the right to inspect the books and records regarding the plant

17 and the physical progress of construction upon reasonable notice to the utility,"

18 Q. WHAT ARE THE PRIMARY FOCUS AREAS OF ORS'S OVERSIGHT

19 ACTIVITIES?

20 A. Section 58-33-275(A) of the BLRA states, "...capital costs are prudent utility

21

22

costs and expenses and are properly included in rates so long as the plant is constructed

or is being constructed within the parameters of: (1) the approved construction schedule
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Q. 

A. 

Q. 

A. 

including contingencies; and (2) the approved capital costs estimates including specified 

contingencies." Accordingly, ORS's oversight activities primarily focus on the 

Company's ability to adhere to the approved construction schedule and the approved 

capital costs estimates. 

PLEASE DESCRIBE ORS'S OVERSIGHT ACTIVITIES WITH REGARD TO 

ITS ON-GOING MONITORING OF THE APPROVED MILESTONE 

SCHEDULE. 

The Company's required quarterly reports provide a status of the approved BLRA 

milestone schedule. The BLRA milestone schedule consists of 146 milestone activities. 

ORS verifies the status of each milestone activity to ensure the activity is in accordance 

with previous Commission orders relating to this matter, Order Nos. 2009-104(A), 2010-

12, and 2011-345. It should be noted that milestone activities are allowed by 

Commission order to be accelerated by up to 24 months or delayed by up to 18 months. 

In addition, ORS identifies Caution Milestones as milestone activities that have been 

delayed I 0 months or greater. Caution Milestones are subject to additional ORS 

examination. 

WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

GOING CONSTRUCTION MONITORING? 

ORS makes regular visits to the construction site in Jenkinsville to perform on-

site document reviews and site evaluations. During these visits, ORS meets with 

SCE&G's New Nuclear Deployment (''NND") personnel and reviews numerous 

documents that relate to the approved construction schedule. These documents include, 
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1 including contingencies; and (2) the approved capital costs estimates including specified

2 contingencies." Accordingly, ORS's oversight activities primarily focus on the

3 Company's ability to adhere to the approved construction schedule and the approved

4 capital costs estimates.

5 Q. PLEASE DESCRIBE ORS'S OVERSIGHT ACTIVITIES WITH REGARD TO

6 ITS ON-GOING MONITORING OF THE APPROVED MILESTONE

7 SCHEDULE.

8 A. The Company's required quarterly reports provide a status of the approved BLRA

9 milestone schedule. The BLRA milestone schedule consists of 146 milestone activities.

10 ORS verifies the status of each milestone activity to ensure the activity is in accordance

11 with previous Commission orders relating to this matter, Order Nos. 2009-104(A), 2010-

12 12, and 2011-345. It should be noted that milestone activities are allowed by

13 Commission order to be accelerated by up to 24 months or delayed by up to 18 months.

14 In addition, ORS identifies Caution Milestones as milestone activities that have been

15 delayed 10 months or greater. Caution Milestones are subject to additional ORS

16 examination.

17 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

18 GOING CONSTRUCTION MONITORING?

19 A. ORS makes regular visits to the construction site in Jenkinsville to perform on-

20

21

22

site document reviews and site evaluations. During these visits, ORS meets with

SCE&G's New Nuclear Deployment ("NND") personnel and reviews numerous

documents that relate to the approved construction schedule. These documents include,
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Q. 

A. 

but are not limited to: the weekly construction activities report, detailed construction 

schedules, milestone comparison activity report, milestone schedule recovery plans, 

major component fabrication status log and meeting minutes. Also, ORS performs on-

site evaluations to physically observe construction activities to ensure construction 

progress is consistent with NND documentation. 

PLEASE DESCRIBE ORS'S OVERSIGHT ACTIVITIES WITH REGARD TO 

ITS ON-GOING MONITORING OF THE APPROVED CAPITAL COST 

ESTIMATES. 

The Company's quarterly reports provide a status of the approved capital cost 

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital 

cost estimates, project cash flow, allowance for funds used during construction 

("AFUDC") and escalation. Collectively, these focus areas determine the status of the 

project budget. 

ORS compares the capital cost estimates approved by the Commission to the 

capital cost estimates in the Company's quarterly reports. This comparison focuses on 

the major cost categories, which are: 

• Fixed with No Adjustment 

• Firm with Fixed Adjustment A 

• Firm with Fixed Adjustment B 

• Firm with Indexed Adjustment 

• Actual Craft Wages 

• Non-Labor Cost 

• Time & Materials 

• Owners Costs 
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1 but are not limited to: the weekly construction activities report, detailed construction

2 schedules, milestone comparison activity report, milestone schedule recovery plans,

3 major component fabrication status log and meeting tninutes. Also, ORS performs on-

4 site evaluations to physically observe construction activities to ensure construction

5 progress is consistent with NND documentation.

6 Q. PLEASE DESCRIBE ORS'S OVERSIGHT ACTIVITIES WITH REGARD TO

7 ITS ON-GOING MONITORING OF THE APPROVED CAPITAL COST

8 ESTIMATES.

9 A. The Company's quarterly reports provide a status of the approved capital cost

10

12

13

14

15

16

17

18

19

20

21

22

23

24

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital

cost estimates, project cash flow, allowance for funds used during construction

("AFUDC") and escalation. Collectively, these focus areas determine the status of the

project budget.

ORS compares the capital cost estimates approved by the Commission to the

capital cost estimates in the Company's quarterly reports. This comparison focuses on

the major cost categories, which are:

~ Fixed with No Adjustment

~ Firm with Fixed Adjustment A

~ Firm with Fixed Adjustment B

~ Firm with Indexed Adjustment

~ Actual Craft Wages

~ Non-Labor Cost

~ Time & Materials

~ Owners Costs
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Q. 

A. 

Q. 

• Transmission Projects 

ORS evaluates cost variances which may be due to various project changes (e.g., 

shifts in work scopes, payment timetables, construction schedule adjustments, change 

orders, etc.) to determine if the cumulative amount of these changes impact the total 

approved capital cost of the project (in 2007 dollars). 

In a similar fashion, ORS compares the approved project cash flow to the project 

cash flow in the Company's quarterly reports. This comparison focuses on any variance 

to annual cash flow requirements. Lastly, AFUDC and escalation rates are evaluated to 

determine if appropriate rates have been applied. 

Exhibit AHP-1 (Confidential) tracks the updates to the capital cost schedules from 

Commission Order No. 2010-12 through the Company's request in the Petition. 

WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES? 

During on-site visits, the ORS Electric Department staff reviews documents that 

may impact the project budget. Examples of such documents are contract amendments 

and change orders. The ORS Electric Department staff also reviews invoices associated 

with completed milestone activities to ensure milestone payments are consistent with the 

EPC milestone payment schedules. In addition, ORS's Audit Division further evaluates 

the Company's actual project expenditures. 

COULD YOU PLEASE ELABORATE ON ORS'S AUDIT DIVISION'S 

EVALUATIONS? 
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~ Transmission projects

ORS evaluates cost variances which may be due to various project changes (e.g.,

3 shifts in work scopes, payment timetables, construction schedule adjustments, change

4 orders, etc.) to determine if the cumulative amount of these changes impact the total

5 approved capital cost of the project (in 2007 dollars).

In a similar fashion, ORS compares the approved project cash flow to the project

7 cash flow in the Company's quarterly reports. This comparison focuses on any variance

8 to annual cash flow requirements. Lastly, AFUDC and escalation rates are evaluated to

9 determine if appropriate rates have been applied.

10 Exhibit AHP-I (Confidential) tracks the updates to the capital cost schedules from

11 Commission Order No. 2010-12 through the Company's request in the Petition.

12 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

13 GOING MONITORINC OF THE APPROVED CAPITAL COST ESTIMATES2

14 A. During on-site visits, the ORS Electric Department staff reviews documents that

15 may impact the project budget. Examples of such documents are contract amendments

16 and change orders. The ORS Electric Department staff also reviews invoices associated

17 with completed milestone activities to ensure milestone payments are consistent with the

18 EPC milestone payment schedules. In addition, ORS's Audit Division further evaluates

19 the Company's actual project expenditures.

20 Q. COULD YOU PLEASE ELABORATE ON ORS'S AUDIT DIVISION'S

21 EVALUATIONSP
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A. 

Q. 

A. 

Q. 

A. 

Q. 

A. 

Yes. ORS Audit Division personnel conduct regulatory audit procedures on the 

Company's recorded project expenditures. ORS evaluates the Company's accounting 

controls over project expenditures and, based on this evaluation, ORS determines the 

extent to which these controls prevent improper payments. 

DOES ORS EXAMINE EACH DISBURSEMENT TO ENSURE THAT THE 

CONTROLS OVER DISBURSEMENTS ARE BEING PROPERLY APPLIED? 

No. In accordance with standard audit procedures, ORS examines a sample of 

expenditures to ensure that the controls are being applied. These samples are selected 

from the entire population of charges to the construction project account. 

COULD YOU PLEASE DESCRIBE THE PROCEDURES PERFORMED TO 

ENSURE THAT DISBURSEMENTS COMPLY WITH THE INTERNAL 

CONTROLS DESCRIBED PREVIOUSLY? 

For each disbursement selected, Audit staff examines vendor invoices to ensure: 

invoices are from valid vendors; charges included are related to the project; the charges 

are for the correct time period; invoices are mathematically correct; proper approval 

signatures are evident on the invoice routing documents; accounts charged are consistent 

with the nature of the disbursements; and items have been charged to the proper EPC 

Contract cost category. 

WHAT OTHER ACTMTIES DOES ORS PERFORM AS PART OF ITS ON-

GOING MONITORING OF THE PROJECT? 

ORS technical staff and executive management from various departments 

participate in monthly meetings with NND personnel, attend quarterly meetings with 
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Yes. ORS Audit Division personnel conduct regulatory audit procedures on the

2 Company's recorded project expenditures. ORS evaluates the Company's accounting

3 controls over project expenditures and, based on this evaluation, ORS determines the

4 extent to which these controls prevent improper payments.

5 Q. DOES ORS EXAMINE EACH DISBURSEMENT TO ENSURE THAT THE

6 CONTROLS OVER DISBURSEMENTS ARE BEING PROPERLY APPLIED?

7 A. No. In accordance with standard audit procedures, ORS examines a sample of

8 expenditures to ensure that the controls are being applied. These samples are selected

9 from the entire population of charges to the construction project account.

10 Q. COULD YOU PLEASE DESCRIBE THE PROCEDURES PERFORMED TO

11 ENSURE THAT DISBURSEMENTS COMPLY WITH THE INTERNAL

12 CONTROLS DESCRIBED PREVIOUSLY'

13 A. For each disbursement selected, Audit staff examines vendor invoices to ensure:

14 invoices are Irom valid vendors; charges included are related to the project; the charges

15 are for the correct time period; invoices are mathematically correct; proper approval

16 signatures are evident on the invoice routing documents; accounts charged are consistent

17 with the nature of the disbursements; and items have been charged to the proper EPC

18 Contract cost category.

19 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

20 GOING MONITORING OF THE PROJECT?

21 A. ORS technical staff and executive management from various departments

22 participate in monthly meetings with NND personnel, attend quarterly meetings with
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Q. 

A. 

Westinghouse representatives, conduct periodic site tours and attend Nuclear Regulatory 

Commission ("NRC") public meetings held near the site. Additionally, to keep abreast of 

the federal licensing process, ORS Electric Department staff have attended NRC hearings 

relating to the Combined Operating License ("COL") for the Units held in Rockville, 

MD. Also, ORS routinely participates in NRC conference call meetings to monitor 

activities related to the project. 

ARE THE RESULTS OF ORS'S MONITORING AND OVERSIGHT 

ACTIVITIES AVAILABLE TO THE PUBLIC? 

Yes. Subsequent to each quarterly report filed by SCE&G, ORS, as part of its 

continuing review, elects to generate a report which details ORS's ongoing monitoring 

and review of the Company's quarterly report as well as other notable activities related to 

the construction of the Facility. ORS reviews are non-confidential reports and available 

for public review at www.regulatorystaff.sc.gov. 

In addition to ORS's review of SCE&G's quarterly reports, ORS responds to the 

Company's annual request for revised rates. ORS examines SCE&G's annual revised 

rates filing which seeks rate recovery for the financing of project expenditures. ORS 

reviews the request and issues a report documenting its findings. This report incorporates 

ORS's oversight monitoring activities such as ORS's quarterly reviews and its on-going 

audit evaluations of Project expenditures. A copy of the report is filed annually with the 

Commission and is also available for public review. 
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I Westinghouse representatives, conduct periodic site tours and attend Nuclear Regulatory

2 Commission ("NRC") public meetings held near the site. Additionally, to keep abreast of

3 the federal licensing process, ORS Electric Department staffhave attended NRC hearings

4 relating to the Combined Operating License ("COL") for the Units held in Rockville,

5 MD. Also, ORS routinely participates in NRC conference call meetings to monitor

6 activities related to the project.

7 Q. ARE THE RESULTS OF ORS'S MONITORING AND OVERSIGHT

8 ACTIVITIES AVAILABLE TO THE PUBLIC?

9 A. Yes. Subsequent to each quarterly report filed by SCE&G, ORS, as part of its

10

12

continuing review, elects to generate a report which details ORS's ongoing monitoring

and review of the Company's quarterly report as well as other notable activities related to

the construction of the Facility. ORS reviews are non-confidential reports and available

13 for public review at www.re lato taff.sc. ov.

14

15

16

17

18

19

20

In addition to ORS's review of SCE&G's quarterly reports, ORS responds to the

Company's annual request for revised rates. ORS examines SCE&G's annual revised

rates filing which seeks rate recovery for the financing of project expenditures. ORS

reviews the request and issues a report documenting its findings. This report incorporates

ORS's oversight monitoring activities such as ORS's quarterly reviews and its on-going

audit evaluations of Project expenditures. A copy of the report is filed annually with the

Commission and is also available for public review.
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Q. 

A. 

Q. 

A. 

COULD YOU PLEASE ADDRESS THE EPC CONTRACT CHANGES 

RELATED TO HEALTH CARE AND YOUR REVIEW OF THE CHANGES IN 

MORE DETAIL? 

Yes. My review centered around two change orders that have been signed and 

approved by the Company. Change Order No. 12 increases the cost of the Project by 

$135,573 and relates to the impact of federal health care legislation on costs for the 

Project. Specifically, Change Order No. 12 represents only the impact from a portion of 

the Health Care and Education Reconciliation Act of 2010 increasing the age for 

dependants covered to 26 years. The Company stated that future change orders may be 

necessary to address other portions of this legislation. In its review, the Company 

considered data from an external consulting firm, as well as data provided by EPC 

Contract holders Westinghouse Electric Co., LLC and Stone & Webster, Inc. 

("Consortium"). The Consortium claimed an entitlement to this change order as the 

increased costs resulted from legislation passed after the enactment of the EPC Contract. 

Based on ORS's review of the data and analysis presented by the Company and ORS's 

review to confirm the age requirement, this request appears reasonable. 

COULD YOU PLEASE ADDRESS THE EPC CONTRACT CHANGES 

RELATED TO THE UPDATE FOR THE WASTE WATER DISCHARGE 

SYSTEM AND YOUR REVIEW OF THE CHANGES IN MORE DETAIL? 

Yes. Change Order No. 15 relates to the redesign of 3,050 linear feet of piping 

and associated structures within the Waste Water Discharge System to make it a gravity 

drained system at an increased EPC Contract cost to the Company of $8,250. The 
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1 Q. COULD YOU PLEASE ADDRESS THE EPC CONTRACT CHANGES

2 RELATED TO HEALTH CARE AND YOUR REVIEW OF THE CHANGES IN

3 MORE DETAIL?

4 A. Yes. My review centered around two change orders that have been signed and

5 appmved by the Company. Change Order No. 12 increases the cost of the Project by

6 $ 135,573 and relates to the impact of federal health care legislation on costs for the

7 Project. Specifically, Change Order No. 12 represents only the impact froln a portion of

8 the Health Care and Education Reconciliation Act of 2010 increasing the age for

9 dependents covered to 26 years. The Cotnpany stated that future change orders may be

10 necessary to address other portions of this legislation. In its review, the Company

11 considered data kom an external consulting firm, as well as data provided by EPC

12 Contract holders Westinghouse Electric Co., LLC and Stone & Webster, Inc.

13 ("Consortium"). The Consortium claimed an entitlement to this change order as the

14 increased costs resulted &om legislation passed after the enactment of the EPC Contract.

15 Based on ORS's review of the data and analysis presented by the Company and ORS's

16 review to confirm the age requirement, this request appears reasonable.

17 Q. COULD YOU PLEASE ADDRESS THE EPC CONTRACT CHANGES

18 RELATED TO THE UPDATE FOR THE WASTE WATER DISCHARGE

19 SYSTEM AND YOUR REVIEW OF THE CHANGES IN MORE DETAIL?

20 A.

21

22

Yes. Change Order No. 15 relates to the redesign of 3,050 linear feet of piping

and associated structures within the Waste Water Discharge Systeln to make it a gravity

drained system at an increased EPC Contract cost to the Company of $ 8,250. The

THE OFFICE OF REGULATORY STAFF
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Q. 

A. 

Q. 

original EPC Contract did not specify whether the system would be gravity drained, but 

as a result of subsequent discussions with the NRC, a decision was made to specify a 

gravity drained system in the revised COL application. The Company stated that it 

prefers a gravity drained system as it involves fewer moving parts requiring maintenance. 

This has the potential to both increase reliability and decrease maintenance costs. Based 

upon ORS's review of the analysis provided by the Company, a review of the history of 

changes in the Company's COL application, and a review of the NRC's Final Safety 

Evaluation Report for the Units, this request appears to be reasonable. 

COULD YOU PLEASE ADDRESS THE REVISED COSTS ASSOCIATED WITH 

TRANSMISSION AND YOUR REVIEW OF THE CHANGES? 

Yes. There are four main components associated with the revised costs in the 

Petition associated with transmission. The first of these is the revised costs associated 

with the construction of the proposed Saluda River Substation. The second is the 

undergrounding of a section of the existing Parr-VCSN Safeguard 115 kilovolt ("kV") 

Line and the lowering of the Parr-Midway 115 kV Lines. The third relates to conductor, 

terminal and bus upgrades. The fourth component is composed of changes resulting from 

settlements and property acquisition. The total amount requested by the Company for 

revised costs associated with transmission is approximately $7.9 million. 

COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REVISED 

TRANSMISSION COSTS ASSOCIATED WITH THE SALUDA RIVER 

SUBSTATION? 
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1 original EPC Contract did not specify whether the system would be gravity drained, but

2 as a result of subsequent discussions with the NRC, a decision was made to specify a

3 gravity drained system in the revised COL application. The Company stated that it

4 prefers a gravity drained system as it involves fewer moving parts requiring maintenance.

5 This has the potential to both increase reliability and decrease maintenance costs. Based

6 upon ORS's review of the analysis provided by the Company, a review of the history of

7 changes in the Company's COL application, and a review of the NRC's Final Safety

8 Evaluation Report for the Units, this request appears to be reasonable.

9 Q. COULD YOU PLEASE ADDRESS THE REVISED COSTS ASSOCIATED WITH

10 TRANSMISSION AND YOUR REVIEW OF THE CHANGES?

11 A. Yes. There are four main components associated with the revised costs in the

12 Petition associated with transmission. The first of these is the revised costs associated

13 with the construction of the proposed Saluda River Substation. The second is the

14 undergrounding of a section of the existing Parr-VCSN Safeguard 115 kilovolt ("kV")

15 Line and the lowering of the Parr-Midway 115 kV Lines. The third relates to conductor,

16 terminal and bus upgrades. The fourth component is composed of changes resulting I'rom

17 settlements and property acquisition. The total amount requested by the Company for

18 revised costs associated with transmission is approximately $7.9 million.

19 Q. COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REVISED

20

21

TRANSMISSION COSTS ASSOCIATED WITH THE SALUDA RIVER

SUBSTATION?
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A. Yes. In its initial budget, the Company proposed installing an additional 

autotransformer at both the Lake Murray and Denny Terrace substations to accommodate 

the power flow associated with the Units. This decision was made before final routes for 

the transmission lines were determined, and was based on preliminary system studies. 

During the environmental evaluation stage of the COL application review, the Company 

made the decision to, where possible, site new transmission on existing rights·of-way. 

Further, upon more detailed analysis, there was not adequate space within the existing 

footprint of the Lake Murray and Denny Terrace substations to accommodate the 

additional autotransformers without a significant increased cost. The Company 

performed a study to determine whether a more cost effective option existed now that the 

exact transmission corridors had been identified. They evaluated three options. The first 

was similar to the original option, locating an additional autotransformer next to both the 

Lake Murray and Denny Terrace substations. This option would have required the 

construction of the equivalent of two entirely new substations adjacent to the existing 

substations, as well as upgrades to the Lyles substation and several segments of existing 

conductor. The projected cost of this option was $29.5 million. The second option 

would involve adding another autotransformer at the Lyles substation and rebuilding the 

Edenwood-Lake Murray 230 kV line. The projected cost of this option was $20.5 

million. The third option was the construction of the proposed Saluda River Substation. 

The projected cost of this option at the time of the study was $12.2 million, which was 

later further revised to $15.5 million. From both an economic and a reliability 

standpoint, the study concluded that the Saluda River Substation was the preferable 
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I A,

10

12

13

14

15

16

17

18

20

21

22

Yes. In its initial budget, the Company proposed installing an additional

autotransformer at both the Lake Murray and Denny Terrace substations to accommodate

the power flow associated with the Units. This decision was made before final routes for

the transmission lines were determined, and was based on preliminary system studies.

During the environmental evaluation stage of the COL application review, the Company

made the decision to, where possible, site new transmission on existing rights-of-way.

Further, upon more detailed analysis, there was not adequate space within the existing

footprint of the Lake Murray and Denny Terrace substations to accommodate the

additional autotransformers without a significant increased cost. The Company

performed a study to determine whether a more cost effective option existed now that the

exact transmission corridors had been identified. They evaluated three options. The first

was similar to the original option, locating an additional autotransformer next to both the

Lake Murray and Denny Terrace substations. This option would have required the

construction of the equivalent of two entirely new substations adjacent to the existing

substations, as well as upgrades to the Lyles substation and several segments of existing

conductor. The projected cost of this option was $29.5 million. The second option

would involve adding another autotransformer at the Lyles substation and rebuilding the

Edenwood-Lake Murray 230 kV line. The projected cost of this option was $20.5

million. The third option was the construction of the proposed Saluda River Substation.

The projected cost of this option at the time of the study was $ 12.2 million, which was

later further revised to $ 15.5 million. From both an economic and a reliability

standpoint, the study concluded that the Saluda River Substation was the preferable
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1401 Main Street, Suite 900

Columbia, SC 29201



10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

Direct Testimony of Allyn H. Powell Docket No. 2012-203-E South Carolina Electric & Gas Company 
August 9, 2012 (Redacted) Page 12 

Q. 

A. 

Q. 

option. The incremental increased cost associated with the Saluda River Substation is 

$1,591,000 as compared to the amount previously budgeted for autotransformers. Based 

on ORS 's review, this request appears reasonable. 

COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REVISED 

TRANSMISSION COSTS ASSOCIATED WITH THE UNDERGROUNDING OF 

A PORTION OF THE PARR-VCSN 115 KV SAFEGUARD LINE AND 

LOWERING THE VCSN PARR-MIDWAY 115 KV LINES? 

Yes. The Parr-VCSN 115 kV Safeguard Line would have crossed five different 

230 kV lines, and should a situation occur where the line came into contact with those 

five lines, they would be unavailable to provide service. From a reliability standpoint, 

this would likely result in a scenario where a large number of customers experienced a 

loss of service. This line cannot run below the 230 kV lines as it is important for the safe 

operation of V.C. Summer Unit 1, therefore the best remaining option is burial of a 

portion of the line. The Company estimates that the cost to bury this portion of the line 

would be approximately $2.9 million. 

With regards to the Parr-Midway 115 kV Lines, they cross six existing lines and 

one planned 230 kV line. The Company is lowering these lines to meet National Electric 

Safety Code crossing clearances for all of the lines at a cost of $704,000. Based on 

ORS's review, these requests appear reasonable. 

COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REVISED 

TRANSMISSION COSTS ASSOCIATED WITH THE REMAINING TERMINAL, 

CONDUCTOR AND BUS UPGRADES? 
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1 option. The incremental increased cost associated with the Saluda River Substation is

2 $ 1,591,000 as compared to the amount previously budgeted for autotransformers. Based

3 on ORS's review, this request appears reasonable.

4 Q. COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REVISED

5 TRANSMISSION COSTS ASSOCIATED WITH THE UNDERGROUNDING OF

6 A PORTION OF THE PARR-VCSN 115 KV SAFEGU~ LINE AND

7 LOWERING THE VCSN PARR-MIDWAY 115 KV LINES?

8 A. Yes. The Parr-VCSN 115 kV Safeguard Line would have cmssed five different

9 230 kV lines, and should a situation occur where the line came into contact with those

10 five lines, they would be unavailable to provide service. From a reliability standpoint,

11 this would likely result in a scenario where a large number of customers experienced a

12 loss of service. This line cannot run below the 230 kV lines as it is important for the safe

13 operation of V.C. Summer Unit 1, therefore the best remaining option is burial of a

14 portion of the line. The Coinpany estimates that the cost to bury this portion of the line

15 would be approximately $2.9 million.

16 With regards to the Parr-Midway 115 kV Lines, they cross six existing lines and

17 one planned 230 kV line. The Company is lowering these lines to meet National Electric

18 Safety Code crossing clearances for all of the lines at a cost of $704,000. Based on

19 ORS's review, these requests appear reasonable.

20 Q. COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REVISED

21

22

TRANSMISSION COSTS ASSOCIATED WITH THE REMAINING TERMINAL,

CONDUCTOR AND BUS UPGRADES?

THE OFFICE OF REGULATORY STAFF
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A. 

Q. 

A. 

Yes. These items include a variety of system improvements to accommodate the 

interconnection of the new transmission lines. The Company states that these costs were 

not previously identified as the exact path of the transmission lines was not known during 

the initial forecasting phase. These improvements include the replacement of a 

disconnect switch in V.C. Summer Switchyard #1, as well as the existing lightning 

arresters, to accommodate higher capacities. Improvements are also necessary at the 

Canadys Substation, the Summerville Substation and the Saluda Hydro Substation to 

accommodate the higher capacities. The Company estimates the increased cost for this 

work at $2,711,800. Based on ORS's review, this request appears reasonable. 

COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REMAINDER OF 

THE REVISED TRANSMISSION COSTS? 

Yes. The remainder of the costs relate to real property acquisitions and 

settlements. While the majority of the transmission for this project is sited on existing 

rights-of-way, additional rights-of-way had to be purchased along a segment of the 

VCSl-K.illian 230 kV Line between the town of Blythewood and the Killian Substation. 

The Company updated the cost estimates for this segment as the exact route of this 

segment was not known when initial transmission cost forecasts were being developed. 

The additional cost anticipated for right-of-way acquisition for the Blythewood-K.illian 

line is $369,000. Right-of-way acquisition in this area is still ongoing. While the 

Company has secured access to all needed rights-of-way, the purchase price has not been 

finalized where condemnation actions were initiated. 
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Yes. These items include a variety of system improvements to accommodate the

2 interconnection of the new transmission lines. The Company states that these costs were

3 not previously identified as the exact path of the transmission lines was not known during

4 the initial forecasting phase. These improvements include the replacement of a

5 disconnect switch in V.C. Summer Switchyard ¹L as well as the existing lightning

6 arresters, to accommodate higher capacities. Improvements are also necessary at the

7 Canadys Substation, the Summerville Substation and the Saluda Hydro Substation to

8 acconunodate the higher capacities. The Company estimates the increased cost for this

9 work at $2,711,800. Based on ORS's review, this request appears reasonable.

10 Q. COULD YOU PLEASE ADDRESS YOUR REVIEW OF THE REMAINDER OF

11 THE REVISED TRANSMISSION COSTS?

13

14

15

16

17

18

19

20

21

Yes. The remainder of the costs relate to real property acquisitions and

settlements. While the majority of the transmission for this project is sited on existing

rights-of-way, additional rights-of-way had to be purchased along a segment of the

VCS1-Killian 230 kV Line between the town of Blythewood and the Killian Substation.

The Company updated the cost estimates for this segment as the exact route of this

segment was not known when initial transmission cost forecasts were being developed.

The additional cost anticipated for right-of-way acquisition for the Blythewood-Killian

line is $369,000. Right-of-way acquisition in this area is still ongoing. While the

Company has secured access to all needed rigbts-of-way, the purchase price has not been

finalized where condemnafion actions were initiated.
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Q. 

A. 

Q. 

A. 

The Company has also incurred additional costs as a result of settlements paid to 

Richland County and the Town of Blythewood in Docket No. 2011-325-E. These 

settlements totaled $1,450,000 and resolved all outstanding contentions by the Town of 

Blythewood and Richland County. As a portion of these settlements are attributable to 

system improvements, only $1,014,000 is requested for these settlements in this filing. 

Prior to settling the issues, the Company investigated alternate routes for the affected 

lines, and determined that the cost for pursuing these alternate routes could have totaled 

at least $8,300,000. In light of these potential additional costs, the Company's decision 

to settle the issues appears reasonable. 

The Company has also identified a credit of $1,388,300 resulting from a change 

in the transmission allocation methodology with the South Carolina ~ublic Service 

Authority, which will partially offset these increased costs. 

OUT OF THE COMPANY'S $283.0 MILLION REVISED CAPITAL COST 

REQUEST, WHAT AMOUNT IS REASONABLE FOR APPROVAL? 

The result of ORS's testimony is that $278.05 million is reasonable. The $4.95 

million difference is discussed in the testimony of ORS witness Jones. 

DOES THIS CONCLUDE YOUR TESTIMONY? 

Yes, it does. 
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The Company has also incurred additional costs as a result of settlements paid to

2 Richland County and the Town of Blythewood in Docket No. 2011-325-E. These

3 settlements totaled $ 1,450,000 and resolved all outstanding contentions by the Town of

4 Blythewood and Richland County. As a portion of these settlements are attributable to

5 system improvements, only $ 1,014,000 is requested for these settlements in this filing.

6 Prior to settling the issues, the Company investigated alternate routes for the affected

7 lines, and determined that the cost for pursuing these alternate routes could have totaled

8 at least $8,300,000. In light of these potential additional costs, the Company's decision

9 to settle the issues appears reasonable.

10 The Company has also identified a credit of $ 1,388,300 resulting from a change

11 in the transmission allocation methodology with the South Carolina Public Service

12 Authority, which will partially offset these increased costs.

13 Q. OUT OF THE COMPANY'S $283.0 MILLION REVISED CAPITAL COST

14 REQUEST, WHAT AMOUNT IS REASONABLE FOR APPROVAL?

15 A. The result of ORS's testimony is that $278.05 million is reasonable. The $4.95

16 million difference is discussed in the testimony of ORS witness Jones.

17 Q. DOES THIS CONCLUDE YOUR TESTIMONY?

18 A, Yes, it does.
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Schedules Related to the Construction of a 
Nuclear Base Load Generation Facility at 
Jenkinsville, South Carolina 

) 
) CERTIFICATE OF 
) SERVICE 
) 
) 

This is to certify that I, Faith E. Shehane, have this date served one (1) copy of the DIRECT 

TESTIMONY AND EXHIDITS OF ALLYN H. POWELL AND GARY C. JONES in the above-

referenced matter to the person(s) named below by causing said copy to be deposited in the United States 

Postal Service, first class postage prepaid and affixed thereto, and addressed as shown below: 

Pamela Greenlaw 
1001 Wotan Road 

Columbia, SC, 29229 

Scott Elliott, Esquire 
Elliott & Elliott, P .A. 

1508 Lady Street 
Columbia, SC, 29201 

Belton T. Zeigler, Esquire 
Gary Pope Jr., Esquire 

Pope Zeigler, LLC 
Post Office Box 11509 
Columbia, SC, 29211 

August 9, 2012 
Columbia, South Carolina 

Robert Guild, Esquire 
Robert Guild - Attorney at Law 

314 Pall Mall Street 
Columbia, SC, 29201 

K. Chad Burgess, Esquire 
Matthew W. Gissendanner, Esquire 

South Carolina Electric & Gas 
Company/SCANA Corporation 
220 Operation Way- MC C222 

Cayce, SC, 29033-3701 

:&JtA~ 
Faith E. Shehane 

ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber29
3:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
264

of367

BEFORE

THE PUBLIC SERVICE COMMISSION

OF SOUTH CAROLINA

DOCKET NO. 2012-203-E

Petition of South Carolina Electric &, Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a
Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

)
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)
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This is to certify that 1, Faith E. Shehane, have this date served one (1) copy of the DIRECT

TESTIMONY AND EXHIBITS OF ALLYN H. POWELL AND GARY C. JONES in the above-

referenced matter to the person(s) named below by causing said copy to be deposited in the United States

Postal Service, first class postage prepaid and affixed thereto, and addressed as shown below:

Pamela Greenlaw
1001 Wotan Road

Columbia, SC, 29229

Scott Elliott, Esquire
Elliott & Elliott, P.A.

1508 Lady Street
Columbia, SC, 29201

Belton T. Zeigler, Esquire
Gary Pope Jr., Esquire

Pope Zeigler, LLC
Post Once Box 11509
Columbia, SC, 29211

Robert Guild, Esquire
Robert Guild - Attorney at Law

314 Pall Mall Street
Columbia, SC, 29201

K. Chad Burgess, Esquire
Matthew W. Gissendanner, Esquire
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Company/SCANA Corporation
220 Operation Way - MC C222
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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2015-103-E 

June 29, 2015 

INRE: 

Petition of South Carolina Electric & Gas 
Company for Updates and Revisions to 
Schedules Related to the Construction of a 
Nuclear Base Load Generation Facility at 
Jenkinsville, South Carolina 

) 
) 
) 
) 
) 
) 
) 

SETTLEMENT 
AGREEMENT 

This Settlement Agreement ("Settlement Agreement") is made by and among the South 

Carolina Office of Regulatory Staff ("ORS"); South Carolina Energy Users Committee 

("SCEUC"); and South Carolina Electric & Gas Company ("SCE&G" or the "Company'') 

(collectively referred to as the "Parties" or sometimes individually as a "Party''). 

WHEREAS, on March 12, 2015, SCE&G filed a petition with the Public Service 

Commission of South Carolina ("Commission") requesting an order from the Commission 

approving an updated capital cost schedule and updated construction schedule for the 

construction of two 1,117 net megawatt nuclear units (the ''Units") to be located at the V.C. 

Summer Nuclear Station near Jenkinsville, South Carolina (the "Petition"); 

WHEREAS, SCE&G filed its Petition pursuant to S.C. Code Ann. § 58-33-270(E) (Supp. 

2014) ofthe Base Load Review Act ("BLRA"), which states: 

(E) As circumstances warrant, the utility may petition the 
commission, with notice to the Office of Regulatory Staff, for an 
order modifying any of the schedules, estimates, findings, class 
allocation factors, rate designs, or conditions that form part of any 
base load review order issued under this section. The commission 
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THE PUBLIC SERVICE COMMISSION OF

SOUTH CAROLINA

DOCKET NO. 2015-103-E

June 29, 2015

Petition of South Carolina Electric & Gas
Company for Updates and Revisions to
Schedules Related to the Construction of a
Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina

SETTLEMENT
AGREEMENT

This Settlement Agreement ("Settlement Agreement") is made by and among the South

Camlina Office of Regulatory Staff ("ORS"); South Carolina Energy Users Committee

("SCEUC"); and South Carolina Electric & Gas Company ("SCE&G" or the "Company")

(collectively referred to as the "Parties" or sometimes individually as a "Party").

WHEREAS, on March 12, 2015, SCE&G filed a petition with the Public Service

Commission of South Carolina ("Commission") requesting an order &om the Commission

approving an updated capital cost schedule and updated construction schedule for the

construction of two 1,117 net megawatt nuclear units (the "Units") to be located at the V.C.

Summer Nuclear Station near Jenkinsville, South Carolina (the "Petition");

WHEREAS, SCE&G filed its Petition pursuant to S.C. Code Ann. $ 58-33-270(E) (Supp.

2014) of the Base Load Review Act ("BLRA"), which states:

(E) As circumstances warrant, the utility may petition the
commission, with notice to the Office of Regulatory Staff, for an
order modifying any of the schedules, estimates, findings, class
allocation factors, rate designs, or conditions that form part of any
base load review order issued under this section. The commission

Page 1 of13



2 0 1 5 - 1 0 3 - E  i n  w h i c h  to h e a r  t h e  

C o m p a n y ' s  r e q u e s t  s e t  f o r t h  i n  t h e  P e t i t i o n ;  

W H E R E A S ,  a m o n g  o t h e r  statements,. S C E & G  s t a t e s  i n  i t s  P e t i t i o n  t h a t  c i r c u m s t a n c e s  

w a r r a n t  m o d i f y i n g  t h e  s c h e d u l e s  a p p r o v e d  i n  t h e  m o s t  r e c e n t  B a s e  L o a d  R e v i e w  o r d e r  b e c a u s e  

i n  2 0 1 4  W e s t i n g h o u s e  E l e c t r i c  C o m p a n y  ( " W E C " )  a n d  C h i c a g o  B r i d g e  & I r o n  ( " C B & P ' ,  a n d  

t o g e t h e r  w i t h  W E C ,  t h e  " C o n s o r t i u m " )  r e e v a l u a t e d  t h e  e n g i n e e r i n g ,  p r o c u r e m e n t ,  a n d  

c o n s t r u c t i o n  ( " E P C " )  a c t i v i t i e s  n e c e s s a r y  t o  c o m p l e t e  t h e  U n i t s  a n d  p r o v i d e d  S C E & G  a r e v i s e d ,  

f u l l y - i n t e g r a t e d  c o n s t r u c t i o n  s c h e d u l e  ( t h e  " R e v i s e d  F u l l y - I n t e g r a t e d  C o n s t r u c t i o n  S c h e d u l e " )  

w i t h  a n  a s s o c i a t e d  c a s h  f l o w  f o r e c a s t  f o r  c o m p l e t i o n  o f  t h e  p r o j e c t  ( t h e  " R e v i s e d  C a s h  F l o w  

F o r e c a s t " ) ;  

W H E R E A S ,  t h e  R e v i s e d  F u l l y - I n t e g r a t e d  C o n s t r u c t i o n  S c h e d u l e  r e f l e c t s  n e w  s u b s t a n t i a l  

c o m p l e t i o n  d a t e s  f o r  U n i t s  2 a n d  3 o f  J u n e  1 9 ,  2 0 1 9 ,  a n d  J u n e  16, 2 0 2 0 ,  r e s p e c t i v e l y  

( " S u b s t a n t i a l  C o m p l e t i o n  D a t e s " ) ;  

W H E R E A S ,  t h e  u p d a t e d  c a p i t a l  c o s t  s c h e d u l e  a s s o c i a t e d  w i t h  t h e  r e v i s e d  S u b s t a n t i a l  

C o m p l e t i o n  D a t e s  i n c l u d e s  a p p r o x i m a t e l y  $ 6 9 8  m i l l i o n  i n  a d d i t i o n a l  c a p i t a l  c o s t s  o f  w h i c h  $ 2 4 5  

m i l l i o n  r e p r e s e n t s  O w n e r ' s  c o s t s  a n d  $ 4 5 3  m i l l i o n  r e p r e s e n t s  E P C  C o n t r a c t  costs; 

W H E R E A S ,  S C E & G  h a s  a s s e r t e d ,  a m o n g  o t h e r  t h i n g s ,  t h a t  i t  i s  n o t  r e s p o n s i b l e  f o r  c o s t s  

r e l a t e d  to t h e  d e l a y  i n  t h e  p r o j e c t  a n d  t h a t  t h e  C o n s o r t i u m  i s  l i a b l e  f o r  t h e s e  c o s t s  as a r e s u l t  o f  i t s  

P a g e l  o f 1 3  
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shall grant the relief requested if, after a hearing, the commission
finds:

(1) as to the changes in the schedules, estimates, findings, or
conditions, that the evidence ofrecord justifies a finding that
the changes are not the result of imprudence on the part of
the utility; and

(2) as to the changes in the class allocation factors or rate
designs, that the evidence of record indicates the proposed
class allocation factors or rate designs are just and
reasonable.

WHEREAS, the Commission established Docket No. 2015-103-E in which to hear the

Company's request set forth in the Petition;

WHEREAS, among other statements,. SCE&G states in its Petition that circumstances

warrant modifying the schedules approved in the most recent Base Load Review order because

in 2014 Westinghouse Electric Company ("WEC") and Chicago Bridge & Iron ("CB&I*', and

together with WEC, the "Consortium") reevaluated the engineering, procurement, and

construction ("EPC") activities necessary to complete the Units and provided SCE&G a revised,

fully-integrated construction schedule (the "Revised Fully-Integrated Construction Schedule")

with an associated cash flow forecast for completion of the project (the "Revised Cash Flow

Forecast");

WHEREAS, the Revised Fully-Integrated Construction Schedule reflects new substantial

completion dates for Units 2 and 3 of June 19, 2019, and June 16, 2020, respectively

("Substantial Completion Dates");

WHEREAS, the updated capital cost schedule associated with the revised Substantial

Completion Dates includes approximately $698 million in additional capital costs of which $245

million represents Owner's costs and $453 million represents EPC Contract costs;

WHEREAS, SCE&G has asserted, among other things, that it is not responsible for costs

related to the delay in the project and that the Consortium is liable for these costs as a result of its
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to m e e t  i t s  r e s p o n s i b i l i t i e s  u n d e r  t h e  ,EPC C o n t r a c t  a n d  o t h e r w i s e .  N e v e r t h e l e s s ,  i t  is 

c l e a r  t h a t  i t  w i l l  t a k e  t h e  C o n s o r t i u m  u n t i l  J u n e  1 9 ,  2 0 1 9 ,  a n d  J u n e  16, 2 0 2 0 ,  .to c o m p l e t e  U n i t s  2 

a n d  3, r e s p e c t i v e l y ,  a n d  t h a t  t h e  a d d i t i o n a l  c o s t s  r e f l e c t e d  i n  t h e  u p d a t e d  c a p i t a l  c o s t  s c h e d u l e  

w i l l  b e  i n c u r r e d  a n d  a r e  r e a s o n a b l e  a n d  n e c e s s a r y  i n  c o m p l e t i n g  t h e  w o r k  o n  t h e  U n i t s ;

1 

WHEREAS, the Consortium has .not :accepted.Fesponsibility for SCE&G's assertions; 

WHEREAS, as set fOFth in ·the prefiled direct testimony of Stephen A. Byrne, SCE&G 

and the Consortium currently are engaged in active negotiations concerning the responsibility for 

the increased cost resulting :from the delay and ollb:er disputed issues; 

WHEREAS, after careful review conducted over many weeks and the performance of 

careful analyses using teams of experts in accounting, finance, and .construction, SCE&G 

determined that circumstances warranted petitionitlg the Commission, under the BLRA, to 

update the approved construction schedule and the approved capital cost schedule to reflect 

reasonable and prudent changes to these schedules based upon the information currently 

available to SCE&G;2 

WHEREAS, based on its review and ;analyses and as stated in its Petition, SCE&G has 

modified, and submitted for consideration and approval of the Commission the BLRA Milestone 

Construction Schedule, as .reflected in, Settlem.ent Exhibit l attached hereto and incorporated 

herein by this reference, to align .rema.initlg BLRA Milestones as approved in Order No. 2012-

884 to the new Substantial Completion Dates and to the current construction and fabrication 

schedules; 

1 The Parties' agreement that these additional capital costs are "reasonable and necessary," in the context of 
the BLRA, is independent of the.issue of whether SCE&G or the Consortium is ultimately responsible for the delay 
and associated costs, which is an issue that is governed by the EPC Agreement 

2 In presenting the modified and updated construction and capital cost schedules as reasonable and prudent 
for approval under the BLRA, SCE&G does not waive, but specifically reserves, its rights against .the Consortium 
under the EPC Contract and otherwise to dispute who is liable fot the increased cost of the project, to recover 
damages for the delay in the Substantial Completion. Dates of the Units, to continue to negotiate with the 
Consortium seeking to achieve fair resolutions of these disputes, and for other appropriate .relief. 
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failure to meet its responsibilities under the EPC Contract and otherwise. Nevertheless, it is

clear that it will take the Consortium until June 19, 2019, and June 16, 2020, to complete Units 2

and 3, respectively, and that the additional costs reflected in the updated capital cost schedule

will be incurred and are reasonable and necessary in completing the work on the Units

WHEREAS, the Consortium has not accepted responsibility for SCE&G's assertions;

WHEREAS, as set forth in the preftled direct testimony of Stephen A. Byrne, SCE&G

and the Consortium currently are engaged in active negotiations concerning the responsibility for

the increased cost resulting from the delay and other disputed issues;

WHEREAS, after careful review conducted over many weeks and the performance of

careful analyses using teams of experts in accounting, finance, and construction, SCE&G

determined that circumstances warranted petitioning the Commission, under the BLRA, to

update the approved construction schedule and the approved capital cost schedule to refiect

reasonable and prudent changes to these schedules based upon the information currently

available to SCE&G;

WHEREAS, based on its review and analyses and as stated in its Petition, SCE&G has

modified, and submitted for consideration and approval of the Commission the BLRA Milestone

Construction Schedule, as reflected in Settlement Exhibit 1 attached hereto and incorporated

herein by this reference, to align remaining BLRA Milestones as approved in Order No. 2012-

884 to the new Substantial Completion Dates and to the current construction and fabrication

schedules;

'he Parties'greement that these additional capital costs are "reasonable and necessary," in the context of
the BLRA, is independent of the issue of whether SCE&G or the Consortium is ultimately responsible for the delay
and associated costs, which is an issue that is governed by the EPC Agreement

In presenting the modified and updated construction and capital cost schedules as reasomkle and prudent
for approval under the BLRA, SCE&G does not waive, but specifically reserves, its rights against the Consortium
under the EPC Contract snd otherwise to dispute who i's liable for the increased cost of the project, to recover
damages for the delay in the Substantial Completion Dates of the 'Units, to continue to negotiate with the
Consortium seeking to achieve fair resolutions of these disputes, and for other appropriate relief.
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a n d  a n a l y s e s  a n d  a s  s t a t e d  i n  i t s  P e t i t i o n ,  S C E & G  h a s  

a l s o  m o d i f i e d ,  a n d  s u b m i t t e d  f o r  c o n s i d e r a t i o n  a n d  a p p r o v a l  o f  t h e  C o m m i s s i o n ,  t h e  c a p i t a l  c o s t  

s c h e d u l e  f o r  c o m p l e t i o n  o f  t h e  U n i t s ,  a s  r e f l e c t e d  in Settlement Exhibit 2, attached hereto and 

incorporated herein by this reference, to reflect (a) the. effect of the new Substantial Completion 

Dates on Owner's costs and EPC Contract costs, and (b} other changes in costs that have been 

identified since Order Exhibit No. 1 was approved by the Commission in Order No. 2012-884; 

ORS: 

WHEREAS, S.C. Code Ann. § 58..:J3-277(B) (Supp. 2014) of the BLRA provides that 

shall conduct on-going monitoring of the construction of the plant and 
expenditure of capital through review and audit of the quarterly reports 
under this article, and shaH have the right to inspect the books and records 
regarding the plant and the ~physical progress of construction upon 
reasonable notice to the utility. 

WHEREAS, in connection with this case as well as since the inception of this project, 

ORS has exercised' its rights and fulfilled its responsibilities under S.C. Code Ann. § 58-33-277 

(Supp. 2014) to monitor the status of the project, by, among other things, routinely and regularly 

observing the progress of the plant construction ·and submodule production, requesting and 

reviewing substantial amounts of relevant financial data from the Company, auditing the 

quarterly reports submitted by the Company pursuant to the BLRA, inspecting the books and 

records of the Company regarding the plant and physical progress of construction, and reviewing 

in detail SCE&G's request to modify the Units' construction schedule and capital cost schedule 

in the above-captioned matter; 

WHEREAS, SCE&G has provided information deemed satisfactory by ORS and SCEUC 

to support the relief requested .in the Petition that the delay in the Substantial Completion Dates 

and other changes in construction, construction oversight, and operational readiness requirements 

result in necessary and reasonable modifications to the. capital cost and BLRA Milestone 
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WHEREAS, based on its review and analyses and as stated in its Petition, SCE&G has

also modified, and submitted for consideration and approval of the Commission, the capital cost

schedule for completion of the Units, as reflected in Settlement Exhibit 2, attached hereto and

incorpomted herein by this reference, to reflect (a) the effect of the new Substantial Completion

Dates on Owner's costs and EPC Contract costs, and (b) other changes in costs that have been

identified since Order Exhibit No. 1 was approved by the Commission in Order No. 2012-884;

WHEREAS, S.C; Code Ann. II 58-33-277(B) (Supp. 2014) of the BLRA provides that

ORS:

shall conduct on-going monitoring of the construction of the plant and
expenditure of capital through review and audit of the quarterly reports
under this article, and shall have the right to inspect the books and records
regarding the plant and the,physical progress of construction upon
reasonable notice to the utility.

WHEREAS, in connection with this case as well as since the inception of this project,

ORS has, exercised its rights and fulfilled its responsibilities under S.C. Code Ann. g 58-33-277

(Supp. 2014) to monitor the status of the project, by, among other things, routinely and regularly

observing the progress of the plant construction and submodule production, requesting and

reviewing substantial amounts of relevant financial data from the Company, auditing the

quarterly reports submitted by the Company pursuant to the BLRA, inspecting the books and

records of the Company regarding the plant and physical progress of construction, and reviewing

in detail SCE&G's request to modify the Units'onstruction schedule and capital cost schedule

in the above-captioned matter;

WHEREAS, SCE&G has provided information deemed satisfactory by ORS and SCEUC

to support the relief requested in the Petition that the delay in the Substantial Completion Dates

and other changes in construction, construction oversight, and operational readiness requirements

result in necessary and reasonable modifications to the capital cost and BLRA Milestone

Page 4 of 13



t e r m s  o f  t h e  B L R A  .and a r e  n o t  t h e  r e s u l t  o f  i m p r u d e n c e  o n  t h e  

p a r t  o f t h e  C o m p a n y ;  

W H E R E A S ,  t h e  C o m m i s s i o n  allow~ for pubH.c comment and intervention in the above-

captioned docket; 

WHEREAS, ORS is automatically a p~ of recorq to proceeding pursuantto S.C. Code 

Ann.§ 58-4-lO(B) (Supp. 2014); 

WHEREAS, SCEUC made a timely request to intervene in this docket; 

WHEREAS, the Parties have varying position:s regarding. the issues in this case; 

WHEREAS, the Parties to this Settlement Agreement have engaged in discussions to 

determine if a Settlement Agreement would be in their best interest; and 

WHEREAS, following these ,discussions ;the Parties have each determined that their 

interest and the public interest would be best served by agreeing to settle the issues in the above-

captioned case under the terms and CQnditions set fortb in. this Settlement Agreement; 

NOW, THEREFORE, ·the Parties hereby stipulate an:d agree to ,the following tenns: 

A. STIPULATION OF SETTLEMENT AGREEMENT, 1'ES'J11MONY AND WAIVER OF 
CROSS-EXAMINATION 

1. The Settling Parties agree to stipulate .into the record before the Commission this 

Settlement Agreement. 

2. The Settling Parties agree to stipulate into the record before the Commission the 

prefiled testimony and exhibits (collectively "Stipulated Testimony'') of the following witnesses 

without objection, change, amendment, or cross-examination with the exception of changes 

comparable to that which would: be presented1 via ·an errata sheet or through a witness noting a 

correction consistent with this Settlement Agreement. The Settling Parties agree that no other 

evidence will be offered in the proceeding by them· other than the Stipulated Testimony and 

exhibits and this Settlement Agreement unless· additional evidence is necessary to support the 
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Construction schedule under the terms of the BLRA and are not the result of imprudence on the

part of the Company;

WHEREAS, the Commission allowed for public comment and intervention in the above-

captioned docket;

WHEREAS, ORS is automatically a party of record to proceeding pursuant to S.C. Code

Ann. II 58-4-10(B) (Supp. 2014);

WHEREAS, SCEUC made a timely request to intervene in this docket;

WHEREAS, the Parties have varying positions regarding the issues in this case;

WHEREAS, the Parties to this Settlement Agreement have engaged in discussions to

determine if a Settlement Agreement would be in their best interest; and

WHEREAS, following these discussions the Parties have each determined that their

interest snd the public interest would be best served by agreeing to settle the issues in the above-

captioned case under the terms and conditions set forth in this Settlement Agreement;

NOW, THEREFORE, the Parties hereby stipulate and agree to the following terms:

A. STIPULATION OF SETTLEMENT AGREEMENT TESTIMONY AND WAIVER OF
CROSS-IIXAMIiNATION

1. The Settling Parties agree to stipulate into the record before the Commission this

Settlement Agreement.

2. The Settling Parties agree to stipulate into the record before the Commission the

prefiled testimony and exhibits (collectively "Stipulated Testimony") of the following witnesses

without objection, change, amendment, or cross-examination with the exception of changes

comparable to that which would be presented'ia an errata sheet or through a witness noting a

correction consistent with this Settlement Agreement. The Settling Parties agree that no other

evidence will be offered in the proceeding by them other than the Stipulated Testimony and

exhibits snd this Settlement Agreement unless additional evidence is necessary to support the
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A g r e e m e n t  T h e  S e t t l i n g  P a r t i e s  a l s o  r e s e r v e  t h e  r i g h t  t o  e n g a g e  i n  r e d i r e c t  

e x a m i n a t i o n  o f  w i t n e s s e s  a s  n e c e s s a r y  t o  r e s p o n d  t o  i s s u e s  r a i s e d  b y  t h e  e x a m i n a t i o n  o f  t h e i r  

w i t n e s s e s ,  i f  any, b y  n o n - P a r t i e s  o r  b y  t e s t i m o n y  f i l e d  b y  n o n - P a r t i e s .  

S C E & G  w i t n e s s e s  

1. K e v i n  B. Marsh 
2. Stephen A. Byrne 
3. Ronald A. Jones· 
4. Carlette L Walker 
5. Joseph M. Lynch 

ORS witness: 

1. M. Anthony James 

If SCE&G detennines that rebuttal testimony shoUld be filed in response to any 

testimony filed by any Intervenor that is .not a signatory to this Settlement Agreement, then the 

Parties hereto agree that any such testimony likewise would be stipulated into the record before 

the Commission under this Settlement Agreement without objection, change, amendment, or 

cross-examination with the exception of changes comparable to that which would be presented 

via an errata sheet or through a witness noting .a .correction consistent with this Settlement 

Agreement. 

B. SETTLEMENTTERMS 

3. SCE&G has identified• and itemized approximately $698 million in additional 

capital costs that it deems as reasonable and' ,necessary for completion of the construction of the 

Units through the delayed Substantial Completion Dates. These additional capital costs have 

been assigned to specific cost categories and are reflected and. included in Settlement Exhibit 2. 

4. These modifications increase the .capital cost for the Units in 2007 dollars from 

the approximately $4.5 billion, approved by the Commission in Order No. 2012-884, Order 

Exhibit No. 1 to approximately $5.2 billion. Further, along with changes .in escalation rates, these 
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Settlement Agreement. The Settling Parties also reserve the right to engage in redirect

examination of witnesses as necessary to respond to issues raised by the examination of their

witnesses, if any, by non-Parties or by testimony filed by non-Parti'.

~SC kG 't

1. Kevin B. Marsh
2. Stephen A. Byrne
3. Ronald A. Jones
4. Carlette L. Walker
5. Joseph M. Lynch

ORS witness:

1. M. Anthony James

If SCE&G determines that rebuttal testimony should be filed in response to any

testimony filed by any Intervenor that is not a signatory to this Settlement Agreement, then the

Parties hereto agree that any such testimony likewise would be stipulated into the record before

the Commission under this Settlement Agreement without objection, change, amendment, or

cross-examination with the exception of changes comparable to that which would be presented

via an errata sheet or through a witness noting a correction consistent with this Settlement

Agreement.

B. SETTLEMENT TERMS

3. SCE&G has identified and itemized approximately $698 million in additional

capital costs that it deems as reasonable and'ecessary for completion of the construction of the

Units through the delayed Substantial Completion Dates. These additional capital costs have

been assigned to specific cost categories and are reflected and included in Settlement Exhibit 2.

4. These modifications increase the capital cost for the Units in 2007 dollars Irom

the approximately $4.5 billion, approved by the Conmnssion in Order No. 2012-884, Order

Exhibit No. 1 to approximately $5.2 billion. Further, along with changes in escalation rates, these
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.gross c o n s t r u c t i o n  c o s t  o f  the U n i t s  i n  c u r r e n t  d o l l a r s  from t h e  

a p p r o x i m a t e l y  $ 5 . 7  h i l l i o n  a p p r o v e d  b y  t h e  C o m i i l i s s i o n  i n  O r d e r  N o .  2 0 1 2 - 8 8 4 ,  O r d e r  E x h i b i t  

N o  .. I t o  a p p r o x i m a t e l y  $6~8 billion as reflected in Settlement Exhibit 2. 

5. The Parties agree that the modified construction schedule and capital cost 

schedule are not the result of imprudence by SC~G and ·are fully consistent with the 

requirements of the BLRA. 

6. The Parties agree that the updated construction schedule, as reflected in the 

updated BLRA Milestone Construction s.chedule attached hereto as Settlement Exhibit 1, should 

be approved by the. Comiilission as the new•construction schedule. 

7. The Parties also agree that the restated and updated Clij)ital cost schedule, as 

reflected in Settlement Exhibit 2 attached !hereto, :should be approved by the Commission as the 

new construction expenditure schedule for completion of the Units. Specifically, Settlement 

Exhibit 2 should replace and supersede Order Exhibit No~ ~ of Order No~ 2012-884. 

8. By Comiilission Order No. 2009-l04(A), the' Commission established a return on 

equity of eleven percent (11%),. which is applicable fo]j revised rates filings under the Base. Load 

Review Act. This .return on eql.lity has· been :consistently and lawfully used for each revised rates 

filing advanced by the Company since. iss'Uatlce of the initial Base .Load Review order in 2009. 

However, as an integral part of this S'ettlement Agreement and for Base Load Review Act 

purposes only, beginning with any revised rates filing made on or after January 1, 2016, and 

prospectively thereafter until such time as the Units are completed, SCE&G agrees to develop 

and calculate its revised rates filings using ten and one-half percent (10.5%) as the return on 

common equity rather than the approved return on common equity of eleven percent (11%) 

subject to Paragraph 14 hereof. 3 

3 Any revised rates placed mto effect prior to :January 1, 2016, shall not be affected by this Settlement 
Agreement, and the Parties specifically agree that Paragraph 8 of the Settlement Agreement is not intended to 
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modifications increase the .gross construction cost of the Units in current dollars &om the

approximately $5.7 billion approved by the Commission in Order No. 2012-884, Order Exhibit

No. 1 to approximately $6.8 billion as reflected in Settlement Exhibit 2.

5. The Parties agree that the modified construction schedule and capital cost

schedule are not the result of imprudence by SCE&G and are full'y consistent with the

requirements of the BLRA.

6. The Parties agree that the updated construction schedule, as reflected in the

updated BLRA Milestone Construction schedule attached hereto as Settlement Exhibit 1, should

be approved by the Commission as the new construction schedule.

7. The Parties also agree that the restated and updated capital cost schedule, as

reflected in Settlement Exhibit 2 attached hereto,:should be approved by the Commission as the

new construction expenditure schedule for completion of the Units. Specifically, Settlement

Exhibit 2 should replace and supersede Order Exhibit No; 1 ofOrder No. 2012-884.

8. By Commission Order No. 2009-104(A), the'Commission established a return on

equity of eleven percent (1 le/e), which is applicable for revised rates filings under the Base Load

Review Act. This return on equity has been consistently and lawfully used for each revised rates

filing advanced by the Company since issuance of 'the initial Base Load Review order in 2009.

However, as an integral part of this Settlement Agreement and for Base Load Review Act

purposes only, beginning with any revised rates filing made on or after January 1, 2016, and

prospectively thereafter until such time as the Units are completed, SCEEcG agrees to develop

and calculate its revised rates filings using ten aud one.half percent (10.5'/e) as the return on

common equity rather than the approved return on common equity of eleven percent (11/e)

subject to Paragraph 14 hereof.

'ny revised rates placed into effect prior to January 1, 2016, shall not be affected by this Settlement
Agreement, snd the Parties specifically agree that Paragraph g of the Settlement Agreement is not irnended to
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S . C .  C o d e  A n n .  § 5 8 - 3 3 - 2 7 7  ( S u p p .  2 0 1 4 )  o f  t h e  B L R A ,  O R S  w i l l  

c o n t i n u e  t o  m o n i t o r  t h e  p r o g r e s s  o f  t h e  U n i t s '  c o n s t r u c t i o n ,  inCluding t h e  o n g o i n g  s t a t u s  o f  

n e g o t i a t i o n s  b e t w e e n  S C E & G  a n d  t h e  C o n s o r t i u m  o f  d i s p u t e s  r e l a t e d  t o  t h e  d e l a y e d  S u b s t a n t i a l  

C o m p l e t i o n  D a t e s  an.d c o s t s  a s s o c i a t e d  t h e r e w i t h .  

10. T h e  P a r t i e s  a g r e e  t h a t  t h e  t e n n s  o f  t h i s  S e t t l e m e n t  A g r e e m e n t  a r e  r e a s o n a b l e ,  i n  

t h e  p u b l i c  i n t e r e s t  a n d  i n  a c c o r d a n c e  w i t h  l a w  a n d  r e g u l a t o r y  p o l i c y ,  

1 1 .  O R S  i s  c h a r g e d  w i t h  t h e  d u t y  t o  r e p r e s e n t  t h e  p u b l i c  i n t e r e s t  o f  S o u t h  C a r o l i n a  

p u r s u a n t  t o  S . C .  C o d e  A n n .  § 5 8 - 4 - l O ( B )  ( S u p p ;  2 0 1 4 ) .  S.C. C o d e  A n n .  § 5 8 - 4 - l O ( B ) { l )  

t h r o u g h  ( 3 )  r e a d s  i n  p a r t  a s  f o l l o w s :  

" . . .  • p u b l i c  i n t e r e s t '  m e a n s  a b a l a n c i n g  o f  t h e  f o l l o w i n g :  

( 1 )  C o n c e r n s  o f  t h e  u s i n g  a n d  ~nsuming public with 
respect to public utility services, regardless of the 
class of customer; 

(2) Eco:nomic development .and job attraction and 
retention fu, South Carolina; and 

(3) Preservation of the financial integrity of the State's 
public utilities and continued investment in and 
maintenance of utility facilities so as to provide 
reliable and high·quality utility services." 

12. The Parties agree to cooperate in good faith with one another in recommending to 

the Commission that this Settlement Agreement be accepted and approved by the Commission as 

a fair, reasonable and full resolution of all issues in the above-captioned proceeding, and shall 

neither take any position contrary to the good faith duty agreed to herein nor encourage or aid 

any other Irttervenors to take a position contrary to the terms of this Settlement Agreement. The 

Parties agree to ,use reasonable efforts to defend and support· any Commission order with no 

require SCE&G to provide any offset; credit; refund, refuibursement, or other compensation to customers for rates 
considered and apprpved by the Commission and placed into effect prior to January 1, 2016. The reduction in the 
Company's return on equity shall only be prospectively applied for the purpose of calculating revised rates sought 
by the Company on and after January 1, 2016, until such time as the Units are completed and for Base Load Review 
Act purposes ·only. 
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9. As set forth in S.C. Code Ann. tt 58-33-277 (Supp. 2014) of the BLRA, ORS will

continue to monitor the progress of the Units'onstruction, including the ongoing status of

negotiations between SCE&G and the Consortium of disputes related to the delayed Substantial

Completion Dates and costs associated therewith.

10. The Parties agree that the terms of this Settlement Agreement are reasonable, in

the public interest and in accordance with law and regulatory policy.

11. ORS is charged with the duty to represent the public interest of South Carolina

pursuant to S.C. Code Ann. 1) 58-4-10(B) (Supp. 2014). S.C. Code Ann. II 58-4-10(B)(1)

through (3) reads in part as follows:

"...'public interest'eans a balancing of the following:

(2)

(3)

Concerns of the using and consuming public with
respect to public utility services, regardless of the
class ofcustomer;
Economic development and job attraction and
retention in South Carolina; and
Preservation of the financial integrity of the State'
public utilities and continued investment in and
maintenance of utility facilities so as to provide
reliable and high quality utility services."

12. The Parties agree to cooperate in good faith with one another in recommending to

the Commission that this Settlement Agreement be acceptrat and approved by the Commission as

a fair, reasonable and full resolution of all issues in the above-captioned proceeding, and shall

neither take any position contrary to the good fidth duty agreed to herein nor encourage or aid

any other Intervenors to take a position contrary to the terms of this Settlement Agreement. The

Parties agree to use reasonable efforts to defend and support any Commission order with no

require SCB&G to provide any offset, credit, refund, reimbmsement, or other compensation to customers for rates
considered and appmved by the Commission and placed into efFect prior to January 1, 2016. The reduction in the
Company's return on equity shall only be prospectively applied for the purpose of calculating revised rates sought
by the Company on and atter January 1, 2016, until such time as the Units are completed and for Base Load Review
Act purposes only.
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· a p p r o v i n g  t h i s  S e t t l e m e n t  A g r e e m e n t  and' t h e  terms and c o n d i t i o n s  

c o n t a i n e d  herein.. 

13. T h e  P a r t i e s  r e q u e s t  t h a t  t h e  Coiiliiiission h o l d  a hearing. o n  t h i s  S e t t l e m e n t  

A g r e e m e n t ,  p u r s u a n t  t o  S.C. C o d e  Ann.§ 58~3,3-270(0) (Supp. 2014), simultaneously with the 

hearing on the merits of the Petition, which is currently scheduled to begin on July 21, 2015, and 

request that the Commission adopt this S·ettlement Agreement .as part of its order in this 

proceeding. In furtherance of this request, the Parties stipulate and agree that the terms of this 

Settlement Agreemen.t c6inport with the terms of the .BLRA. 

14. This Settlement Agreement contains the complete agreement ofthe Parties. There 

are no other terms and conditions to which the Parties have agreed. The Parties agree that this 

Settlement Agreement will not constrain, inhibit or itnp~ their arguments or ,positions held in 

future proceedings, nor will this Settiement Agreement, or any of-the matters agreed to in it, be 

used as evidence or precedent in any future proceeding. Any Party may withdraw from the 

Settlement Agreement without perutlcy if :(i) 'the Commission does not approve this Settlement 

Agreement in its entirety or (ii) an appellate court does not affirm in all respects the 

Commission's order approving this Settlement Agreement in its entirety. If a Party elects to 

withdraw from the Settlement Agreement purSW:Ult to this paragraph, then .the provisions of this 

Settlement Agreement will no longer be binding upon the Parties. 

15. This Settlement Agreement ~hall ibe ,effective upon execution by the Parties and 

shall be interpreted according to South Carolina law. The above terms and conditions fully 

represent the agreement of the Parties hereto. Therefore, each Party acknowledges its consent 

and agreement to the terms and conditions ofthis Settlement Agreement by affixing his or her 

signature or authorizing its counsel to. affix his or her signature to this document where indicated 

below. Counsel's signature represents his or her representation that his or her client has 

authorized the execution of the Settlement Agreement. Facsimile signatures and e-mail 
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other provisions issued approving this Settlement Agreement and the terms and conditions

contained herein.

13. 'The Parties request that the Comraission hold a hearing on this Settlement

Agreement, pursuant to S.C. Code Ann. $ 58'-33-270(G) (Supp. 2014), simultaneously with the

hearing on the merits of the Petition, which is currently scheduled to begin on July 21, 2015, and

request that the Commission adopt this Settlement Agreement as part of its order in this

proceeding. In furtherance of this request, the Parties stipulate and agree that the terms of this

Settlement Agreement comport with the terms of the BLRA.

14. This Settlement Agreement contains the complete agreement of the Parties. There

are no other terms and conditions to which the Parties have agreed. The Parties agree that this

Settlement Agreement will not constrain, inhibit or impair their arguments or,positions held in

future proceedings, nor will this Settlement Agreement, or any of the matters agreed to in it, be

used as evidence or precedent in any future pmceeding. Any Party may withdraw &om the

Settlement Agreement without penalty if (i) the Commission does not approve this Settlement

Agreement in its entirety or (ii) an appellate court does not affirm in aH respects the

Commission's order approving this Settlement Agreement in its entirety. If a Party elects to

withdraw from the Settlement Agreement pursuant to this paragraph, then the provisions of this

Settlement Agreement will no longer be binding upon the Parties.

15. This Settlement Agreement shaH.be effective upon execution by the Parties and

shall be interpreted according to South Camlina law. The above terms and condigons fully

represent the agreement of the Parties hereto. Therefore, each Party acknowledges its consent

and agreement to the terms and conditions of this Settlement Agreement by affixing his or her

signature or authorizing its counsel to afHx his or her signature to this document where indicated

below. Counsel's signature represents his or her representation that hi's or her client has

authorized the execution of the Settlement Agreement. Facsimile signatures and e-mail
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s i g n a t u r e s  to b i n d  a n y  party. T h i s  d o c u m e n t  m a y  b e  

s i g n e d  i n  c o u n t e r p a r t s ,  w i t h  t h e  v a r i o u s  s i g n a t u r e  p a g e s  c o m b i n e d  w i t h  t h e  b o d y  o f  t h e  d o c u m e n t  

c o n s t i t u t i n g  a n  o r i g i n a l  a n d  p r o v a b l e  c o p y  o f  t h i s  S e t t l e m e n t  A g r e e m e n t .  

[ S i g n a t u r e s  o n  t h e  following pages.] 
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signatures shall be as effective as original signatures to bind any party. This documeat may be

signed in counterparts, with the various signature pages combined with the body of the document

constituting an original and provable copy of this Settlement Agreement.

[Signatures on the following pages.]
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S o u t h  C a r o l i n a  O f f i c e  o f  R e g u l a t o r y  S t a f f  

Shannon Bowyer Hudson, EsqUire 
Jeffrey M. Nelson, Esquire 
South Carolina Office of Regulatory Staff 
1401 Main Street, Suite 900 
Columbia, SC 29201 
Phone: (803) 737-0889 
Fax: (803) 737-0895 
Email: shudson@regstaff.sc.gov 

jnelson@regstaff.sc.gov 
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WE AGREE:

Representing and binding the South Carolina Once of Regulatory Staff

Shannon Bowyer Hudson, Esquire
Jeffrey M. Nelson, Esquire
South Carolina Office of Regulatory Staff
1401 Main Street, Suite 900
Columbia, SC 29201
Phone: (803) 737-0889
Fax: (803) 737-0895
Email: shudson regstaff.sc.gov

jnelson regstaff sc.gov
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EWott, P .A. 
1508 Lady Street 
Columbia, SC 29201 
Phone: (803) 771-0555 
Fax: (803) 771-8010 
Email: selliott@elliottlaw.us 
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WE AGREE:

Users Committee

Elliott 8c EBtott, P.A.
1508 Lady Street
Columbia„SC 29201
Phone: ($03) 771-0555
Fax: (803) 771-8010
Email: selliott elliottlaw.us
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S o u t h  C a r o l i n a  E l e c t r i c  & Gas Company 

Matthew W. Gissendanner, Esquire 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, SC 29033 
Phone: (803) 217-8141 
Fax: (803) 217-7931 
Email: chad.burgess@scana.com 

matthew.gissendanner@scana.com 

Belton T. Zeigler, Esquire 
Womble Carlyle Sandridge &Rice, LLP 
1727 Hampton Street 
Columbia, SC 29201 
Phone: (803) 454-6504 
Fax: (803) 454-6509 
Email: bzeigler@popezeigler.com 

Mitchell Willoughby, Esquire 
Willoughby & Hoefer, P.A. 
Post Office Box 8416 
930 Richland Street 
Columbia, SC 29202-8416 
Phone: (803) 252-3300 
Fax: (803) 256-8062 
Email: mwilloughby@willoughbyhoefer.com 
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WE AGREE:

Representing and binding South Carolina Electric dt Gas Company

Matthew W. Gissendanner, Esquire
South Carolina Electric & Gas Company
Mail Code C222
220 Operation Way
Cayce, SC 29033
Phone: (803) 217-8141
Fax: (803) 217-7931
Email: chad.burgess scans.corn

matthew.gissendatmer@scana.corn

Belton T. Zeigler, Esquire
Womble Carlyle Sandridge dbRice, LLP
1727 Hampton Street
Columbia, SC 29201
Phone: (803) 454-6504
Fax: (803) 454-6509
Email: bzeigler popezeigler.corn

Mitchell Willoughby, Esquire
Willoughby 8c Hoefer, P.A.
Post Office Box 8416
930 Richland Street
Columbia, SC 29202-8416
Phone: (803) 252-3300
Fax: (803) 256-8062
Email: mwilloughby willoughbyhoefer.corn
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( T h o u s a n d s  o f $ )  

V . C .  S u m m a r  U n i t s  2 a n d  3 • Summ~ry of SCE&G Capltll Cost Components 

Actual through December 2014* plus 
ProJected -Plant Coat Catagorfn ~I2Bl- 1-~ ~ .z221 ,W.Q .a!!11 .zw. .z.w. Blt .. .L D1! ~ 

Fixed wtth No Adjustment 
Firm with Fixed Adjustment A 
Firm with Fixed Adjustment B 
f'lnn with lndaxed Adjustment 
Actual Craft Wages 
Non-Labor Costa 
Time & Matarfals 
OWners Costa 
T111namlsslon Costa 329,512 . 211 724 927 11,984 s1 .11n 511,593 47,207 114,5711 114,794 

Total Bue Project Coata(2il07 $) 5.24!1 .~ 21 .723 97,386 319,073 374,810 314,en 498,481 448,947 4~.078 742,980 758.3_11 

Total Project Escalation 1.300,4811 . 3,519 20.~ 23.741 34,084 74,485 88,1122 89,1180 1911.894 247,9211 

Total Revised Project Cull Flow 11,547,124 21,723 100.905 340,003 398.551 349.0111 !112,948 537,589 511.- 939,674 1,007,237 
... - . -

ICumulatlw Project Cash Flow(Revtaed) 21,723 122,629 4112,1132 861.183 1,210,244 1,773,190 2,310,759 2 822,725 3,782,398 4 71191135 

AFUDC(Capltallzed lnMI'IIIt) 279,790 1145 - 3,497 10,584 17,150 14.218 18,941 27,722 211,131 30,502 44,4211 _ 

Gross Construction 8,826,914 22,388 104.403 350,587 415,701 383,276 581,886 565.291 538,097 970,178 1,051 ,863 

Construction Work In ProgNss 893,039 1,2511.317 1,838,203 2,403,495 2,l!41,591 3,911 ,7117 4,863,430 

*Applicable Index escalation rates for 2014 are eetlmated. Escalation Ill subject to nestaternent when actual Indices for 2014 are final. 

~ 
Current Pertod AFUDC rata applied 

Escalation rates vary from reporting period to reporting pertod according to the terme of Commission Order 2009-104(A). 
These projections reflect current escalation rates. Future changes In escalation rates could subatatlally change these projections. 
The AFUDC rate applied Is the current SCE&G rate. AFUDC rates can vary with changes In market Interest rates, 
SCE&G's embedded cost of capital, capitalization fltiOS, construction work In proc:eas, and SC~&G's short-term debt outstanding. 
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ELEC
TR

O
N
IC
ALLY

FILED
-2018

N
ovem

ber29
3:07

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
281

of367

BeNemenl Exhibit 2 (PUBLIC)

ST and UP DC N UCT PEND URE
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VC. Summer Unha 2 and 2 - Summary of SCE&G Capital Cost Componenls

Actual through December 2014'lus
Pro

Plant Cost Caresorlet
Fixed with No Adlusunent
Firm wah Fixed Aojututtnt A
Firm wuh FlxSd Adlusuntni B
Finn wuh Indexed AdiuSunent
Atultl 07th Waem
Ncndobcr Costs
Time a St%trials
Ownem Costs
Trsnsmlstlon Costs

Total Bast Pm(eel Costs(2007 Bl

TNN Pm(set Esca%sea

Total fmvlsed ProlSet Cash Fhw

320,512

0.2ol,ma

1.300,on

s,sir,wt

724 027 IT,NI 51,077 50,5% iT,207

21.723 07.SM S19,07S S74.018 314.077 un.on 448,947 422,070

S,510 20,930 23,741 m,tel 74,405

21.723 10e.sos 3%.0% Ms.stl %0 001 sm.ms s37.nn 51 1,000

742,0N 750,311

IM.801 247.020

M0,074 I.%7237

30,314 710

Su!tel 300,017 IN.tul S0,200

240,312 151.5% 02,070 %,085

%0.%0 541,305 202,510 TSAM

Cumulttiw Pro ct CSSh Fl RevlStd 21 723 122 I!29 ol2 Ni Nl nn I 210 244 I 773 100 2 310 750 2 822 725 3 702 3% 4 TIXI SIS 5 8M N5 8 210 200 84 770 0 547 124

AFUDC(esp!maxed Inlemsg 270,700 eu 3407 10 Slu 17 150 IA218 ul Iul 27 722 % %1 11 520 3 5%

Gross Consuuctlon

Ccnstnlcticn Welk hl PloafMS

s,ms,014 22,%0 I%an 350507 415701 383278 501,MS $0S201 $%.%7 070,170 1,051 SS3 038.143 572,340 274.cn 77,1n3

22,305120,771 477 330 0SS 030 1,250,217 1,0S02% 2 un 405 2,lnl,ml 3 011,707 4 003,4% 5 002 573 IIA74 823 0 7ot 002 0 820,014

'Appscable Index escalation rates for 2018 am estimated. Escalation ls subject to nmtstement when actual Indices for 2018 ara snal.

~o
Cunsnt Period AFUDC rate appged ~0.0025
Escalation rates vary from repordng perhnl to repoking period according to ths terms of Comm%alon Order 2000-1 (%(A).
These projections rellect eunent escalation rates. Future changes In escalation mtes could substatlagy chango these projestlons.
The AFUDC rate appged ls the cununt SCEB G rate. AFUDC rates csn vary with changes In market Inta%at rates,
SCE&G'0 embedded cost of capital, cap ltagzatlon ratios, construction work In process, and SCE&G'0 shoddenn debt outstanding.
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Settlement and Direct Testimony o f  Allyn H. Powell Docket No. 2016-223-E South Carolina Electric & Gas Company 
September I, 2016 Page 1 of20 

Q. 

A. 

Q. 

A. 

SETTLEMENT AND DIRECT TESTIMONY OF 

ALLYN H. POWELL 

ON BEHALF OF 

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF 

DOCKET NO. 2016-223-E 

IN RE: PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY 
FOR UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE 

CONSTRUCTION OF A NUCLEAR BASE LOAD GENERATION FACILITY 
AT JENKINSVILLE, SOUTH CAROLINA 

PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION. 

My name is Allyn Powell. My Business Address is 1401 Main Street, Suite 900, 

Columbia, South Carolina 29201. I am employed by the State of South Carolina as the 

Manager ofNuclear Programs in the Energy Policy Division of the South Carolina Office 

of Regulatory Staff ("ORS"). 

PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE. 

I hold a Bachelor's Degree in Physics from the University of South Carolina and a 

Master's Degree in Physics from the College of William and Mary. My research focus 

while at the College of William and Mary was experimental nuclear and particle physics, 

and I am credited as co-author on several professional publications resulting from my 

research. I was previously employed as Director of State Budgeting and Finance with the 

Ways and Means Committee of the South Carolina House ofRepresentatives ("WMC"). I 

joined WMC in 2002 as a Research Analyst, focusing on sales tax, income tax, higher 

education and cultural issues. I was responsible for providing background research, 

summarizing legislation before WMC and drafting portions of the Appropriations Act. 

THE OFFICE OF REGULATORY STAFF 
1401 Main Street, Suite 900 

Columbia, SC 29201 
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SETTLEMENT AND DIRECT TESTIMONY OF

ALLYN H. POWELL

ON BEHALF OF

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF

DOCKET NO. 2016-223-E

6
7
8
9

10

IN RE: PETITION OF SOUTH CAROLINA ELECTRIC tfc GAS COMPANY
FOR UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE

CONSTRUCTION OF A NUCLEAR BASE LOAD GENERATION FACILITY
AT JENKINSVILLE, SOUTH CAROLINA

11 Q. PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION.

12 A. My name is Allyn Powelk My Business Address is 1401 Main Street, Suite 900,

13 Columbia, South Carolina 29201. I am employed by the State of South Carolina as the

14 Manager ofNuclear Programs in the Energy Policy Division of the South Camlina Offic

15 ofRegulatory Staff ("ORS").

16 Q. PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE.

17 A.

18

19

20

21

22

23

24

25

I hold a Bachelor's Degree in Physics horn the University of South Carolina and a

Master's Degree in Physics Irom the College of Williatn and Mary. My research focus

while at the College of William and Mary was experimental nuclear and particle physics,

and I am credited as co-author on several professional publications resulting trom my

research. I was previously employed as Director of State Budgeting and Finance with the

Ways and Means Committee of the South Carolina House ofRepresentatives ("WMC"). I

joined WMC in 2002 as a Research Analyst, focusing on sales tax, income tax, higher

education and cultural issues. I was responsible for providing background research,

summarizing legislation before WMC and drafting portions of the Appropriations Act.
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1 Throughout my career at WMC I served as lead staff for a variety of issue areas, including 

2 K·12 education, property tax, and budget policy. I was promoted to Director of State 

3 Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was 

4 responsible for overseeing the State budget process for WMC and the production of the 

5 Appropriations Act. In 2009, I joined the South Carolina Energy Office at the South 

6 Carolina Budget and Control Board as a Program Manager. There, I worked with issues 

7 relating to radioactive waste disposal and energy assurance planning. I also served as lead 

8 staff for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined ORS 

9 as an Associate Program Manager. As Associate Program Manager my responsibilities 

10 included reviewing Base Load Review Act plant applications, managing efforts relating to 

11 energy assurance planning and serving as ORS' s lead contact for demand side management 

12 and energy efficiency programs. In 2013, I left ORS to take a position as the Capital 

13 Budgeting Manager for the State of South Carolina in the State Budget Office. In that role 

14 I was responsible for reviewing applications by state agencies to establish and modify 

15 construction projects, approving projects under a certain threshold and summarizing larger 

16 projects for approval by members of the Joint Bond Review Committee and the Budget 

17 and Control Board. I also testified as requested before both bodies and was responsible for 

18 producing monthly reports regarding capital project budget and expenditures. In 2015, I 

19 returned to ORS as the Manager ofNuclear Programs. My duties at ORS include managing 

20 the review of Base Load Review Act applications as well as managing the Radioactive 

21 Waste Disposal Program, which provides oversight for South Carolina's low level 

22 radioactive waste disposal facility located in Barnwell, SC. 
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Throughout my career at WMC I served as lead stafF for a variety of issue areas, including

K-12 education, property tax, and budget policy. I was promoted to Director of State

Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was

responsible for overseeing the State budget process for WMC and the production of the

Appropriations Act. In 2009, I joined the South Carolina Energy Office at the South

Carolina Budget and Control Board as a Program Manager. There, I worked with issues

relating to radioactive waste disposal and energy assurance planning. I also served as lead

staff'for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined ORS

as an Associate Program Manager. As Associate Program Manager my responsibilities

included reviewing Base Load Review Act plant applications, managing efForts relating to

energy assurance planning and serving as ORS's lead contact for demand side management

and energy efficiency programs. In 2013, I left ORS to take a position as the Capital

Budgeting Manager for the State of South Carolina in the State Budget Office. In that role

I was responsible for reviewing applications by state agencies to establish and modify

construction projects, approving projects under a certain threshold and summarizing larger

projects for approval by members of the Joint Bond Review Committee and the Budget

and Control Board. I also testified as requested before both bodies and was responsible for

producing monthly reports regarding capital project budget and expenditures. In 2015, I

returned to ORS as the Manager ofNuclear Programs. My duties at ORS include managing

the review of Base Load Review Act applications as well as managing the Radioactive

Waste Disposal Program, which provides oversight for South Carolina's low level

radioactive waste disposal facility located in Barnwell, SC.
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Q. 

A. 

Q. 

A. 

Q. 

A. 

HAVE YOU TESTIFIED PREVIOUSLY BEFORE THE PUBLIC SERVICE 

COMMISSION OF SOUTH CAROLINA ("COMMISSION")? 

Yes. I have provided written and oral testimony with regard to the construction of 

the nuclear base load facility at Jenkinsville, SC (the "Project" or "Units") by South 

Carolina Electric & Gas Company (the "Company'' or "SCE&G"). 

WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING? 

The purpose of my testimony is to provide an overview of ORS 's findings regarding 

SCE&G's Petition for Updates and Revisions to Schedules Related to the Construction of 

a Nuclear Base Load Generation Facility at Jenkinsville, SC ("Petition") and to discuss 

the Settlement Agreement (the "Settlement" or "SA") dated August_, 2016 that was 

entered into between ORS, SCE&G, Frank Knapp, the South Carolina Energy Users 

Committee, Central Electric Power Cooperative, Inc., and the Electric Cooperatives of 

South Carolina, Inc. (the "Settling Parties"). 

WHAT IS THE COMPANY REQUESTING IN TIDS PROCEEDING? 

Under S.C. Code Ann. Section 58-33-270(E) (2015) of the Base Load Review Act 

("BLRA''), SCE&G is requesting the Commission to modify the construction schedules 

and accompanying BLRA milestones to reflect new guaranteed substantial completion 

dates ("GSCDs") of August 31, 2019 and August 31, 2020 for Unit 2 and Unit 3, 

respectively. SCE&G is also requesting an increase to the capital cost estimates of 

approximately $852 million. This was reduced to approximately $846 million in SCE&G's 

testimony (Exhibit AHP-1). The largest portion of the increase is $781.1 million in 

Engineering, Procurement and Construction Contract ("EPC Contract") cost increases, 

comprised of$137.5 million in costs resulting from an amendment to the EPC Contract 
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I Q. HAVE YOU TESTIFIED PREVIOUSLY BEFORE THE PUBLIC SERVICE

2 COMMISSION OF SOUTH CAROLINA ("COMMISSION")?

3 A. Yes. I have provided written and oral testimony with regard to the construction of

4 the nuclear base load facility at Jenkinsville, SC (the "Project" or "Units") by South

5 Carolina Electric & Gas Company (the "Company" or "SCE&G").

6 Q WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING?

7 A. The purpose ofmy testimony is to provide an overview ofORS's findings regarding

8 SCE&G's Petition for Updates and Revisions to Schedules Related to the Construction of

9 a Nuclear Base Load Generation Facility at Jenkinsville, SC ("Petition") and to discuss

10 the Settlement Agreement (the "Settlement" or "SA") dated August, 2016 that was

ll entered into between ORS, SCE&G, Frank Knapp, the South Carolina Energy Users

12 Committee, Central Electric Power Cooperative, Inc., and the Electric Cooperatives of

13 South Carolina, Inc. (the "Settling Parties").

14 Q. WHAT IS THE COMPANY REQUESTING IN THIS PROCEEDING?

15 A. Under S.C. Code Ann. Section 58-33-270(E) (2015) of the Base Load Review Act

16

17

18

19

20

21

22

23

("BLRA"), SCE&G is requesting the Commission to modify the construction schedules

and accompanying BLRA milestones to reflect new guaranteed substantial completion

dates ("GSCDs") of August 31, 2019 and August 31, 2020 for Unit 2 and Unit 3,

respectively. SCE&G is also requesting an increase to the capital cost estimates of

approximately $852 million. This was reduced to approximately $ 846 million in SCE&G's

testimony (Exhibit AHP-I). The largest portion of the increase is $781.1 million in

Engineering, Procurement and Construction Contract ("EPC Contract") cost increases,

comprised of $ 137.5 million in costs resulting fiom an amendment to the EPC Contract
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Q. 

A. 

Q. 

A. 

executed on October 27, 2015 ("Amendment" or "EPC Amendment"), $505.5 million in 

costs resulting from SCE&G's decision to exercise an option in the EPC Amendment that 

moves many of the EPC Contract costs to a fixed category ("Option"), $85.5 million 

resulting from a reversal of the credit for liquidated damages that SCE&G previously 

credited to its customers via Order No. 2015-661, and $52.5 million in increases due to 

Change Orders. As part of this proceeding SCE&G is also asking for approval of its 

decision to exercise the Option. The remaining cost increases are due to Owners Costs 

($20.8 million), Escalation ($2.3 million) and an allowance for funds used during construction 

("AFUDC") ($42.4 million). 

PLEASE DESCRIBE ORS'S ACTIVITIES IN RESPONSE TO SCE&G'S 

PETITION. 

ORS has been actively reviewing documentation related to the Amendment since 

October 2015, and much of the information in the Petition was covered by several rounds 

of continuing information requests related to that review. ORS asked the Company to 

update its responses to these requests in light of the Petition. In addition, ORS met 

frequently with representatives from SCE&G's construction, business and finance 

departments to discuss the details of the Petition and the supporting documentation. ORS 

also interviewed several SCE&G, Westinghouse Electric Company ("Westinghouse") 

technical experts and Fluor Corporation ("Fluor'') technical experts to fully understand the 

various components ofthe Petition. 

PLEASE BRIEFLY DESCRIBE THE SETTLEMENT AGREEMENT. 

In the Settlement, the Settling Parties negotiated the following key benefits for 

ratepayers: 
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1 executed on October 27, 2015 ("Amendmento or "EPC Amendment"), $505.5 million in

2 costs resulting fiom SCE&G's decision to exercise an option in the EPC Amendment that

3 moves many of the EPC Contract costs to a fixed category ("Option"), $85.5 million

4 resulting &om a reversal of the credit for liquidated damages that SCE&G previously

5 credited to its customers via Order No. 2015-661, and $52.5 million in increases due to

6 Change Orders. As part of this proceeding SCE&G is also asking for approval of its

7 decision to exercise the Option. The remaining cost increases are due to Owners Costs

8 ($20.8 million), Escalafion ($2.3 million) and an allowance for funds used during construction

9 ("AFUDC") ($42.4 million).

10 Q. PLEASE DESCRIBE ORS'S ACTIVITIES IN RESPONSE TO SCE&G'S

11 PETITION.

12 A. ORS has been actively reviewing documentation related to the Amendment since

13 October 2015, and much of the information in the Petition was covered by several rounds

14 of continuing information requests related to that review. ORS asked the Company to

15 update its responses to these requests in light of the Petition. In addition, ORS met

16 fiequently with representatives &om SCE&G's construction, business and finance

17 departments to discuss the details of the Petition and the supporting documentation. ORS

18 also interviewed several SCE&G, Westinghouse Electric Company ("Westinghouseo)

19 technical experts and Fluor Corporation ("Fluor") technical experts to fully understand the

20 various components of the Petition.

21 Q. PLEASE BRIEFLY DESCRIBE THE SETTLEMENT AGREEMENT.

22 A. In the Settlement, the Settling Parties negotiated the following key benefits for

23 ratep ayers:
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1. An agreement by SCE&G to guarantee {the "Guarantee") that the scopes of work 

covered by the Option remain fixed {SA paragraph #12). As part of the Guarantee, 

SCE&G agrees to fix costs to ratepayers for scopes of work covered by the Option 

by not seeking any future increases for these scopes of work in the cost schedules 

for the Units and by not seeking revised rates for such increases. 

2. A moratorium {the "Moratorium") on additional filings to increase cost schedules 

prior to January 28, 2019 with this date being extended day-for-day with any delay 

in the commercial operation date of Unit 2 {SA paragraph #13). 

3. An agreement by SCE&G to reduce the return on equity {the "ROE Reduction'') 

rate used to compute revised rates filings after January 1, 2017 from 10.5% to 

10.25% (SA paragraph #18). 

4. A provision capping at $20 million the amount SCE&G can recover for the items 

listed in Schedule C of the Amendment {excluding Plant Layout Security, Phase 3 

and Plant Security Systems Integration which are otherwise addressed in the 

Settlement) that were in dispute with Westinghouse at the time of the Amendment 

but were not resolved through the Amendment (i.e., the "Schedule C" items) (SA 

paragraph #12). 

5. A requirement that all future requests to increase cost schedules due to Change 

Orders shall require a signed Change Order to be presented at the time of the request 

and disallowing future requests based on informal estimates of Change Order costs 

{SA paragraph #12). 

6. Enhanced mandatory public reporting of schedule information, productivity and 

production metrics for construction, and issues related to the EPC Contract and the 
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1. An agreement by SCE&G to guarantee (the "Guarantee") that the scopes of work

covered by the Option remain fixed (SA paragraph ¹12). As part of the Guarantee,

SCE&G agrees to fix costs to mtepayers for scopes of work covered by the Option

by not seeking any future increases for these scopes of work in the cost schedules

for the Units and by not seeking revised rates for such increases.

2. A moratorium (the "Moratorium") on additional filings to increase cost schedules

prior to January 28, 2019 with this date being extended day-for-day with any delay

in the commercial operation date ofUnit 2 (SA paragraph ¹13).

3. An agreement by SCE&G to reduce the return on equity (the "ROE Reduction")

rate used to compute revised rates filings after January 1, 2017 from 10.5% to

10.25% (SA paragraph ¹18).

4. A provision capping at $20 million the amount SCE&G can recover for the items

listed in Schedule C of the Amendment (excluding Plant Layout Security, Phase 3

and Plant Security Systems Integration which are otherwise addressed in the

Settlement) that were in dispute with Westinghouse at the time of the Amendment

but were not resolved through the Amendment (Le., the "Schedule C" items) (SA

paragraph ¹12).

5. A requirement that all future requests to increase cost schedules due to Change

Orders shall require a signed Change Order to be presented at the time ofthe request

and disallowing future requests based on informal estimates of Change Order costs

(SA paragraph ¹12).

6. Enhanced mandatory public reporting of schedule information, productivity and

production metrics for construction, and issues related to the EPC Contract and the
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1 Project going forward (SA paragraph #10). 

2 In the context of these benefits, the Settling Parties agreed to the following: 

3 7. An increase to the BLRA approved cost schedules to reflect the cost of the 

4 Amendment ($137.5 million) and the cost of the Option ($505.54 million) and 

5 approval of SCE&G' s decision to exercise the Option (SA paragraph #5). 

6 8. A finding that SCE&G had justified Change Orders totaling $32.58 million (SA 

7 paragraph #6). 

8 9. An agreement to allow a transfer of scope for the Service Building from the EPC 

9 Contract to Owner's Costs for completion of the building under a separate fixed 

10 price contract with a commercial contractor other than Westinghouse, and a 

11 reduction to the Fixed Price category of $11.92 million, which includes the $6.9 

12 million requested in the Petition for the Service Building, 3m Floor and the $5.02 

13 million already in the Fixed Price for the Service Building, 1st and 2nd Floors, and 

14 a corresponding increase in the Owner's Cost for the Service Building of $9.2 

15 million plus $1.3 million for escalation, in exchange for SCE&G's agreement to 

16 cap the total cost of this building to ratepayers at the revised amount of $10.48 

17 million (which includes escalation) (SA paragraph #6). 

18 10. Approval of the revised GSCDs for the Units of August 31, 2019 and August 31, 

19 2020 and simplification of the milestone schedule in light of the Moratorium and 

20 the fact that Fluor and Westinghouse are preparing a revised resource-loaded 

21 integrated project schedule which may revise and re-sequence the construction 

22 schedule (SA paragraph #1 0). 

23 11. Enhanced mandatory public reporting of schedule information, productivity and 
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Project going forward (SA paragraph ¹10),

In the context of these benefits, the Settling Parties agreed to the following:

7. An increase to the BLRA approved cost schedules to reflect the cost of the

Amendment ($ 137.5 million) and the cost of the Option ($505.54 million) and

approval of SCE&G's decision to exercise the Option (SA paragraph ¹5).

8. A finding that SCE&G had justified Change Orders totaling $32.58 million (SA

paragraph ¹6).

9. An agreement to allow a transfer of scope for the Service Building &om the EPC

Contract to Owner's Costs for completion of the building under a separate fixed

price contract with a commercial contractor other than Westinghouse, and a

reduction to the Fixed Price category of $ 11.92 million, which includes the $6.9

million requested in the Petition for the Service Building, 3+ Floor and the $5.02

million already in the Fixed Price for the Service Building, Iu and 2nd Floors, and

a corresponding increase in the Owner's Cost for the Service Building of $9.2

million plus $ 1.3 mullion for escalation, in exchange for SCE&G's agreement to

cap the total cost of this building to ratepayers at the revised amount of $ 10.48

million (which includes escalation) (SA paragraph ¹6).

10. Approval of the revised GSCDs for the Units of August 31, 2019 and August 31,

2020 and simplification of the milestone schedule in light of the Moratorium and

the fact that Fluor and Westinghouse are preparing a revised resource-loaded

integrated project schedule which may revise and re-sequence the construction

schedule (SA paragraph ¹10).

11. Enhanced mandatory public reporting of schedule information, productivity and
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Q. 

A. 

Q. 

A. 

production metrics for construction, and issues related to the EPC Contract and the 

Project going forward. (SA paragraph #1 0). 

12. In addition to the Owner's Cost associated with the transfer of the Service Building, 

approval of an increase in Owner's Cost of $20.83 million largely associated with 

the delay in the GSCDs and the restructuring of the EPC Contract under the 

Amendment (SA paragraph #7). 

ORS supports this Settlement as reasonable because it commits SCE&G to ensuring 

that the terms of the Option are enforced, limits SCE&G's ability to seek costs outside of 

the Option until Unit 2 is nearing completion and caps a number of important cost items. 

WHAT COMPONENTS OF THE SETTLEMENT AGREEMENT ARE MOST 

IMPORTANT TO ORS? 

The Guarantee, Moratorium and the ROE Reduction. 

PLEASE BRIEFLY DESCRIBE THE AMENDMENT. 

On October 27, 2015, SCE&G signed the Amendment, which modified the EPC 

Contract in several key ways. It released Chicago Bridge and Iron ("CB&I") from its 

obligations as a member of the Consortium, leaving Westinghouse as the sole EPC 

Contract holder via its purchase of the Stone and Webster subsidiary from CB&I. 

Westinghouse later employed Fluor as a subcontracted construction manager to handle 

craft labor and day to day activities. It also moved the GSCD ofUnit 2 from June 19,2019 

to August 31, 2019 and the GSCD ofUnit 3 from June 16, 2020 to August 31, 2020. It 

resolved a number of outstanding disputes regarding whether some items were included in 

the scope of the EPC Contract, resolved outstanding disputes regarding invoices, and 

included more specific wording regarding the provision in the EPC Contract related to 
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production metrics for construction, and issues related to the EPC Contract aud the

2 Project going fonvard. (SA paragraph ¹10).

3 12. In addition to the Owner's Cost associated with the transfer of the Service Building,

approval of an increase in Owner's Cost of $20.83 million largely associated with

the delay in the GSCDs and the restructuring of the EPC Contract under the

Amendment (SA paragraph ¹7).

ORS supports this Settlement as reasonable because it commits SCE&G to ensuring

8 that the terms of the Option are enforced, limits SCE&G's ability to seek costs outside of

9 the Option until Unit 2 is nearing completion and caps a number ofhnportant cost items.

10 Q. WHAT COMPONENTS OF THE SETTLEMENT AGREEMENT ARE MOST

11 IMPORTANT TO ORS?

12 A. The Guarantee, Moratorium and the ROE Reduction.

13 Q. PLEASE BRIEFLY DESCRIBE THE AMENDMENT.

14 A. On October 27, 2015, SCE&G signed the Amendment, which modified the EPC

15

16

17
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19

20

21

22

23

Contract in several key ways. It released Chicago Bridge and Iron ("CB&I") &om its

obligations as a member of the Consortium, leaving Westinghouse as the sole EPC

Contract holder via its purchase of the Stone and Webster subsidiary &om CB&I.

Westinghouse later employed Fluor as a subcontracted construction manager to handle

craft labor and day to day activities. It also moved the GSCD ofUnit 2 &om June 19, 2019

to August 31, 2019 and the GSCD of Unit 3 &om June 16, 2020 to August 31, 2020. It

resolved a number of outstanding disputes regarding whether some items were included in

the scope of the EPC Contract, resolved outstanding disputes regarding invoices, and

included more specific wording regarding the provision in the EPC Contract related to

THE OFFICE OF REOULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201



10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

Settlement and Direct Testimony of Allyn H. Powell Docket No. 2016-223-E South Carolina Electric & Gas Company 
September 1, 2016 Page 8 of20 

Q. 

A. 

Q. 

A. 

changes in law. It also included an Option to move a large portion of the EPC Contract 

costs to a fixed cost category. The ability to exercise this Option is contingent on approval 

by the Commission and Santee Cooper. 

DOES THE OPTION MAKE THE EPC CONTRACT AN ENTIRELY FIXED 

PRICE CONTRACT? 

No. The Option specifically excludes some items such as sales tax and insurance, 

as well as force majeure events. Exhibit C ofthe Amendment also includes a list of items 

not fully resolved by the Amendment. Some of these items are included in this Petition as 

Change Orders. While it does move many of the EPC Contract costs to a fixed price 

category, this fixed price is still subject to change via further EPC Contract amendments 

or Change Orders. It also does not prevent SCE&G from voluntarily removing items from 

the fixed price scope to the Owners Cost scope via a Change Order. However, in the 

Settlement, ORS insisted that such transfers not be recognized unless the work could be 

done as an Owner-directed item for a price fixed by SCE&G at an amount that is less than 

or equal to the amount that was formerly included in the fixed price scope. Therefore, 

under the terms of the Settlement, transfers may not result in any increase in the ultimate 

cost for SCE&G's ratepayers. 

HOW IS TIDS AMENDMENT DIFFERENT FROM PREVIOUS EPC CONTRACT 

AMENDMENTS? 

Previous EPC Contract amendments were executed to incorporate Change Orders, 

revise GSCDs or clarify wording in the EPC Contract on one or two issues. These 

amendments had substantial calculations and backup documentation. The Amendment is 

different in that it served as a comprehensive se~lement that substantially changed the EPC 
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1 changes in law. It also included an Opfion to move a large portion of the EPC Contract

2 costs to a fixed cost category. The ability to exercise this Option is contingent on approval

3 by the Commission and Santee Cooper.

4 Q. DOES THE OPTION MAKE THE EPC CONTRACT AN ENTIRELY FIXED

5 PRICE CONTRACT?

6 A. No. The Option specifically excludes some items such as sales tax and insurance,

7 as well as force majeure events. Exhibit C of the Amendment also includes a list of items

8 not fully resolved by the Amendment. Some of these items are included in this Petition as

9 Change Orders. While it does move many of the EPC Contract costs to a fixed price

10 category, this fixed price is still subject to change via further EPC Contract amendments

11 or Change Orders. It also does not prevent SCE&G trom voluntarily removing items &om

12 the fixed price scope to the Owners Cost scope via a Change Order. However, in the

13 Settlement, ORS insisted that such transfers not be recognized unless the work could be

14 done as an Owner-directed item for a price fixed by SCE&G at an amount that is less than

15 or equal to the amount that was formerly included in the fixed price scope. Therefore,

16 under the terms of the Settlement, transfers inay not result in any increase in the ultimate

17 cost for SCE&G's ratepayers.

18 Q. HOW IS THIS AMENDMENT DIFFERENT FROM PREVIOUS EPC CONTRACT

19 AMENDMENTS?

20 A.

21

22

23

Previous EPC Contract amendments were executed to incorporate Change Orders,

revise GSCDs or clarify wording in the EPC Contract on one or two issues. These

amendments had substantial calculations and backup documentation. The Ainendment is

different in that it served as a comprehensive settlement that substantially changed the EPC
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Q. 

A. 

contract by removing a member of the Consortium, settling outstanding disputes, 

substantially revising the bonus and liquidated damages provisions and modifying the 

GSCDs. While SCE&G does have documentation behind the potential cost of some ofthe 

items resolved in the dispute, in most cases these costs are not well supported and are not 

auditable. The revised contract amounts to a renegotiation of the price of the Units. This 

Amendment also included the Option, which changes the structure of much of the EPC 

Contract going forward by moving many costs to a fixed category. This capped the amount 

that Westinghouse can charge to complete the work within the scope of the Option at 

$3.345 billion. The Option includes within it a premium charged by Westinghouse for 

fixing these costs. While it is possible to calculate this number using the price from the 

Option for the remaining work, this remains a premium that is primarily associated with 

risk and is not supported by specific construction estimates. 

PLEASE SUMMARIZE ORS'S ANALYSIS OF THE PETITION? 

ORS has concerns regarding both costs and construction schedules outlined in the 

Petition. 

Schedule 

While Westinghouse has indicated to ORS it has confidence in the logic behind the 

activities within the schedule, it has also indicated that they do not have Fluor's full input 

on the resources needed to complete these activities. Westinghouse has further indicated 

that the current construction schedule cannot be met without substantial improvement in 

current production and productivity rates. The current schedule requires the simultaneous 

use of numerous mitigation strategies, which are worked outside of the main schedule and 

increase ORS's concern regarding the uncertainty in the schedule. Meeting the current 
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1 contract by removing a member of the Consortium, settling outstanding disputes,

2 substantially revising the bonus and liquidated damages provisions and modifying the

3 GSCDs. While SCEttkG does have documentation behind the potential cost of some of the

4 items resolved in the dispute, in most cases these costs are not well supported and are not

5 auditable, The revised contract amounts to a renegotiation of the price of the Units. This

6 Araendment also included the Option, which changes the structure of much of the EPC

7 Contract going forward byinoving many costs to a fixed category. This capped the amount

8 that Westinghouse can charge to complete the work within the scope of the Option at

9 $3.345 billion. The Option includes within it a premium charged by Westinghouse for

10 fixing these costs. While it is possible to calculate this number using the price fiom the

ll Option for the remaining work, this remains a premium that is primarily associated with

12 risk and is not supported by specific construction estimates.

13 Q. PLEASE SUltrINIARIZE ORS'S ANALYSIS OF THE PETITION?

14 A. ORS has concerns regarding both costs and construction schedules outlined in the

15

16

Petition.

Schedule

17

18

19

20

21

22

23

While Westinghouse has indicated to ORS it has confidence in the logic behind the

activities within the schedule, it has also indicated that they do not have Fluor's full input

on the resources needed to complete these activities. Westinghouse has further indicated

that the current construction schedule cannot be met without substantial improvement in

current production and productivity rates. The current schedule requires the simultaneous

use ofnumerous mitigation strategies, which are worked outside of the main schedule and

increase ORS's concern regarding the uncertainty in the schedule. Meeting the current

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201



2 0 1 6 - 2 2 3 - E  S o u t h  C a r o l i n a  E l e c t r i c  & Gas Company 
September 1, 2016 Page 10 of20 

1 construction schedule will require substantial improvements in both productivity and 

2 production. Throughout the course of this project, Westinghouse and its Consortium 

3 partner have presented aggressive schedules along with plans to make improvements to 

4 meet those schedules. Thus far, they have not been successful. ORS has seen positive 

5 changes recently, but with Fluor's fully resource-loaded, construction schedule still 

6 outstanding a great deal of uncertainty remains. While ORS believes the sequence of 

7 construction activities to be valid, ORS has concerns these activities may take longer than 

8 previously estimated. There is only so much time that can be made up by increased 

9 staffing, especially due to the small spaces in which some of the work must take place. The 

10 GSCDs in the Petition accurately reflect the GSCDs in the Amendment, that is GSCDs of 

11 August 31 2019 for Unit 2 and August 31, 2020 for Unit 3. ORS believes that it will take 

12 at least this long to complete the Units, and in fact it is likely to take longer. At this time, 

13 ORS is still of the opinion that the Units can be completed within the 18 month window 

14 from the GSCDs allowed under Order No. 2009-1 04(A). However, even a relatively small 

15 delay in Unit 3 would jeopardize the ability of SCE&G to obtain the production tax credits 

16 for that Unit. ORS does not object to the approval of revised BLRA milestone schedule 

17 and GSCDs, as ORS believes it will take at least this long to complete the Units, but ORS 

18 is concerned regarding the level of uncertainty in the schedule at this time. This uncertainty 

19 regarding the schedule has also impacted other areas ofORS's analysis. It is difficult to 

20 properly evaluate items such as Owner's Costs, Escalation and to a certain extent Change 

21 Orders - some of whose costs are dependent on durations and need dates- without an 

22 adequate understanding of the schedule to back these up. 

23 Amendment 
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construction schedule will require substantial improvements in both productivity and

production. Throughout the course of this project, Westinghouse and its Consortium

partner have presented aggressive schedules along with plans to make improvements to

meet those schedules. Thus far, they have not been successful. ORS has seen positive

changes recently, but with Fluor's fully resource-loaded construction schedule still

outstanding a great deal of uncertainty remains. While ORS believes the sequence of

construction activities to be valid, ORS has concerns these activities may take longer than

previously estimated. There is only so much time that can be made up by increased

staffing, especially due to the small spaces in which some ofthe work must take place. The

GSCDs in the Petition accurately reflect the GSCDs in the Amendment, that is GSCDs of

August 31 2019 for Unit 2 and August 31, 2020 for Unit 3. ORS believes that it will take

at least this long to complete the Units, and in fact it is likely to take longer. At this time,

ORS is still of the opinion that the Units can be completed within the 18 month window

Rom the GSCDs allowed under Order No. 2009-104(A). However, even a relatively stnall

delay in Unit 3 would jeopardize the ability ofSCE&G to obtain the production tax credits

for that Unit. ORS does not object to the approval of revised BLRA milestone schedule

and GSCDs, as ORS believes it will take at least this long to complete the Units, but ORS

is concerned regarding the level ofuncertainty in the schedule at this time. This uncertainty

regarding the schedule has also impacted other areas of ORS's analysis. It is difficult to

properly evaluate items such as Owner's Costs, Escalation and to a certain extent Change

Orders - some of whose costs are dependent on durations and need dates- without an

adequate understanding of the schedule to back these up.

Amendment
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1 As to the $137.5 million requested for the Amendment, ORS has only found 

2 documentation to support approximately $64.6 million of the $224.4 million in value that 

3 SCE&G assigned to the Amendment. While ORS recognizes that the Amendment resolved 

4 a number of commercial disputes, both directly between SCE&G and the Consortium and 

5 by releasing a Consortium partner and thus reducing disputes within the Consortium, it is 

6 difficult to assign a valuation to this resolution. The Amendment also included changes to 

7 both the bonus and liquidated damages provisions in the EPC Contract, with which ORS 

8 has concerns. The Amendment served as a comprehensive settlement and ORS has not 

9 found adequate documentation to support the value of this settlement. 

10 Option 

11 Closely related to this is the issue of the $505.54 million cost for the Option. While 

12 ORS believes, based on SCE&G's sensitivity study, that the Option on its surface 

13 represents a good value given current production and productivity trends, the detennination 

14 of the Option's true value is based entirely on an analysis of Westinghouse's willingness 

15 to abide by the terms of the contract and SCE&G's willingness to hold Westinghouse to 

16 those terms. Moving many of the costs to a fixed price category does simplify many areas 

17 where there were previously disputes. However, it also provides the opportunity for new 

18 disputes. The new fixed price Change Orders requests being provided by Westinghouse 

19 have been accompanied by a lower level of documentation, and changes to buildings or 

20 other items within the scope of the fixed price have proved so problematic that SCE&G 

21 has, in at least two cases, begun pulling these out of Westinghouse's scope and into the 

22 Owner's Cost. Based on previous experience with this contract and SCE&G's sensitivity 

23 study, which at current production and productivity trends shows substantial potential 
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As to the $ 137.5 million requested for the Amendment, ORS has only found

documentation to support approximately $64.6 million of the $224.4 million in value that

SCE&G assigned to the Amendment. While ORS recognizes that the Amendment resolved

a number of commercial disputes, both directly between SCE&G and the Consortium and

by releasing a Consortium partner and thus reducing disputes within the Consortium, it is

difficult to assign a valuation to this resolution. The Amendment also included changes to

both the bonus and liquidated damages provisions in the EPC Contract, with which ORS

has concerns. The Amendment served as a comprehensive settlement and ORS has not

found adequate documentation to support the value of this settlement.

~Otion

Closely related to this is the issue of the $505.54 million cost for the Option. While

ORS believes, based on SCE&G's sensitivity study, that the Option on its surface

represents a good value given current production and productivity trends, the determination

of the Option's true value is based entirely on an analysis of Westinghouse's willingness

to abide by the terms of the contract snd SCE&G's willingness to hold Westinghouse to

those terms. Moving many of the costs to a fixed price category does simplify many areas

where there were previously disputes. However, it also provides the opportunity for new

disputes. The new fixed price Change Orders requests being provided by Westinghouse

have been accompanied by a lower level of documentation, and changes to buildings or

other items within the scope of the fixed price have proved so problematic that SCE&G

has, in at least two cases, begun pulling these out of Westinghouse's scope and into the

Owner's Cost. Based on previous experience with this contract and SCE&G's sensitivity

study, which at current production and productivity trends shows substantial potential
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1 losses to Westinghouse, ORS is concerned that the Option will not truly fix this portion of 

2 the cost of the Units. For this reason, in the Settlement ORS insisted that SCE&G agree to 

3 stand behind the "fixed price" and provide a guarantee that no additional ratepayer dollars 

4 will be requested for items in the scope of the ''fixed price" in the Option. The Settlement 

5 further protects ratepayers by placing caps on other items of particular concern, such as 

6 many items associated with Exhibit C which were not resolved as part of the Option. 

7 Absent these additional guarantees, ORS would be concerned that the ratepayers were not 

8 adequately protected by the Option. 

9 Liquidated Damages 

10 As to the $85.53 million in liquidated damages that were previously credited to 

11 ratepayers, ORS agrees that the Amendment does move the time frame for collecting these 

12 damages out into the future and as such they are properly added back to the budget of the 

13 Project. 

14 Owner's Costs 

15 The $20.83 million in Owner's Costs are well documented and track appropriately 

16 with the current schedule and budget. As with all areas related to the construction schedule, 

17 ORS has concerns that the time frames underlying this estimate are not yet mature and have 

18 a high degree of uncertainty. However, as ORS believes that these estimates are in fact 

19 lower, ORS does not oppose the use ofthis estimate of Owner's Costs, recognizing that 

20 there is still uncertainty in these costs related to the schedule. 

21 Escalation and AFUDC 

22 Similarly, SCE&G's request for $2.3 million in Escalation and $42.4 million in 

23 AFUDC as outlined in Kevin Kochems testimony are well documented and track 
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losses to Westinghouse, ORS is concerned that the Option will not truly fix this portion of

the cost of the Units. For this reason, in the Settlement ORS insisted that SCEfkG agree to

stand behind the "fixed price" and provide a guarantee that no additional ratepayer dollars

will be requested for items in the scope of the "fixed price" in the Option. The Settlement

further pmtects ratepayers by placing caps on other items of particular concern, such as

many items associated with Exhibit C which were not resolved as part of the Option.

Absent these additional guarantees, ORS would be concerned that the ratepayers were not

adequately protected by the Option.

Li uidated Dama es

10
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As to the $85.53 million in liquidated damages that were previously credited to

ratepayers, ORS agrees that the Amendment does move the time fame for collecting these

damages out into the future and as such they are properly added back to the budget of the

Project.

Owner's Costs

The $20.83 million in Owner's Costs are well documented and track appropriately

with the current schedule and budget. As with all areas related to the construction schedule,

ORS has concerns that the time &ames underlying this estimate are not yet mature and have

a high degree of uncertainty. However, as ORS believes that these estimates are in fact

lower, ORS does not oppose the use of this estimate of Owner's Costs, recognizing that

there is still uncertainty in these costs related to the schedule.

Escalation and AFUDC

Similarly, SCE&G's request for $2.3 million in Escalation and $42.4 million in

AFUDC as outlined in Kevin Kochems testimony are well documented and track
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1 appropriately with the current schedule and budget. ORS does not oppose the use of these 

2 estimates, with the same caveats as applied to Owner's Costs. As is recognized in the 

3 Settlement, escalation and AFUDC are not fixed, but vary according to the approved 

4 escalation indices and AFUDC rate calculation as they change from time to time. When 

5 the changes associated with the transfer of the Service Building from the Fixed Price to 

6 Owners Costs are included, the total estimate supported by the Settlement for Escalation 

7 and AFUDC is $45.18 million. 

8 Transmission 

9 SCE&G removed its original request in the Petition for an additional $4.3 

10 Transmission dollars as the methodology for remedying those issues is still under review. 

11 ORS agrees with SCE&G's assessment and does not recommend the inclusion of these 

12 dollars. 

13 Change Orders 

14 SCE&G's Petition also included $52.5 million in Change Orders. When evaluating 

15 Change Orders, ORS expects that the documentation supporting them will include signed 

16 Change Orders, signed agreements with detailed documentation that will form the basis for 

17 future Change Orders, or at the very least a mature level of detailed documentation 

18 supporting a Change Order that is nearly ready to be signed. When the Petition was filed, 

19 such a level of documentation was only available for a few of the smaller Change Orders. 

20 SCE&G has done additional research and in some cases has received additional proposals 

21 from Westinghouse since that time. ORS's review of the associated documentation 

22 supports the inclusion of$32.58 million for Change Orders at this time. ORS has worked 

23 with SCE&G to improve the level of documentation, and is now able to support at least a 
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appropriately with the current schedule and budget. ORS does not oppose the use of these

estimates, with the same caveats as applied to Owner's Costs. As is recognized in the

Settlement, escalation and AFUDC are not fixed, but vary according to the approved

escalation indices and AFUDC rate calculation as they change fiom time to time. When

the changes associated with the transfer of the Service Building &om the Fixed Price to

Owners Costs are included, the total estimate supported by the Settlement for Escalation

and AFUDC is $45.18 million.

Transntlsslon
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SCE&G removed its original request in the Petition for an additional $4.3

Transmission dollars as the methodology for remedying those issues is still under review.

ORS agrees with SCE&G's assessment and does not recommend the inclusion of these

dollars.

C~hO d

SCE&G's Petition also included $52.5 million in Change Orders. When evaluating

Change Orders, ORS expects that the documentation supporting them wiH include signed

Change Orders, signed agreements with detailed documentation that will form the basis for

future Change Orders, or at the very least a mature level of detailed documentation

supporting a Change Order that is nearly ready to be signed. When the Petition was filed,

such a level of documentation was only available for a few of the smaller Change Orders.

SCE&G has done additional research and in some cases has received additional proposals

from Westinghouse since that time. ORS's review of the associated documentation

supports the inclusion of $32.58 million for Change Orders at this time. ORS has worked

with SCE&G to improve the level ofdocumentation, and is now able to support at least a
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1 portion of the costs associated with each of the Change Order requests included in the 

2 Petition. In some cases, this is lower than the amount requested as the latest Westinghouse 

3 estimates are below the amounts originally estimated by SCE&G in the Petition. It is the 

4 position of ORS that until a Change Order has been agreed to by both parties, the costs 

5 associated with it are not properly included in BLRA cost forecasts. Under the Settlement, 

6 only signed Change Orders will be allowed going forward. SCE&G will be prevented from 

7 presenting estimates of Change Order cost for inclusion in cost forecasts. 

8 This Change Order total does not reflect increases related to the 3rd Floor of the 

9 Service Building. Subsequent to filing Direct Testimony, SCE&G made a decision to 

10 move the entire Service Building out of the scope ofthe EPC Contract and into Owner's 

11 Costs. This decision was made to support the construction of the 3rd Floor, which was 

12 needed to allow consolidation of certain support staff within the protected area of the site, 

13 in a time frame which met SCE&G's need date for the building. ORS had concerns 

14 regarding this decision, and the potential impact to ratepayers of moving this scope of work 

15 out of the fixed price category. Outside of the scope of the Settlement, ORS was unable to 

16 support this request. The Settlement reflects the fact that SCE&G has now decided to 

17 construct the Service Building as an Owner's cost item and to do so under a fixed price 

18 contract with a commercial contractor. SCE&G will transfer the associated amount from 

19 the Fixed Price category to the Owner's Cost category and the amounts shall be included 

20 in the BLRA-approved capital cost schedule along with any associated escalation and 

21 AFUDC. Specifically for the Service Building, including the Third Floor, SCE&G agrees 

22 to reduce the Fixed Price category in the amount of $11.92 million, which includes the $6.9 

23 million requested in this Petition for the Service Building, 3rd Floor and the $5.02 million 
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portion of the costs associated with each of the Change Order requests included in the

Petition. In some cases, this is lower than the amount requested as the latest Westinghouse

estimates are below the amounts originally estimated by SCE&G in the Petition. It is the

position of ORS that until a Change Order has been agreed to by both parties, the costs

associated with it are not properly included in BLRA cost forecasts. Under the Settlement,

only signed Change Orders will be allowed going forward. SCE&G will be prevented fiom

presenting estimates of Change Order cost for inclusion in cost forecasts.

This Change Order total does not reflect increases related to the 3rd Floor of the

Service Building. Subsequent to filing Direct Testimony, SCE&G tnade a decision to

move the entire Service Building out of the scope of the EPC Contract and into Owner's

Costs. This decision was made to support the construction of the 3rd Floor, which was

needed to allow consolidation ofcertain support staffwithin the protected area of the site,

in a time fiame which met SCE&G's need date for the building, ORS had concerns

regarding this decision, and the potential impact to ratepayers ofmoving this scope ofwork

out of the fixed price category. Outside of the scope of the Settlement, ORS was unable to

support this request. The Settlement refiects the fact that SCE&G has now decided to

construct the Service Building as an Owner's cost item and to do so under a fixed price

contract with a commercial contractor. SCE&G will transfer the associated amount fiom

the Fixed Price category to the Owner's Cost category and the amounts shall be included

in the BLRA-approved capital cost schedule along with any associated escalation and

AFUDC. Specifically for the Service Building, including the Third Floor, SCE&G agrees

to reduce the Fixed Price category in the amount of$ 11.92 million, which includes the $6.9

million requested in this Petition for the Service Building, 3rd Floor and the $5.02 million
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1 already in the Fixed Price for the Service Building, 1st and 2nd Floor, and increase the 

2 Owners Cost category in the amount of$10.48 million (which includes escalation), and to 

3 not seek recovery from ratepayers in any future proceeding for any costs in excess of 

4 $10.48 million for the Service Building. After execution of the Change Order between 

5 SCE&G and Westinghouse regarding the Service Building, SCE&G will provide a copy 

6 of the Change Order to ORS and if necessary, SCE&G will adjust the Owners Cost 

7 category consistent with the terms of the Settlement. 

8 Overall, ORS found the level of documentation offered in this Petition to be lower 

9 than that offered in previous petitions. ORS's review was also hampered by the lack of 

10 availability of the fully resource-loaded integrated construction schedule. Time is money. 

11 Schedule and budget go hand in hand, and ORS is concerned regarding the timing of this 

12 Petition and its impact on the ability of ORS to properly evaluate budgets when the 

13 schedule is undergoing a major adjustments. 

14 Summary ofORS Recommendations 

15 In summary, ORS 's review supports the inclusion of $85.53 million for the reversal 

16 of the Liquidated Damages Credit, $32.58 million in Change Orders, $20.83 million in 

17 Owner's Costs (in addition to the Owner's cost associated with the transfer ofthe Service 

18 Building), $2.3 million in Escalation, and $42.4 million in AFUDC. These increases total 

19 $183.64 million of the $852 million requested by SCE&G in the Petition. ORS recognizes 

20 that the Escalation and AFUDC amounts in this review have been revised by the 

21 Settlement, and in the context of the Settlement ORS supports those increased amounts. 

22 ORS's review of the $137.5 million for the Amendment is less conclusive. ORS 

23 has been able to identify approximately $64.6 million in value associated with the 
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already in the Fixed Price for the Service Building, I" and 2nd Floor, and increase the

Owners Cost category in the amount of $ 10.48 million (which includes escalation), and to

not seek recovery trom ratepayers in any future proceeding for any costs in excess of

$ 10.48 million for the Service Building. After execution of the Change Order between

SCE&G and Westinghouse regarding the Service Building, SCE&G will provide a copy

of the Change Order to ORS and if necessary, SCE&G will adjust the Owners Cost

category consistent with the terms of the Settlement.

Overall, ORS found the level of documentation offered in this Petition to be lower

than that offered in previous petitions. ORS's review was also hampered by the lack of

availability of the fully resource-loaded integrated construction schedule. Time is money.

Schedule and budget go hand in hand, and ORS is concerned regarding the timing of this

Petition and its impact on the ability of ORS to properly evaluate budgets when the

schedule is undergoing a major adjustments.

Summa of ORS Recommendations

In summary, ORS's review supports the inclusion of$85.53 million for the reversal

of the Liquidated Damages Credit, $32.58 million in Change Orders, $20.83 million in

Owner's Costs (in addition to the Owner's cost associated with the transfer of the Service

Building), $2.3 million in Escalation, and $42.4 million in AFUDC. These increases total

$ 183.64 million of the $852 milhon requested by SCE&G in the Petition. ORS recognizes

that the Escalation and AFUDC amounts in this review have been revised by the

Settlement, and in the context of the Settlement ORS supports those increased amounts.

ORS's review of the $ 137.5 million for the Amendment is less conclusive. ORS

has been able to identify approximately $64.6 million in value associated with the
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1 Amendment. While many of the changes associated with the Amendment were needed and 

2 represent a positive direction for the Project, ORS is not able to support this request using 

3 our normal standards of review as the $137.5 million increase was a settlement and cannot 

4 be traced back to individual disputed cost items. However, the amount requested is 

5 consistent with the Amendment, which has been executed. In the context of the Settlement, 

6 ORS is supportive of this amount. 

7 SCE&G is also requesting.that the Commission approve its decision to exercise the 

8 Option. Based on SCE&G's sensitivity study and ORS's concerns regarding the Project 

9 Schedule, ORS agrees that the Option could represent a good value for SCE&G and for 

10 ratepayers. With respect to the $505.54 cost for the Option, ORS is only supportive of this 

11 cost in the context of the Settlement and because SCE&G has guaranteed to its ratepayers 

12 that it will stand behind the Option and will not request any additional ratepayer dollars for 

13 items included in the scope ofthe "fixed price" in the Option as set forth in the Settlement. 

14 In the context of the Settlement, ORS also supports the increases and transfers 

15 outlined above related to the Service Building. 

16 With respect to the schedule, ORS is concerned regarding the degree ofuncertainty 

17 remaining regarding the schedule. The GSCDs are consistent with the Amendment, and 

18 the BLRA milestone schedule is consistent with the logic within the project schedule when 

19 the Amendment was filed. ORS believes that these dates are optimistic, but that the Project 

20 is likely to be completed within 18 months of these dates. For this reason, ORS does not 

21 oppose the revised GSCDs and BLRA milestone schedule. However, the timing of the 

22 issuance of the Commission's Order and the availability of the revised schedule present 

23 some challenges. As agreed in the Settlement, the Moratorium will be in place when 
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10

12

13

14

15

16

17

18

19

20

21

22

23

Amendment. While many of the changes associated with the Amendment were needed and

represent a positive direction for the Project, ORS is not able to support this request using

our normal standards ofreview as the $ 137.5 million increase was a settlement and cannot

be traced back to individual disputed cost items. However, the amount requested is

consistent with the Amendment, which has been executed. In the context ofthe Settlement,

ORS is supportive of this amount.

SCE&G is also requesting that the Commission approve its decision to exercise the

Option. Based on SCE&G's sensitivity study and ORS's concerns re~ding the Project

Schedule, ORS agrees that the Option could represent a good value for SCE&G and for

ratepayers. With respect to the $505.54 cost for the Option, ORS is only supportive of this

cost in the context of the Settlement and because SCE&G has guaranteed to its ratepayers

that it will stand behind the Option and will not request any additional ratepayer dollars for

items included in the scope of the "fixed price" in the Option as set forth in the Settlement.

In the context of the Settlement, ORS also supports the increases and transfers

outlined above related to the Service Building.

With respect to the schedule, ORS is concerned regarding the degree ofuncertainty

remaining regarding the schedule. The GSCDs are consistent with the Amendment, and

the BLRA milestone schedule is consistent with the logic within the project schedule when

the Amendment was filed. ORS believes that these dates are optimistic, but that the Project

is likely to be completed within 18 months of these dates. For this reason, ORS does not

oppose the revised GSCDs and BLRA milestone schedule. However, the timing of the

issuance of the Commission's Order and the availability of the revised schedule present

some challenges. As agreed in the Settlement, the Moratorium will be in place when
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Q. 

Westinghouse issues the new resource·loaded integrated project schedule for the Project. 

In recognition of that fact, the Settlement provides that the only Commission-approved 

BLRA milestones going forward will be the GSCDs for the two Units. This does not reduce 

SCE&G's reporting requirements regarding previous BLRA milestones and the Settlement 

imposes additional reporting requirements. The Settlement requires that SCE&G commit 

to immediately report the new fully resource-loaded integrated schedule when 

Westinghouse makes it available and that SCE&G provide updates on all milestone dates 

it contains in quarterly reports through the end ofthe Project. The Settlement also requires 

that SCE&G continue to provide updates on the status of any of the prior BLRA milestones 

and include updates on all of the construction milestones that are included in the milestone 

payment schedule in its quarterly reports through the end of the Project. The milestone 

payment schedule, when agreed to by SCE&G and Westinghouse, will represent what they 

believe are the key Project milestones and, as such, may provide an additional useful 

measure of progress for the Project. The milestone payment schedule is currently flowing 

through the EPC Contract's dispute resolution process. The Settlement also requires 

SCE&G to include data on construction and craft staffing, productivity and production in 

its quarterly reports. 

Exhibit AHP-1 summarizes the differences between the Petition, SCE&G's Direct 

Testimony and the Settlement. 

WHAT ACTMTIES DOES ORS PERFORM WITH RESPECT TO ITS ON-

GOING MONITORING OF THE APPROVED MILESTONE CONSTRUCTION 

SCHEDULE? 
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1 Westinghouse issues the new resource-loaded integrated project schedule for the Project.

2 In recognition of that fact, the Settlement provides that the only Commission-approved

3 BLRA milestones going forward will be the GSCDs for the two Units. This does not reduce

4 SCE&G's reporting requirements regarding previous BLRA milestones and the Settlement

5 imposes additional reporting requirements. The Settlement requires that SCE&G commit

6 to immediately report the new fully resource-loaded integrated schedule when

7 Westinghouse makes it available and that SCE&G provide updates on all milestone dates

8 it contains in quarterly reports through the end of the Project. The Settlement also requires

9 that 8CE&G continue to provide updates on the status ofany of the prior BLRA milestones

10 and include updates on all of the construction milestones that are included in the milestone

11 payment schedule in its quarterly reports through the end of the Project. The milestone

12 payment schedule, when agreed to by SCE&G and Westinghouse, will represent what they

13 believe are the key Project milestones and, as such, may provide an additional useful

14 measure ofprogress for the Project. The milestone payment schedule is currently flowing

15 through the EPC Contract's dispute resolution process. The Settlement also requires

16 SCE&G to include data on construction and craft staffmg, productivity and production in

17 its quarterly reports.

18 Exhibit AHP-1 summarizes the differences between the Petition, SCE&G's Direct

19 Tesdmony and the Settlement.

20 Q. WHAT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO ITS ON-

21

22

GOING MONITORING OF THE APPROVED MILESTONE CONSTRUCTION

SCHEDULE?
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A. 

Q. 

A. 

The Company's required quarterly reports provide a status of the approved BLRA 

milestone schedule. The BLRA milestone schedule consists of 146 milestone activities. 

ORS verifies the status of each milestone activity to ensure the activity is in accordance 

with previous Commission orders relating to this matter, Order Nos. 2009-104(A), 2010-

12, 2011-345, 2012-884, and 2015-661. It should be noted that milestone activities are 

allowed by Commission order to be accelerated by up to 24 months or delayed by up to 18 

months. 

WHAT OVERSIGHT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO 

ITS ON-GOING MONITORING OF THE APPROVED CAPITAL COST 

ESTIMATES? 

The Company's quarterly reports provide a status of the approved capital cost 

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital cost 

estimates, project cash flow, AFUDC and escalation. Collectively, these focus areas 

determine the status of the project budget. 

ORS compares the capital cost estimates approved by the Commission to the capital 

cost estimates in the Company's quarterly reports. This comparison focuses on the major 

cost categories, which are: 

• Fixed with No Adjustment 

• Firm with Fixed Adjustment A 

• Firm with Fixed Adjustment B 

• Firm with Indexed Adjustment 

• Actual Craft Wages 

• Non-Labor Cost 

• Time & Materials 

• Owners Costs 
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I A. The Company's required quarterly reports provide a status of the approved BLRA

2 milestone schedule. The BLRA milestone schedule consists of 146 milestone activities.

3 ORS verifles the status of each milestone activity to ensure the activity is in accordance

4 with previous Commission orders relating to this matter, Order Nos. 2009-104(A), 2010-

5 12, 2011-345, 2012-884, and 2015-661. It should be noted that milestone activities are

6 allowed by Commission order to be accelerated by up to 24 months or delayed by up to 18

7 months.

8 Q. WHAT OVERSIGHT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO

9 ITS ON-GOING MONITORING OF THE APPROVED CAPITAL COST

10 ESTIMATES?

11 A. The Company's quarterly reports provide a status of the approved capital cost

12

13

14

15

16

17

18

19

20

21

22

23

24

25

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital cost

estimates, project cash flow, AFUDC and escalation. Collectively, these focus areas

determine the status of the project budget.

ORS compares the capital cost estimates approved by the Colmnission to the capital

cost estimates in the Company's quarterly reports. This comparison focuses on the major

cost categories, which are:

~ Fixed with No Adjustment

~ Firm with Fixed Adjustment A

~ Firm with Fixed Adjustment B

~ Firm with Indexed Adjustment

~ Actual Craft Wages

~ Non-Labor Cost

~ Time & Materials

~ Owners Costs
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Q. 

A. 

Q. 

A. 

• Transmission Projects 

ORS evaluates cost variances which may be due to various project changes (e.g., 

shifts in work scopes, payment timetables, construction schedule adjustments, change 

orders, etc.) to determine if the cumulative amount of these changes impact the total 

approved capital cost of the project. 

In a similar fashion, ORS compares the approved project cash flow to the project 

cash flow in the Company's quarterly reports. This comparison focuses on any variance 

to annual cash flow requirements. Lastly, AFUDC and escalation rates are evaluated to 

determine if appropriate rates have been applied. 

Exhibit AHP-2 tracks the updates to the capital cost schedules from Commission 

Order No. 2009-1 04(A) through the Company's request in the Petition. 

WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES? 

During on-site visits, the ORS staff reviews documents that may impact the project 

budget. Examples of such documents are contract amendments, change orders and notices 

from the holder of the EPC Contract, Westinghouse. The ORS staff also reviews invoices 

associated with completed milestone activities to ensure milestone payments are consistent 

with the EPC milestone payment schedules. In addition, ORS's Audit Division further 

evaluates the Company's actual project expenditures. 

WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

GOING MONITORING OF THE PROJECT? 

ORS technical staff participate in monthly meetings with NND personnel, attend 

periodic meetings with Westinghouse and Fluor representatives, conduct periodic site tours 
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1 ~ Transmission Projects

ORS evaluates cost variances which may be due to various project changes (e.g.,

3 shifts in work scopes, payment timetables, construction schedule adjustments, change

4 orders, etc.) to determine if the cumulative amount of these changes impact the total

5 approved capital cost of the project.

In a similar fashion, ORS compares the approved project cash flow to the project

7 cash flow in the Company's quarterly reports. This comparison focuses on any variance

8 to annual cash flow requirements. Lastly, AFUDC and escalation rates are evaluated to

9 determine if appropriate rates have been applied.

10 Exhibit AHP-2 tracks the updates to the capital cost schedules I'rom Commission

11 Order No. 2009-104(A) through the Company's request in the Petition.

12 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

13 GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES?

14 A. During on-site visits, the ORS staffreviews documents that may impact the project

15 budget. Examples of such documents are contract amendments, change orders and notices

16 from the holder of the EPC Contract, Westinghouse. The ORS staff also reviews invoices

17 associated with completed milestone activities to ensure milestone payments are consistent

18 with the EPC milestone payment schedules. In addition, ORS's Audit Division further

19 evaluates the Company's actual project expenditures.

20 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

21 GOING MONITORING OF THE PROJECT?

22 A, ORS technical staff participate in monthly meetings with NND personnel, attend

23 periodic meetings with Westinghouse and Fluor representatives, conduct periodic site tours
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Q. 

A. 

Q. 

A. 

and attend Nuclear Regulatory Commission (''NRC") public meetings held near the site. 

ORS staff also review documents related to the construction on an ongoing basis. These 

documents include, but are not limited to: daily construction activities plans, a weekly 

construction activities report, detailed construction schedules, schedule mitigation plans, 

milestone activity schedules, major component fabrication status log and meeting minutes. 

Also, ORS performs on-site evaluations to physically observe construction activities to 

ensure construction progress is consistent with NND documentation. ORS staff regularly 

witness key project milestones, such as the setting of major structural modules, and perform 

site visits to companies manufacturing major components. Additionally, to keep informed 

of NRC's most recent policies and interpretations, ORS staff have attended the NRC's 

annual Regulatory Information Conference in Rockville, MD. Also, ORS performs on-site 

evaluations to physically observe construction activities to ensure construction progress is 

consistent with NND documentation. ORS routinely participates in NRC conference call 

meetings to monitor activities related to the project. 

WHAT IS YOUR RECOMMENDATION? 

ORS recommends that the Commission approve the Settlement Agreement. 

DOES TIDS CONCLUDE YOUR TESTIMONY? 

Yes, it does. 
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1 and attend Nuclear Regulatory Commission ("NRC") public meetings held near the site.

2 ORS staff also review documents related to the construction on an ongoing basis. These

3 documents include, but are not limited to: daily construction activities plans, a weekly

4 construction activities report, detailed construction schedules, schedule mitigation plans,

5 milestone activity schedules, major component fabrication status log and meeting minutes.

6 Also, ORS performs on-site evaluations to physically observe construction activities to

7 ensure construction progress is consistent with NND documentation. ORS staffregularly

8 witness keyproject milestones, such as the setting ofmajor structural modules, and perform

9 site visits to companies manufacturing tnajor components. Additionally, to keep informed

10 of NRC's most recent policies and interpretations, ORS staff have attended the NRC's

ll annual Regulatory Information Conference in Rockville, MD. Also, ORS performs on-site

12 evaluanons to physically observe construction activines to ensure construction progress is

13 consistent with NND documentation. ORS routinely participates in NRC conference call

14 meetings to monitor activities related to the project.

15 Q. WHAT IS YOUR RECOMMENDATION?

16 A. ORS recommends that the Commission approve the Settlement Agreelnent.

17 Q. DOES THIS CONCLUDE YOUR TESTIMONY?

18 A. Yes, it does.
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Docket No. 2016-223-E 

Revision to Capital Cost Estimates 
(2007 DoUars) 

Petition SCE&G Testimonl: Settlement 
a. EPC Contract Cost Increase (milllonsl (mJlllonsl <mllllons} 

i. EPC Contract Amendment 
Amendment wi1hout Option s 137.50 $ 137.50 s 137.50 
Exercising Amendment Option to Fix Many EPC Costs s 505.54 $ 505.54 s 505.54 

Total EPC Contract Amendment Increase s 643.04 s 643.04 s 643.04 

n. Liquidated Damages ("LD's") 
Reverse ill's Previously Credited to Consumers s 85.53 s 85.53 $ 85.53 

Total Liquidated Damages Cost s 85.5 $ 85.5 s 85.5 

ill. Costll Due to Change Orders: 
1 Plant Layout Security, Phase 3 s 29.63 s 29.63 s 17.39 
2 Plant Security Systems Integration s 7.11 s 7.11 s 6.32 
3 Service Building, Third Floor' $ 6.93 s 6.93 $ 0.03 
4 Training Staff Augmentation s 4.41 $ 4.41 $ 4.41 
5 Escrow - Software and Documentation s 2.96 $ 2.96 s 2.96 
6 Corrective Action Program Interface s 0.679 s 0.679 s 0.679 
7 Classroom Simulator $ 0.451 s 0.451 $ 0.451 
8 Potential Maximum Precipitation Anslysis $ 0.182 s 0.182 $ 0.182 
9 Inspections, Tests, Analyses and Acceptance Criteria Maintenance $ 0.098 $ 0.098 s 0.098 

10 Primavera Access $ 0.045 $ 0.045 s 0.045 
11 Transmission Structure Redesign/Wetlands $ 0.005 $ 0.005 s 0.005 

Total Increase Due to Change Orders $ 52.5 $ 52.5 s 32.6 

iv. Credit Due to Service Building Transfer: s (5.02) 

Total EPC Contract Cost Increase s 781.1 s 781.1 s 756.1 

b. Owners Cost Increase 
L Owners Cost Assodated with Amendment 

1 Labor $ 11.0 $ 11.0 s 11.00 
2 Non-Labor $ 4.6 $ 4.6 $ 4.60 
3 Service Building Transfer' $ 9.17 

Total Owners Cost Revisions Due to Amendment s 15.6 $ 15.6 s 24.8 

n. Owners Cost Assodated with Schedule Improvement $ 8.0 $ 8.0 s 8.0 

iii. Other Owner's Costs $ (2.8l $ !2.8l s !2.8} 

Total Owner's Cost Increase $ 20.8 $ 20.8 s 30.0 

c. Transmission Increase - Removed per SCE&G's Testimony 
Switehyard Reconfiguration s 4.3 
Escalation Associated wi1h Switehyard Reconfiguration $ 0.7 

Total Transmission s 5.0 s s 

d. Escalation Increase $ 2.3 s 2.3 s 3.7 

e. AFUDC Increase $ 42.6 s 42.4 $ 41.5 

Total Revision to Cost Forecast s 851.8 $ 846.6 s 831.3 

Note: Totals may not add due to rounding 

• Settlement amoUDt reflects actual costs inciDTed prior to transfer to Owner's Costs. 
' Transfer net $1.3 million in Escalation. Associated escalation is included below in item (d). 
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SC Office of Regulatory Staff
SCE&G Pentlon to Modify the Approved Schedule aad Budget

for VC Summer Units 2&3
Docket No. 2016-223-E

Revision to Capital Cost Estimates
(2007 DoUars)

Exhibit AHP-I

tx EPC ontr tC st increase
L EPC Contract Amendment

Ameadment widmut Option
Exmcising Ameadmcnt Opdon to Fix Many EPC Coals

~Peti n SCCE.G Tm~~
~mggom ~mlUlo

5 137 50 5 137.50 5

$ 505.54 3 505.54 3

~settleme~os
137,50
505.54

Total EPC Contract Amendmeat Increase

IL Liquidated Damages ("LD's")
Revmse LD's Previously Credited to Consumes

Total Liquidated Damages Cost

$ 643.04 8 643.04 5

5 85.53 $ 85.53 5

5 gsd S 85.5 5

643d4

85.53

85.5

UL Costs Due to Change Orderu
I Plant layout Security, Phase 3

2 Plant Security Systems integration
3 Service Building, Third Floor'

Training Smff Augmentation
5 Escrow — Software snd Documeatstion
6 Corrective Actioa Progmm Intcrgtce
7 Clcssmom Simulator
8 Potential Maximum Precipitation Analysis
9 Inspections, Tests, Analyses end Acceptance Criteria Maintenance

10 Primavera Access
11 Trumnissioo Structure RedesigtdWetlsnds

29.63 3
7.11 5

6.93 5
4.41 $
2.96 5

0.679 8
0.451 5
0.182 $

0.098 $
0.045 5
0.005 5

29.63 5

7.11 8

6.93 $
4.41 5

2.96 8
0.679 $
0.451 $
0.182 $
0.098 5
0.045 5
0.005 5

17.39
6.32
0.03
4.41
2.96

0.679
OA51

0. 182

0.098
0.045
0.005

Total Increase Duc to Change Orders

iv. Credit Dac to Service Bugdiag Transfer:

Total EPC Contract Cost increase

5LS 8

8 781.1 8

52d 5 32.6

(5.02)

781.1 $ 756.1

b. ~Owa r~~ln~e
I Owners Cost Assodated with Amendment

I labor
2 Non-labor
3 Service Building

Transfer'1.0 $
46 $

110 5
4.6 3

5

11.00
4.60
9. 17

Total Owners Cost Revisions Due to Amendmeat

iL Owaers Cost Associated with Schedule Improvemcat

iii. Other Owner's Costs

15.6 8 15.6 5

$ 2.8 $ 2.8 5 2.8

$ 8.0 5 8.0 $ 8.0

Total Owner's Cost Increase $ 20JI 8 20.8 5 30.0

c. Transmission Increase - Removed per SCElbG's TeslimoayS~ Rcconfigurstion
Escshtion Associated with Switcbyml Reconfiguretion

4&
0.7

Total Transmission 5.0 8

d. Escalation Increase $ 2B 8 23 8 3.7

e. AFUDC Increase 8 42.6 8 42A 8 41 8

Total Revbion to Cast Forecast 5 SSI.S S 846.6 8 8313

No/sr To/a/r moy ao/add due/o rounding
'ettlement smouat reflects actual costs Incurred prior to transfer to Owner's Costs.
* Transfer net SL3 million m Escslatioo. Associated escalation is included below in item (d).
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BtuJ~t·t as CtiiTl'llf i~tHI~l'l as 
i\lodifit•d hy :\pproHd in 

Exhibit AHP-2 

Btul:.:l'l as 
Jh•q Ill'S fl•d j II 

-- Supn''.!!~~-~O_!lrJ ~ ___ (>nl~·~~~2~ I 5:-_i!C!_I ! Dod,l'f No. 20 I6-22J-E3 
------ -

SCE&G's Share 
Total Base Project Cost $4.096 billion $5.247 billion $6.825 billion 

(2007$) 
SCE&G's Share 

Gross Cost $6.188 billion $6.827 billion $7.679 billion 
(including Escalation and AFUDC) 

Estimated Total'' 
Santee Cooper & SCE&G $7.448 billion $9.540 billion $12.409 billion Total Base Project Cost 

(2007$) 
Estimated Total5 

Santee Cooper & SCE&G $11.251 billion $12.413 billion $13.962 billion Gross Cost 
(including Escalation and AFUDC) 

lntTt'asc from lrH:rcast: from 

L 
Supn'llll' Court' to Currt' lll Bml~t'l to 

. - - Nt'\\ Rt~<J!!.t:S_t _______ ------~-e~v_ Ryques t 

SCE&G's Share 
Total Base Project Cost $2.729 billion $1.578 billion 

(2007$) 

SCE&G's Share 
Gross Cost $1.491 billion $852 million 

(including Escalation and AFUDC) 

Estimated Total4 

Santee Cooper & SCE&G $4.962 billion $2.869 billion Total Base Project Cost 
(2007$) 

Estimated Totals 
Santee Cooper & SCE&G $2.711 billion $1.549 billion Gross Cost 

_(including Escalation and AFUDC) 

1 Budget from Order No. 2010-12 as modified by the Supreme Court ruling in South Carolina Energy Users Comm. v. South Carolina 
Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010), which removed contingency funds from the project budget. Numbers are 
derived from SCE&G's Report for the Quarter Ending September 30, 2010 as filed in Docket No. 2008-196-E 
2 Order No. 2015-661, Exhibit 3 
3 Docket No. 2016-223-E, SCE&G's Petition, Exhibit 2 
4 Th is estimate is calculated by dividing SCE&G's share of the base project cost by 55%. In general, SCE&G's share of costs is 55% and 
Santee Cooper's share of costs is 45%. ORS is not privy to details of Santee Cooper's Owner's Costs, so this is only an estimate. 
5 This estimate is calculated by d ividing SCE&G' s share of the gross cost by 55%. In general, SCE&G's share of costs is 55% and 
Santee Cooper's share of costs is 45%. ORS is not privy to details of Santee Cooper's Owner's Costs, so this is only an estimate. 
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Historical Cost Changes
Docket No. 2016-223-E

Exhibit AHP-2

SCE&G's Share
Total Base Project Cost

I30(I "cl il!I ', ( ul I'cnl 13(l(l I'cl ils
ihludilic(l lir "

.&pprn) c(l in
.)0 I clue ( In)i'I 'a Ol'(lcr (5'(). 2(115-hi)l'4.096billion $5.247 billion

Inl(lgci;is
ltc(lucstc(l in

l)nckcl Yu. 219 l I)-223-I"

$6.825 billion

SCE&G's Share
Gross Cost

Escalation and
Estimated T

Santee Cooper & SCE&G
Total Base Project Cost $7.448 billion $9.540 billion $ 12.409 billion

$6.188 billion $6.827 billion $7.679 billion

Estimated T
Santee Cooper & SCE&G

Gross Cost
Escalation and

$ 11.251 billion $ 12.413 billion $13.962 billion

SCE&G's Share
Total Base Project Cost

(2007$)

SCE&G's Share
Gross Cost

(including Escalation and AFUDC)

Estimated Totals
Santee Cooper & SCE&G
Total Base Project Cost

I II('I Cil ac I I'oui
.\upi'cole ( nui'I III

IVc'I'I n nest

$2.729 billion

$1.491 billion

$4.962 billion

loci'c;Isc I I'nnl
(.ul'I cn( i&1(lgcl I(i

~ I ) c')v Itc(iucsl

$1.578 billion

$852 million

$2.869 billion

Estimated Totap
Sautes Cooper & SCE&G

Gross Cost
Escalation and

$2.711 billion $1.549 billion

'udget from Order No. 2010-12 as modified by the Supreme Court ruling in South Carolina Energy Users Comm. v. South Carolina
Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010), which removed contingency funds from the project budget. Numbers are
derived from SCE&G's Report for the Quarter Ending September 30, 2010 as filed in Docket No. 2008-196-E
'rder No. 2015-661, Exhibit 3
'ocket No. 2016-223-E, SCE&G's Petition, Exhibit 2
4 This estimate is calculated by dividing SCE&G's share of the base project cost by 5596. In general, SCE&G's share of costs is 5593 and
Santee Cooper's share of costs is 4593. ORS is not privy to details of Santee Cooper's Owner's Costs, so this is only an estimate.
'his estimate is calculated by dividing SCE&G's share of the gross cost by 5593. In general, SCE&G's share of costs is 5593 and
santee cooper's share of costs is 4593. QRs is not privy to details of santee cooper's owner's costs, so this is only an estimate.



INTRODUCTION 

Questions for Westinghouse 
8/5/2016 

GJ.Notes.000751 
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~lease give me your full name and identify your position with Westinghouse? Jet+ &~~~..., 

Have you reviewed the list of topics that we have provided to SCE&G (has SCE&G provided you with the 

list)? Are you in fact prepared to answer questions here today on those subjects and issues? 

Do you have copies of the materials referenced in the list of questions? (Please provide them) 

EMPLOYER AND PROJECT ORGANIZATION 

Please provide an overview of Westinghouse's and WECTEC's organizational structure as it pertains to 

this project - divisions or departments and their responsibilities, including the names of Directors or 

Managers. 

• Please describe your role in the organization? 

• Please explain when you first became involved with the construction of V.C. Summer Units 2 & 3 

("the project" or "this project"). 

• Do you have an organizational chart for the project? (Provide a copy) 

• Specifically separately identify the Westinghouse and WECTEC personnel? 

Do you have an organizational chart for the construction of Vogtle Units 3&4? Are there any differences 

between the responsibilities and numbers of Westinghouse and WECTEC personnel working on Vogtle 

Units 3&4 compared to the VCS project? Please discuss these differences. 

Do you work directly with any SCE&G Personnel? Who, and in what capacity? 

Please describe specifically the roles of Westinghouse, WECTEC and Fluor in this project? 

• Fluor is a subcontracted construction manager, what level of decision making authority does 

Fluor have? 

• To what extent does Fluor have the ability to execute the work needed to complete the project 

without prior Westinghouse approval? 

• To what extent does Fluor have the ability to purchase commodities necessary to conduct work 

on a daily basis without prior Westinghouse approval? 

• Who has daily responsibility for the project schedule? Westinghouse? Fluor? Is this changing? 

• Who is directly responsible for the quality of construction work on a daily basis? 

• Who is directly responsible for meeting the nuclear safety requirements on a daily basis? 

EPC CONTRACT AMENDMENT 

Please briefly describe the systems, policies and procedures that Westinghouse uses-to administer or 

perform the EPC Contract (Engineering, Procurement, and Construction) that it has with SCE&G. 

• Along the same line, will you please briefly describe the system, policies and procedures that 

Westinghouse has in regards to Change Orders and Contract Amendments to the EPC Contract. 
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Questions for Westinghouse
8/6/2016

INTRODUCTION

v(slease give me your full name and identify your position with Westinghouse? Jej-F'e„'~,.„

Have you reviewed the list of topics that we have provided to SCE&G (has SCE&G provided you with the
list)? Are you in fact prepared to answer questions here today on those subjects and issues?

Do you have copies of the materials referenced in the list of questions? (Please provide them)

EMPLOYER AND PROJECT ORGANIZATION

Please provide an overview of Westinghouse's and WECTEC's organizational structure as it pertains to
this project — divisions or departments and their responsibilities, including the names of Directors or

Managers.

~ Please describe your role in the organization7
~ Please explain when you first became involved with the construction of V.C. Summer Units 2 lk 3

("the project" or "this project").
~ Do you have an organizational chart for the project? (provide a copy)
~ Specifically separately identify the Westinghouse and WECTEC personnel?

Do you have an organizational chart for the construction of Vogtle Units 3&4? Are there any differences

between the responsibilities and numbers of Westinghouse and WECTEC personnel working on Vogtle

Units 3&4 compared to the VCS project? Please discuss these differences.

Do you work directly with any SCE&G Personnel? Who, and in what capacity'

Please describe specifically the roles of Westinghouse, WECTEC and Fluor in this project?

~ Fluor is a subcontracted construction manager, what level of decision making authority does

Fluor have?
~ To what extent does Fluor have the ability to execute the work needed to complete the project

without prior Westinghouse approval?
~ To what extent does Fluor have the ability to purchase commodities necessary to conduct work

on a daily basis without prior Westinghouse approval7
~ Who has daily responsibility for the project schedule? Westinghouse'? Floor? Is this changing?
~ Who is directly responsible for the quality of construction work on a daily basis7

~ Who is directly responsible for meeting the nuclear safety requirements on a daily basis?

EPC CONTRACT AMENDMENT

Please briefly describe the systems, policies and procedures that Westinghouse uses'to administer or
perform the EPC Contract (Engineering, Procurement, and Construction) that it has with SCE&G.

~ Along the same line, will you please briefly describe the system, policies and procedures that
Westinghouse has in regards to Change Orders and Contract Amendments to the EPC Contract.
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• Has Westinghouse changed or altered any of these practices or procedures as result of the 

transition from CB&I as a consortium partner to Fluor as the principle construction contractor 

(subcontracted construction manager) on this project? What is Fluor's role in the Change Order and 

EPC Contract Amendment Process? 

Westinghouse entered into an agreement to amend the EPC Contract in October 2015 with SCE&G 

("2015 EPC Amendment"): 

• Describe the circumstances giving rise to the 2015 EPC Amendment. 

o What caused the need for it? 

o Did Westinghouse consider the 2015 EPC Amendment as necessary to continue work on the 

project? 

• If SCE&G had not entered into this Agreement/ Amendment was Westinghouse 

prepared to break their then existing contract? 

• What penalties or costs would Westinghouse have owed to SCE&G if you had done 

so? 

• Can you describe how the 2015 EPC Amendment benefitted Westinghouse? 

• How did it benefit SCE&G? 

o Who requested it? In general, when and how was the 2015 EPC Amendment negotiated? 

o To your knowledge, does Westinghouse have any written correspondence or 

communications regarding these negotiations? 

o Briefly describe the two approaches available to SCE&G -the continued target price 

contract and the Amendment outlined in Exhibit D ("the Option") that would fix a portion of 

project costs. 

• Does Westinghouse agree that the Option, if elected by SCE&G, establishes an 

absolute FIXED or final cost that SCE&G will pay for the project, with the exception 

of items listed in Exhibit C? 

• Is there any possibility that this "fixed" cost would increase? 

• Please describe what circumstances would lead to an increase in the "fixed" cost? 

• Please describe the advantages to Westinghouse of accepting a "fixed price" 

contract. Does Westinghouse expect the relationship with SCE&G to improve as a 

result of proceeding with this contract structure? Does Westinghouse plan to alter 

their approach in dealing with SCE&G or the level of detail and support information 

provided to them in change orders? 

• Describe the role of Fluor and how Fluor became involved in this process. 

o Who selected Fluor to become the principle construction contractor? 

• What process did Westinghouse use when selecting Fluor? 

• Has Westinghouse worked with Fluor in the past? 

• What type of projects? When and where? 

• What has Westinghouse's experience been with Fluor on these projects? 

• Was this decision made solely by Westinghouse? Did Westinghouse seek input from 

SCE&G during the selection process? Was SCE&G required to give their approval of 

the selection? 
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Questions for Westinghouse
8/Si/2016

~ Has Westinghouse changed or altered any of these practices or procedures as result of the
transition from CB&l as a consortium partner to Fluor as the principle construction contractor
(subcontracted construction manager) on this project? What is Floor's rale in the Change Order and
EPC Contract Amendment Process?

Westinghouse entered into an agreement to amend the EPC Contract in October 2015 with SCE&G

("2015 EPC Amendment" ):

~ Describ

~ Describ

e the circumstances giving rise to the 2015 EPC Amendment.

What caused the need for it?

Did Westinghouse consider the 2015 EPC Amendment as necessary to continue work on the
project?

~ If SCE&G had not entered into this Agreement/Amendment was Westinghouse

prepared to break their then existing contract?
~ What penalties or costs would Westinghouse have owed to SCE&G if you had done

so?
~ Can you describe how the 2015 EPC Amendment benefitted Westinghouse?
~ How did it benefit SCE&G?

Wha requested it'? In general, when and how was the 2015 EPC Amendment negotiated?
To your knowledge, does Westinghouse have any written correspondence or
communications regarding these negotiations?
Briefly describe the two approaches available to SCE&G — the continued target price

contract and the Amendment outlined in Exhibit D ("the Option" ) that would fix a portion of

project costs.
~ Does Westinghouse agree that the Option, if elected by SCE&G, establishes an

absolute FIXED or final cast that SCE&G will pay for the project, with the exception
of items listed in Exhibit C?

~ Is there any possibility that this "fixed" cost would increase?
~ Please describe what circumstances would lead to an increase in the "fixed" cost?
~ Please describe the advantages to Westinghouse of accepting a "fixed price"

contract. Does Westinghouse expect the relationship with SCE&G to improve as a

result of proceeding with this contract structure? Does Westinghouse plan to alter
their approach in dealing with SCE&G or the level of detail and support information

provided to them in change orders?

e the role of Fluor and how Fluar became involved in this process.
Who selected Fluar ta become the principle construction contractor?

~ What process did Westinghouse use when selecting Fluor?
~ Has Westinghouse worked with Fluor in the past?

~ What type of projects? When and where?
~ What has Westinghouse's experience been with Fluar on these projects?

~ Was this decision made solely by Westinghouse? Did Westinghouse seek input from
SCE&G during the selection process'? Was SCE&G required to give their approval of
the selection?
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o What kind of contract does Westinghouse have in place with Fluor regarding Fluor's 

management of all or a portion of the project? Specifically, are there any incentives or 

penalties in the contract related to budget or schedule? 

o Does Westinghouse have previous new nuclear power plant experience working with 

subcontracted construction managers, under a similar structure to Fluor's current 

arrangement? 

• If not new nuclear power plant experience, does Westinghouse have such 

experience working with subcontractor managers on operating nuclear power 

plants? 

• Other large industrial projects? 

o Please describe the transition of construction management from CB&I to Fluor. 

• Did CB&I personnel work directly with Fluor or through Westinghouse or SCE&G? 

• Was there a stoppage in work on the site, or any other delays, as a result ofthe 

transition? 

• Had CB&I slowed or delayed its work on the project prior to the transition? 

• Does Westinghouse have a similar "fixed price" contract with Southern Company for Vogtle Units 

3&4? 

o What has Westinghouse's experience been with this contract? 

• Did it start out as a "fixed price" contract? 

• Has the fixed price increased? 

• What factors caused it to increase? 

• How could these same factors impact the VCS Project going forward? How has time 

mitigated or exacerbated these risks? 

o What is the current scheduled "substantial completion date" for Vogtle Units 3&4? 

o What is the current "fixed price" for Vogtle Units 3&4? 

• What is Westinghouse's total cost incurred to date on the project? 

0 
Does this exceed Westinghouse's original estimated cost? By how much? 

What does Westinghouse believe their additional {and final) cost will be to complete the 

project? 

• Are you familiar with the sensitivity studies performed by SCE&G and their results which 

indicate SCE&G expects Westinghouse to incur substantial cost overruns on the project, 

separate and apart from any performance penalties? Is Westinghouse prepared to accept these 

losses in order to complete the project with the "fixed cost" option values? 

• Please describe how Westinghouse's obligations have changed as a result of the 2015 EPC 

Amendment? 

• What incentives are contained in the EPC Contract for Westinghouse to complete these Units by 

August 2019 and August 2020? 

• What are the penalties if Westinghouse fails to meet these dates? 

• Is there a scenario, in Westinghouse's opinion, in which these dates are NOT met but 

Westinghouse does NOT have to pay any penalties to SCE&G? 

• In addition to the penalties previously discussed, are there any other financial or business 

impacts to Westinghouse if you fail to complete the project by August of 2019 and 2020? 
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Questions for Westinghouse
8/5/2016

o What kind of contract does Westinghouse have in place with Fluor regarding Fluor's

management of all or a portion of the project? Specifically, are there any incentives or

penalties in the contract related to budget or schedule'

o Does Westinghouse have previous new nuclear power plant experience working with

subcontracted construction managers, under a similar structure to Fluor's current

arrangement?
~ If not new nuclear power plant experience, does Westinghouse have such

experience working with subcontractor managers on operating nuclear power

plants?
~ Other large industrial projects'

o Please describe the transition of construction management from CB&I to Fluor.
~ Did CB&l personnel work directly with Fluor or through Westinghouse or SCE&G?

~ Was there a stoppage in work on the site, or any other delays, as a result of the
transition?

~ Had CB&l slowed or delayed its work on the project prior to the transition?

~ Does Westinghouse have a similar "fixed price" contract with Southern Company for Vogtle Units

3&4?

o What has Westinghouse's experience been with this contract?
~ Did it start out as a "fixed price" contract?
~ Has the fixed price increased?
~ What factors caused it to increase?
~ How could these same factors impact the VCS Project going forward? How has time

mitigated or exacerbated these risks?

o What is the current scheduled "substantial completion date" for Vogtle Units 3&4?

o What is the current "fixed price" for Vogtle Units 3&4'?

~ What is Westinghouse's total cost incurred to date on the project?

Does this exceed Westinghouse's original estimated cost? By how much?

~ What does Westinghouse believe their additional(and final) cost will be to complete the

project?
~ Are you familiar with the sensitivity studies performed by SCE&G and their results which

indicate SCE&G expects Westinghouse to incur substantial cost overruns on the project,
separate and apart from any performance penalties'? Is Westinghouse prepared to accept these
losses in order to complete the project with the "fixed cost" option values?

~ Please describe how Westinghouse's obligations have changed as a result of the 2015 EPC

Amendment?
~ What incentives are contained in the EPC Contract for Westinghouse to complete these Units by

August 2019 and August 2020?

~ What are the penalties if Westinghouse fails to meet these dates?
~ Is there a scenario, in Westinghouse's opinion, in which these dates are NOT met but

Westinghouse does NOT have to pay any penalties to SCE&G?

~ In addition to the penalties previously discussed, are there any other financial or business

impacts to westinghouse if you fail to complete the project by August of 2019 and 2020'?
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• Has Westinghouse ever abandoned or failed to complete a project? If so, please describe the 

circumstances surrounding this project(s). 

PROJECT SCHEDULE AND BUDGET 

Are you familiar with the revised BLRA milestone schedule contained in SCE&G's petition in Docket No. 

2016-223-E? 

o This schedule includes substantial completion dates of: 

o August 2019 for Unit 2 

o August 2020 for Unit 3 

o Does Westinghouse agree with these substantial completion dates? (Based on the information 

currently available?) 

o Does Westinghouse have a current site specific construction schedule for the project? 

(Provide us with a copy of the "Key Milestone Schedule") 

o Does the current construction schedule support these substantial completion dates? 

• Does the current construction schedule reflect Fluor's full input? 

• Is it fully resource loaded by Fluor? Using CB&I's old metrics? 

• Describe the level of input Fluor has had in the current construction schedule? 

• When will a schedule incorporating Fluor's input be available? 

o Do you believe that this schedule is achievable? 

• Is this schedule achievable within the current budget? (within the "fixed 

price"?) 

• Is this schedule achievable with current productivity and staffing trends? 

• What areas need to change or improve in order for you to achieve this 

schedule? 

• What events might lead to additional delays in the completion of the project? 

• How does work being performed at Vogtle impact VCS? 

• Describe the scheduling methodology used by Westinghouse for the VCS and 

Vogtle Units: 

• What metrics were/are used to create the schedule and to revise it. 

• How are mitigation strategies employed in the scheduling 

methodology? 

• How successful has Westinghouse been at implementing previous 

mitigation strategies? 

• Please discuss the project performance on mitigation strategies 

implemented thus far, specifically how successful has Westinghouse 

been in estimating the impact of these mitigation strategies on the 

actual schedule? 

• Have the mitigation strategies had the planned effect? 

• Overall, have the mitigation strategies been successful? 

• What mitigation strategies are required to meet the substantial 

completion dates of August 2019 for Unit 2 and August 2020 for Unit 3? 
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Questions for Westinghouse
8/5/2016

~ Has Westinghouse ever abandoned or failed to complete a project? If so, please describe the
circumstances surrounding this project(s).

PROJECT SCHEDULE AND BUDGET

Are you familiar with the revised BLRA milestone schedule contained in SCE&G's petition in Docket No.

2016-223-E?

o This schedule includes substantial completion dates of:

o August 2019 for Unit 2

o August 2020 for Unit 3

0 Does Westinghouse agree with these substantial completion dates? (Based on the information

currently available?)

o Does Westinghouse have a current site specific construction schedule for the project?
(Provide us with a copy of the eKey Milestone Schedule" )

o Does the current construction schedule support these substantial completion dates?
~ Does the current construction schedule reflect Fluor's full input?
~ Is it fully resource loaded by Fluor? Using CB&l's old metrics?
~ Describe the level of input Fluor has had in the current construction schedule?
~ When will a schedule incorporating Fluor's input be available?

o Do you believe that this schedule is achievable?
~ Is this schedule achievable within the current budget? (within the "fixed

price"7)

~ Is this schedule achievable with current productivity and staffing trends7
~ What areas need to change or improve in order for you to achieve this

schedule?
~ What events might lead to additional delays in the completion of the project?

~ How does work being performed at Vogtle impact VCS?
~ Describe the scheduling methodology used by Westinghouse for the VCS and

Vogtle Units:

~ What metrics were/are used to create the schedule and to revise it.

~ How are mitigation strategies employed in the scheduling

methodology?
~ How successful has Westinghouse been at implementing previous

mitigation strategies?
~ Please discuss the project performance on mitigation strategies

implemented thus far, specifically how successful has Westinghouse
been in estimating the impact of these mitigation strategies on the
actual schedule?

~ Have the mitigation strategies had the planned effect?
~ Overall, have the mitigation strategies been successful?

~ What mitigation strategies are required to meet the substantial
completion dates of August 2019 for Unit 2 and August 2020 for Unit 3?
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• If Fluor's full input on the schedule is not yet available, what level of confidence 

does Westinghouse have in the current schedule? For Unit 2? For Unit 3? 

Describe the methodology used by Westinghouse to develop the project budget for the Option ("Fixed 

Price")? 

o What calculations or information did Westinghouse rely on when preparing this budget? 

o Was it based on a construction schedule that used CB&I's metrics? 

o Did Fluor have input into the budget for the Option? 

o Did Westinghouse perform any risk analyses regarding the Option as it relates to 

productivity, costs and/or construction schedules? 

• Was such a report prepared or reviewed by Westinghouse in preparation for 

negotiations with SCE&G on the EPC Amendment of October 2015? 

• (If Yes: Was a copy or the information contained in the report/study 

provided to SCE&G? If so, to who and when?) 

• Please provide copies of any such information that is available? 

o Is Westinghouse currently engaged in any discussion or negotiations with SCE&G regarding any 

additional Amendments or changes to the EPC contract? 

o Does Westinghouse anticipate the need for any additional changes or amendments? 

Identify which Westinghouse and SCE&G employees participated in negotiating and drafting the October 

2015 Amendments to the EPC Contract? What were their roles? 

Under what circumstances would, or will, Westinghouse deem Summer Units 2 and 3 fully constructed? 

PROJECT IMPLEMENTATION 

Has Westinghouse's approach to QA and QC changed as a result of the 2015 EPC Amendment? 

Has Westinghouse's level of interaction or approach with the NRC changed as a result of the 2015 EPC 

Amendment? 

o What is the role of Fluor in interactions with the NRC? 

Describe Westinghouse's experience with and approach to design control issues. 

o Specifically, discuss the status of design completion and why there continue to be a very 

high number of design changes issued by Westinghouse each month? 

o What steps have you taken to ensure that subcontractors have the latest design 

information? 

o Given CB&I's failure to supply this information in a timely manner, what steps have you 

taken to remediate this issue? How is Fluor ensuring that this information is 

communicated? 

o Have these measures also ensured that design changes from Unit 2 are implemented on 

Unit 3 when necessary? 
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Questions for Westinghouse
8/5/2016

~ If Floor's full input on the schedule is not yet available, what level of confidence

does Westinghouse have in the current schedule? For Unit 2? For Unit 3?

Describe the methodology used by Westinghouse to develop the project budget for the Option ("Fixed

Price" )?

o What calculations or information did Westinghouse rely on when preparing this budget?
o Was it based on a construction schedule that used CB&I's metrics'?

o Did Fluor have input into the budget for the Option?

o Did Westinghouse perform any risk analyses regarding the Option as it relates to

productivity, costs and/or construction schedules?
~ Was such a report prepared or reviewed by Westinghouse in preparation for

negotiations with SCE&G on the EPC Amendment of October 2015?

~ (If Yes: Was a copy or the information contained in the report/study
provided to SCE&G? If so, to who and when?)

~ Please provide copies of any such information that is available?

o Is Westinghouse currently engaged in any discussion or negotiations with SCE&G regarding any

additional Amendments or changes to the EPC contract?

o Does Westinghouse anticipate the need for any additional changes or amendments?

Identify which Westinghouse and SCE&G employees participated in negotiating and drafting the October

2015 Amendments to the EPC Contract? What were their roles?

Under what circumstances would, or will, Westinghouse deem Summer Units 2 and 3 fully constructed'?

PROJECT IMPLEMENTATION

Has Westinghouse's approach to QA and QC changed as a result of the 2015 EPC Amendment?

Has Westinghouse's level of interaction or approach with the NRC changed as a result of the 2015 EPC

Amendment?

o What is the role of Fluor in interactions with the NRC?

Describe Westinghouse's experience with and approach to design control issues.

o Specifically, discuss the status of design completion and why there continue to be a very

high number of design changes issued by Westinghouse each month?

o What steps have you taken to ensure that subcontractors have the latest design
information?

o Given CB&l's failure to supply this information in a timely manner, what steps have you
taken to remediate this issue? How is Fluor ensuring that this information is

communicated?

o Have these measures also ensured that design changes from Unit 2 are implemented on

Unit 3 when necessary?

Page 5 of 6



8 / 5 / 2 0 1 6  

GJ.Notes.000756 

Please describe the staffing levels that are required, based on your most current knowledge, to 

complete the project. 

o What portion of these are Westinghouse? WECTEC? Fluor? 

o Are Westinghouse and WECTEC able to meet their staffing needs? What steps are you taking to 

ensure that these needs are met? 

o Is there a critical shortage of a certain type of workers? If so, is there a plan to address such a 

shortage. 

o How does your current staffing level impact the construction schedule? 

o When allocating staffing, how is the decision made to allocate between Units 2&3? 

Describe your productivity metrics and historic productivity levels. 

o Do you have specific productivity goals? 

o Describe your historic and recent experience meeting these goals. 

o What impact does productivity (meeting your metrics) have on the schedule for the project? 

Discuss the current status of milestone payment schedule negotiations. 

o Please address the major impediments Westinghouse has experienced in developing a mutually 

acceptable milestone payment schedule on VCS. 

o Are these similar to issues being experienced at Vogtle? 

What does Westinghouse believe are the greatest current challenges to completing the project on time? 

On budget? 

What does Westinghouse believe is the area which presents the largest risk to the project's completion? 

Completion on time? Completion on budget? 

According to Westinghouse's previous press release, the current litigation with CB&I is not anticipated 

to have an impact on this project. 

o Does Westinghouse still support that statement? 

o Has Westinghouse filed litigation against CB&I? 
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Questions for Westinghouse
8/5/2016

Please describe the staffing levels that are required, based on your most current knowledge, to
complete the project.

o What portion of these are Westinghouse? WECTEC? Floor?

o Are Westinghouse and WECTEC able to meet their staffing needs? What steps are you taking to
ensure that these needs are met?

o Is there a critical shortage of a certain type of workers? If so, is there a plan to address such a

shortage.
o How does your current staffing level impact the construction schedule?

o When allocating staffing, how is the decision made to allocate between Units 2&37

Describe your productivity metrics and historic productivity levels.

o Do you have specific productivity goals?

o Describe your historic and recent experience meeting these goals.

o What impact does productivity (meeting your metrics) have on the schedule for the project?

Discuss the current status of milestone payment schedule negotiations.

o Please address the major impediments Westinghouse has experienced in developing a mutually

acceptable milestone payment schedule on VCS.

o Are these similar to issues being experienced at Vogtle?

What does Westinghouse believe are the greatest current challenges to completing the project on time?
On budget?

What does Westinghouse believe is the area which presents the largest risk to the project's completion?
Completion on time? Completion on budget?

According to Westinghouse's previous press release, the current litigation with CB&l is not anticipated

to have an impact on this project.

0 Does Westinghouse still support that statement?
o Has Westinghouse filed litigation against CB&l?
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INTRODUCTION 

Questions for Fluor 
8/5/2016 

Please give me your full name and identify your position with Fluor? 

• Describe your level of involvement regarding day to day operations on the project? On the 

construction site? 

Have you reviewed the list of topics that we have provided to SCE&G (has SCE&G provided you,~1ith the 

list)? Are you in fact prepared to answer questions here today on those subjects and issues? .
11

,:.
1111

" 11 .,,,, . 
. ,,,, 1111 l 

Do you have copies of the materials referenced in the list of questions? {Please provide 't~em)'''~t. 
1
"

11 

1" 11 111 ' 11 111 •' 

I'"' lj,, I EMPLOYER AND PROJECT ORGANIZATION ·1
1 

11
1t
1
' '1111l' • 

'I'' I I tPJllill ''Ill 'll1ol!ll 

Please provide an overview of Fluor's organizational structure as it pertains th ,t~e t apstruction of V.C. 

Summer Units 2 & 3 ("the project" or "this project")- divisions or depa'rtrr'~ nts' ~'nd their 

responsibilities, including the names of Directors or Managers. 1:· 
1111

:;;
1111

" 

I !l'"''t '1,1 I It . Ill It, 
•t•· l1 lt1 1: 
ljll,, lt '•!i!l ., 't'11 ,, 

'Itt it '''II 11,1 I •I 
• Identify WEC, WECTEC or other subcontractors ~~q11work lwithin the segment of the • 

organizations supervised or managed by Fluor:•'"~~~ ~ ; ~ ~ ~ 
• Please provide an organizational chart for Floo~~1

1tea~1working on the project. ''tiJ 'llh I I) if' 

• Provide the total number of full-time Flu~r e'fllployees currently working on the project? 

1
11111 111 '1 

o Do you believe this number
1
is sufficient to adequately reflect Fluor's role in the project? 

A th l. :)t11
1 d111

'' .1
11 d 'th' h . . ? o re ese resources cor •• ec y,

1 
ep oye w1 m t e orgamzatton. 

Iii'•,,, "'llt,t ''ul 
11 11 11 11 11 11 

Do you work directly with any SG~&G P~r~cmnel? Who and in what capacity? t,, Ill 
jilt ,,,, ' 

o If not, does the most.s~1ni81i 1o'n-site Fluor employee {Jeff Hawkins) work directly with SCE&G 
'LJI ''It,, It,,' 't 

Personnel? Who, and intwflat capacity? 

l
.llll •• ,1 ,, 

•It 1,
11 

11111 

Are you responsibl~ fd'r\ . r~pq,~ing to anyone at WEC or WECTEC? Who and what is their position? 

luht1 
1!! •I 

ot·''' I r11 ·llonl• 

o If not,
1
does,themost senior on-site Fluor employee (Jeff Hawkins) report to anyone at 

•II 'Jl '·Hti 

Westing lildl!Jse or WECTEC? Who, and what is their position? 
lj .• ,,,, .,,. 

,!lll!h lt'l llo 

Please ~xpla i n1 'when Fluor first became involved with the project? 
11 '·r, ,,,1 

~11 ' 1 ',Jhen did you first become involved in the project? 

Describe the Fluor/WEC/WECTEC interface. 

o When did the most senior on-site Fluor employee become involved? 

As you understand it, describe the role of Fluor in this project. 

• What level of decision making authority does Fluor have? 

• DEFENDANT'S 

- -f"!(~~f)f 
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Questious for Fiuor
8/5/2016

INTRODUCTION

Please give me your full name and identify your position with Fluor?

~ Describe your level of involvement regarding day to day operations on the project'? On the
construction site?

Have you reviewed the list of topics that we have provided to SCE&G (has SCE&G provided you with the
IR

list)? Are you in fact prepared to answer questions here today on those subjects and issues?, Il

Do you have copies of the materials referenced in the list of questions? (Please provide them) "ite

'Pttlt

EMPLOYER AND PROJECT ORGANIZATION "II 'ttei'lllllt

I
I Itrei'lease

provide an overview of Fluor's organizational structure as it pertains to the construction of V.C.

Summer Units 2 & 3 ("the project" or "this project" )
— divisions or departments and their

responsibilities, including the names of Directors or Managers. 'Ill

Describe the Fluor/WEC/WECTEC interface.
li I„II

~ Identify WEC, WECTEC or other subcontractors who work within the segment of the
organizations supervised or managed by Fluor.,tt,8qlt

0 ~ I

~ Please provide an organizational chart for Fluor'steam 4rorking on the project.
~ provide the total number of full-time Fluor erqployees currently working on the project7

o Do you believe this number is'ufficient to adequately reflect Floor's role in the project?
lf

o Are these resources cor?ectlyodeployed within the organization'?
"II,

III tt

Do you work directly with any SGE&G Iiersonnel? Who and in what capacity?

Il,

o If not, does the most senior,on-site Fluor employee (Jeff Hawkins) work directly with SCE&G

Personnel? Who, and in what capacity?
ill Ilol

Itl

Are you responsible for rept?rting to anyone at WEC or WECTEC? Who and what is their position'?

o If not, does themost senior on-site Fluor employee (Jeff Hawkins) report to anyone at
Westingbohse or WECTEC7 Who, and what is their position?

oItt rl, ill

Please explain when Fluor first became involved with the project'

o Nt When did you first become involved in the project?
o When did the most senior on-site Fluor employee become involved?

As you understand it, describe the role of Fluor in this project.

~ What level of decision making authority does Floor have?
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Questions for Fluor 
8/5/2016 

• To what extent does Fluor have the ability to execute the work needed to complete the project 

without prior approval? 

• To what extent does Fluor have the ability to purchase commodities necessary to conduct work 

on a daily basis without prior approval? 

• Who has daily responsibility for the project schedule? Westinghouse? Fluor? Is this changing? 

• Who is directly responsible for the quality of construction work on a daily basis? 

• Who is directly responsible for meeting the nuclear safety requirements on a daily basis,l!: 
illi'· ·1,11. ,, 

How is Fluor involved in the construction ofVogtle Units 3&4? 1
!1,. ;. ''~'' 

'1;,,, '•liijil' 

• Is Fluor employed in the same capacity and with the same level of responsibili~~~\,,tr1 [1Hlt1 
11, 11 • 

• Are there any differences between the responsibilities and numbers of Fluo~1,p~~~~Hnel working ~o 
-f!l!h11t1!j 'llttp'P / 

on Vogtle Units 3&4 compared to VCS? Please discuss these differeh~~sp 1 !1 1 ~> • · 

' '!11!;
1 

" 
. t ! l . II . ~ ! i . 

• ''\1 lji i] 

Describe the progress made by Fluor since assuming construction ma~a~ehii~pt!·of the project. 
·' [jl·"llj. lh, 

• How does actual progress compare to planned progre~sj 1 11 11 l1 11 ·•:1·
1

'
1
'' 

llfq\i h 1 l!!l~ 
• Briefly describe the process and/or procedure improv~~·~:nf:i~rograms that have been 

implemented. q, '11!1!. 
'''t II, pu,, l;;ll;il 

EPC CONTRACT AMENDMENT 
1111 

\ 111!
1 I' 

1 1
111, ·1//. ·1111 lqnJ! 

;JI· II lj! 
·111\ It ' 

Describe Fluor's role in developing the 2015 E1~C1/,'~efldment. 
. . ''I + l~o 'liqjl . [1 

• Was Fluor involved in negotiations?1t11 
11
ittwil

1 

I' •!ill It:,, 
• Please describe the extent an1~1 ~l~y.~l11q,f

1detail to which Fluor reviewed the project schedule and 

budget prior to their agf~~1me~~~t~'lkcept management of the project. 

1
1'1 lilt lj 

;1, !I '1!), 111 '. ,u·t,l ,, 
Describe the construction ih~~~g~m1~nt transition between CB&I and Fluor. 

'ljl!l\;\1\ll:lH)'h 

o Did CB&I,pro,iq~!''!,deguate documentation to Fluor for the transition? 
;il II ;~J' 'It, 

o Wer:.~ny1~~~~~Y.~,!ipXPerienced as a result ofthis transition? 
!l( .;l lL, t. . 

l.~ 1 il 1 1 !.. 'q1· J(i 
Describe Fll!or.s,de.~isi'on to accept the role of subcontracted construction manager . 

. , Jlr.:ttq l;, ·!, ~, , , 
.,, IJ. 

;~'o 'iW'r1~t11led to Fluor's decision to accept the contract from WEC? 
(i 'l! ',j: 

~~~?,. 9~'e1s Fluor have any experience working with WEC on a project of this size? 

o''' 11116~es Fluor have previous experience working as a subcontracted construction manager on new 

nuclear projects? Operating nuclear projects? How recent is this experience? 

o Does Fluor have more experience working as a consortium partner or as a subcontracted 

construction manager? What challenges does each present? 
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Questions for Fluor
8/5/2016

EPC CONTRACT AMENDMENT

~ To what extent does Fluor have the ability to execute the work needed to complete the project
without prior approval?

e To what extent does Fluor have the ability to purchase commodities necessary to conduct work

on a daily basis without prior approval7
~ Who has daily responsibility for the project schedule? Westinghouse? Fluor? Is this changing?
~ Who is directly responsible for the quality of construction work on a daily basis?

~ Who is directly responsible for meeting the nuclear safety requirements on a daily basis?i

tl,' «I

~ Is Fluor employed in the same capacity and with the same level of responsibifity7 ', ''
Are there any differences between the responsibilities and numbers of Fluor,pe'rs'o'nnel working Po
on Vogtle Units 3&4 compared to VCS? Please discuss these differences,

Describe the progress made by Fluor since assuming construction mana'IIemeltt of the project.
t

~ How does actual progress compare to planned progress? 'It 'it

~ Briefly describe the process and/or procedure imprdueme'nt',,proograms that have been
implemented. 'h,

Describe Fluor's role in developing the 2015 EPC Amerldment.

~ Was Fluor involved in negotiations? tt, "st:i"

~ Please describe the extent aii'dilgvselsoufsdnetail to which Fluor reviewed the project schedule and

budget prior to their agi5emeh'ttto 'accept management of the project.

Describe the construction mbnggement transition between CB&l and Fluor.

o Did CB&I provide'adequate documentation to Fluor for the transition7

o Were any,'delays experienced as a result of this transition?

Describe Fluor's decision to accept the role of subcontracted construction manager.

,: o 'Wh'at"led to Fluor's decision to accept the contract from WEC?
'o Dd'e's Fluor have any experience working with WEC on a project of this size?

o '6oes Fluor have previous experience working as a subcontracted construction manager on new

nuclear projects? Operating nuclear projects? How recent is this experience?

o Does Fluor have more experience working as a consortium partner or as a subcontracted

construction manager? What challenges does each present7
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PROJECT SCHEDULE AND BUDGET 

Are you familiar with the revised BLRA milestone schedule contained in SCE&G's petition in Docket No. 

2016-223-E? 

o This schedule includes substantial completion dates of: 

0 

0 

o August 2019 for Unit 2 

o August 2020 for Unit 3 ':!11:; 
Does Fluor agree with these substantial completion dates? (Based on the information'(curfenJiy 

·11 11 1 . 
available?) '1; 11 •11 

11 ti.'. 11 11:1!i' 
,.:it. 1\!\ ';.,, 

o Does the current construction schedule support these substantial com~leti~>rl1dates? 
r1'1:1l hi 1! 11 

• Does the current construction schedule reflect Fluor's full input? 11 tni• 
• • . 1llls, '!;!!• 'ql\, :l) 

• Is tt fully resource loaded by Fluor? Usmg CB&I's oldi;metrtr;s7''1l11' 
ll lJ' 1ft, 

• Describe the level of input Fluor has had in the 1curre~t~~~nstruction schedule? 

• When will a schedule incorporating Fluor's inp~t.~~~~~vail~ble? 
·It!' ·\1 111ft> 

o Do you believe that this schedule is achievable?.. 11 ,jf,1, lt,1 
11

;. 
•1 '! 11 lh 

• Is this schedule achievable within the curfent.1blidget? (within the "fixed ·qtt1, 'I ' 111111" 

price"?) .,,,~,~~ ~~~~·'''l;:ill 
1;,.\ I 

• Is this schedule achievable with cur.ftentW-bductivity and staffing trends? 

• What areas need to change ordi~~n;l~e in order for you to achieve this 
tj ,po 'I 

schedule? 11 11 11,1 
111;1 1P l1 

It h Ill 

• What events might lead·~p a'd.~lt:ional delays in the completion of the project? 

• What does Flilor1be'lieve are the greatest risks to the current schedule? 
·lll'j ~~~ ~~ I 

''Ill' 'I T 
• How dd'es'\vor~'bJing performed at Vogtle impact VCS? 

fil; 11 '"1t1 1 ·qlili· 
Describe Fluor's understandinJ!1ofth~,project schedule and the remaining work necessary to . .,,, 'li .:illillq, 
complete the project. '1111 lti 

"" lt1 iJ 
''• !!·~~atrdid Fluor understand when Fluor agreed to become the 

'h '!t, p 'fli .. 
<!!!;, 1 tt~t!.bcontracted construction manager? 

rllli ·I· 'l· 
·1/!1 

11 t~ '11HIHow has that understanding changed as Fluor assumed responsibility 
!· jP 111i 1i. h 
'1•1

1 
!i 

11
;11 '11,, for the project? 

,\ 1Pj ih, 
1
11,, 11! • • 

n' " , 'II • 111, 'Descrtbe the scheduling methodology used by Fluor for the VCS and Vogtle 
'II I• lj, II• Iii' .J\',. '~11 ''iltl, Un"tts· 

'1lt 1 1~t • 
li· 

'i: • Has Fluor developed a detailed fully resource-loaded site-specific 

integrated construction schedule for the Units? 

o [If NO, when do you expect to have one?] 

o If the schedule is not yet complete, what challenges have been 

identified so far that may jeopardize the current substantial 

completion dates? 

• What metrics were/are used to create the schedule and to revise it. 
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Questions for Fiuor
8/5/2016

PROJECT SCHEDULE AND BUDGET

Are you familiar with the revised BLRA milestone schedule contained in SCE&G's petition in Docket No.

2016-223-E7

o This schedule includes substantial completion dates of:

o August 2019 for Unit 2

o August 2020 for Unit 3

o Does Fluor agree with these substantial completion dates? (Based on the Information,c'urrtently

available?)

o Does the current construction schedule support these substantial completiontdates?
~ Does the current construction schedule reflect Fluor's full intput? "t«l'

Is it fully resource loaded by Fluor? Using CB& I's old'metrigs? ': »"

~ Describe the level of input Fluor has had in the,currentleonsttr'uction schedule?
'4t,

~ When will a schedule incorporating Floor's input'betavailable?

o Do you believe that this schedule is achievable.
~ Is this schedule achievable within the current,budget'? (within the "fixed

price"7)
~ Is this schedule achievable with current prbductivity and staffing trends'?

*ttt,.
~ What areas need to change or,,imp'reve in order for you to achieve this

~ What events might lead to a'dditional delays in the completion of the project?
,its, 'ltt

~ What does Fiuor"be'lieve are the greatest risks to the current schedule?
.II,

~ How dd'ea ul'orkhbeing performed at Vogtle impact VCS?
Ifftt, 'ltt Sfl

o Describe Fluor's understanding'of,the, project schedule and the remaining work necessary to
complete the project.

0
"~ 'hat,did Fluor understand when Fluor agreed to become the

'"s'u'bcontracted construction manager'?

tl,', " „""'How has that understanding changed as Fluor assumed responsibility
for the project?

I,
', 'l, ~ t..."Describe the scheduling methodology used by Fluor for the VCS and Vogtle

~ Has Fluor developed a detailed fully resource-loaded site-specific

integrated construction schedule for the Units?

o [If NO, when do you expect to have one7]

o If the schedule is not yet complete, what challenges have been
identified so far that may jeopardize the current substantial
completion dates?

~ What metrics were/are used to create the schedule and to revise it.
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Questions for Fluor 
8/5/2016 

o How much of the schedule methodology is based on Fluor's 

own analysis? CB&I's former methodology? Westinghouse's 

methodology? 

• How are mitigation strategies employed in the scheduling 

methodology? 

• How successful has Fluor been at implementing previous mitigation 

strategies? 

• Please discuss the project performance on mitigation strategies ,, 
implemented thus far, specifically how successful has Fluor been in 

estimating the impact of these mitigation strategies·(>n th~l actual 
schedule? , :1 

• Have the mitigation strategies had the planned effect? 
I 

• Overall, have the mitigation strategies been successful? 

• What mitigation strategies are required 'to meet'the substantial r 11· " 
completion dates of August 2019 for ~~it tard August 2020 for Unit 3? 

• If Fluor's full input on the schedule is qot 'y1et 1~vailable, what level of confidence 
,, ' h ,,,,., 

does Fluor have in the current schedule? For1 Unit 2? For Unit 3? 
.,,,,1, 

1 111, 

Describe Fluor's role in the development of a construction b1~dget for this proJ·ect. 
I ., '·'•II 
, I 1,, 

o Has Fluor developed a construction budget,for,p1e project? 
'I If , 

o Describe the process used by Fluor to1develop the project budget? 
jll 'l,, 1 

o What is Fluor's current estimate for the frhal·cost to complete the Units? 

o Do you have an itemized list of the vari6us costs/expenses which Fluor used in developing the 
'I 

budget? 
1 

''' 
1
• '•.,,,,, 

,, I, I ••,,, 
o Did Fluor perform any risk analyses regarding the project as it relates to productivity, costs 

!1!1 lt. 
and/or construction schedules? ,, ' , .. ,. 

What are Fluor's obligatians to
1
Westinghouse under their construction management agreement? ,, 

0 As it rel~tes to the schedule? 

o As it relates to the budget? 

o Wh~t obligations and incentives has Westinghouse agreed to give or pay to Fluor to 

I'' . ,
1 

~omplete the project? 
1, 11 • Are any of these incentives or payments tied to Fluor meeting specific target 

I 

•• , .. 11, II dates or milestones on the project? 

• Are their financial penalties that Fluor will have to pay to WEC if the Units are 

not completed in Aug. 2019 and Aug. 2020? 

At what point or under what circumstances will Fluor deem SCE&G's Units fully constructed? 
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Questions for Fluor
8/5/2016

Descr

What

o How much of the schedule methodology is based on Fluor's

own analysis? CB&l'sformer methodology? Westinghouse's

methodology?
~ How are mitigation strategies employed in the scheduling

methodology?
~ How successful has Fluor been at implementing previous mitigation

strategies?
~ Please discuss the project performance on mitigation strategies

implemented thus far, specifically how successful has Fivor been in

estimating the impact of these mitigation strategies on the actual

schedule?
~ Have the mitigation strategies had the planned effect?
~ Overall, have the mitigation strategies been successful?

~ What mitigation strategies are required to meet the substantial
completion dates of August 2019 for, Unit 2 and August 2020 for Unit 3?

~ If Fluor's full input on the schedule is not yet,available, what level of confidence
does Fluor have in the current schedule? For, Unit 2? For Unit 3?

lttl

ibe Fluor's role in the development of a construction budget for this project.

Has Fluor developed a construction budget for the project?

o Describe the process used by Fluor to develop the project budget?
What is Fluor's current estimate for the final cost to complete the Units?

Do you have an itemized list of the vafious costs/expenses which Floor used in developing the
budget?

'l su 'lllll
lttt,,

Did Fluor perform any risk analyses regarding the project as it relates to productivity, costs

and/or construction schedules?

are FluoCs obligations to. Westinghouse under their construction management agreement?

o As it relates to the schedule?

o As it relates to the budget?

o What obligations and incentives has Westinghouse agreed to give or pay to Fluor to
complete the project?

'll
~ Are any of these incentives or payments tied to Floor meeting specific target

dates or milestones on the project?
~ Are their financial penalties that Floor will have to pay to WEC if the Units are

not completed in Aug. 2019 and Aug. 2020?

At what point or under what circumstances will Fluor deem SCE&G's Units fully constructed'
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GJ.Notes.000749 

Describe the staffing levels that are required, based on your most current knowledge to complete the 

project. 

o What is Fluor's current staffing level at the Site? 

o Please break the totals down into management, direct construction labor, field non

manual, indirect labor and any other designation utilized by Fluor in the precedi'ri'g total. 
rp'• ·r•. 

o What are your planned future staffing level(s)? .~. ii1 :.11
1;d· 

I •ft t,, .;. 
'i! 'I lj. lilfi' 

o What productivity assumption is used in determining this staffing level?t:l!i11
111

1:, 
11

1:,1 ~> li I; .,,,, 
o How does your current staffing level impact the construction schedMie~~~'.'''''uli'' 
o When allocating staffing, how is the decision made to alloca~~~.~,e~~e.n,~nits 2&3? 

o Is Fluor able to meet its staffing needs? 1 1t~> ,li 1 1~,, •!I'' . 
'111 II 11t 

o What steps are you taking to ensure that these needs a~~~~,~~~? 11
' 

o Discuss Fluor's progress thus far meeting its hiring gq~i,sl~pd"a'ny additional approaches 
,, !1 ljl ,,, 

currently planned. . ,
111111

:\
1 
\,"J; · 

o Are you having a difficult time hiring qualifie<!, 1~Q1.rk~r1 s? Subcontractors? 
~lj l· I ) 

o Does Fluor plan to expand the use of subco~~ractQrs? 
o Please explain how Fluor determines priorities

1
toY·'the,use of its workforce and subcontractors 

i 1 ,,, 'tilt!, 

between the Summer and Vogtle projects_. !!_'~''' '1,1[1 
11 '1, 

,, 11 ltw!• 

o Is Fluor able to meet its staffing needs? ,WHat steps are you taking to ensure that these needs 
'Ill ''lh 

are met? \!''"'''• 11
1t1 

'I I'' II I• I 
'II i:ll,,, ltlllnljl 

!f!IJ, 111;,,1 .,,,,,,,, 

Describe Fluor's method of communiCt:ating\vith SCE&G regarding the project. 
'ltl \i11 ·•1t· 

o Is all communication wi!.~ 15c;:E&~ via Westinghouse? 
•;, II liil- It! 

o If so, is this approach·effective? ''!'!' .,,, •1, •:· 
''·• 1;1, 1111 

-il'llt, 'ltljl ,,'1· 
·~~J, q~~ !b1 

Describe Fluor's e~PE;ri·e~~~ in' dealing with the NRC and NRC requirements? 
1i1 !1 tl1 I· 
1p:h:, if. _,II 

? " -~~~~e~,eart s2? 
·trl[l' ·l~, ,,,, .'!. 

•! l till t!l{l 

Do.es. Fl~-~~~-~·[h_:;:~ve.
1

,
1

:11~~~ design responsibility on this project or is that entirely within Westinghouse's) 
scope? l1, 11 i~J 11

1; 
~~~ . ., 'I 
'lh, ·l,ilpi!1 

What1·i~~.P.I'uor's role in the design change process as it relates to constructability reviews? , . 

What level of engineering support is Fluor providing for the project? How is this different from the) 

support previously provided by CB&I? 

Describe the overall construction performance factor for each of the Units as compared to the targeted 

values. 
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Questions for Fiuor
8/5/2016

PROJECT IMPLEMENTATION

Describe the staffing levels that are required, based on your most current knowledge to complete the

project.

o What is Fluor's current staffing level at the Site?

o Please break the totals down into management, direct construction labor, field non-

manual, indirect labor and any other designation utilized by Fluor in the precedirig total.
o What are your planned future staffing level(sj?

o What productivity assumption is used in determining this staffing level? I... "i,

o How does your current staffing level imPact the construction schedtjle? 'is Iiv
'IS "Nsi

o When allocating staffing, how is the decision made to allocate, between Units 2&37

o Is Fluor able to meet its staffing needs?

o What steps are you taking to ensure that these needs arbtmet?
o Discuss Fluor's progress thus far meeting its hiring go&Is'and'eny additional approaches

currently planned.
o Are you having a difficult time hiring qualified vtjt?srk)rs? Subcontractors?
o Does Floor plan to expand the use of subcontractors'?

0 Please explain how F ivor determines priorities fijr thi.,use of its workforce and subcontractors
I; Jt

between the Summer and Vogtle projects. u,„,"sl['

Is Fluor able to meet its staffing needs? What steps are you taking to ensure that these needs
are met?

Describe Fluor's method of communicatiqg'with SCE&G regarding the project.

o Is all communication with'SCE&G via Westinghouse'

o If so, is this approach effecstive"?

Describe Fluor's expqrien'ces iri'dealing with the NRC and NRC requirements?
,)I tu

o 'UndersPart 52'?

Does Fluor,'hebe gny design responsibility on this project or is that entirely within Westinghouse's

What'issFI'uor's role in the design change process as it relates to constructability reviews?

What level of engineering support is Fluor providing for the project? How is this different from the
support previously provided by CB&I?

Describe the overall construction performance factor for each of the Units as compared to the targeted
values.
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schedule? 

o W h a t  p e r f o r m a n c e  f a c t o r  m u s t  be achieved t o  c o m p l e t e  t h e  u n i t s  o n  schedule. 

G J . N o t e s . 0 0 0 7 5 0  

o Has Fluor c o m p a r e d  t h e  CB&I p e r f o r m a n c e  f a c t o r  c u r r e n t l y  used t o  m o n i t o r  t h e  p r o j e c t  in each 

o f  t h e  c o n s t r u c t i o n  w o r k  categories t o  t h o s e  d e t e r m i n e d  b y  t h e i r  o w n  experience? Discuss t h i s  

c o m p a r i s o n .  ( I f  n o t  y e t  c o m p l e t e d ,  w h e n  w i l l  t h i s  be done?) 

o Has F l u o r  d e v e l o p e d  a t r a n s i t i o n  plan f o r  changing t h e  p e r f o r m a n c e  f a c t o r  t h a t  w i l l  enable t h e  

proJ·ect t o  c o m p a r e  past p e r f o r m a n c e  w i t h  o n - g o i n g  p e r f o r m a n c e  once t h e  n e w  revised. rates 

··p:· 
are implemented? Discuss this plan. !!;'.' '1\

1
H

1 
I qll 'll). H ' 

Briefly discuss the significant project process and procedure changes that Fluor has ma~e.'&r11irlte'W~s to 
·11" 1

" 1 I· [!'' 
make in order to improve the construction productivity and better ensure the comP,~,~~~~~~:~~~dule will 

be met. Are all of these improvements associated with actions identified thro!Jgh, ~h1elJ'~c'Honal Area 
,l!idli), 11f> 'iiH!Iil 

Assessments (FAAs) that Fluor recently performed? ·11, 11 'li '1!11 1
1!(1 " 

·1:1, lj It\, 
o Have any recommended improvement actions been reject~~~~~y.,WEC? Why? 

'ill. 'lti'''''' 
o Does Fluor agree that these rejected actions should nottie,,imple

1
mented? 

'ljl lj\ '1• .. , 
''ll ' ' 'ji ,,,, 'li '1111!1! 

Please identify whether Fluor has discovered during their teM'ur~l~'h·l~he project any instances where 
'"'''! 

industry performance standards were not met? (imprud~n~e, inc
1o1inpetence, impropriety, negligence or 

11 11 'It 
malfeasance) ['1

1"''!J· '''1•1h1 11'' l1 'llllill I. !)• ' •f I 1111!1• 

What challenges is Fluor experiencing related to,th~ 1sirll'tJitaneous construction of Units 2 & 3? 
'II 'h 

f'~'l It\ ·I• 

o How is the construction of Unit 3 bei~~ itnp~cted by the staffing needs of Unit 2? 
ilii c:rl, jll 

o When challenged by competin1Cte~du~c~'iieeds between the Units, how do you manage the 
'ljlq

11 
• ''II, 'li/1 

conflict? 111 '':; 111 
'~:,,il 

·11,
1 

IIJill 111, 
o Have any assessments bee1,1 don~ regarding the possibility of delaying Unit 3 in order to keep 

<111 'II ' 
Unit 2 on schedule?1 , :)! :.lh 11 

11
11 

•. .:It I· rl•. 
o If you are not able·:t6, me~'t•your staffing goals, at what point would you consider this option? 

,rpq. ltb ' h ·liL lqt1 'l!w 

What does Fluor ~~li~v~:,al'i~.the greatest current challenges to completing the project on time? On 
~j .1 I!' ·l 

budget? ... !iJ">~i;,.''q,,,,:fi 
'H 1h ·ql· ·~It~, 

1!JP '1i;. q;ttnl1 

What does lf.l.~&r; 1 b'eUeve is the area that presents the largest risk to the project's completion? 
''l' 1it 111 

Compl~~io,~lqp 'time? Completion on budget? 
IJI''' '1\, ·1,, lh 
I ·q jl, 

Do~~. 1Fiu91'r'e~pect to complete construction of both Units? 
11liul•' 
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Questions for Fiuor
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o What performance factor is incorporated in the schedule?
o What performance factor must be achieved to complete the units on schedule.

o Has Fluor compared the CB&l performance factor currently used to monitor the project in each
of the construction work categories to those determined by their own experience? Discuss this

comparison. (If not yet completed, when will this be done?)
o Has Fluor developed a transition plan for changing the performance factor that will enable the

project to compare past performance with an-going performance once the new revised. rates
are implemented? Discuss this plan.

griefly discuss the significant project process and procedure changes that Fluor has made or,,inten'ds to
make in order to improve the construction productivity and better ensure the completion s'ohedule will

be met. Are all of these improvements associated with actions identified through th',Fu'ncstional Area

Assessments (FAAs) that Fluor recently performed? I 'jj

o Have any recommended improvement actions been rejected"by„WEC? Why?

o Does Fluor agree that these rejected actions should not tfesimplemented?

ttj'1urts
Please identify whether Fluor has discovered during their ten'ure'onlthe project any instances where
industry performance standards were not met7 (impruden('e, incompetence, impropriety, negligence or
malfeasance)

sj
What challenges is Fluor experiencing related to ithetsirri'ultaneous construction of Units 2 & 3?

o How is the construction of Unit 3 being implgcted by the staffing needs of Unit 2?

o When challenged by competing'rdsobrce 'needs between the Units, how do you manage the
conflict?

o Have any assessments been done regarding the possibility of delaying Unit 3 in order to keep
5 iIIl sll,

Unit 2 on schedule?

o If you are not able to meetyour staffing goals, at what point would you consider this option?

What does Fluor belie+,dke the greatest current challenges to completing the project on time? On

budget?

What does Fluorlbelieve is the area that presents the largest risk to the project's completion'

Completiontosn'tiine? Completion on budget?

Does Fluoi'expect to complete construction of both Units?
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OPENING MATTERS.
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4 

5 

6 

7 
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10 

11 
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13 
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Nuclear Construction Updates and Revisions 

problem with it? 

[No response] 

Okay. Mr. Nelson, please bring Ms. Powell up 

at this time. 

MR. NELSON: Thank you, Mr. Chairman. ORS 

would call Ms. Allyn Powell as its first witness. 

CHAIRMAN WHITFIELD: Mr. Nelson, one second, 

please. 

[Brief pause] 

Mr. Nelson, once she's sworn, we're going to 

let her do her summary and probably take a break 

maybe after that, depending on how we're going 

here, okay? 

MR. NELSON: Yes, sir. 

15 [Witness affirmed] 

16 THEREUPON came, 

17 A L L Y N H P 0 W E L L , 

18 called as a witness on behalf of the South Carolina Office of 

19 Regulatory Staff, who, having been first duly affirmed, was 

20 examined and testified as follows: 

21 DIRECT EXAMINATION 

22 BY MR. NELSON: 

23 Q Ms. Powell, if you'd please state your full name and 

24 occupation? 

25 A My name is Allyn Hunter Powell. I'm a program manager 
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problem with it?
[No response]

Okay. Mr. Nelson, please bring Ms. Powell up

at this ti me.

MR. NELSON: Thank you, Mr. Chairman. ORS

would call Ms. Allyn Powell as its first witness.

CHAIRMAN WHITFIELD: Mr. Nelson, one second,

please.

[Brief pause]

10

12

13

Mr. Nelson, once she's sworn, we'e going to

let her do her summary and probably take a break

maybe after that, depending on how we'e going

here, okay?

MR. NELSON: Yes, sir.
15

16

17

18

20

21

22

23

[Witness affirmed]

THEREUPON came,

A L L Y N H . P 0 W E L L

called as a wi tness on behalf of the South Carolina Office of

Regulatory Staff, who, having been first duly affi rmed, was

exami ned and testified as follows:

DIRECT EXAMINATION

BY MR. NELSON:

Q Ms. Powell, if you'd please state your full name and

occupation?

A My name is Allyn Hunter Powell. I'm a program manager

VoL 3 oF4 -10/12/16
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1 at the Office of Regulatory Staff. 

2 Q And are you the same Allyn Powell who prefiled 20 pages 

3 of settlement-and-direct testimony and two exhibits in 

4 this docket on September 1, 2016? 

5 A Yes, I am. 

6 Q Do you have any edits or corrections to your prefiled 

7 settlement-and-direct testimony? 

8 A 

9 

10 

11 

12 

13 

14 

15 

16 

17 

I do not. 

MR. NELSON: Mr. Chairman, ORS would offer the 

prefiled settlement-and-direct testimony of Allyn 

Powell to be read into the record as if given 

orally from the stand. 

CHAIRMAN WHITFIELD: Ms. Powell's prefiled and 

settlement testimony will be entered into the 

record as if given orally from the stand. 

[See pgs 716-736] 

MR. NELSON: Thank you, Mr. Chairman. 

18 BY MR. NELSON: 

19 Q Ms. Powell, the two exhibits you prepared to your 

20 settlement-and-direct testimony, they're labeled AHP-1 

21 and AHP-2; is that correct? 

22 A Yes, they are. 

23 Q Do you have any changes or corrections to those 

24 exhibits? 

25 A I do not. 
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at the Office of Regulatory Staff .

Q And are you the same Allyn Powell who pref1led 20 pages

of settlement-and-di rect testi mony and two exhi bi ts in

thi s docket on September 1, 2016?

A Yes, I am.

Q Do you have any edits or corrections to your prefiled

settlement-and-direct testimony?

A I do not.

10

12

13

MR. NELSON: Mr. Chairman, ORS would offer the

prefi led settlement-and-direct testimony of Allyn

Powell to be read into the record as if given

orally from the stand.

CHAIRMAN WHITFIELD: Ms. Powell 's prefiled and

15

17

18

19

20

21

settlement testimony will be entered into the

record as if given orally from the stand.

[See pgs 716-736]

MR. NELSON: Thank you, Mr. Chairman.

BY MR. NELSON:

Q Ms. Powell, the two exhibits you prepared to your

settlement-and-di rect testimony, they'e labeled AHP-1

and AHP-2; is that correct?

22

23

25

A Yes, they are.

Q Do you have any changes or corrections to those

exh1bi ts?

A I do not.

Vot 3 oF 4 — 10/12/I 6
PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA



.5 

6 

7 

8 

9 

10 

Nuclear Construction Updates and Revisions 

MR. NELSON: Mr. Chairman, ORS would offer the 

Exhibits AHP-1 and AHP-2, which were attached to 

Ms. Powell's direct-and-settlement testimony, as 

the next composite hearing exhibit. 

CHAIRMAN WHITFIELD: Ms. Powell's Exhibits 

AHP-1 and -2 will be entered in as Hearing Exhibit 

No. 11. 

[WHEREUPON, Hearing Exhibit No. 11 was 

marked and received in evidence.] 

MR. NELSON: Thank you, Mr. Chairman. 

11 BY MR. NELSON: 

12 Q Ms. Powell, did you prepare a summary of your 

13 settlement-and-direct testimony? 

14 A Yes, I have. 

15 Q Would you please present it. 

16 A Sure. 

17 Good evening, Commissioners. My combined direct-

18 and-settlement testimony provides an overview of ORS's 

19 findings, the settlement agreement, and how the 

20 settlement agreement addresses the issues raised by ORS 

21 in our review of the Petition. 

22 First, I provide an overview of the Petition where 

23 SCE&G is requesting to modify the construction schedule 

24 to reflect the new substantial completion dates of 

25 August 31, 2019, and August 31, 2020, for Units 2 and 3, 
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MR. NELSON: Mr. Chairman, ORS would offer the

Exhi b1ts AHP-1 and AHP-2, whi ch were attached to

Ms . Powell ' direct-and-settlement testimony, as

the next composi te hearing exh1

bit 

.

CHAIRMAN WHITFIELD: Ms. Powel 1
' Exhi bi ts

AHP-1 and -2 will be entered in as Hearing Exhibit

No. 11.

10

12

13

14

15

16

[WHEREUPON, Hearing Exhi b1t No . 1 1 was

marked and recei ved in evidence.]

MR. NELSON: Thank you, Mr. Chairman.

BY MR. NELSON:

Q Ms. Powell, did you prepare a summary of your

settlement-and-d1rect testimony?

A Yes, I have.

Q Would you please present it.
A Sure.

17

18

19

20

21

22

23

24

25

Good evening, Commissioners. My combined direct-

and-settlement testimony provides an overview of ORS's

findings, the settlement agreement, and how the

settlement agreement addresses the issues raised by ORS

in our review of the Petition.

First, I provide an overview of the Peti tion where

SCE8G is requesting to mod1fy the construction schedule

to reflect the new substantial completion dates of

August 31, 2019, and August 31, 2020, for Units 2 and 3,

VoL3 oF4-10/12/16
PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA



2 0 1 6 - 2 2 3 - E  South Carolina Electric & Gas'Co. 714 
Nuclear Construction Updates and Revisions 

1 respectively. SCE&G was also requesting an increase in 

2 the capital-cost estimates of approximately $852 

3 million. 

4 Second, I discuss the major portions of the 

5 settlement agreement, which include three key benefits: 

6 the guarantee, which is contained in paragraph 12 of the 

7 settlement agreement as part of the guarantee, SCE&G 

8 agrees to fix the cost to ratepayers for scopes of work 

9 covered by the option - the moratorium, which is covered 

10 in paragraph 13 of the settlement agreement, and the ROE 

11 reduction, which is covered in paragraph 18 of the 

12 settlement agreement; the election of the option and 

13 agreement regarding increases to the capital-cost 

14 schedules totaling $831.3 million, the construction 

15 schedule, and several other provisions relating to 

16 reporting and how transfers of scopes of work are 

17 treated under the guarantee. 

18 Third, I discuss the October 27, 2015, EPC 

19 amendment and the option, and explain what costs are 

20 moved to a fixed category by the option. 

21 Fourth, I discuss ORS's analysis of the Petition 

22 and how the settlement agreement addresses the issues 

23 raised by ORS in our review of the Petition. 

24 Last, I discuss ORS's ongoing monitoring of the 

25 approved schedule and the approved budget. 
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respectively. SCERG was also requesting an increase in

the capital-cost esti mates of approximately $852

million.

Second, I di scuss the major portions of the

settlement agreement, which include three key benefits:

the guarantee, which is contained in paragraph i2 of the

settlement agreement — as part of the guarantee, SCE8G

agrees to fix the cost to ratepayers for scopes of work

covered by the option — the moratorium, which is covered

in paragraph i3 of the settlement agreement, and the ROE

reduction, which i s covered i n paragraph i8 of the

settlement agreement; the election of the option and

agreement regarding i ncreases to the capital-cost
schedules totaling $83i.3 million, the construction

schedule, and several other provi si ons relating to

reporting and how transfers of scopes of work are

treated under the guarantee.

Third, I di scuss the October 27, 20i5, EPC

amendment and the option, and explain what costs are

moved to a fixed category by the option.

Fourth, I discuss ORS
' analysis of the Peti ti on

and how the settlement agreement addresses the issues

raised by ORS in our review of the Petition.

Last, I di scuss ORS
' ongoi ng moni tori ng of the

approved schedule and the approved budget.
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U p d a t e s  a n d  R e v i s i o n s  

1 This concludes my summary. 

2 MR. NELSON: Thank you, Ms. Powell. 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 [PURSUANT TO PREVIOUS INSTRUCTION, THE 

24 PREFILED SETTLEMENT-AND-DIRECT TESTIMONY OF 

25 ALLYN H. POWELL FOLLOWS AT PGS 716-736] 
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Q. 

A. 

Q. 

A. 

SETTLEMENT AND DIRECT TESTIMONY OF 

ALLYN H. POWELL 

ON BEHALF Olf 

THE SOUTH CAROLINA OFFICEOFREGULATORY STAFF 

DOCKET NO. 2016-223•E 

IN RE: PETITION OF SOUTH CAROL.INA ELECTRIC & GAS COMPANY 
FOR UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE 

CONSTRUCTION OF A NUCLEAR BASE LOAD GENERATION FACILITY 
AT JENKINSVILLE, SOUTH CAROLINA 

PLEASE STATE YOUR NAME, BUSINESS: ADDRESS AND OCCUPATION. 

My name is Allyn PowelL My Business Address is 1401 Main Street, Suite 900, 

Columbia, South Carolina 29201. I am employed by the State of South Carolina as the 

Manager of Nuclear Programs in the Energy Policy Division of the South Carolina Office 

of Regulatory Staff ("ORS"). 

PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE. 

I hold a Bachelor~s Degree in Physics .from the University of South Carolina and a 

Master's Degree in Physics from the College of William and Mary. My research focus 

while at the College ofWilliam and Mary was experimental nuclear and particle physics, 

and I am credited as co-author on several professional publications resulting from my 

research. I was previously employed as Director of State Budgeting and Finance with the 

Ways and Means Committee of,the South Carolina House of Representatives ("WMC"). I 

joined WMC in 2002 as a Research Analyst, focilsing on sales tax, income tax, higher 

education and cultural issues. I was responsible for providing background research, 

summarizing legislation before WMC and drafting portions of the Appropriations Act. 
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SETTLEMENT AND DIRECT TESTIMONY OF

ALLYN H. POWELL

ON BEHALF OF

THE SOUTH CAROLINA OFFICE OFREGULATORY STAFF

DOCKET NO. 2016-223-E

6
7
8
9

10

IN RE: PETITION OF SOUTH CAROLINA ELECTRIC rite GAS COMPANY
FOR UPDATES AND REVISIONS TO SCHEDULES RELATED TO THE

CONSTRUCTION OF A NUCLEAR BASK LOAD GENERATION FACILITY
AT JENKINSVILLE, SOUTH CAROLINA

11 Q. PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION.

12 A. My name is Allyn Powell. My Business Address is 1401 Main Street, Suite 900,

13 Columbia, South Carolina 29201. I am employed by the State of South Carolina as the

14 Manager ofNuclear Programs in the Energy Policy Division of the South Carolina Offtce

15 ofRegulatory Staff ("ORS").

16 Q. PLEASE STATE YOUR EDUCA'TIONAL BACKGROUND AND EXPERIENCE.

17 A. I hold a Bachelor's Degree in Physics from the University of South Carolina and a

18

19

20

21

22

23

24

25

Master's Degree in Physics from the College of William and Mary. My research focus

while at the College of William and Mary was experimental nuclear and particle physics,

and I am credited as co-author on several professional publications resulting f'rom my

research. I was previously employed as Director ofState Budgeting and Finance with the

Ways and Means Committee of the South Carolina House ofRepresentatives ("WMC"). I

joined WMC in 2002 as a Research A'nalyst, focusing on sales tax, income tax, higher

education and cultural issues. I was responsible for providing background research,

summarizing legislanon before WMC and drafhng portions of the Appropriations Act.
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1 Throughout my career at WMC I served as lead staff for a variety of issue areas, including 

2 K-12 education, property tax, and budget policy. I was promoted to Director of State 

3 Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was 

4 responsible for overseeing the State budget process for WMC and the production of the 

5 Appropriations Act. lh 2009, I jollied the South Carolina Energy Office at the South 

6 Carolina Budget and Control Board as a Program Manager. There; I worked with issues 

7 relating to radioactive waste disposal and energy assurance planning. I also served as lead 

8 staff for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined ORS 

9 as an Associate Program Manager. As Associate Program Manager my responsibilities 

10 included reviewing Base Load Review Act plant applications, managing efforts relating to 

11 energy assurance planning and serving as ORS' s lead contact for demand side management 

12 and energy efficiency programs. In 2013, I left ORS to take a position as the Capital 

13 Budgeting Manager for the State of South Carolina in the State Budget Office. In that role 

14 I was responsible for reviewing applications by state agencies to establish and modify 

15 construction projects, approving projects under a certain threshold and summarizing larger 

16 projects for approval by members of the Joint Bond Review Committee and the Budget 

17 and Control Board. I also testified as requested before both bodies and was responsible for 

18 producing monthly reports regarding capital project budget and expenditures. In 2015, I 

19 returned to ORS as the Manager ofNuclear Programs. My duties at ORS include managing 

20 the review of Base Load Review Act applications as well as managing the Radioactive 

21 Waste Disposal Program, which provides oversight for South Carolina's low level 

22 radioactive waste disp()sal facility located in Barnwell, SC. 
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Throughout my career at WMC I served as lead staff for a variety of issue areas, including

K-12 education, property tax, and budget policy. I was promoted to Director of State

Budgeting and Finance in 2007. As Director of State Budgeting and Finance, I was

responsible for overseeing the State budget process for WMC and the production of the

Appropriations Act. In 2009, I joined the South Carolina Energy Ofnce at the South

Carolina Budget and Control Board as a Program Manager. There, I worked with issues

relating to radioactive waste disposal snd energy assurance planning. I also served as lead

staff for the South Carolina Governor's Nuclear Advisory Council. In 2011, I joined ORS

as an Associate Program Manager. As Associate Program Manager my responsibilities

included reviewing Base Load Review Act plant applications, managing efforts relating to

energy assurance planning and serving as ORS's lead contact for demand side management

and energy efficiency programs. In 2013, I left ORS to take a position as the Capital

Budgeting Manager for the State ofSouth Carolina in the State Budget Oflice. In that role

I was responsible for reviewing applications by state agencies to establish and modify

construction projects, approving projects under a certain threshold and summarizing larger

projects for approval by members of the Joint Bond Review Committee and the Budget

and Control Board. I also testified as requested before both bodies and was responsible for

producing monthly reports regarding capital project budget and expenditures. In 2015, I

returned to ORS as the Manager ofNuclear Programs. My duties at ORS include managing

the review of Base Load Review Act applications as well as managing the Radioactive

Waste Disposal Program, which provides oversight for South Carolina's low level

radioactive waste disposal facility located in Barnwell, SC.
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Q. 

A. 

Q. 

A. 

Q. 

A. 

HAVE YOU TESTIFIED PREVIOUSLY BEFORE THE PUBLIC SERVICE 

COMMISSION OF SOUTH CAROLINA ("COMMISSION")? 

Yes. I have provided written and oral testimony with regard to the construction of 

the nuclear base load facility at Jenkinsville, SC (the "Project" or "Units") by South 

Carolina Electric & Gas Company (the "Company'' or "SCE&G"). 

WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING? 

The purpose of my testimony is to provide an overview of ORS 's findings regarding 

SCE&G's Petition for Updates and Revisions to Schedules Related to the Construction of 

a Nuclear Base Load Generation Facility at Jenkinsville, SC ("Petition") and to discuss 

the Settlement Agreement (the ''Settlemenf' or "SA") dated August_, 2016 that was 

entered into between ORS, SCE&G, Frank Knapp, the South Carolina Energy Users 

Committee, Central Electric Power Cooperative, Inc., and the Electric Cooperatives of 

South Carolina, Inc. (the "Settling Parties"). 

WHAT IS THE COMPANY REQUESTING IN TffiS PROCEEDING? 

Under S.C. Code Ann. Section ~8-33-270(E) (2015) of the Bas~ Load Review Act 

("BLRA"), SCE&G .is requesting the Commission to modify the construction schedules 

and accompanying BLRA milestones to reflect new guaranteed substantial completion 

dates ("GSCDs'') of August 31, 2019 and August 31, 2020 for Unit 2 and Unit 3, 

respectively. SCE&G is also requesting an increase to the capital cost estimates of 

approximately $852 million. This was reduced to approximately $846 million inSCE&G's 

testimony (Exhibit AHP-1). The largest portion of the increase is $781.1 million in 

Engineering, Procurement and Construction Contract ('~PC Contract") rost increases, 

comprised of $137.5 million in costs resulting from an amendment to the EPC Contract 
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I Q. HAVE YOU TESTIFIED PREVIOUSLY BEFORE THE PUBLIC SERVICE

2 COMMISSION OF SOUTH CAROLINA ("COMMISSION")?

3 A. Yes. I have provided written and oral testimony with regard to the construction of

4 the nuclear base load facility at Jenkinsville, SC (the Project" or "Units") by South

5 Carolina Electric & Gas Company (the "Company" or "SCE&G").

6 Q. WHAT IS THE PURPOSE OF YOUR TESTIMONY IN THIS PROCEEDING?

7 A. The purpose ofmy testimony is to provide an overview ofORS's findings regarding

8 SCE&G's Petition for Updates and Revisions to Schedules Related to the Construction of

9 a Nuclear Base Load Generation Facility at Jenkinsville, SC ("Petitiono) and to discuss

10 the Settlement Agreement (the "Settlement" or "SA") dated August ~ 2016 that was

11 entered into between ORS, SCE&G, Frank Knapp, the South Carolina Energy Users

12 Committee, Central Electric Power Cooperative, Inc., and the Electric Cooperatives of

13 South Carolina, Inc. (the "Settling Parties").

14 Q. WHAT IS THK COMPANY REQUESTING IN THIS PROCEEDING?

15 A. Under S.C. Code Ann. Section 58-33-270(E) (2015) of the Base Load Review Act

16

17

18

19

20

21

22

23

("BLRA"), SCE&G is requesting the Commission to modify the construction schedules

and accompanying BLRA milestones to reflect new guaranteed substantial completion

dates (cGSCDs") of August 31, 2019 and August 31, 2020 for Unit 2 and Unit 3,

respectively. SCE&G is also requesting an increase to the capital cost estimates of

approximately $852 million. This was reduced to approximately $ 846 million in SCE&G's

testimony (Exhibit AHP-1). The largest portion of the increase is $781.1 million in

Engineering, Procurement and Construction Contract ("EPC Contract") cost increases,

comprised of $ 137.5 million in costs resulting from an amendment to the EPC Contract
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Q. 

A. 

Q. 

A. 

executed on October 27, 2015 ("Amendment'' or "EPC Amendment"), $505.5 million in 

costs resulting from SCE&G's decision to exercise an option in the EPC Amendment that 

moves many of the EPC Contract costs to a fixed categozy ("Option"), $85.5 million 

resulting from a reversal of the credit for liquidated damages that SCE&G previously 

credited to its customers via Order No. 2015-661, and $52.5 million in increases due to 

Change Orders. As part of this proceeding SCE&G is also asking for approval of its 

decisiQn to exercise the Option. The remaining cost increases are due to Owners Costs 

($20.8 million), Escalation ($2.3 million) and an allowance for funds used during construction 

('~AFUDC") ($42.4 .million). 

PLEASE DESCRIBE ORS'S ACTIVITIES IN RESPONSE TO SCE&G'S 

PETITION. 

ORS has been actively reviewing documentation related to the Amendment since 

October 2015, and much of the information in the Petition was covered by several rounds 

of continuing information requests related to that review. ORS asked the Company to 

update its responses to these requests in light of the Petition. In addition, ORS met 

frequently with representatives from SCE&G's construction, business and finance 

departments to discuss the details of the Petition and the supporting documentation. ORS 

also interviewed several SCE&G, Westinghouse Electric Company ("Westinghouse") 

technical experts and Fluor Corporation ("Fluor'') technical experts to fully understand the 

various components of the Petition. 

PLEASE BRIEFLY DESCRIBE THE SETTLEMENT AGREEMENT. 

In the Settlement, the Settling Parties negotiated the following key benefits for 

ratepayers:. 
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1 executed on October 27, 2015 ("Amendmento or "EPC Amendment"), $505.5 million in

2 costs resulting &om SCE&G'0 decision to exercise an option in the EPC Amendment that

3 moves many of the EPC Contract costs to a fixed category ("Option"), $85.5 million

4 resulting &om a reversal of the credit for liquidated damages that SCE&G previously

5, credited to its customers via Order No. 2015-661, and $52.5 million in increases due to

6 Change Orders. As part of this proceeding SCEdkG is also asking for approval of its

7 decision to exercise the Option. The remaining cost increases are due to Owners Costs

8 ($20.8 million), Escalation ($2.3 million) and an allowance for funds used during construction

9 ("AFUDC") ($42.4 million).

10 Q. PLEASE DESCRIBE ORS'S ACTIVITIES IN RESPONSE TO SCEtlkG'S

11 PETITION.

12 A. ORS has been actively reviewing documentation related to the Amendment since

13 October 2015, and much of the information in the Petition was covered by several rounds

14 of continuing information requests related to that review. ORS asked the Company to

15 update its responses to these requests in light of the Petition. In addition, ORS met

16 &equently with representatives &om SCEdtG's construction, business snd finance

17 departments to discuss the details of the Petition and the supporting documentation. ORS

18 also interviewed several SCEdkG, Westinghouse Electric Company ("Westinghouse'*)

19 technical experts and Fluor Corporation ("Fluor") technical experts to fully understand the

20 various components of the Petition.

21 Q. PLEASE BRIEFLY DESCRIBE THE SETTLEMENT AGREEMENT.

22 A. In the Settlement, the Settling Parties negotiated the following key benefits for

23 ratepayers:
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1. An agreement by SCE&Gto guarantee {the "Guarantee") that the scopes ofwork 

covered by the Option remain fixed {SA paragraph #12). As part of the Guarantee, 

SCE&G agrees to fix costs to ratepayer& for scopes ofwork covered by the Option 

by not seeking any future increases for these scopes·ofwork in the cost schedules 

for the Units and by not seeking;revised rates for such increases. 

2. A moratorium {the "Moratorium") on additional filings to increase cost schedules 

prior to January 28, 2019 with this date being extended day-for-day with any delay 

in the commercial operation date of Unit 2 {SA paragraph #13). 

3. An agreement by SCE&G to reduce the .return on equity (the "ROE Reduction") 

rate used to compute revised rates filings after January 1, 2017 from 10.5% to 

10.25% (SA paragraph#18). 

4. A provision capping at $20 million the amount SCE&G can recover for the items 

listed in Schedule C of the Amendment {excluding Plant Layout Security, Phase 3 

and Plant Security Systems fut~gration which are otherwise addressed in the 

Settlement) that were in dispute with Westinghouse at the time of the Amendment 

but were not resolved through the Amendment (i.e., the ''Schedule C'' items) (SA 

paragraph #12). 

5. A requirement that all future requests to increase cost schedules due to Change 

Orders shall require a signed Change Order to be presented at the time of the request 

and disallowing future requests based on informal estimates ofChange Order costs 

{SA paragraph #12). 

6. Enhanced mandatory public reporting of schedule information, productivity and 

production metrics for .construction, and issues related to the EPC Contract and the 
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l. An agreement by SCE&G to guarantee (the "Guarantee") that the scopes of work

covered by the Option remain fixed (SA paragraph ¹12). As part of the Guarantee,

SCE&G agrees to fix costs to ratepayers for scopes ofwork covered by the Option

by not seeking any future increases for these scopes of work in the cost schedules

for the Units and by not seehng,revised rates for such increases.

2. A moratorium (the cMoratorimn") on additional filings to increase cost schedules

prior to January 28, 2019 with this date being extended day-for-day with any delay

in the commercial operation date ofUnit 2 (SA paragraph ¹1 3).

3. An agreement by SCE&G to reduce the return on equity (the "ROE Reduction")

rate used to compute revised rates filings after January 1, 2017 from 10.5'/a to

10.25 /o (SA paragraph ¹18).

4. A provision capping at $20 million the amount SCE&G can recover for the items

listed in Schedule C of the Amendment (excluding Plant Layout Security, Phase 3

and Plant Security Systems Integration which are otherwise addressed in the

Settlement) that were in dispute with Westinghouse at the time of the Amendment

but were not resolved through the Amendment (i.e., the "Schedule C" items) (SA

paragraph ¹12).

5. A requirement that all future requests to increase cost schedules due to Change

Orders shall require a signed Change Order to be presented at the time ofthe request

and disallowing future requests based on informal estimates ofChange Order costs

(SA paragraph ¹12).

6. Enhanced mandatory public reporting of schedule information, productivity and

production metrics for construction, and issues related to the EPC Contract and the
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1 Project going forward (SA paragraph #10). 

2 In the context.ofthese benefits, the Settling Parties agreed to the following: 

3 7. An increase to the BLRA approved cost schedules to reflect the cost of the 

4 Amendment ($137.5 million) and the cost of the Option ($505.54 million) and 

5 approval ofSCE&G's decision to exercise the Option (SA paragraph #5). 

6 8. A finding that SCE&G had justified Change Orders totaling $32.58 million (SA 

7 paragraph #6). 

8 9. An agreement to allow a transfer of sCQpe for the Service Building from the EPC 

· 9 Contract to Owner's Costs for completion ofthe building under a separate fixed 

10 price contract with a commercial CQntractor other than Westinghouse, and a 

11 reduction to the Fixed Price category of $11.92 million, which includes the $6.9 

12 million requested in the Petition for the Service Building, 3~ Floor and the $5.02 

13 million already in the Fixed. Price for the Service Building, 1st and 2nd Floors, and 

14 a corresponding increase in the Owner's Cost for the Service Building of $9.2 

15 million plus $1.3 million for escalation, in e~change for SCE&G's agreement to 

16 cap the total cost of this building to ratepayers at the revised amount of $10.48 

17 million (which inchides escalation) (SA paragraph #6). 

18 10. Approval of the revised GSCDs for the Units of August 31,2019 and August 31, 

19 2020 and simplification of the milestone schedule in light of the Moratorium and 

20 the fact that Fluor and Westinghouse are preparing a revised resource-loaded 

. 21 integrated project schedule which may revise and re-sequence the construction 

22 schedule (SA paragraph #10). 

23 11. Enhanced mandatory public reporting of schedule information, productivity and 
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In the context of these benefits, the Settling Parties agreed to the following:

7. An increase to the BLRA appmved cost schedules to reflect the cost of the

Amendment ($ 137.5 million) and the cost of the Option ($505.54 million) and

approval of SCE&G's decision to exercise the Option (SA paragraph ¹5).

8. A finding that SCE&G had justified Change Orders totaling $32.58 million (SA

paragraph ¹6).

9. An agreement to allow a transfer of scope for the Service Building fiom the EPC

Contract to Owner's Costs for completion of the building under a separate fixed

price contract with a commercial contractor other than Westinghouse, and a

reduction to the Fixed Price category of $ 11.92 million, which includes the $6.9

million requested in the Petition for the Service Building, 3m Floor and the $5.02

million already in the Fixed Price for the Service Building, Ia and 2 Floors, and

a corresponding increase in the Owner's Cost for the Service Building of $9.2

million plus $ 1.3 million for escalation, in exchange for SCE&G's agreement to

cap the total cost of this building to ratepayers at the revised amount of $ 10.48

million (which includes escalation) (SA paragraph ¹6).

10. Approval of the revised GSCDs for the Units of August 31, 2019 and August 31,

2020 and simplification of the lnilestone schedule in light of the Moratorium and

the fact that Fluor and Westinghouse are preparing a revised resource-loaded

integrated project schedule which may revise and re-sequence the construction

schedule (SA paragraph ¹10).

11. Enhanced mandatory public reporting of schedule information, productivity snd
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Q. 

A. 

Q. 

A. 

production metrics for construction, and issues related to the EPC Contract and the 

Project going forward. (SA paragraph #1 0). 

12. In addition to the Owner's Cost ~sociated with the transfer of the Service Building, 

approval of an increase in Owner's Cost of$20.83 million largely associated with 

the delay in the GSCDs and the restructuring of the EPC Contract under the 

Amendment (SA paragraph #7)-

ORS supports this.Settlement asreasonablebecause it commits SCE&G to ensuring 

that the terms ofthe Option are enforced, limits SCE&G's ability to seek costs outside of 

the Option until Unit 2 is. nearing completion and caps a number of important cost items. 

WHAT COMPONENTS OF THE SETTLEMENT AGREEMENT ARE MOST 

IMPORTANT TO ORS? 

The Guarantee, Moratorium and the ROE Reduction. 

PLEASE BRIEFLY DESCRIBE THE AMENDMENT. 

On October 27, 20l5, SCE&G signed the Amendment, which modified the EPC 

Contract in several key ways. It released Chicago Bridge and Iron ("CB&I") from its 

obligations as a member of the Consortium, leaving Westinghouse as the sole EPC 

Contract holder via its purchase of the .Stone and Webster subsidiary from CB&I. 

Westinghouse later employed Fluor as a subcontracted construction manager to handle 

craft labor and day to day activities. It also moved the GSCD of Unit 2 from June 19, 2019 

to August 31, 2019 and the. GSCD of Unit .3 from June 16, 2020 to August 31, 2020. It 

resolved a number of outstanding disputes regarding whether some items were included in 

the scope of the EPC Contract, resolved outstanding disputes regarding invoices, and 

included more specific wording regarding the provision in the EPC Contract related to 
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production metrics.for construction, and issues related to the EPC Contract and the

2 ProJect going forward (SA paragraph ¹10)

3 12. In addition to the Owner's Cost associated with the transfer ofthe Service Building,

approval of an increase in Owner's Cost of $20.83 million largely associated with

the delay in the GSCDs and the restructuring of the EPC Contract under the

6 Amendment (SA paragraph ¹7).

ORS supports this Settlement as reasonable because it commits SCE&G to ensuring

8 that the terms of the Option are enforced, limits SCE&G's ability to seek costs outside of

9 the Option until Umt 2 is nearing completion and caps a number of important cost items.

10 Q. WHAT COMPONENTS OF THE SETTLEMENT AGREEMENT ARE MOST

11 IMPORTANT TO ORS?

12 A. The Guarantee, Momtorium and the ROE Reduction.

13 Q. PLEASE BRIEFLY DESCRIBE THE AMENDMENT.

14 A. On October 27, 2015, SCE&G signed the Amendment, which modified the EPC

15

16

17

19

20

21

22

23

Contract in several key ways. It released Chicago Bridge and Iron ("CB&l") trom its

obligations as a member of the Consortium, leaving Westinghouse as the sole EPC

Contract holder via its purchase of the Stone and Webster subsidiary fiom CB&I.

Westinghouse later employed Fluor as a subcontracted construction manager to handle

crafi labor and day to day activities. It also moved the GSCD ofUnit 2 fiom June 19, 2019

to August 31, 2019 and the GSCD of Unit 3 fiom June 16, 2020 to August 31, 2020. It

resolved a number of. outstanding disputes regarding whether some items were included in

the scope of the EPC Contract, resolved outstanding disputes regarding invoices, and

included more specific wording regarding the provision in the EPC Contract related to
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Q. 

A. 

Q. 

A. 

changes in law. It also included an Option to move a large portion of the EPC Contract 

costs to a fixed cost category. The ability to exercise this Option is contingent on approval 

by the Commission and Santee Cooper. 

DOES THE OPTION MAKE THE EPC CONTRACT AN ENTIRELY FIXED 

PRICE CONTRACT? 

No. The Option specifically excludes some items such as sales tax and insurance, 

as well as force majeure events, Exhibit C of the Amendment also includes a list of items 

not fully resolved by the Amendment. Some of these items are included in this Petition as 

Change Orders. While it does move many of the EPC Contract costs to a fixed price 

category, this fixed price is still subject to change via further EPC Contract amendments 

or Change Orders. It also does not prevent SCE&G from voluntarily removing items from 

the fixed price' scope to the Owners Cost scope via a Change Ord~. However, in the 

Settlement, ORS insisted that such. transfers not be recognized unless the work could be 

done as an Owner-directed item for a price fixed by SCE&G at an amount that is less than 

or equal to the amount that was formerly included in the fixed price scope. Therefore, 

under the terms of the Settlement, transfers may not result in any increase in the ultimate 

cost forSCE&G's ratepayers, 

HOW IS TIDS AMENDMENT DIFFERENT FROM PREVIOUS EPC CONTRACT 

AMENDMENTS? 

Previous EPC Contract amendments were executed to incorporate Change Orders, 

revise GSCDs or clarify wording in the EPC Contract on one or two issues. These 

amendments had substantial calculations and backup documentation. The Amendment is 

different in that it served as a comprehensive se!!lement that stibstantially changed the EPC 
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1 changes in law. It also included an Option to move a large portion of the EPC Contract

2 costs to a fixed cost category. The ability to exercise this Option is contingent on approval

3 by the Commission and Santee Cooper.

4 Q. DOES THE OPTION MAKE THE EPC CONTRACT AN ENTIRELY FIXED

5 PRICE CONTRACT?

6 A. No. The Option specifically excludes some items such as sales tax and insurance,

7 as well as force majeure events. Exhibit C of the Amendment also includes a list of items

8 not fully resolved by the Amendment. Some of these items are included in this Petition as

9 Change Orders. While it does move many of the EPC Contract costs to a fixed price

10 category, this fixed price is still subject to change via further EPC Contract amendments

11 or Change Orders. It also does not prevent SCE&G fiom voluntarily removing items fi'om

12 the fixed price scope to the Owners Cost scope via a Change Order. However, in the

13 Settlement, ORS insisted that such transfers not be recognized unless the work could be

14 done as an Owner-directed item for a price fixed by SCE&G at an amount that is less than

15 or equal to the amount that was formerly included in the fixed price scope. Therefore,

16 under the terms of the Settlement, transfers may not result in any increase in the ultimate

17 cost for SCE&G's ratepayers.

18 Q. HOW IS THIS AMENDMENT DIFFERENT FROM PREVIOUS EPC CONTRACT

19 AMENDMENTS?

20 A.

21

22

23

Previous EPC Contract amendments were executed to incorporate Change Orders,

revise GSCDs or clarify wording in the EPC Contract on one or two issues. These

amendments had substantial calculations and backup documentation. The Amendment is

different in that it served as a comprehensive settlement that substantially changed the EPC
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Q. 

A. 

contract by removing a member of the Consortium, settling outstanding disputes, 

substantially revising the bonus and liquidated damages provisions and modifying the 

GSCDs. While SCE&G does have documentation behind the potential cost of some of the 

items resolved in the dispute, in most cases these costs are not well supported and are not 

auditable. The revised contract amounts io a renegotiation of the price of the Units. This 

Amendment also included the Option, which ch~ges the structure of much of the EPC 

Contract going forward by moving many costs to a fixed category. This capped the amount 

that Westinghouse can charge· to complete the work within the scope of the Option at 

$3.345 billion. The Optj.on includes within it a premium chll!ged by Westinghouse for 

fixing these costs. While it is possible to calculate this number using the price from the 

Option for the remaining work, this remains a premium that is primarily associated with 

risk and is not supported by specific construction estimates. 

PLEASE SUMMARIZE ORS'S ANALYSIS OF THE PETITION? 

ORS has concerns regarding both costs and construction schedules outlined in the 

Petition. 

Schedule 

While Westinghouse has indicated to ORS it has confidence in the logic behind the 

activities within the schedule, it has also indicated that they do not have Fluor's full input 

on the resources needed to complete these activities. Westinghouse has· further indicated 

that the current construction schedule cannot be met without substantial improvement in 

current production and productivity rates. The current schedule requires the .simultaneous 

use of numerous mitigation strategies, which are Worked outside of the main. schedule and 

increase ORS's concern regarding the uncertainty in the schedule. Meeting the current 
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1 contract by removing a member of the Consortium, settling outstanding disputes,

2 substantially revising the bonus and liquidated damages provisions and modifying the

3 GSCDs. While SCErtkG does have documentation behind the potential cost of some of the

4 items resolved in the dispute, in most cases these costs are not well supported and are not

5 auditable. The revised contract amounts to a renegotiation of the price of the Units, This

6 Amendment also included the Option, which changes the structure of much of the EPC

7 Contract going forward by moving many costs to a fixed category. This capped the amount

8 that Westinghouse can charge to complete the work within the scope of the Option at

9 $3.345 billion. The Option includes within it a premium charged by Westinghouse for

10 fixing these costs. While it is possible to calculate this number using the price trom the

ll Option for the remaining work, this remains a premium that is primarily associated with

12 risk and is not supported by specific construction estimates.

13 Q. PLEASE SUMMARIZE QRS'S ANALYSIS OF THE PETITION?

14 A. ORS has concerns regarding both costs and construction schedules outlined in the

15

16

Petition.

Schedule

17

18

19

20

21

22

23

While Westinghouse has indicated to ORS it has confidence in the logic behind the

activities within the schedule, it has also indicated that they do not have Fluor's full input

on the resources needed to complete these activities. Westinghouse has further indicated

that the current construction schedule cannot be met without substantial improvement in

current production and productivity rates. The current schedule requires the simultaneous

use ofnulnerous mitigation strategies, which are worked outside of the main schedule and

increase ORS's concern regarding the uncertainty in the schedule. Meeting the current
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1 construction schedule will require substantial improvements in both productivity and 

2 production. Throughout the course of this project, Westinghouse and its Consortium 

3 partner have presented aggressive schedules al<img with plans to make improvements to 

4 meet those schedules. Thus far, they have not been successful. ORS has seen positive 

5 changes recently, but with Fluor'.s ,fully resource-loaded construction schedule still 

6 outstanding a great deal of un~ainty remains. While ORS believes the sequence of 

7 construction activities to be valid, ORS has concerns these activities may take longer than 

8 previously estimated. There is only cSO much time that can be made Up by increased 

9 staffing, especially due to the small spaces in which some of the work must take place. The 

10 GSCDs in the Petition accurately reflect the GSCDs in the Amendment, that is GSCDs of 

11 August 31 2019 for Unit 2 and August 31, 2020 for Unit 3. ORS believes that it will take 

12 at least this long to complete the Units, and in fact it is likely to take.longer. At this. time, 

13 ORS is still of the opinion that the Units can be completed within the 18 month window 

14 from the GSCDs allowed under Order No. 2009-1 04(A). However, even a relatively small 

15 delay in Unit 3 would jeopardize the ability of SCE&G to obtain the production tax credits 

16 for that Unit. ORS does not object to the approval of revised BLRA milestone schedule 

17 and GSCDs, as ORS believes it will take at least this long to complete the Units, but ORS 

18 is concerned regarding the level of uncertainty in the schedule at this time. This uncertainty 

19 regarding the schedule has also impacted other areas ofORS's analysis. It is difficult to 

20 properly evaluate items such as Owner's Costs, Escalation and to a certain extent Change 

21 Orders - some of whose costs are dependent on durations and need dates- without an 

22 adequate understanding-ofthe schedule to back these up. 

23 Amendment 
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10

12

13

15
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construction schedule will require substantial improvements in both productivity and

pmduction. Throughout the course of this project, Westinghouse and its Consortium

partner have presented aggressive schedules along with plans to make improvements to

meet those schedules. Thus far, they have not been successful. ORS has seen positive

changes recently, but with Finer's fully resource-loaded construction schedule still

outstanding a great deal of uncertainty remains. While ORS believes the sequence of

construction activities to be valid, ORS has concerns these activities may take longer than

previously estimated. There is only so much time that can be made up by increased

staflmg, especially due to the small spaces in which some ofthe work must take place. The

GSCDs in the Petition accurately reflect the GSCDs in the Amendment, that is GSCDs of

August 31 2019 for Unit 2 and August 31, 2020 for, Unit 3. ORS believes that it will take

at least this long to cotnplete the Units, and in fact it is likely to take longer. At this time,

ORS is sdll of the opinion that the Units can be completed within the 18 month window

Irom the GSCDs allowed under Order No. 2009-104(A). However, even a relatively small

delay in Unit 3 would jeopardize the ability ofSCE&G to obtain the production tax credits

for that Unit. ORS does not object to the approval of revised 13LRA milestone schedule

and GSCDs, as ORS believes it will take at least this long to complete the Units, but ORS

is concerned regarding the level ofuncertainty in the schedule at this time. This uncertainty

regarding the schedule has also impacted other areas of ORS's analysis. It is diflicult to

properly evaluate items such as Owner's Costs, Escalation and to a certain extent Change

Orders - some of whose costs are dependent on durations and need dates- without an

adequate understanding of the schedule to back these up.

Amendment
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1 As to the $137~5 milljon requested for the, Amendment, ORS has only found 

2 documentation to support approximately $64.6 million of the $224A million in value that 

3 SCE&G assigned to the Amendment. While ORS recognizes that the Amendment resolved 

4 a number of commercial disputes; both directly between SCE&G and the Consortium and 

5 by releasing a Consortium partner and thus reducing disputes within the Consortium, it is 

6 difficult to assign a valuation to this resolution. The Amendment also included changes to 

7 both the bonus and liquidated damages provisions in the EPC Contract, with' which ORS 

8 has concerns. The Amendment serve<f -as a comprehensive settlement and ORS has not 

9 found adequate documentation to support the value of this settlement. 

10 Option 

11 Closely related to this is the issue of the $505.54 million cost for the Option. While 

12 ORS believes, based on SCE&G's sensitivity study, that the Option on its surface 

13 represents a good value given current production and productivity trends, the determination 

14 of the Option's true value is based entirely on an analysis of Westinghouse's willingness 

15 to abide by the terms of the contract and SCE&G's willingness to hold Westinghouse to 

16 those terms. Moving many ofthe costs to a fixed price category does simplify many areas 

17 where there were previously disputes. However, it also provides the opportunity for new 

18 disputes; The new fixed price Change Orders requests being provided by Westinghouse 

19 have been accompanied-by a lower fevel of·documen:tation,. and changes to buildings or 

20 other items within the scope of' the fixed price have proved so problematic that SCE&G 

21 has, in at least two cases, begun pulling these out of Westinghouse's scope andinto the 

22 Owner's Cost. Based on previous experience with ·this contract and SCE&G' s sensitivity 

23 study, which at current production and productivity trends shows substantial potential 
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As to the $ 137.5 million requested for the Amendment, ORS has only found

10

12

13

14

15

16

17

18

19

20

21

22

23

documentation to support approximately $64.6 million of the $224.4 million in value that

SCE&G assigned to the Amendment. While ORS recognizes that the Amendment resolved

a number of commercial disputes, both directly between SCE&G and the Consortium and

by releasing a Consortium partner and thus reducing disputes within the Consortium, it is

difficult to assign a valuation to this resolution. The Amendment also included changes to

both the bonus and liquidated damages provisions in the EPC Contract, with'which ORS

has concerns. The Amendment served as a comprehensive settlement and ORS has not

found adequate documentation to support the value of this settlement.

~Otion

Closely related to this is the issue of the $505.54 million cost for the Option. While

ORS believes, based on SCE&G's sensitivity study, that the Option on its surface

represents a good value given current producfion snd productivity trends, the determination

of the Option's true value is based entirely on an analysis of Westinghouse's willingness

to abide by the terms of the contract and SCE&G's willingness to hold Westinghouse to

those terms. Moving many of the costs to a fixed price category does simplify many areas

where there were previously disputes. However, it also provides the opportunity for new

disputes. The new fixol price Change Orders requests being provided by Westinghouse

have been accompanied by a lower level of documentation, and changes to buildings or

other items within the scope of the fixed price have proved so problematic that SCE&G

has, in at least two cases, begun pulling these out of Westinghouse's scope and into the

Owner's Cost. Based on previous experience with this contract and SCE&G's sensitivity

study, which at current production and productivity trends shows substantial potential
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1 losses to Westinghouse, ORS is concerned that the Option will not truly fix this portion o f  

2 the cost o f  the Units. For this reason, in the Settlement ORS insisted that SCE&G agree to 

3 stand behind the "fixed price" and provide a guarantee that no additional ratepayer dollars 

4 will be requested for items in the scope of the "fixed price" in the Option. The Settlement 

5 further protects ratepayers by placing caps on other item:s of particular concern, such as 

6 many items associated with Exhibit C which were not resolved as part of the Option. 

7 Absent these additional guarantees, ORS would be concerned that the ratepayers were not 

8 adequately protected by the Option. 

9 Liquidated Damages 

10 As to the $85,53 million in liquidated damages that were previously credited to 

11 ratepayers, ORS agrees that the Amendment does move the time frame for collecting these 

12 damages out into the future and as such they are properly added back to the budget of the 

13 Project. 

14 Owner's Costs 

15 The $20.83 million in Owner''S Costs are well documented and track appropriately 

16 with the current schedule and budget. As with all areas related to the construction schedule, 

17 ORS has concerns: that the time frames underlying thiS, estimate are not yet mature and have 

18 a high degree of uncertainty. However, as ORS believes that these estimates are in fact 

19 lower, ORS does not oppose the use of this estimate of Owner's Costs, recognizing that 

20 there is still uncertainty in these costs related to the schedule. 

21 Escalation and AFUDC 

22 Similarly, SCE&G's request for $2.3 million in Escalation and $42.4 million in 

23 AFUDC as outlined in Kevin Kochems testimony are well documented and track 
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losses to Westinghouse, ORS is concerned that the Option will not truly fix this portion of

the cost of the Units. For this reason, in the Settlement ORS insisted that SCEttkG agree to

stand behind the "fixed price" and pmvide a guarantee that no additional ratepayer dollars

will be requested for items in the scope of the "fixed price" in the Option. The Settlement

further protects ratepayers by placing caps on other items of particular concern, such as

many items associated with Exhibit C which were not resolved as part of the Option.

Absent these additional guarantees, ORS would be concerned that the ratepayers were not

adequately protected by the Option.

Li uidated Dama es

10

12

13

14

15

16

17

18

19

20

21

As to the $85.53 million in liquidated damages that were previously credited to

ratepayers, ORS agrees that the Amendment does move the time trame for collecting these

damages out into the future and as such they are properly added back to the budget of the

Project.

Owner's Costs

The $20.83 million in Owner's Costs are well documented and track appropriately

with the current schedule and budget. As with all areas related to the construction schedule,

ORS has concerns that the time trames underlying this estimate are not yet mature and have

a high degree of uncertainty. However, as ORS believes that these estimates are in fact

lower, ORS does not oppose the use of this estimate of Owner's Costs, recogttizing that

there is still uncertainty in these costs related to the schedule.

Escalation and AFUDC

22

23

Similarly, SCE&G's request for $2.3 million in Escalation and $42.4 million in

AFUDC as outlined in Kevin Kochems testimony are well documented and track
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1 appropriatelywith the current schedUle and budget. ORS does not oppose the use ofthese 

2 estimates, with the same caveats as applied to Owner's Costs. As is recognized in the 

3 Settlement, esc.alation and AFUDC are not fix~ but vary according to the approved 

4 escalation indices and AFUDC rate calculation as they change from time to time. When 

5 the changes associated with the ·transfer of the Service Building from the Fixed Price to 

6 Owners Costs are included, the total estimate supported by the Settlement for Escalation 

7 and AFUDC is $45.18 million. 

8 Transmission 

9 SCE&G removed its original request in the Petition for an additional $4.3 

10 Transmission dollars as the methodology for remedying those issues is still under review. 

11 ORS agrees with SCE&G's assessment and does not recommend the inclusion of these 

12 dollars. 

13 Change Orders 

14 SCE&G' s Petition also included $52.5 million in Change Orders. When evaluating 

15 Change Orders, ORS expects that :the documentation supporting them will include signed 

16 Change Orders, signed agreements with detailed documentation that will form the basis for 

17 future Change Orders, or at the very least a mature level of detailed documentation 

18 supporting a Change Otder that is nearly ready to be signed. When the Petition was filed, 

19 such a level of documentation was oiily available for a few of the .smaller Change Orders. 

20 SCE&G has done additional research and .in some cases has received additional proposals 

21 from Westinghouse since that time. ORS's review of the associated documentation 

22 supports the inclusion of$32.58 million forCha.t1.ge Orders at this time. ORS has worked 

23 with SCE&G to improve the level ofdocumentation, and is now able to support at least a 
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appropriately with the current schedule and budget. QRS does not oppose the use of these

estimates, with the same caveats as applied to Owner's Costs. As is recognized in the

Settlement, escalation and AFUDC are not fixed, but vary according to the approved

escalation indices and AFUDC rate calculation as they change fiom time to time. When

the changes associated with the transfer of the Service Building from the Fixed Price to

Owners Costs are included, the total estimate supported by the Settlement for Escalation

and AFUDC is $45.18 million.

10

12

SCE&G removed its original request in the Petition for an additional $4.3

Transmission dollars as the methodology for remedying those issues is still under review.

ORS agrees with SCE&G's assessment and does not recommend the inclusion of these

dollars.

13 c~so s

14

15

16

17

18

19

20

21

22

23

SCE&G's Petition also included $52.5 million in Change Orders. When evaluating

Change Orders, ORS expects that the documentation supporting them will include signed

Change Orders, signed agreements with detailed documentation that will form the basis for

future Change Orders, or at the very least a mature level of detailed documentation

supporting a Change Order that is nearly ready to be signed. When the Petition was filed,

such a level of documentation was only available for a few of the smaller Change Orders.

SCE&G has done additional research and in some cases has received additional proposals

&om Westinghouse since that time. ORS's review of the associated documentation

supports the inclusion of $32.58 million for Change Orders at this time. ORS has worked

with SCE&G to improve the level ofdocumentation, and is now able to support at least a
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I portion of the costs associated with ·each of the Change Order requests included in the 

2 Petition. In some cases, this is lower than the amount requested as the latest Westinghouse 

3 estimates are below the amounts originally estimated by SCE&G in the .Petition. It is the 

4 position of ORS that until a Change Order has been agreed to 'by both parties, the costs 

5 associated with it are not ptoperly included in BLRA cost forecasts. Under the Settlement, 

6 orily signed Change Orders will be allowed going forward. SCE&G will be prevented from 

7 presenting estimates of Change Order cost for inclusion in cost forecasts. 

8 This Change Order total does not reflect increases related to the 3rd Floor of the 

9 Service Building. Subsequent to filing Direct Testimony, SCE&G made a decision to 

10 move the entire Service Building out of the scope of the EPC Contract and into Owner's 

11 Costs. This decision was made to support the COJ1Struction of the 3rd Floor, which was 

12 needed to allow consolidation of certain support staff within the protected area of the site, 

13 in a time frame which met SCE&G's need date for the building. ORS had concerns 

14 regarding this decision, and the potential impact to ratepayers of moving this scope of work 

15 out of the fixed price category. Outside of the scope ofthe Settlement, ORS was unable to 

16 support this request The Settlement reflects the fact that SCE&G has now decided to 

17 construct the Service Building as an Owner's cost item and to do so under a fixed price 

18 contract with a commercial contractor. SCE&G will transfer the associated amount from 

19 the Fixed. Price category to the Owner's Cost category and the amounts shall be included 

20 in the BLRA-approved capital cost schedule along with any associated escalation and 

21 AFUDC. Specifically for the Service Building, including .the Third: Floor, SCE&G agrees 

22 to reduce the Fixed Price category in the amount of$11.92 million, which includes the $6.9 

23 million requested in this Petition for the Service Building, 3rd Floor and the $5.02 million 
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10

12

13

14

15

16

17

18

19

20

21

22

23

portion of the costs associated with each of the Change Order requests included in the

Petition. In some cases, this is lower than the amount requested as the latest Westinghouse

estimates are below the amounts originally estimated by SCE&G in the Petition. It is the

position of ORS that until a Change Order has been agreed to by both parties, the costs

associated with it are not properly included in BLRA cost forecasts. Under the Settlement,

only signed Change Orders will be allowed going forward. SCE&G will be prevented kom

presenting estimates of Change Order cost for inclusion in cost forecasts.

This Change Order total does not reflect increases related to the 3+ Floor of the

Service Building. Subsequent to filing Direct Testimony, SCE&G made a decision to

move the entire Service Building out of the scope of the EPC Contract and into Owner's

Costs. This decision was made to support the construction of the 3 Floor, which was

needed to allow consolidation of certain support staffwithin the protected area of the site,

in a time kame which met SCE&G's need date for the building. ORS had concerns

regarding this decision, and the potential impact to ratepayers ofmoving this scope ofwork

out of the fixed price category. Outside of the scope of the Settlement, ORS was unable to

support this request. The Settlement reflects the fact that SCE&G has now decided to

construct the Service Building as an Owner's cost item and to do so under a fixed price

contract with a commercial contractor. SCE&G will transfer the associated amount kom

the Fixed Price category to the Owner's Cost category and the amounts shall be included

in the BLRA-approved capital cost schedule along with any associated escalation and

AFUDC. Specificaily for the Service Building, including the Third Floor, SCE&G agrees

to reduce the Fixed Price category in the amount of$ 11.92 million, which includes the $6.9

million requested in this Petition for the Service Building, 3+ Floor and the $5.02 million
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1 already in the Fixed Priee for the Service Building, 1st and 2nd Floor, and increase the 

2 Owners Cost category in the amount of$10.48 million {which includes escalation), and to 

3 not seek recovery from ratepayers in. any future proceeding for any costs in excess of 

4 $10.48 million for the Service Building. After execution of the Change Order between 

5 SCE&G and Westinghouse regarding the Service Building, SCE&G will provide a copy 

6 of the Change Order to ORS and if necessary, SCE&G will adjust the Owners Cost 

7 category consistent with the terms of the Settlement. 

8 Overall, ORS found the level ofdocumentation offered in this Petition to be lower 

9 than that offered in previous, petitions. ORS'sreview was also hampered by the lack of 

10 availability of the fully resource-loaded integrated construction schedule. Time is money. 

11 Schedule and budget go hand in hand, and ORS is concerned regarding the timing of this 

12 Petition and its impact on the ability of ORS to properly evaluate budgets when the 

13 schedule is undergoing a major adjustments. 

14 Summary of ORS Recommendations 

15 In summary, ORS 's review s~pports the inclusion of$85.53 million for the reversal 

16 of the Liquidated Damages Credit, $32.58 million in Change Orders, $20.83 million in 

17 Owner's Costs (in addition to the Owner's cost associated with the transfer of the Service 

18 Building), $2.3 million in Escalation, and $42.4 million in AFUDC~ These increases total 

19 $183.64 million of the $852 million requested by SCE&G in the Petition. ORS recognizes 

20 that the Escalation and AFUDC amounts in this review have been revised by the 

21 Settlement, and in the context of the Settlement ORS supports those increased amounts. 

22 ORS' s review of the $137.5 million for the Amendment is less conclusive. ORS 

23 has been able to identify approximately $64.6 million in value associated with the 
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10

12

13

14

already in the Fixed Price for the Service Building, lu and 2nd Floor, and increase the

Owners Cost category in the amount of $ 10.48 million (which includes escalation), and to

not seek recovery Irom ratepayers in any future proceeding for any costs in excess of

$ 10.48 million for the Service Building. After execution of the Change Order between

SCE&G and Westinghouse regarding the Service Building, SCE&G will provide a copy

of the Change Order to ORS and if necessary, SCE&G will adjust the Owners Cost

category consistent with the terms of the Settlement.

Overall, ORS found the level of documentation offered in this Petition to be lower

than that offered in previous petitions. ORS's review was also hampered by the lack of

availability of the fully resource-loaded integrated construction schedule. Time is money.

Schedule and budget go hand in hand, and ORS is concerned regarding the timing of this

Petition and its impact on the ability of ORS to properly evaluate budgets when the

schedule is undergoing a major adjustments.

Snmm of ORS Recommendations

15

16

17

18

19

20

21

22

23

In summary, ORS's review supports the inclusion of$85.53 million for the reversal

of the Liquidated Damages Credit, $32.58 lnillion in Change Orders, $20.83 million in

Owner's Costs (in addition to the Owner's cost associated with the transfer of the Service

Building), $2.3 million in Escalation, and $42.4 million in AFUDC. These increases total

$ 183.64 million of the $852 million requested by SCE&G in the Petition. ORS recognizes

that the Escalation and AFUDC amounts in this review have been revised by the

Settlement, and in the context of the Settlement ORS supports those increased amounts.

ORS's review of the $ 137.5 million for the Amendment is less conclusive. ORS

has been able to identify approximately $64.6 million in value associated with the
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1 Amendment. While many of the changes associated with the Amendment were needed and 

2 represent a positive direction for the Project, ORS is not able to support this request using 

3 our normal standards of review as the $1:3 7.5 million increase was a settlement and cannot 

4 be traced back to individual disputed cost items. However, the amount requested is 

5 consistent with the Amendment, which has been executed. In the contextofthe Settlement, 

6 ORS is supportive of this amount. 

7 SCE&G is also requesting that the. Commission approve its decision to exercise the 

8 Option. Based on SCE&G~s sensitivity study and ORS's concerns regarding the Project 

9 Schedule, ORS agrees that the Option could represent a good value for SCE&G and for 

10 ratepayers. With respect to the $50554 cost for the Option, ORS is only supportive of this 

11 cost in the context of the Settlement and because SCE&G has guaranteed to its ratepayers 

12 that it wm stand behind the Option anc:f will not request any additional ratepayer dollars for 

13 items included in the scope of the ''fixed price" in the Option as set forth in the Settlement. 

14 In the context of the Settlement, ORS also supports the increases and transfers 

15 outlined above related to the Service Building. 

16 With respect to the schedule, ORS is concerned regarding the degree of uncertainty 

17 remaining regarding the schedule. The GSCDs. are consistent with the Amendment, and 

18 the BLRA milestone schedule is consistent with the logic within the project schedule when 

19 theAmendmentwas filed. ORSbelieves that these dates are optimistic, butthattheProject 

20 is likely to be completed within 18 months of these dates~ For this reason, ORS does not 

21 oppose the revised GSCDs and BLRA milestone schedule. However, the timing of the 

22 issuance of the Commission's Order and the availability of the revised schedule present 

23 some challenges. As agreed in the Settlement, the Moratorium will be in place when 
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Amendment. While many of the changes associated with the Amendment were needed and

represent a positive direction for the Project, ORS is not able to support this request using

our normal standards of review as the $ 137. 5 million increase was a settlement and cannot

be traced back to individual disputed cost items. However, the amount requested is

consistent with the Amendment, which has been executed. In the context ofthe Settlement,

ORS is supportive of this amount.

SCE&G is also requesting that the Commission approve its decision to exercise the

Option. Based on SCE&G's sensitivity study and ORS's concerns regarding the Project

Schedule, ORS agrees that the Option could represent, a good value for SCE&G and for

mtepayers. With respect to the $505.54 cost for the Option, ORS is only supportive of this

cost in the context of the Settlement and because SCE&G has guaranteed to its ratepayers

that it will stand behind the Option and will not request any additional ratepayer dollars for

items included in the scope of the "fixed price" in the Option as set forth in the Settlement.

In the context of the Settlement, ORS also supports the increases and transfers

outlined above related to the Service Building.

With respect to the schedule, ORS is concerned regarding the degree ofuncertainty

remaining regarding the schedule. The GSCDs are consistent with the Amendment, and

the BLRA milestone schedule is consistent with the logic within the project schedule when

the Amendment was filed. ORS believes that these dates are optimistic, but that the Project

is likely to be completed within 18 months of these dates. For this reason, ORS does not

oppose the revised GSCDs and BLRA milestone schedule. However, the timing of the

issuance of the Commission's Order and the availability of the revised schedule present

some challenges. As agreed in the Settlement, the Moratorium will be in place when
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Q. 

Westinghouse issues the new resource-loaded integrated project schedule for the Project. 

In recognition of that fact, the Settlement provides that the only Commission-approved 

BLRA milestones going forward will be the GSCDs for the two Units. This does not reduce 

SCE&G' s reporting requirements regarding previous BLRA milestones and the Settlement 

imposes additional reporting requirements. The Settlement requires that SCE&G commit 

to immediately report the new fully resource-loaded integrated schedule when 

Westinghouse makes it available and that SCE&G provide updates on all milestone dates 

it contains in quarterly reports through the end of the Project. The Settlement also requires 

that SCE&G continue to provide updates on the status of any ofthe prior BLRA milestones 

and include updates on all of the construction milestones that are included in the mileslone 

payment schedule in its quarterly reports through the end of the Project. The milestone 

payment schedule, when agreed to by SCE&G and Westinghouse, will represent whatthey 

believe are. the key Project milestones and, as sucb, may provide an additional useful 

measure of progress for the Project. The milestone payment schedule is currently flowing 

through the EPC Contract's dispute resolution process. The Settlement also requires 

SCE&G to include data on construction ·and craft staffing, productivity and production in 

its quarterly reports. 

Exhibit AHP-1 summarizes the differences between the Petition, SCE&G's Direct 

Testimony ~d theSettlemenl. 

WHAT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO ITS ON-

GOING MONITORING OF THE APPROVED MILESTONE CONSTRUCTION 

SCHEDULE? 
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1 Westinghouse issues the new resource-loaded integrated project schedule for the Project.

2 In recognition of that fact, the Settlement provides that the only Commission-approved

3 BLRA milestones going forward will be the GSCDs for the two Units. This does not reduce

4 SCE&G's reporting requirements regarding previous BLRA milestones and the Settlement

5 imposes additional reporting requirements. The Settlement requires that SCE&G commit

6 to immediately report the new fully resource-loaded integrated schedule when

7 Westinghouse makes it available and that SCE&G pmvide updates on all milestone dates

8 it contains in quarterly reports through the end ofthe Project. The Settlement also requires

9 that SCE&G continue to provide updates on the status ofany of the prior BLRA milestones

10 and include updates on all of the construction milestones that are included in the milestone

11 paytnent schedule in its quarterly reports through the end of the Pmject. The milestone

12 payment schedule, when agreed to by SCE&G and Westinghouse, will represent what they

13 believe are the key Project milestones and, as suck, may provide an additional useful

14 measure ofprogress for the Pmject. The milestone payment schedule is currently flowing

15 through the EPC Contract's dispute resolution process. The Settlement also requires

16 SCE&G to include data on construction and craft staffing, productivity and production in

17 its quarterly reports.

18 Exhibit AHP-1 summarizes the differences between the Petition, SCE&G's Direct

19 Testimony and the Settlement.

20 Q. WHAT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO ITS ON-

21

22

GOING MONITORING OF THE APPROVED MILESTONE CONSTRUCTION

SCHEDULE?
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A. 

Q. 

A. 

The Company's required quarterly reports provide a status of the approved BLRA 

milestone schedule.. The BLRA milestone schedule consists of 146 milestone activities. 

ORS verifies the status of each milestone activity to ensure the activity is in accordance 

with previous Commission orders relating to this matter, ·Order Nos. 2009-104(A), 2010-

12, 2011-345, 2012-884, and 2015-661. It should be noted that milestone activities are 

allowed by Commission order to be accelerated by up to 24 months or delayed by up to 18 

months. 

WHAT OVERSIGHT ACTIVITIES DOES ORS. PERFORM WITH RESPECT TO 

ITS ON..;GOING MONITORING OF THE APPROVED CAPITAL COST 

ESTIMATES? 

The Company's quarterly reports provide a status of the approved capital cost 

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital cost 

estimates; project cash flow, AFUDC and escalation. Collectively, these focus areas 

determine the status of the project budget. 

ORS compares the capital cost estimates approved by the Commission to the capital 

cost estimates in the Company's quarterly reports. This comparison focuses on the major 

cost categories, which are: 

• Fixed with No Adjustment 

• Finn with Fixed Adjustment A 

• Firm with Fixed Adjustment B 

• Finn with Indexed Adjustment 

• Actual Craft Wages 

• Non':" Labor Cost 

• Time & Materials 

• Owners Costs 
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The Company's required quarterly reports provide a status of the approved BLRA

2 milestone schedule. The BLRA milestone schedule consists of 146 milestone activities.

3 ORS verifies the status of each milestone activity to ensure the activity is in accordance

4 with previous Commission orders relating to this matter, Order Nos. 2009-104(A), 2010-

5 12, 2011-345, 2012-884, and 2015-661. It should be noted that milestone activities are

6 allowed by Commission order to be accelerated by up to 24 months or delayed by up to 18

7 months.

8 Q. WHAT OVERSIGHT ACTIVITIES DOES ORS PERFORM WITH RESPECT TO

9 ITS ON-GOING MONITORING OF THE APPROVED CAPITAL COST

10 ESTIMATES?

11 A. The Company's quarterly reports provide a status of the approved capital cost

12

13

14

15

16

17

18

19

20

21

22

23

24

25

estimates. ORS evaluates the Company's quarterly reports with a focus on the capital cost

estimates, project cash flow, AFUDC and escalation. Collectively, these focus areas

determine the status of the project budget

ORS compares the capital cost estimates appmved by the Commission to the capital

cost estimates in the Company's quarterly reports. This comparison focuses on the major

cost categories, which are:

~ Fixed with No Adjustment

~ Firm with Fixed Adjustment A

~ Firm with Fixed Adjustment B

~ Firm with Indexed Adjustment

~ Actual Craft Wages

~ Non-Labor Cost

~ Time & Materials

~ Owners Costs
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1 • T r a n s m i s s i o n  P r o j e c t s  

2 

O R S  e v a l u a t e s  c o s t  v a r i a n c e s  w h i c h  m a y  b e  d u e  t o  v a r i o u s  p r o j e c t  c h a n g e s  ( e . g . ,  

3 s h i f t s  i n  w o r k  s c o p e s ,  p a y m e n t  timetables~ construction schedule adj"QStments, change 

4 orders, etc.) to detennine if the cumulative amount of these changes impact the total 

5 approved capital .cost of,the project~ 

6 In a similar fashion, ORS :compares the approved project cash flow to the project 

7 cash flow in the Company's quarterly reports. This comparison focuses on any variance 

8 to annual cash flow req'Uiretnel).ts. Lastly, AFUDC and escalation rates are evaluated to 

9 determine ifappropriate rates have been applied. 

10 Exhibit AHP-2 tracks the updates to ,the capital cost schedules from Commission 

11 Order No. 2009•1 04(A) through the Company's request in ,the Petition. 

12 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM= AS PART OF ITS ON-

13 GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES? 

14 A. During on-site visits, the ORS staff reviews documents that may impact the project 

15 budget. Examples ofsuch docwnents are contract amendments, chahge orders and notices 

16 from the holder of the EPC Contract, Westinghouse. The ORS staff also reviews invoices 

17 associated with completed milestone activities to ensure milestone payments are consistent 

18 with the EPC milestone payment schedules. In addition, ORS' s Audit Division further 

19 evaluates the Company's actual project e){penditures. 

20 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

21 GOING MONITORING OF THE PROJECT? 

22 A. ORS technical staff participate in monthly meetings with NND personnel, attend 

23 periodic meetings with Westinghouse and Fluor representatives, conduct periodic site tours 
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I ~ Transmission Projects

ORS evaluates cost variances which may be due to various project changes (e.g.,

3 shifts in work scopes, payment timetables, construction schedule adjustments, change

4 orders, etc.) to determine if the cumulative amount of these changes impact the total

5 approved capital cost of the project.

In a similar fashion, ORS compares the approved project cash flow to the project

7 cash flow in the Company's quarterly reports. This comparison focuses on any variance

8 to annual cash flow requirements. Lastly, AFUDC and escalation rates are evaluated to

9 determine ifappropriate rates have been applied.

10 Exhibit AHP-2 tracks the updates to the capital cost schedules from Commission

11 Order No. 2009-104(A) through the Company's request in the Petition.

12 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

13 GOING MONITORING OF THE APPROVED CAPITAL COST ESTIMATES?

14 A. During on-site visits, the ORS staffreviews documents that may impact the project

15 budget. Examples of such documents are contract amendments, change orders and notices

16 from the holder of the EPC Contract, Westiinghouse. The ORS staff also reviews invoices

17 associated with completed milestone activities to ensure milestone payments are consistent

18 with the EPC milestone payment schedules. In addition, ORS's Audit Division further

19 evaluates the Company's actual project expenditures.

20 Q. WHAT OTHER ACTIVITIES DOES ORS PERFORM AS PART OF ITS ON-

21 GOING MONITORING OF THE PROJECT?

22 A. ORS technical staff participate in monthly meetings with NND personnel, attend

23 periodic meetings with Westinghouse and Fluor representatives, conduct periodic site tours
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Q. 

A. 

Q. 

A. 

and attend Nuclear Regulatory Commission (''NRC") public meetings held near the site. 

ORS staff also review documents related. to the construction on an ongoing basis. These 

documents include, but are not limited to: daily construction activities plans, a weekly 

construction activities report, detailed construction schedules, schedule mitigation plans, 

milestone activity schedules, major component fabrication status log and meeting minutes. 

Also, ORS performs on-site evaluations to physically observe construction activities to 

ensure construction progress is consistent With NND documentation. ORS staff regularly 

witness key project milestones, such as the setting of major structural modules, and perform 

site visits to companies manufacturing major components. Additionally, to keep informed 

of NRC's most recent policies and interpretations, ORS staff have attended the NRC's 

annual Regulatory Information Conference in Rockville, MD. Also, ORS performs on-site 

evaluations to physically observe construction activities to ensure construction progress is 

consistent with NND documentation. ORS routinely participates in NRC conference call 

meetings to monitor activities related to the project. 

WHAT IS YOUR RECOMMENDATION? 

ORS recommends that the Commission approve the Settlement Agreement. 

I)OES TffiS CONCLUDE YOUR TESTIMONY? 

Yes, it does. 
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1 and attend Nuclear Regulatory Commission ("NRC") public meetings held near the site.

2 ORS staff also review documents related to the construction on an ongoing basis. These

3 documents include, but are not limited to: daily construction activities plans, a weekly

4 construction activities report, detailed construction schedules, schedule mitigation plans,

5 milestone activity schedules, major component fabrication status log and tneeting minutes.

6 Also, ORS performs on-site evaluations to physically observe construction activities to

7 ensure construction progress is consistent with NND documentation. ORS staffregularly

8 witness key project milestones, such as the setting ofmajor structural modules, and perform

9 site visits to companies manufacturing major components. Additionally, to keep informed

10 of NRC's most recent policies and interpretations, ORS staff have attended the NRC's

11 annual Regulatory Information Conference in Rockville, MD. Also, ORS performs on-site

12 evaluations to physically observe construction activities to ensure construction progress is

13 consistent with NND documentation. ORS routinely participates in NRC conference call

14 meetings to monitor activities related to the project.

15 Q. WHAT IS YOUR RECOMMENDATION?

16 A. ORS recommends that the Conunission approve the Settlement Agreement.

17 Q. DOES THIS CONCLUDE YOUR TESTIMONY?

18 A. Yes, it does.

THE OFFICE OF REGULATORY STAFF
1401 Main Street, Suite 900

Columbia, SC 29201
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MR. NELSON: Ms. Powell is available for 

questions from the nonsettling parties or the 

Commission. 

CHAIRMAN WHITFIELD: Are there any questions 

at this time, for the nonsettling parties' 

attorneys? Mr. Holman and Ms. Thompson? 

MS. THOMPSON: No, thank you, Mr. Chairman. 

CHAIRMAN WHITFIELD: Mr. Guild, are you going 

to have any questions for Ms. Powell? 

MR. GUILD: Yes. 

CHAIRMAN WHITFIELD: You do? How about you, 

Ms. Wright, are you going to have any questions for 

her? 

MS. WRIGHT: I have a couple. 

CHAIRMAN WHITFIELD: Okay. At this time, 

we're going to take a brief break. We'll come back 

with questions from the nonsettling parties for Ms. 

Powell, and from the Commissioners. And we'll make 

a decision after that as to how much later to go 

tonight. So we'll take about 10 minutes right now. 

[WHEREUPON, a recess was taken from 5:20 

to 5: 35 p.m. ] 

CHAIRMAN WHITFIELD: Please be seated. Okay. 

Ms. Powell, we'll take questions from the 

nonsettling parties. 
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MR. NELSON: Ms. Powell is available for

questions from the nonsettli ng parti es or the

Commission.

10

CHAIRMAN WHITFIELD: Are there any questi ons

at this t1me, for the nonsettling parties'ttorneys?

Mr. Holman and Ms. Thompson?

MS. THOMPSON: No, thank you, Mr. Chai rman.

CHAIRMAN WHITFIELD: Mr. Guild, are you go1ng

to have any questions for Ms. Powell?

MR. GUILD: Yes.

12

13

CHAIRMAN WHITFIELD: You do? How about you,

Ms. Wright, are you going to have any questions for

her?

15

16

17

18

19

20

21

22

23

25

MS. WRIGHT: I have a couple.

CHAIRMAN WHITFIELD: Okay. At thi s time,

we'e going to take a brief break. We'l come back

w1th questions from the nonsettling parties for Ms.

Powell, and from the Commissioners. And we'l make

a dec1sion after that as to how much later to go

tonight. So we'l take about 10 minutes right now.

[WHEREUPON, a recess was taken from 5:20

to 5:35 p.m.]

CHAIRMAN WHITFIELD: Please be seated. Okay.

Ms. Powell, we'l take questions from the

nonsettli ng parti es.

VoL 3 oF 4 - 10/12/16
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1 Mr. Guild, I believe we're going to let you go 

2 first. 

3 CROSS EXAMINATION 

4 BY MR. GUILD: 

5 Q Good evening, Ms. Powell. 

6 A Good evening. 

7 Q Just a couple of questions for you. 

8 A Sure. 

9 Q So, in your settlement testimony, you identify as one of 

10 the key attributes that attracted ORS to enter into this 

11 agreement what you characterize as "the guarantee." And 

12 I'm looking at page five, line two, of your settlement 

13 testimony. And you not only call it a guarantee, it 

14 capitalizes it: G-u-a-r-a-n-t-e-e. You see that 

15 testimony? 

16 A Yes, sir. 

17 Q All right. And you say, "An agreement by SCE&G to 

18 guarantee (the 'Guarantee') that the scopes of work 

19 covered by the option remain fixed," and you cite 

20 settlement agreement paragraph 12. And I have in front 

21 of me settlement agreement paragraph 12. And would you 

22 point to me where the word "guarantee" appears in 

23 settlement agreement paragraph 12, please? 

24 A The word "guarantee" does not appear in settlement 

25 agreement paragraph 12. 
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Mr. Guild, I be11eve we'e go1ng to let you go

first.

10

12

13

15

17

18

20

21

22

23

CROSS EXAMINATION

BY MR. GUILD:

Q Good evening, Ms. Powell.

A Good evening.

Q Just a couple of questions for you.

A Sure.

Q So, in your settlement testimony, you ident1fy as one of

the key attri butes that attracted ORS to enter i nto thi s

agreement what you characterize as "the guarantee." And

I'm looking at page five, line two, of your settlement

testimony. And you not only call it a guarantee, it
capi tali zes it: G-u-a-r -a-n-t-e-e . You see that

testimony?

A Yes, sir.
Q All right. And you say, "An agreement by SCE8G to

guarantee (the 'Guarantee') that the scopes of work

covered by the option rema1n fixed," and you cite
settlement agreement paragraph 12. And I have in front

of me settlement agreement paragraph 12. And would you

poi nt to me where the word "guarantee" appears 1n

settlement agreement paragraph 12, please?

A The word "guarantee" does not appear in settlement

25 agreement paragraph 12.

Vou 3 oF 4 — 10/12/16
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Does it appear anywhere else in the settlement 

agreement: "guarantee," with a big G, or a little G, or 

any other spelling thereof? 

"Guarantee" does not appear in the settlement agreement. 

However, this is how ORS has defined the effect of 

settlement agreement paragraph 12. 

Right. So "guarantee" is not a word of contract that 

SCE&G/SCANA has entered into, nor is it a term of art 

used at all in the settlement agreement; it's simply 

ORS's characterization of cited paragraph 12 of the 

proposed settlement, correct? 

It's how we have defined it. 

It's how you've defined it, right. Did you hear 

Chairman Marsh's testimony in this proceeding? 

I did. 

And did you hear Chairman Marsh explain how he 

characterized the agreement, and I think it's fair to 

say he agreed that the word "guarantee" was not in the 

settlement, and they weren't offering a guarantee, as he 

saw it? You heard that? 

He did say that the word "guarantee" wasn't in the 

settlement agreement. But a guarantee is basically an 

assertion in writing that you will do certain things and 

agree to certain conditions, and the settlement 

agreement certainly does contain that. Why Mr. Marsh 
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12
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23

25

Q Does it appear anywhere else in the settlement

agreement: "guarantee," wi th a big G, or a little G, or

any other spelling thereof?

A "Guarantee" does not appear in the settlement agreement.

However, this is how ORS has defined the effect of

settlement agreement paragraph 12.

Q Right. So "guarantee" is not a word of contract that

SCE8G/SCANA has entered into, nor is 1t a term of art

used at all in the settlement agreement; 1t's simply

ORS
' character i zati on of ci ted paragraph 1 2 of the

proposed settlement, correct?

A It's how we have defined it.
Q It's how you'e defined it, right. Did you hear

Chairman Narsh's testimony in this proceeding?

A I did.

Q And d1d you hear Chai rman Narsh explain how he

characterized the agreement, and I th1nk it's fair to

say he agreed that the word "guarantee" was not in the

settlement, and they weren't offering a guarantee, as he

saw it? You heard that?

A He did say that the word "guarantee" wasn't in the

settlement agreement . But a guarantee is basically an

assertion 1n writing that you will do certain th1ngs and

agree to certain conditions, and the settlement

agreement certa1nly does contain that. Why Nr. Narsh

Vot 3 oF4-10/12/16
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1 won't use the word "guarantee," I don't know. 

2 Q Well, I'm concerned about whether it is a guarantee, no 

3 matter how you define it, aside from whether the term 

4 "guarantee" is used. So, did you hear Chairman Marsh 

5 say that SCE&G reserves the right to continue to accrue 

6 AFUDC on costs that they did not submit to the PSC for 

7 approval under the Base Load Review Act, and then to 

8 include those costs in rate base at the point where the 

9 Summer units actually came into service? Did you hear 

10 him say that, or words to that effect? 

11 A Yes. 

12 Q So he's not guaranteeing not to charge ratepayers for 

13 these extra costs; he's just agreeing to a moratorium on 

14 when he actually tells ratepayers they're going to have 

15 to pay for these costs and then submits them to the PSC 

16 when the plants go in service, right? 

17 A I would not agree with that characterization. 

18 Q Okay. Well, he agrees not to ask for Base Load Review 

19 Act approval for ratepayer financing of those costs, at 

20 least through a period that he calls the moratorium, and 

21 that's in there, right? There's a moratorium to 

22 

23 

24 

25 

CHAIRMAN WHITFIELD: Mr. Guild, I need you to 

get mic'd up again. 

MR. GUILD: Okay. Oh, sorry. 

[Brief pause] 
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won't use the word "guarantee," I don't know.

10

12

13

15

17

18

20

21

22

Q Well, I'm concerned about whether it is a guarantee, no

matter how you define it, aside from whether the term

"guarantee" is used . So, did you hear Chai rman Marsh

say that SCE&G reserves the right to continue to accrue

AFUDC on costs that they did not submit to the PSC for

approval under the Base Load Review Act, and then to

include those costs in rate base at the point where the

Summer units actually came into service? Did you hear

him say that, or words to that effect?

A Yes.

Q So he's not guaranteeing not to charge ratepayers for

these extra costs; he's just agreeing to a moratorium on

when he actually tells ratepayers they'e going to have

to pay for these costs and then submits them to the PSC

when the plants go in service, right?

A I would not agree with that characterization.

Q Okay. Well, he agrees not to ask for Base Load Review

Act approval for ratepayer financing of those costs, at

least through a period that he calls the moratorium, and

that ' in there, right? There ' a moratorium to—

CHAIRMAN WHITFIELD: Mr. Guild, I need you to

23 get mi c'd up again.

24

25

MR. GUILD: Okay. Oh, sorry.

[Brief pause]
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1 BY MR. GUILD: 

2 Q Do I need to repeat that question? 

3 A No, sir. I heard your question. The moratorium- there 

4 is a component of the settlement agreement that is a 

5 moratorium, and the guarantee covers fixing the costs 

6 associated with the option. However, there are costs 

7 that do fall outside of the guarantee. These are things 

8 specifically related to sales tax, performance bonds, 

9 insurance premiums, import duties, mandatory spare parts 

10 and extended equipment warranties not otherwise agreed 

11 to in the larger settlement, costs associated with the 

12 decisions of the Dispute Resolution Board, and costs 

13 associated with the issues listed in Exhibit C of the 

14 amendment. Also, owner's costs are not included in the 

15 guarantee. 

16 The guarantee is only related to the costs that are 

17 contained within the option, and if I can read the 

18 language to you to maybe make this a little more clear 

19 Q If you choose, but I have the agreement in front of me, 

20 so there's no need to, unless it helps you. 

21 A I think it might help me with my response. "The 

22 settling parties agree that the payment for the option 

23 will not be contested, provided that SCE&G takes certain 

24 steps to ensure that ratepayers retain the benefit of 

25 the fixed-price. SCE&G, therefore, agrees to fix the 
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12

13

14
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BY MR. GUILD:

Q Do I need to repeat that question?

A No, sir. I heard your questi on. The moratori um — there

is a component of the settlement agreement that is a

moratorium, and the guarantee covers f1xi ng the costs

associated with the option. However, there are costs

that do fall outs1de of the guarantee. These are things

specifically related to sales tax, performance bonds,

insurance premiums, i mport dut1es, mandatory spare parts

and extended equi pment warranti es not otherwi se agreed

to in the larger settlement, costs associated w1th the

decisions of the Dispute Resolution Board, and costs

associated with the 1ssues listed in Exhibit C of the

amendment. Also, owner's costs are not included 1n the

guarantee.

The guarantee is only related to the costs that are

contai ned wi thi n the opti on, and if I can read the

language to you to maybe make thi s a little more clear—

Q If you choose, but I have the agreement in front of me,

so there's no need to, unless it helps you.

A I think it mi ght help me wi th my response. "The

settling parti es agree that the payment for the opti on

will not be contested, provided that SCE&G takes certain

steps to ensure that ratepayers retain the benefit of

the fixed-price. SCE&G, therefore, agrees to fix the

VoL 3 oF 4 — 10/12/16
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EPC c o n t r a c t  c o s t s  a c c o r d i n g  t o  

2 t h e  t e r m s  o f  t h e  s e t t l e m e n t .  To t h i s  e f f e c t ,  SCE&G 

3 a g r e e s  t h a t  i t  w i l l  n o t  f i l e  a n y  f u t u r e  r e q u e s t s  w i t h  

4 t h e  C o m m i s s i o n  s e e k i n g  a d d i t i o n a l  o r  u p d a t e d  b u d g e t  

5 i n c r e a s e s  r e l a t e d  t o  t h e  c o n s t r u c t i o n  o f  U n i t  2 a n d  3, 

6 unless such requests are related to signed change 

7 orders, transmission costs, time-and-materials costs 

8 specifically outlined in paragraph two, page one, of the 

9 option," relating to sales tax, performance bonds, and 

10 those things that I 1 i sted earlier. "Owner's cost 

11 increases will only be considered if they are related to 

12 staffing costs due to delays or new costs not identified 

13 at the time of this filing. Owner's cost increases 

14 shall not be considered if they involve a transfer of 

15 scopes of work from Westinghouse's fixed-price category, 

16 unless SCE&G can complete the scope of work pursuant to 

17 a contract that fixes the price in an amount equal to or 

18 less than the amount of the credit provided by 

19 Westinghouse and the credit change order that moves the 

20 scope of work," and then it goes on to sort of deal with 

21 a few other clarifications about scopes of work. 

22 So there is a portion that is fixing the price for 

23 the option, and there's another portion of the 

24 settlement agreement that is the moratorium. These 

25 things that aren't covered in the guarantee, certainly 
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10

12

13
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18

19
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22

23

25

price to consumers for EPC contract costs according to

the terms of the settlement. To this effect, SCEKG

agrees that it wi 11 not file any future requests with

the Commission seeki ng additional or updated budget

increases related to the construction of Unit 2 and 3,

unless such requests are related to signed change

orders, transmission costs, time-and-materials costs

specifically outlined in paragraph two, page one, of the

option," relating to sales tax, performance bonds, and

those things that I listed earlier. "Owner's cost

increases will only be considered if they are related to

staffing costs due to delays or new costs not identified
at the time of this filing. Owner's cost increases

shall not be consi dered if they involve a transfer of

scopes of work from Westinghouse's fi xed-price category,

unless SCE8G can complete the scope of work pursuant to

a contract that fixes the price i n an amount equal to or

less than the amount of the credit provided by

Westinghouse and the credi t change order that moves the

scope of work," and then it goes on to sort of deal with

a few other clarifi cati ons about scopes of work.

So there is a portion that is fixing the price for

the option, and there ' another porti on of the

settlement agreement that i s the moratori um . These

thi ngs that aren't covered in the guarantee, certainly
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SCE&G will be accruing AFUDC on those if they need to 

2 come in before the moratorium would allow them to do so. 

3 What ORS was very concerned about is that there's a 

4 lot of uncertainty, in our minds, regarding the 

5 construction schedule and how long it's going to take to 

6 complete the project, how many man-hours it's going to 

7 take to complete the project. We would be much more 

8 comfortable if we had Fluor's input at this point, to 

9 help us with that. Absent that, we wanted to do the 

10 best that we could to protect ratepayers from another 

11 wholesale renegotiation, just because it takes more 

12 hours than Westinghouse expected, just because it takes 

13 them, you know, more parts than they expected. We 

14 didn't want the ratepayers to agree to the option and 

15 then keep coming back. And so I think that the 

16 guarantee, as outlined in paragraph 12 of the settlement 

17 agreement, does represent the best job we could do, of 

18 doing that, and what we could agree to. 

19 Q Does that complete your answer? 

20 A Yes, it does. 

21 Q And that now clarifies what the guarantee is, as ORS 

22 characterizes it. 

23 A Yes, it does. 

24 Q You did leave out one minor little detail, and that is 

25 change of law. They reserve the right to seek 
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10

12

13

15

17

18

19

20

21

SCE&G will be accruing AFUDC on those if they need to

come in before the moratorium would allow them to do so.

What ORS was very concerned about is that there's a

lot of uncertainty, in our minds, regarding the

construction schedule and how long i t ' going to take to

complete the project, how many man-hours i t '
going to

take to complete the project. We would be much more

comfortable if we had Fluor's i nput at thi s poi nt, to

help us with that. Absent that, we wanted to do the

best that we could to protect ratepayers from another

wholesale renegoti ati on, just because i t takes more

hours than Westinghouse expected, just because it takes

them, you know, more parts than they expected. We

didn't want the ratepayers to agree to the option and

then keep coming back. And so I think that the

guarantee, as outlined in paragraph i2 of the settlement

agreement, does represent the best job we could do, of

doing that, and what we could agree to.

Q Does that complete your answer?

A Yes, it does.

Q And that now clarifies what the guarantee is, as ORS

22 characterizes it.
23

24

25

A Yes, it does.

Q You did leave out one minor little detail, and that is

change of law. They reserve the right to seek

Vot 3 oF 4 — 10/12/16
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U p d a t e s  a n d  R e v i s i o n s  

1 additional costs associated with what ultimately is 

2 determined to be a change of law. 

3 A That is correct. I think that language might be 

4 somewhere else, but, yes, changes in law are not 

5 included. 

6 Q It's actually paragraph 12; you just stopped reading 

7 before you got to that. 

8 A I'm sorry. 

9 Q All right. And change of law- you heard the testimony 

10 of Mr. Byrne; that's been a subject of significant 

11 contention between the contracting parties, Westinghouse 

12 and the consortium, and the company, hasn't it? 

13 A Yes, it has. 

14 Q And they're still disputing, before the Dispute 

15 Resolution Board, the issue of scheduled payments for 

16 meeting certain milestones under the construction 

17 schedule; that's a matter still pending, correct? 

18 A That's not a change in law, but it is a matter that's 

19 still pending. 

20 Q Right, I mean, they're fighting already about something 

21 that they didn't resolve in the contract amendment, and 

22 I'm asking you whether or not you're confident that 

23 there will be no further disputes about interpretation 

24 of a change of law, as there have been in the past that 

25 have led to significant additional costs. 
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additional costs associated with what ultimately is

determined to be a change of law.

A That is correct. I think that language might be

somewhere else, but, yes, changes in law are not

included.

6 Q It's actually paragraph 12; you just stopped reading

before you got to that.
6 A I'm sorry.

9 Q All right. And change of law — you heard the testimony

10

12

of Mr. Byrne; that's been a subject of significant
contention between the contracting parties, Westinghouse

and the consort1um, and the company, hasn't it?
13 A Yes, it has.

Q And they 'e still di sputi ng, before the Dispute

15

17

Resolution Board, the issue of scheduled payments for

meeting certai n milestones under the constructi on

schedule; that's a matter st111 pending, correct?

16 A That's not a change in law, but it is a matter that'

19 still pending.

20 Q Right, I mean, they'e fighting already about something

21

22

23

25

that they didn't resolve in the contract amendment, and

I'm asking you whether or not you'e confident that

there wi 11 be no further di sputes about 1nterpretati on

of a change of law, as there have been in the past that

have led to significant additional costs.
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1 A I think that the new language regarding change in law 

2 does make such disputes less likely. It's never going 

3 to completely eliminate disputes. 

4 Q Okay. So what's ORS's position, Ms. Powell, if, as Dr. 

5 Lynch supposes, the additional costs to complete the 

6 project amount to $800-$900 million additional costs, 

7 for which Westinghouse is committing itself to be 

8 responsible, and Westinghouse/Toshiba facing financial 

9 crises that extend back several years to the resignation 

10 of their CEO and fines by the Japanese accounting 

11 authorities, Westinghouse/Toshiba defaults and just 

12 walks away from the project? What would happen to what 

13 you characterize as the guarantees to protect ratepayers 

14 in that event? 

15 A If Toshiba were just to get up and walk out from the 

16 project, then, I think there would be some serious 

17 litigation regarding the EPC contract where SCE&G would 

18 try to make some recoveries from Toshiba. I don't know 

19 how much would be left of the project at that point; I 

20 don't really have enough information to speculate. But 

21 the guarantee fixes the price according to the option, 

22 and if there is no option -we would all be in very 

23 uncharted territory, and we would have to figure out 

24 what we were going to do. 

25 Q Well, you're ORS, and you're the ones looking out for 
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A I thi nk that the new language regarding change in law

does make such disputes less likely. It's never going

to completely eliminate disputes.

Q Okay. So what's ORS's position, lis. Powell, if, as Dr.

Lynch supposes, the additional costs to complete the

project amount to $800-$900 million additional costs,

for which Westinghouse is committing itself to be

responsible, and Westinghouse/Toshi be facing financial

crises that extend back several years to the resignation

of their CEO and fines by the Japanese accounting

authori ti es, Westinghouse/Toshi ba defaults and just
walks away from the project? What would happen to what

you characterize as the guarantees to protect ratepayers

in that event?

A If Toshiba were just to get up and walk out from the

project, then, I thi nk there would be some seri ous

litigation regarding the EPC contract where SCERG would

try to make some recoveries from Toshi ba. I don't know

how much would be left of the project at that point; I

don ' really have enough information to

speculate 

. But

the guarantee fixes the pri ce according to the option,

and if there is no option — we would all be in very

uncharted territory, and we would have to figure out

what we were going to do.

Q Well, you'e ORS, and you'e the ones looking out for
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1 us. The question is what has ORS contemplated would 

2 happen under those circumstances to protect ratepayers 

3 who inherit an abandoned nuclear plant where the prime 

4 contractor has walked away from the job? What would you 

5 do then? 

6 A I can't speculate, because there are too many different 

7 variables, depending on how far along you are in 

8 construction, how much you have left to spend. We'd 

9 have to look at the situation when we got there and 

10 figure out what we were going to do. The company has 

11 taken steps to escrow the documentation so that they 

12 would have documents that they needed to complete the 

13 project. I couldn't speculate. 

14 Q 

15 A 

16 Q 

You heard Mr. Byrne's testimony on the subject? 

Yes, sir, I did. 

And have you, with ORS, even discussed the matter with 

17 the SCE&G management about how they would take 

18 responsibility, should Toshiba/Westinghouse default? 

19 A We have discussed options about escrowing and how they 

20 would move forward after escrowing. I don't think that 

21 they have a firm answer for that, either. It would 

22 depend on where they were in the project, you know, 

23 whether it was just Toshiba or what all the situations 

24 were surrounding that situation. 

25 Q So, aside from how SCE&G would respond and all we know 
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us. The question is what has ORS contemplated would

happen under those circumstances to protect ratepayers

who inherit an abandoned nuclear plant where the pri me

contractor has walked away from the job? What would you

do then?

6 A I can't speculate, because there are too many different

10

12

13

variables, dependi ng on how far along you are in

construction, how much you have left to spend. We'

have to look at the situation when we got there and

figure out what we were going to do. The company has

taken steps to escrow the documentation so that they

would have documents that they needed to complete the

project. I couldn't speculate.

14 Q You heard Mr. Byrne's testimony on the subject?

15 A Yes, sir, I did.

16 Q And have you, with ORS, even discussed the matter with

17

18

the SCEKG management about how they would take

responsibility, should Toshiba/Westinghouse default?

19 A We have di scussed options about escrowing and how they

20

21

22

23

24

would move forward after escrowing. I don't think that

they have a firm answer for that, either. It would

depend on where they were in the project, you know,

whether it was just Toshiba or what all the situations

were surrounding that si tuati on .

25 Q So, as1de from how SCELG would respond — and all we know

Vot 3 oF4- IO/12/16
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1 is what Mr. Byrne shared with us, that they had at least 

2 contemplated it - how would ORS see to it that 

3 ratepayers were protected in the event that Westinghouse 

4 defaulted or Toshiba defaulted, and somebody else had to 

5 take responsibility for this plant? 

6 A I think that escrowing the information is critical. I 

7 also think that the work that SCE&G is doing right now 

8 at the Dispute Resolution Board, in negotiating that 

9 milestone payment schedule, is critical. We want to be 

10 sure that Westinghouse has only been paid for work that 

11 they've done; that we're not just making time-based 

12 payments, that we're making work-based payments, so that 

13 there will be budgeted money left at the end to help us 

14 to finish the project. 

15 Q All right, but- that's good, but my question really is 

16 what happens or how would ORS protect ratepayers in the 

17 event that SCE&G is left holding the bag? 

18 

19 

20 

21 

22 

23 

24 

25 

MR. NELSON: Objection. That's asked and 

answered. She just answered that question. I 

think Mr. Guild has just asked the exact same 

question once again. We've kind of been through a 

couple of cycles of this. I think it's been 

answered. 

MR. GUILD: I beg your pardon. We can read 

back the transcript, but she answered a different 
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is what Mr. Byrne shared with us, that they had at least
contemplated it — how would ORS see to it that

ratepayers were protected in the event that Westinghouse

defaulted or Toshiba defaulted, and somebody else had to

take responsibility for thi s plant?

A I thi nk that escrowi ng the i nformati on is critical. I

also think that the work that SCE8G is doing right now

at the Dispute Resolution Board, in negotiating that

mi 1 estone payment schedule, is critical . We want to be

sure that Westinghouse has only been paid for work that

they 'e done; that we 'e not just maki ng time-based

payments, that we'e making work-based payments, so that

there will be budgeted money left at the end to help us

to finish the project.

Q All right, but — that's good, but my question really is
what happens or how would ORS protect ratepayers in the

event that SCE8G is left holding the bag?

MR. NELSON: Objection. That's asked and

answered . She just answered that

question 

. I

think Mr. Guild has just asked the exact same

question once again. We'e kind of been through a

couple of cycles of this. I think it's been

answered.

MR. GUILD: I beg your pardon. We can read

back the transcript, but she answered a different

VoL3 oF4-10/12/16
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question from what I asked. She talked about 

resolving another dispute before the Dispute 

Resolution Board. I want to know what DRS 

contemplates doing to protect ratepayers in the 

event that the fixed-price option is defaulted 

upon, and SCE&G or someone else has to take 

responsibility for the plant. What happens to 

ratepayers? Has DRS even thought about that? 

CHAIRMAN WHITFIELD: I think you've asked her 

that question, Mr. Guild, and I think she's 

answered it. Now, if you want to ask a different 

question, or rephrase it maybe different, or ask it 

a different -

MR. GUILD: I'll try, Mr. Chairman. 

CHAIRMAN WHITFIELD: -ask a slightly 

different question, but that question you've asked 

and she has given an answer. 

MR. GUILD: All right. 

19 BY MR. GUILD: 

20 Q I understand your testimony, Ms. Powell, that there is 

21 something you interpret and characterize as a guarantee 

22 in the settlement, and I would respectfully disagree. 

23 But in the event that I have hypothesized- which, 

24 frankly, does not seem far-fetched at all, given your 

25 own witness's testimony- that Westinghouse/Toshiba 
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19

20

21

22

23

25

question from what I asked. She talked about

resolving another di spute before the Dispute

Resolution Board. I want to know what ORS

contemplates doi ng to protect ratepayers in the

event that the fixed-price option is defaulted

upon, and SCE&G or someone else has to take

responsibility for the plant . What happens to

ratepayers? Has ORS even thought about that?

CHAIRMAN WHITFIELD: I think you'e asked her

that question, Mr. Guild, and I think she'

answered it. Now, if you want to ask a different

question, or rephrase it maybe different, or ask it
a different—

MR. GUILD: I'l try, Mr. Chairman.

CHAIRMAN WHITFIELD: — ask a slightly

different question, but that question you'e asked

and she has given an answer.

MR. GUILD: All right.

BY MR. GUILD:

Q I understand your testimony, Ms. Powell, that there is

something you interpret and characterize as a guarantee

in the settlement, and I would respectfully disagree.

But in the event that I have hypothesized — which,

frankly, does not seem far-fetched at all, given your

own

witness 

' testimony — that Westinghouse/Toshi ba

Vot 3 oF4-10/12/16
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1 default, they cannot honor this contract, how much money 

2 would South Carolina ratepayers of SCE&G, maybe even 

3 co-op customers who buy their power from Santee Cooper, 

4 how much financial impact would such an event have on 

5 us, on my clients? What does ORS know of that, if 

6 anything? 

7 A It would just depend on where the project was, what 

8 SCE&G had to do to fix the situation. It's difficult to 

9 speculate on something when - is it Toshiba? Is it, you 

10 know, other subcontractors? What's going on, without 

11 any specific details, it's difficult to say that. I can 

12 say that ORS is concerned, as always, with the public, 

13 and we would do what we always do, which is evaluate the 

14 options, evaluate the costs, and determine, you know, 

15 what has been prudently incurred and what hasn't. 

16 Q Have you made any estimate of what the financial impact 

17 would be on ratepayers, in a hypothetical eventuality 

18 that the contract is defaulted on? 

19 A No, because there are too many variables to calculate 

20 that? 

21 Q Nonetheless, you treat this as a guarantee and entered 

22 into the settlement, challenging not a dime of these 

23 cost overruns. That's the ORS position, is that you 

24 A 

25 Q 

That the -

-entered a settlement- excuse me- you've entered a 
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default, they cannot honor this contract, how much money

would South Carolina ratepayers of SCE&G, maybe even

co-op customers who buy their power from Santee Cooper,

how much financial impact would such an event have on

us, on my clients? What does ORS know of that, if
anything?

A It would just depend on where the project was, what

SCE&G had to do to fix the situation. It's difficult to

speculate on something when — is it Toshi ba? Is it, you

know, other subcontractors? What ' goi ng on, without

any specific details, it ' difficult to say that . I can

say that ORS is concerned, as always, with the public,

and we would do what we always do, which is evaluate the

options, evaluate the costs, and determine, you know,

what has been prudently incurred and what hasn'.
Q Have you made any estimate of what the financial impact

would be on ratepayers, in a hypothetical eventuality

that the contract is defaulted on?

A No, because there are too many variables to calculate

20 that?

21

22

23

25

Q Nonetheless, you treat this as a guarantee and entered

into the settlement, challenging not a dime of these

cost overruns . That ' the ORS position, is that you—

A That the—

Q — entered a settlement — excuse me — you'e entered a

Vot 3 oF4-10/12/16
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1 settlement, you characterize it as good for ratepayers, 

2 you've called it a guarantee, and you have no idea what 

3 the financial impacts would be if there's a default on 

4 this contract. 

5 A The guarantee is under the terms of the EPC contract. 

6 We've had meetings with Westinghouse where senior 

7 Westinghouse management assured us that they were 

8 committed to finishing this project. We've discussed 

9 the issue with SCE&G; they have assured us that 

10 Westinghouse has told them they're committed to 

11 finishing the project, that it's very important to their 

12 brand. I can't speculate on hypothetical situations 

13 until we see what they are. And I think that Gary's 

14 testimony talks about potential costs that Westinghouse 

15 would have to bear - not necessarily that Westinghouse 

16 would walk away; it's just that Westinghouse should have 

17 to absorb those costs. 

18 Q Has the ORS made an assessment of the financial health 

19 of Toshiba/Westinghouse and their ability to absorb 

20 $800-$900 million in excess costs for this project? 

21 A We've followed what is in the news articles about the 

22 health of Toshiba and Westinghouse. We're not privy to 

23 their private balance sheets. 

24 Q Have you asked them to provide you information about 

25 their financial bona fides, their ability to absorb that 
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settlement, you characterize it as good for ratepayers,

you'e called it a guarantee, and you have no idea what

the financial impacts would be if there's a default on

this contract.

A The guarantee is under the terms of the EPC contract.
We'e had meetings with Westinghouse where senior

Westinghouse management assured us that they were

committed to fi ni shi ng this project . We 'e di scussed

the issue with SCEBG; they have assured us that

Westinghouse has told them they'e committed to

fi ni shi ng the project, that it ' very important to thei r

brand. I can't speculate on hypothetical situations

until we see what they are . And I think that Gary '

testimony talks about potential costs that Westinghouse

would have to bear — not necessarily that Westinghouse

would walk away; it's just that Westinghouse should have

to absorb those costs.

Q Has the ORS made an assessment of the financial health

of Toshi ba/Westinghouse and their ability to absorb

$800-$900 million in excess costs for thi s project?

A We'e followed what is in the news articles about the

health of Toshi ba and Westinghouse. We'e not pri vy to

their private balance sheets.

Q Have you asked them to provide you information about

their fi nanc1al bona fides, thei r ability to absorb that

VoL 3 oF 4 — 10/12/16
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1 cost? 

2 A As part of the EPC contract agreement, they do have a 

3 guarantee that would be available, you know, during any 

4 litigation. 

5 Q That's not my question, though, Ms. Powell. My question 

6 is, has ORS asked Toshiba/Westinghouse to provide any 

7 verification of its financial capacity to absorb 

8 $800-$900 million of losses- the very amount of losses 

9 that your own witness says he's concerned about? Have 

10 you evaluated their ability to bear those losses? 

11 A As I mentioned before, we have looked at the publicly 

12 available information. We haven't gone beyond the 

13 publicly available information in that particular case. 

14 We have had discussions with Westinghouse and with SCE&G 

15 about their level of commitment to the project and 

16 whether they think they can finish the project. 

17 Q Did they tell you everything is great? 

18 A They said that they are committed -Westinghouse said 

19 they were committed to the project and they were 

20 committed to finishing the project. 

21 Q And did they say they were committed to the project 

22 three years ago? Everything was great, back then? 

23 A 

24 

25 

I -Westinghouse is still here, and CB&I isn't. 

MR. GUILD: Well, that's all the questions I 

have. Thank you. 
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cost?

10

12

13

15

16

17

18

19

20

21

22

23

A As part of the EPC contract agreement, they do have a

guarantee that would be available, you know, during any

litigation.

Q That's not my question, though, Ms. Powell. My question

i s, has ORB asked Toshi ba/Westinghouse to provide any

verification of its financial capacity to absorb

$800-$ 900 million of losses — the very amount of losses

that your own witness says he's concerned about? Have

you evaluated their ability to bear those losses?

A As I menti oned before, we have looked at the publicly

available information. We haven't gone beyond the

publicly available information in that particular case.

We have had discussions with Westinghouse and with SCEKG

about thei r level of commitment to the project and

whether they think they can finish the project.

Q Did they tell you everything is great?

A They said that they are committed — Westinghouse said

they were committed to the project and they were

committed to fi ni shi ng the project .

Q And did they say they were committed to the project

three years ago? Everything was great, back then?

A I — Westinghouse is still here, and CBLI isn'.
MR. GUILD: Well, that's all the questions I

25 have. Thank you.
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1 MS. WRIGHT: You asked my questions. I don't 

2 have any. 

3 CHAIRMAN WHITFIELD: Thank you, Mr. Guild. 

4 Ms. Thompson, I'm sorry I skipped over you. 

5 Do you have any questions for this witness? 

6 MS. THOMPSON: No, thank you, Mr. Chairman. 

7 CHAIRMAN WHITFIELD: Ms. Wright? 

8 MS. WRIGHT: No, he asked every one I had. 

9 CHAIRMAN WHITFIELD: Okay. 

10 Commissioners? Commissioner Elam. 

11 EXAMINATION 

12 BY COMMISSIONER ELAM: 

13 Q It's almost good evening. On page five of your 

14 settlement-and-direct testimony, please explain how ORS 

15 will monitor the scopes of work covered by the fixed-

16 price option, so that no future increases will be 

17 granted on those items. How are you going to do that 

18 monitoring? 

19 A Sure. So, basically, what the option does is it fixes 

20 the price for the remaining work under the EPC contract; 

21 it has very specific exceptions that were spelled out. 

22 It's not so much a matter of monitoring whether 

23 something is in the scope as monitoring whether 

24 something is an exception to the scope, or not. I think 

25 that that is what we really have to do. 
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MS. WRIGHT: You asked my questions. I don'

have any.

CHAIRMAN WHITFIELD: Thank you, Mr. Guild.

Ms. Thompson, I'm sorry I skipped over you.

Do you have any questions for this witness?

10

MS. THOMPSON: No, thank you, Mr. Chairman.

CHAIRMAN WHITFIELD: Ms. Wri ght?

MS. WRIGHT: No, he asked every one I had.

CHAIRMAN WHITFIELD: Okay.

Commissioners? Commissioner Elam.

EXAMINATION

12 BY COMMISSIONER ELAM:

Q It's almost good evening. On page five of your

15

17

18

settlement-and-direct testimony, please explain how ORS

wi 11 moni tor the scopes of work covered by the fi xed-

price option, so that no future increases wi 11 be

granted on those items. How are you going to do that

monitoring?

20

21

22

23

25

A Sure. So, basically, what the option does is it fixes

the price for the remaining work under the EPC contract;

it has very specific exceptions that were spelled out.

It's not so much a matter of monitoring whether

somethi ng is i n the scope as moni tori ng whether

somethi ng i s an exception to the scope, or not . I thi nk

that that is what we really have to do.
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1 We get invoices and our Audit Department reviews 

2 those invoices. The invoices are, you know, associated 

3 with - from Westinghouse, and we would look and see, you 

4 know, is that invoice a milestone payment? Is that 

5 invoice related to the sales tax, performance bond, and 

6 insurance payments, something that's not inside of the 

7 scope of work? 

8 Q Are they coded some way, or do you just have to make a 

9 judgment about whether something is in the scope or not? 

10 A I'm not familiar with the details of the invoices, 

11 because Audit really usually works with that. I do know 

12 that there is coding on the invoices. And in the past, 

13 we had asked SCE&G to help us to, you know, flag 

14 invoices related to certain issues or certain items. 

15 And when they get the new milestone payment schedule 

16 negotiated, I feel like that's probably how we would 

17 probably handle it, going forward, as well. 

18 Q Is this monitoring any different than what you have done 

19 in the past? 

20 A No. There have always been scopes of work that were 

21 fixed, scopes of work that were time-and-material, 

22 scopes of work that were, you know, under other 

23 different cost structures. It's actually much simpler 

24 than past, because it's all fixed except for a very 

25 small amount that's not fixed. 
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We get i nvoi ces and our Audi t Department reviews

10

12

13

14

15

16

17

18

those invoices. The invoices are, you know, associated

with — from Westinghouse, and we would look and see, you

know, is that invoice a milestone payment? Is that

i nvoi ce related to the sales tax, performance bond, and

insurance payments, something that's not inside of the

scope of work?

Q Are they coded some way, or do you just have to make a

judgment about whether something is in the scope or not?

A I'm not familiar wi th the data~ is of the i nvoices,

because Audit really usually works with that. I do know

that there is coding on the invoices. And in the past,

we had asked SCELG to help us to, you know, flag

invoices related to certain issues or certain items.

And when they get the new milestone payment schedule

negotiated, I feel like that's probably how we would

probably handle i t, goi ng forward, as

well 

.

Q Is thi s monitoring any different than what you have done

in the past?

20

21

22

23

24

25

A No. There have always been scopes of work that were

fixed, scopes of work that were time-and-material,

scopes of work that were, you know, under other

different cost structures. It's actually much simpler

than past, because it's all fixed except for a very

small amount that's not fixed.
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Okay, thank you. 

You're welcome. 

CHAIRMAN WHITFIELD: Thank you, Commissioner 

Elam. 

Other Commissioners? 

[No response] 

Well, if no further Commissioner questions, 

Mr. Nelson, any redirect? 

MR. NELSON: No redirect, Mr. Chairman. 

I'd ask that Ms. Powell please be excused from 

the rest of the hearing, if everybody is done with 

her. She has an appointment tomorrow she has to be a 

CHAIRMAN WHITFIELD: Yes, we realize she has a 

schedule conflict tomorrow. 

And if no one has any further questions, Ms. 

Powell, you may step down and you are excused for 

tomorrow. 

And at this time, we're going to recess the 

hearing until in the morning, and we will start 

back at 10:30 in the morning. 

[WHEREUPON, the witness was excused.] 

[WHEREUPON, at 6:00 p.m., the hearing in the 

above-entitled matter was adjourned, to 

reconvene at 10:30 a.m. on October 13, 2016.] 
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Q Okay, thank you.

A You'e welcome.

CHAIRMAN WHITFIELD: Thank you, Commi ssi oner

Elam.

Other Commissioners?

[No response]
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Well, if no further Commissioner questi ons,

Mr. Nelson, any redirect?

MR. NELSON: No redirect, Mr. Chairman.

I'd ask that Ms. Powell please be excused from

the rest of the hearing, if everybody is done with

her. She has an appointment tomorrow she has to be a

CHAIRMAN WHITFIELD: Yes, we realize she has a

schedule conflict tomorrow.

And if no one has any further questions, Ms.

Powell, you may step down and you are excused for

tomorrow.

And at this ti me, we 'e goi ng to recess the

heari ng until in the morning, and we wi 11 start
back at 10:30 in the morning.

[WHEREUPON, the witness was excused.]

[WHEREUPON, at 6: 00 p . m ., the hearing i n the

above-entitled matter was adjourned, to

reconvene at i0:30 a.m. on October i3, 2016.]
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South Carolina Electric & Gas Co. 755-756 
Nuclear Construction Updates and Revisions 

I, Jo Elizabeth M. Wheat, CVR-CM-GNSC, Notary 

Public in and for the State of South Carolina, do hereby 

certify that the foregoing is, to the best of my skill and 

ability, a true and correct transcript of proceedings had and 

testimony adduced in a hearing held in the above-captioned 

matter before the PUBLIC SERVICE COMMISSION OF SOUTH 

CAROLINA; 

That the witnesses appearing during said hearing 

were affirmed by me to state the truth, the whole truth, and 

nothing but the truth; 

IN WITNESS WHEREOF, I have hereunto set my hand and 

seal, on this the 21~ day of October , 2016. 

Wheat, CVR-CM/M-GNSC 
Hearings Reporter, PSC/ SC · ·· 

My Commission Expires: JCijll,lA.tlYtJ 2.7, 2.0::V.. 
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CERTIFICATE

I, Jo Elizabeth M. Wheat, CVR-CM-GNSC, Notary

Public in and for the State of South Carolina, do hereby

cert1fy that the forego1ng is, to the best of my skill and

ability, a true and correct transcr1pt of proceedings had and

testi mony adduced in a heari ng held in the above-capti oned

matter before the PUBLIC SERVICE COMMISSION OF SOUTH

CAROLINA;

That the witnesses appearing during said hearing

were affi rmed by me to state the truth, the whole truth, and

nothing but the truth;

IN WITNESS WHEREOF, I have hereunto set my hand and

seal, on this the 21" day of October , 2016.

Hearings Reporter, PSC/SC
Hy Commission Expires: Ja~uarM uy, mom.
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SOUTH CAROI,...INA ELECTRIC & GAS COMPANY 
OFFICE OF REGULATORY STAF.F.S FIRST AUDIT INFORMATION REQUEST 

October 15.Amendments toth.e Engineering; Procurement, and 
Construction Contract Refated to the Construction of a Nuclear Ba.seload 

Generation Facility at Je.nkinsville, South Carolina 

REQUEST f-32: 

Has SCE&G clecided to retain the services of a Project Consultant as allowed in 
the. Agreement? What .are the cost~ associated with these services? Are th~se 
costs incfuded in the current estimate .of the Ow.ner';s Cost? Has a contract been 
awarded? If so, to whom? If this decision has not yet been made, please advise 
thedarget schedule for making a decision or :implementing this se..Vice. 

RESPONSE 1-32: 

Yes. -SCE&_G has decided to retain the services of c:lt least two project consultants 
for consultation as to the process for the. selection of construction PaYment 
milestones. One of the consultants, Work. Management, Inc., has· alrec:1dy 
performed its services; ahq SCE&G expects thafthe cost of those services will be· 
less than $5,000. The second compc:tny has not yet signed a contract or provided 
any services, but the' costs should not e)(c~ed $25,Q.OO. There are sufficient funds 
iri the Owner's Cost category to cover these .amounts. 

FIRST SUPPLEMl=NTAL RESPONSE 1-32: 

SCE&G retained the -consulting seNices of Work M~nagerilent. fnc. concerning 
the selection of construction payment milestones. These con?ulting servic~s were 
prpyicjed at no cost to SCE&G. With regard to the second consultant company 
referenced in Response 1-32, SCE&G has elected to not pursue the hiring of thi:s 
company. 

SECOND SUF'PLEMENTAL RESPONSE 1-3.2: 

Afterdecid.ing notto pqrse the hiring ofthe second consultant company referenced 
jn SG&EG's First Supplem.ent R~sponse, 1-32 above, SCE&G has now decided 
to retain the se.rvices of another project coti.sultant, Secretariat tnternational, Inc., 
to assist the Company with the construct.ion milestone payment schedule. As 
stated in Respons.e 1-32 above, there are sufficient funds in the OVi(ner's Cost 
c:~tegory to cover this expense. 
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SOUTH CAROLINA ELECTRIC & GAS COMPANY
OFFICE OF REGULATORY STAFFS FIRST AUDIT INFORMATION REQUEST

October 15.Amendments to the Engineering„Procurement, and
Construction Contract Related to the Construction of a Nuclear Baseload

Generation Facility at Jenkinsville, South Carolina

REQUEST 1-32:

Has SCE&G decided to retain the services of a Project Consultant as allowed in
the. Agreement? What are the costs associated with these services? Are these
costs included in the current estimate of the Owner's Cost? Has a contract been
awarded? If so, to whom? If this decision has not yet been made, please advise
the target schedule for making a decision or implementing this service.

RESPONSE 1-32:

Yes. SCE&G has decided to retain the services of at least two project consultants
for consultation as to the process for the selection of construction payment
milestones. One of the consultants, Work Management, Inc., has already
performed its services, and SCE8G expects that the cost of those services will be
less than $5,000. The second company has not yet signed a contract or provided
any services, but the'osts should not exreed $25,000. There are sufficient funds
in the Owner's Cost category to cover these amounts.

FIRST SUPPLEMENTAL RESPONSE 1-32:

SCE&G retained the consulting services of Work Management, Inc. concerning
the selection of construction payment milestones. These consulting services w'ere
provided at no cost to SCE&G. With regard to the second consultant company
referenced in Response 1-32, SCE&G has elected to not pursue the hiring of this
company.

SECOND SUPPLEMENTAL RESPONSE 1-32:

After deciding not to purse the hiring of the second consultant company referenced
in SC&EG's First Supplement Response, 1-32 above, SCE8G has now decided
to retain the services of another project consultant, Secretariat International, Inc.,
to assist the Company with the construction milestone payment schedule. As
stated in Response 1-32 above, there are sufficient funds in the Owner's Cost
category to cover this expense.

SCEG000341
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